(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (in any)
	PROJECTS (TRANSMISSION)						
(a)	Upgradation of SMS Hyderabad						
1	Linepipe	15,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Valves & Fittings	60,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Welding Electrodes	1,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Instruments/ Metering	45,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Filters and Separators	90,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	Meter Regulator and Control Valve	20,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		231,000,000					
(b)	Re-routing of 24", 12" Quetta Pipelines from BiBi Nani Bridge	, ,,,,,,,					
1	Linepipe	1,012,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Valves & Fittings	20,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Joint Coating Material	5,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Welding Electrodes	5,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Cathodic Protection	10,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	Grit Blast Material	4,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7	Route & Topographic Survey	10,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
8	Design Engg. & Project Mgt.	20,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
9	Mill Inspection	10,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	T	1,096,000,000	The state of the s		8,7		
(c)	Supply of Gas to Karachi West Region (24"x31 Km)	, , ,					
1	Linepipe	2,870,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Joint Coating Material/Coat & Wrapping	72,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Cathodic Protection	20,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Instruments / Metering	350,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Design Engg. & Project Mgt.	20,000,000		Jul 23 - Jun 24	Accordingly	Accordingly	
6	Welding Inspection	60,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7	Mill Inspection	15,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
8	EAR Insurance	6,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
9	Pipeline Construction	232,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
10	MEVs for Construction	200,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	1
11	Civil works	50,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	1
		3,895,000,000	The state of the s				1
(d)	Check Metering Arrangement for PLL Customer Against Inter-Connection Agreement at Bin Qasim & Pakland	2,22 2,22 0,000					
1	Valves & Fittings	8,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Instruments / Metering	250,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Welding Inspection	2,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (it
4	Pipeline Construction	8,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Civil works	3,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		271,000,000					
(e)	Phase 2 RLNG 42" Dia. x 338 Km Proposed Pipeline from Pakland to Nara						
1	Civil Works	120,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		120,000,000	-				
(f)	New Compressor at HQ-2, Daur (Nawabshah) RLNG II						
1	Civil works (Including 46 Acres Land)	120,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Civil Works for Transit Mess at HQ-2	125,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		245,000,000					
(g)	Tie-in & Integration Arrangement at Bin Qasim & Pakland						
1	Instruments/ Metering	266,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Pipeline Construction	10,500,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		276,500,000					
(h)	Required Modification at Shikarpur (Metering & Regulation Setup)						
1	Valves & Fittings	15,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Welding Electrodes	2,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Instruments / Metering	60,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Welding Inspection	8,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Pipeline Construction	10,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	Civil Works	4,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		99,000,000					
(i)	8" Dia. x 102 KMs Pipeline Project for Jhal Magsi Gas Field	,					
1	Linepipe	1,400,510,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	1
2	Valves & Fittings	137,400,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	1
3	Cathodic Protection	20,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	1
4	Instruments / Metering	180,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Filters and Seprators	100,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	Design Engg. & Project Mgt.	5,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	1
7	Welding Inspection	40,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
8	Mill Inspection	12,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
9	EAR Insurance	4,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	1

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
10	Pipeline Construction	900,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
11	MEVs	100,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
12	Civil works	100,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		2,998,910,000					
(j)	Upgradation of SMS Larkana						
1	Instruments/ Metering	52,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Welding Inspection	5,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	EAR Insurance	1,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Pipeline Construction	10,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Civil Works	13,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		81,000,000					
(k)	Upgradation of SMS Nawabshah						
1	Instruments/ Metering	52,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Welding Inspection	5,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	EAR Insurance	1,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Pipeline Construction	10,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Civil Works	13,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		81,000,000					
(l)	Future Extension of CTS Bin Qasim						
1	Civil Works	30,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		30,000,000					
(m)	30" Dia. x 17 KMs Proposed Pipeline for Port Qasim to SMS Pakland						
1	Valves & Fittings	60,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Design Engg. & Project Mgt.	2,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Civil Works	60,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		122,000,000					
(n)	30" Dia x 116 KMs Proposed Pipeline from Kotri to Karachi						
1	Linepipe	6,707,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Cathodic Protection	10,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Design Engg. & Project Mgt.	12,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Welding Inspection	25,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Mill Inspection	6,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
6	MEVs for Construction of Pipeline	300,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7	Civil Works	60,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		7,120,000,000					
(o)	08" Dia x 28 KMs Pipeline From Ayesha Gas Field						
1	Civil Works	17,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		17,000,000					
(p)	Check Metering Arrangement at Daru						
1	Civil Works	5,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		5,000,000					
(q)	12" Dia. QPL Rehabilitation and Intelligent Pigging						
2	Design Engg. & Project Mgt.	3,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	Intelligent Pigging	275,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7	Security Service	50,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		328,000,000					
(r)	New Compressor for HQ Sibi (Revamping of 02 old Units from 60 to 120 MMCF)						
1	Compressor Complete Package with Yard Valves & Fittings	2,340,000,000	On Proprietary Basis	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Installation by P&C with Civil works	20,000,000	Either In-house or Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		2,360,000,000					
(s)	New Compressor for HQ Sibi (Installation of 01 new compressor of 120 MMCFD)						
1	Compressor Complete Package with Yard Valves & Fittings	3,178,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Filters and Separators	147,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Electrical Equipments & Services	100,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		3,425,000,000					
(t)	01 New Unit of Compressors at Nawabshah						
1	Compressor Complete Package with Yard Valves & Fittings	3,655,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Design Engg. & Project Mgt.	15,000,000	Open Competetive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		3,670,000,000					
	Total Projects	26,471,410,000					
	DOMESTIC GAS METER COMPONENTS						
1	Domestic Gas Meter (Type G1.6) components	1,299,324,800	Nagotiated tendering	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Domestic Gas Meter (Type V3 3rd Generation G4) components	2,363,911,200	Negotiated tendering	Jul 23 - Jun 24	Accordingly	Accordingly	
		3,663,236,000					
	PROJECTS (DISTRIBUTION)						
1	PE-100 Pipes (Different Sizes)	2,235,174,480	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
2	MS Line Pipes (Different Sizes)	1,330,521,935	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	PE-100 Pipe Fittings	559,080,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Pipe Fittings including Joint Sleeves	332,572,049	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Coating & Wrapping	356,548,054	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		4,813,896,518					
	Miscellenous						
1	Store & Spares	1,561,358,678	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Heat Conservation Rods / Connical Baffles	962,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Weigh Bridge	20,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Printing & Stationery	26,462,102	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Bill printing Charges	140,500,500	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	Insurance & Royality	130,830,613	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7	Miscellenous	124,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		2,965,651,892					
	SERVICES AND CONTRACTS						
1	Ditching, Backfilling & Allied Works (All Regions)	1,237,039,411	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	Repair & Maintenance	678,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	Security	951,544,048	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	Bills Delivery	112,580,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	Gas Meter Reading	131,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	Rent, & Taxes	277,770,545	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7	Postage & Stamps	23,137,777	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
8	Communication	41,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
9	Advertismeent & Publicity	89,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
10	Supply of Dental Material at H.O Medical Centre Karachi	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
11	Hiring of Chemists for Hyderabad Region	14,150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
12	Hiring of Chemists for Nawabshah Region	1,030,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
13	Hiring of Chemists for Sukkur Region	25,430,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
14	Hiring of Chemists for Larkana Region	16,370,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
15	Hiring of Chemists for Quetta Region	16,250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
16	Hiring of Chemists for Islamabad Region	2,670,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		3,617,971,782					
	ERM						
1	ERM Software procurement	7,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	ERM & ISO 27001 training	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	ISO 27001 Certification	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		12,000,000					
	CORPORATE COMMUNICATION						
1	SSGC Campaigns on TV Media	30,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
2	SSGC Campaigns on Digital Media	15,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (in any)
3 S	SSGC Campaigns on Outdoor / BTL Media	5,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4 S	SSGC Campaigns on Radio Media	2,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5 S	SSGC Campaigns on Print Media	6,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	Creative Services and Video Production	8,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7 I	Designing and Printing of Annual Reports and its CDs	4,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
8 I	Designing and Printing of Flame Magazine	3,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
9 I	Designing and Printing of Quarterly and Half Yearly Reports	1,200,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
10 I	Designing and Printing of other Branding Collaterals	2,000,000	Pre-qualified Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		76,200,000					
I	NFORMATION TECHNOLOGY						
	Oracle (ERP Modules)	14,941,132	Proprietary	Jul 23 - Jun 24	Accordingly	Accordingly	
	CIS Software	74,477,145	Proprietary	Jul 23 - Jun 24	Accordingly	Accordingly	
3 (	CC&B Database , Technology licences Oracle Primavara	21,268,293	Proprietary	Jul 23 - Jun 24	Accordingly	Accordingly	
4 I	BM Hardware maintenance	26,450,000	Proprietary	Jul 23 - Jun 24	Accordingly	Accordingly	
	nfra Strucure (Lotus, Cyberoam,RSA Secure ID, Solarwinds AD & Fileserver, Sophos, Secure FTP, SSL Certificate) etc.	16,183,764	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7 I	Huawei NAS Storage H.O Annual Maintenance	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	JPS 40KVA maintenance	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
9 U	JPS (120V 175 ah batteries maintenance)	2,722,740	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
10 S	Servers maintenance	27,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Plotter maitneance	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Network Printer Heavy Duty maintenance	699,692	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Photcopiers maintenance	36,801,292	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
14 F	Personal Computers maintenance	3,359,455	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Access Control maintenance	1,300,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
16 (	Queue management Systems maintenance	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
17 I	nternet & Network	24,284,362	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Maintenance & Service Contract for Hardware and software of Attendance Machines	20,285,760		Jul 23 - Jun 24			
18	Mobile Application, SMS Services	18,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Foners / Catridge	10,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
C	Disaster Recovery(Disaster Comprehensive maintenance including UPS, Cooling Units, Gnerators, Fire, Power Systems maintenance,IBM Hardware, Cisco ASA 5525-,co Firesigh Management, Cisco 4507R+E	40,289,923	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
21 N	Memory/Media Supplies	900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
22 F	Keyboard & Mouse Supplies	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		314,236,666			2,	,	
N	NORMAL CAPITAL	. ,,					
	03 hp bottle suction pump	80,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
2	10 hp Stainless Steel Water Horizontal Centrifugal Pump	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
3	12" Dia Heavy Duty Cutter for BOR-IT Thrust Boring machine	1,600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
4	16" Dia Heavy duty Cutter for BOR-IT Thrust Boring machine	1,800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
5	20 KW Solar Power System	14,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
6	42" Dia Heavy duty Cutter for BOR-IT Thrust Boring machine	3,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
7	6" Control Valve Complete with Pressure Controller	3,800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
8	60 KVA UPS for Primary Data Center	7,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
9	8" Control Valve Complete with Pressure Controller	6,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
10	Abney Level (11 Nos)	250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
11	Adjustable Ladder	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
12	Air Compressor	124,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
13	Air Conditioner	48,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
14	Air Conditioner Floor Standing	3,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
15	Air Dryer for Compressor	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
16	Aluminium Partition	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
17	Ambulance	25,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
18	Analog Telephone Sets	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
19	Angle Grinder	910,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
20	Anit surge Control Valve ASV Masoneillan- HQ.2 Comp Station	20,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
21	Apporach Path for Shori, Damboli and Golarchi	1,050,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
22	Asphalt Concrete Cutter	1,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
23	Asphalt Road Cutter	900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
24	Audit Management Systems	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
25	Auto Mower 36 Inch	650,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
26	Baby Grinder	270,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
27	Back Machine	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
28	Backside Curl	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
29	Battery cells 40 Nos 600AH 1.4V/Cell-HQ.2 Comp Station	7,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
30	Battery Charger 12 V	2,700,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
31	Bearing puller and install toolkit	400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
32	Belt Alignment Tool	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
33	Bench Vice heavy	20,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
34	Biometric Machines	4,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
35	Blower Machine	120,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
36	Blower motor for HVAC Chillers	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
37	Body Fabrication for Pickup 800 CC	54,150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
38	Body Fabrication for Pickup Single Cabin 4x2	16,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
39	Bracket Fan	380,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract		Remarks (if any)
40	Butt Fusion Machine	6,550,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
41	Calibration Ramps for G1.6 and G-4 meters	50,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
42	Carry Deck Crane	50,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
43	Cathodic Protection Unit	1,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
44	CC&B Additional Licences qty.750,00 with one year support	18,750,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
45	CCTV (Camera)	1,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
46	CCTV for Operational and station equipment Monitoring at Karachi Terminal Radio Room, SCADA Server Room and SCADA Engineering Station	225,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
47	CCTV installation at different locations of Plant for operation and monitoring purpose	450,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
48	CCTV installation at different locations of Regional Office HYderabad for security and monitoring purpose	450,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
49	CCTV with Assessories	8,000,064	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
50	Ceiling fans	504,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
51	Centrifugal Fire Pimp 500 US Gallon per Miniute	3,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
52	Centrifugal Pump with Motor	1,050,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
53	Chain Link Fencing job on Boundary Wall at Sports Ground and in front of Gas Installation. 800 Rft. with GI Frame & High Strength Nylon. 995 Rft. with GI Frame & MS Chain Link	5,837,500	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
54	Chain Pully Block	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
55	Chain Pully Block with tri pod stand capacity of 5 to 8 tons	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
56	Chess / Shoulder Commando Machine	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
57	CIP survey meter	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
58	Cisco Branch Router	4,800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
59	Cisco Routers For Data Center & DR Site Hyd	12,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
60	Cisco Routers with E1 Cards	15,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
61	Civil Works required at machine rooms during Mechanical parts / machinery replacement of Head Office Lift.	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
62	Claimp Meter	300,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
63	Clamp on Ultrasonic Meter	12,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
64	Close Circuit Camera	225,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
65	CMM Machine	20,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
66	Collapsible A type Aluminum ladder up to 12 ft.	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
67	Color Laser Printer	2,250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
68	Complete civil work job, water proofing & heat proofing job is required for rooftop of MMP total area approximate 20,000 sq ft	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
69	Complete renovation of 01 Nos. T-2 Executive banglows	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
70	Complete renovation of 07 Nos. T-3 Executive banglows	14,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
71	Complete renovation of Subordinate staff and Executives Washrooms / toilets	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
72	Complete roof treatment of office block area 5124 Sft & Transit Mess	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
73	Concrete Mixer Machine	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
74	Construction of 3 Room, 3 Washroom	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
75	Construction of Conference Room 20*25 sq ft	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
76	Construction of damaged roof of veranda at RS-3,	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
77	Construction of Dike Wall around the 02 Nos. LPG storage tanks	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
78	Construction of fiber plastic sheds placed on steel structure for parking	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
79	Construction of hall at MTL	1,536,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
80	Construction of new Bathroom at Employees Club	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
81	Construction of New shade (with cc Foundation ) (50x100)=5000	15,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
82	Construction of New shade (with paver) (50x56)=2800	8,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
83	Construction of Parking structure at Regional Office Hyderabad	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
84	Construction of PEB Shade at KT Stores	20,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
85	Construction of Pre-Cast Roof incuding Storage Capacity within the room	700,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
86	Construction of RCC water Culverts (05 Nos)	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
87	Construction of store for Industrial Sec.	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
88	Construction of store for old record	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
89	Construction of stores	6,144,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
90	Construction of Sub-Zonal Offices at 1st Floor behind DP Room of RO Sukkur	6,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
91	Construction of Toilets at 3rd Floor.	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
92	Construction of Washrooms (Additional)	1,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
93	Construction of Workshop / stores	1,320,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
94	Contact resistance tester	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
95	Cooking Range	265,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
96	Cordless Blower	250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
97	Cordless Screwdriver 18 V 60 Nm Drill Screwdriver 180 Nm Impact Wrench	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
98	Cotil Tractor	25,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
99	Crane Mounted Truck	25,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
100	Cricket Pitch Portable	400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
101	Current Interruptor	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
102	Customer Waiting Area Renovation	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
103	Cyber Locks/ Keys & Other Hardware Accessories	20,700,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
104	DCVG & CIPS	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
105	DCVG Equipment	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
106	Deep Freezer	220,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
107	Deep Socket Set (TorqueWrench set )	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
108	Defence, Ayesha Manzil, Society And City Zones PABX System	6,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
109	Demolishing & construction of shop behind generator room at RO Sukkur	5,680,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
110	Demolishing and construction of Boundary Wall of Exit door (Masjid) at R.O Sukkur	175,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
111	Deseret Air Coolers	630,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
112	Desktop Computers (Business)	180,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
113	Desktop Computers (IT)	3,375,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
114	De-watering Pump	6,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
115	Die Set (1/2" to 1")	1,250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
116	Digital Cameras / Video Cameras	3,115,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
117	Digital Pressure Gauge	3,280,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
118	Digital Telephone Sets	1,225,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
119	Digital Temperature Guage	75,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
120	Dismentaling and Re-construction of Driver's Room at R.O Sukkur.	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
121	Dispenser	90,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
122	Drill Machine	645,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
123	DRILL RODS (API) 5" X 9.5 Mtrs each Length	15,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
124	Dry Test Meters	10,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
125	Dryer for Compressor Line	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
126	Dumpy Level	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
127	ECG Machine	300,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
128	Electric Blower	425,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
129	Electric Bracket Fans	180,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
130	Electric inverter welding plant	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
131	Electric Motor Pump for Firefighting System	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
132	Electric Water Cooler	1,410,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
133	Electric Water Pump	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
134	Electricien Toolkit with Non Contact Electrical low Voltage Tester	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
135	Electro Fusion Machine	8,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
136	Electrode Oven	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
137	Epoxy of Molding, Painting, Packing, Store, Machining and Plant Engineering Section approimate area 10,000 sq ft	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
138	Establishment of Paint Section	350,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
139	Excavator Crawler with Bucket (22-25 Ton)	150,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
140	Exhaust Fans	176,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
141	Exhaust Filter Vacuum Pump	1,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
142	Exmination Light	5,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
143	Explosion Proof AC for Plant PLC room	6,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
144	Extension of Existing Shade ( 14x120 ) i.e. 1700 Sft	4,080,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
145	Extension of Existing Shade -1 (13x70) i.e. 900 Sft	2,160,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
146	Extension of Existing Shade -1 (40x40)=1600 Sft	3,840,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
147	External clamp 24" dia	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
148	False Sealing	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
149	Falseceiling Fans	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
150	Female Toilet	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
151	Fiber Water tank	90,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
152	Field Prover 10M	27,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
153	Fire Extinguisher	3,180,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
154	Fire Fighting System rehabilitation	3,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
155	Firewall for Karachi Terminal Internet link	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
156	First Aid Box	125,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
157	Fitter Tool	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
158	Fittings leak Test Unit	250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
159	Flooring at SMS FFBQL 20586Sq.ft	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
160	Flooring at SMS FJFC 23364Sq.ft	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
161	Flooring at SMS Pakland 44570Sq.ft	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
162	Flooring Work and roof repairing work at store of HQ Shikarpur	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
163	Fuel Tanker	30,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
164	Fully Rugged Laptop	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
165	Fumigation Spary Hand Hand Pump	32,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
166	G clamp 8"	20,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
167	Gas Cutting & Welding Set	1,440,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
168	Gas Engine Generator	18,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
169	Gas Flow Computer Four Stream	16,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
170	Gas Flow Validation Software	1,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
171	Gas Generator	70,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
172	Gas Geysers	280,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
173	Gas Heater	280,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
174	Gas Iron	40,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
175	Gas Leak Detector	28,250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
176	Gas Room Heater	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
177	Gas Stove	120,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
178	Gascoseeker	3,750,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
179	G-Clam 6"	20,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
180	Generator	62,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
181	Geyser	1,470,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
182	Glucometer	40,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
183	GPS	300,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
184	Grass Cutting Machine	30,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
185	Guasor Top Overhaul at KT	14,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
186	Hand Drill Machine	75,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
187	Hand Held Computers	45,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
188	Hand Pallet Trolley	900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
189	HART Calibrator	6,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
190	Heavy Duty Augar 12" Dia X 10 ft long Hex Shank size 4" Dia for BOR-IT Boring machine	22,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
191	Heavy Duty Augar 16" Dia X 10 ft long Hex Shank size 4" Dia for BOR-IT Boring machine	26,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
192	heavy duty plastic material crushing machine 02 hp	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
193	Hi Roof Van	392,700,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
194	Hiace Van	30,600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
195	High Resulation CCTV Camera (Moveable) with Complete wiring & Accessories	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
196	High Speed Water motor	35,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
197	PX-501Temperature-Controlled Soldering Irons/ Soldering Gun (30-50 W), Good quality	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
198	Holiday Detector	7,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
199	Hose pipe	250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
200	Hydraulic Lift Table	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
201	Hydraulic Smith	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
202	IBM Power Machine for HO Data Center	100,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
203	Impact Tool Driver set	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
204	Inclined Chest Press	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
205	Iran Fencing with Nylon Net	1,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
206	Jockey Pump	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
207	Ladder Aluminum	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
208	Landscaping renovation of MMP	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
209	Laptop	15,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
210	Laser tagging / engraving machine	700,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
211	Lawn Mover Machine	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
212	Lawn Mower	40,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
213	LED Floods Lights	7,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
214	LED Monitor/Display	825,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
215	LED Panel type Lighting Panel (2x2)	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
216	LED Television	1,260,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
217	Leg vice	20,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
218	Lift Table	900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
219	Locking clamp 6 "	20,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
220	Loop Testing Meter for Simplex Fire Alarm System	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
221	Loose Tools	3,100,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
222	Lot of Tool Kit (Steel)	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
223	Low Bed Trailer 6x4	100,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
224	LPG Portable Leak Detector	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
225	Major Overhaul of Guascor Gas Generator 1MW A Model SFGLD 560 installed at HQ.2 Comp Station	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
226	Major Overhaul of Guascor Gas Generator 255KW Model FGLD 180 installed at Shikarpur Comp Station	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
227	Major Overhauling of 450 KVA Gas Engine Generator installed at Site office, Sher Shah, Karachi	25,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
228	Major Overhauling of 450 KVA Caterpillar Gas Engine Generator.	13,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
229	Manual Roller 2000 KG	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
230	Material Handling trolley Heavy	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
231	Meter Prover for Domestic / Commercial Meters (Software Operated)	174,625,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
232	Microbath Temperature	5,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
233	Microwave Oven	1,550,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
234	Miniature Circuit Breaker Breaker tester 100 Amps	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
235	Mixing / Circulating Pump for LPG vaporizer tank	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
236	MobileApp Services over iOS and Android/ Other Value Additions	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
237	Modification / upgradation / installation of LED Lights at Head Office Building.	9,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
238	Modification / upgradation of Drinking Water filter System at SSGCL head Office	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
239	Modification of four T-4 / T-5 Empolyees Quarters (Each consisting of 960 sft) 960 / Sft	768,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
240	Motor (2HP)	100,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
241	Motorcycle 70 CC	20,100,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
242	Movable tool box along with compete tool set 258 pcs	400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
243	MS Shed with CC Flooring	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
244	MU-300 Multiple Drilling & Tapping Machine	85,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
245	Multi functin Printer/Scanner/Copier Laser	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
246	Multi Functional Calibrator with Complete Kit	1,800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
247	Multi Gym Exercise Machine (5 Stations)	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
248	Multifunction Calibrator	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
249	Multimedia	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
250	Multimeter	1,100,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
251	Network Printer Heavy Duty	15,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
252	Network Switches	6,250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
253	NEW 05 No. Rooms with attach bath of Employee Club	7,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
254	New Main Drainage System for Regional Office Hyderabad.	4,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
255	New washroom, Change Room Preparation at Roof Top of Head Office Building for Lift Operator with plumbing, masonary and civil work	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
256	Odorizer Unit	20,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
257	Off Grid Solar System for Repeater Station (RS-2 and RS-1)	11,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
258	Office Cum Residence Building Construction	25,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
259	Office Standard Furniture	36,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
260	Online Gas Chromatograph	48,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
261	online H2S & Total sulfur Analyzer	12,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
262	Online HCDP Analyzer	15,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
263	Online UPS 3KVA	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
264	Oracle Application Additional User licenses for ERP	25,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
265	Overhaul of DR-990 Turbo Compressor Model 2508 B including FSR installation charges at Shikarpur Compressor Station.	60,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
266	Overhead crane 5 Ton with heavy duty rails	6,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
267	Padestal Fans	80,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
268	Paper shredder	1,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
269	Parking and guard room at Compound of khairpur store (civil work with Gauder & tear)	1,800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
270	Parking Shade and Light	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
271	Pavement Block Flooring	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
272	Pedestal Fan	1,442,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
273	Photocopier	16,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
274	Photocopy Machine Heavy Duty	1,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
275	Pickup 800 CC	577,600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
276	Pickup Single Cabin 4x2	351,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
277	Pickup Single Cabin 4x4	189,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
278	Pipe & Cable Locator	900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
279	Pipe Bending Machine Hydraulic	1,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
280	Pipe Cutter	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
281	Pipe Layer	80,800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
282	Pipe Lifting Tong	10,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
283	Pipe squeezing Machine PE	29,130,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
284	Pipe Vice heavy	20,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
285	Pipeline Integrity Management System(MIS)	225,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
286	Pipeline Locator	5,450,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
287	Plastic Mounding Injection Machines	60,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
288	Plug Gauges	40,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
289	Plungers (for detection of gas leakages)	325,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
290	Pneumatic Screwdrivers	850,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
291	Pole mounted LED Street lights 150`200 Watts for different location	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
292	Polyurethane (PU) Flooring	2,575,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
293	Portable Speaker	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
294	Preassure Pump with Motor	75,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
295	Precised cooling units for Primary Data Center	13,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
296	Precision Multimeter	900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
297	Pressure Cleaner machine	1,125,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
298	Pressure Transmitter	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
299	Printer - Laser printer (Black)	9,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
300	PRV (multi-port type)	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
301	Q Matric System Including 40" LED	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
302	R/S-2 Careteaker room	630,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
303	R/S-2 Generator Building	630,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
304	R/S-2 Telecom Building	280,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
305	R/S-Sari Careteaker room	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
306	R/S-Sari Generator Building	300,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
307	R/S-Sari Telecom Building	700,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
308	Rachet Die Set	2,790,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
309	Rack mounted Server	36,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
310	Radiator Core for 200 KVA Caterpillar Model G3406 Gas Engine Generator.	2,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
311	Radiator Core for 450 KVA Caterpillar Model G3412 Gas Engine Generator.	1,600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
312	Ramp at entrance	250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
313	Ratchet Spanner Set	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
314	Re-Construction of Boundary Wall of old SMS	750,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
315	Reconstruction of headquarter residential area & office block roads (50,000 sq feet)	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
316	Reconstruction of headquarter residential area & office block roads (50,000 sq feet)	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
317	Re-Construction of Paver Block at 20" MVA at HQ Sibi (6000 sq.ft)	1,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
318	Reconstruction of vehicle parking shade Garriage workshop (1800 Sq Ft)	900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
319	Refrigarator	1,890,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
320	Refurbishment of Fire Fighting System at HQ-3 LHF	10,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
321	Regional Office Building N'shah	185,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
322	Regulator Test Bench Machine	20,625,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
323	Reinforcemnt of Caretakers Room Roof at RS Bagal	850,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
324	Remote Monitoring System	750,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
325	Renovation of 02 No:Bungalow T3/2 and T3/3	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
326	Renovation of 03 Bathrooms Rooms and building paint from outside at Recovery K.T	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
327	Renovation of boundary wall of Regional office	6,751,880	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
328	Renovation of employee club (900 Sq Ft)	720,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
329	Renovation of Employees Quarter T-6 Type 04 Nos (550 Sft x 4)	2,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
330	Renovation of Employees Quarters T-4 and T-5 Type	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
331	Renovation of existing Masjid at RO Sukkur	1,540,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
332	Renovation of Generator Room	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Renovation of Hall (Sales office)	9,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
334	Renovation of main Regional office building Larakana	10,036,880	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
335	Renovation of Main Regional Office Building Washrooms at HYD RO, Ground Floor, 1st Floor & 2nd Floor.	7,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
336	Renovation of masjid sharif (1000 Sq Ft)	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
337	Renovation of Medical Centre building at R.O Larkana	7,715,690	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
338	Renovation of Office block and LHF Block	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
339	Renovation of Office cum residence block	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
340	Renovation of Office cum residence block & parking roof	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
341	Renovation of Office cum residence block roof	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
342	Renovation of other buildings inside R.O Larkana	21,344,640	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
343	Renovation of T-3 (C) Bungalow 2500 sft	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
344	Renovation of T-3/6, T-3/7, T-3/8, T-3/9 Overall renovation	1,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
345	Renovation of T-4 Type Employees Qurter Overall renovation	1,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
346	Renovation of T-5 Type Employees Quarter Overall renovation	1,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
347	Renovation work at Zonal office Shahdadkot	900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
348	Renovation work of T2 bangalow	960,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
349	Repair and reconstruction of drainage Line and manhole in HQ (6500 RFT)	750,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
350	Repair and Rehab of yard for ARA Meters	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
351	Repair/Overhaul of Solar T-60 Gas Turbine Engine including FAT and FSR installation charges	450,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Repairing of HQ.3 Compressor station Boundary wall	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
353	Replacement of Exit Gate at F/37 SITE office Karachi	700,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
354	Re-Rounding Tool	110,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
355	Reverse Osmosis Plant for drinking water	5,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
356	Revit Gun	180,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
357	Ring Gauges	300,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
358	Road Breaker	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Road Breaker (Electric Operated)	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
360	Road Breaker / Hydraulic jack Hammer	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
361	ROCK WALL ENGINEERING BLOCK	1,800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Roof Replacement of RH Cell at 1st Floor of R.O Sukkur	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
	Roto gauge for LPG Storage Tank	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
364	Rugged Laptop	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
365	SCADA RTU for Transmission Valve Assemblies	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
366	Scanners Heavy Duty	6,125,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
367	Scissor Gate	160,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
368	Security Alram at New Strong Room Area	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
369	Security Camera requirement at New Strong Room Basement Area	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
370	Service Donkey Pump Complete	40,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
371	Sheds of LPG air mix unit and other equipment	6,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
372	Shoulder Press (three angle)	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
373	Site Office Telecom Building	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
374	Small Air Compressor DC current operated	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
375	Software for calculation of Measurement un-certainty.	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
376	Softwares complaince	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
377	Soil Resistivity Meter	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
378	Solar Battery Bank	4,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
379	Solar Charge Regulator	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
380	Solar Module 300 Watts	500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
381	Solar Panal	4,550,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
382	Solar PV System	24,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
383	Solar Room	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
384	Solar Security Search Lights (LED)	400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
385	Solar System	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
386	SPLIT SLEEVE LEAK CLAMP FOR PIPE	14,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
387	SQL Server Exterprise edition For DR Site	5,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
388	Squat Rack	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
389	Stablizers	200,001	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
390	Standard 6 wheeler Truck	15,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
391	Steel Pipe squeezing machine	6,150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
392	Step Ladder Aluminum	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
393	Study of Electrical wiring and protection setup verification from third party for Electrical Audit from approved Regulators.	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
394	Study, testing, inspection, verification and Audit of Fire Alarm System from third Party Approved Regulator at SSGCL Head office building.	3,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
395	Submersible Water Pump	4,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
396	Supply installation testing and commissioning of Parking Elevator / Complete Replacement	50,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
397	Supply, Installation, Testing & Commissioning of Gas Absorption Chiller for SSGCL Head Office	150,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
398	Supply, Installation, Testing & Commissioning of Sound / acoustic reducing Liner with cleaning of Air Duct of 02 Floors at SSGCL Head Office	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
399	Supply, Installation, Testing & Commissioning of Upgraded Version of Simplex Fire Alarm Panel at Head Office along with shifting to BMS control room.	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
400	Surface Profile Comparator	400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
401	Surface Profile Gauge	1,450,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
402	Swivel Leak testing Unit	250,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
403	T - Drilling Machine	22,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
404	TBS / PRS Civil Works (Platform, Caging)	7,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
405	Telephone Set	75,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
406	Television LED	100,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
407	Temperature Gauge	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
408	Testing Clamps different types for height gauge	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
409	Theodolite	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
410	Tile Fixing of Old Building RO Sukkur (External)	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
411	Toeing hook	880,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
412	Tong Tester / Clamp meter	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
413	Tool Box	2,460,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
414	Tool maker vice	20,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
415	Tool Trolly 500 Pieces	800,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
416	Top Overhauling 200 KW Gas Engine Generator Gauscor	7,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
417	Track Assy for BOR-IT Thrust Boring machine	5,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
418	Tractor	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
419	Transformer	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
420	Transformer Rectifier with built in RMS	54,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
421	Truck	40,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
422	Truck 4X2	60,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
423	Truck 4X4	224,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
424	Underground water tank for firefighting system	27,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
425	Un-interruptible Power Supply (UPS) 1KVA	2,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
426	Up grading of Main entrance / main office gate of R.O Larkana	980,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
427	Upgradation / replacement of electrical dbs at Karachi Terminal	4,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
428	UPS for Provers	150,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
429	User Licenses for Digitization, Archiving, Logging & Tracking workflow Solution	3,750,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
430	UT Thickness Gauge	1,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
431	Vaccume Cleaner	80,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
432	VAPT (Vulnerability Assessment and Penetration Testing of SCADA System) with SCADA security architecture overview Fire Wall Config and Signature Update Security	15,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
433	Vehicle's Parking Shed (Steel) in front of RO Sukkur.	720,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
434	VFD (18 KW), for third floor at SSGCL head Office	1,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
435	Vibration Pen	600,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
436	Vice Pipe with Stand	1,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
437	VISE with Triport Stand	1,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
438	Voltage Stabilizer / UPS	80,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
439	Washing Machine	120,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
440	Water culverts (05 Nos)	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
441	Water Dispenser	6,190,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
442	Water Electric Cooler	90,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
443	Water Engine Pump	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
444	Water Filter	30,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
445	Water Gas Geyser	210,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	

(under Rule 8 and 9 of the Public Procurement Rules 2004)

1	2	3	4	5	6	7	8
Sr. No.	DESCRIPTION	Estimated Cost (Rs.)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
446	Water pressure washer machine 7000 PSI	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
447	Water Pumping Machine	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
448	Water reservoir tank 15x15x15 ft	2,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
449	Water Rotary Pump	60,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
450	Water Sprinkler	200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
451	Water Tank Fibre	120,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
452	Water Tanker 4X4	50,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
453	Wattbike Pro	2,400,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
454	Web Access Firewall for Microsoft Exchange Server Webmail + Mobile for DR	1,200,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
455	Web Hosting Services	1,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
456	Weight Machine with Height Scale	50,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
457	Welding Plant	272,900,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
458	Welding umbrella	4,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
459	Wheel Chair	25,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
460	Wheelbarrow	40,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
461	Windows Server 2019	8,000,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
462	Wireless Mic	10,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
463	Wireless Setup (BYOD)	6,500,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
464	Work Shop Tools	280,000	Open Competitive Bidding	Jul 23 - Jun 24	Accordingly	Accordingly	
		6,640,968,655					
	GRAND TOTAL	48,575,571,514					

<sup>-</sup> The above is inclusive of Proprietary items.

<sup>-</sup> Procurement will be made on the basis of project requirements/phases manners.