

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
MD											
SECURITY DEPT.											
1	Repair & Maintenance Of Automated Road Blockers System / Tyre Killer At Sgc Ho And Karachi Terminal	For Operational Activities	Job wise	475,000	Development	Own	Owm	Package	Tender	FY 25-26	Extended up to Feb 2026
2	Repair & Maint Of Contract Agreement (Teknoaids) – Maint Services Of Hydraulic Road Blocker At Sgc Quetta	For Operational Activities	Job wise	470,000	Development	Own	Owm	Package	Tender	FY 25-26	Extended one year up Jul 2025
3	Refilling / Maintenance Of Fire Extinguishers On All Locations Of Sgc Transmission / Distribution System In Sindh And Balochistan	For Operational Activities	Job wise	1,530,000	Development	Own	Owm	Package	Tender	FY 25-26	
4	Mou – Contract Agreement Between Sgccl And Sindh Police For Sgc Police Station	For Operational Activities	Job wise	60,000,000	Development	Own	Owm	Package	Through agreement	FY 25-26	Gazette notification issued by Sindh Govt
5	Mou – Contract Agreement Between Sgccl And Quetta Police For Sgc Police Station	For Operational Activities	Job wise	7,100,000	Development	Own	Owm	Package	Through agreement	FY 25-26	Gazette notification issued by Sindh Govt
6	Guarding Services At Sgc Trans Sys Sindh Nawabshah, Hyderabad And Lng	For Operational Activities	Job wise	195,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up Jul 2028
7	Guarding Services At Sgc Trans Sys Sindh Hq 1,Hq-Dadu &Sec Iv	For Operational Activities	Job wise	242,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up Jul 2028
8	Guarding Services At Sgc Distr Sys In Karachi	For Operational Activities	Job wise	140,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up Mar 2028
9	Guarding Services At Sgc Distr Sys In Sindh	For Operational Activities	Job wise	119,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up Mar 2028
10	Guarding Services At Sgc Lpg Plant Kot Ghulam Muhammad, Bella & Gawadar	For Operational Activities	Job wise	13,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up Mar 2028
11	Guarding Services At Sgccl Trans Sys In Skp-Lrk Sec	For Operational Activities	Job wise	120,000,000	Development	Own	Owm	Package	Tender	FY 25-26	New Tender in 2026
12	Guarding Services At Sgc Head Office	For Operational Activities	Job wise	66,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up Mar 2028
13	Guarding Services At Sgc Karachi Terminal	For Operational Activities	Job wise	68,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up Mar 2028
14	Guarding Services At Sgc Khadeji Camp	For Operational Activities	Job wise	17,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up Mar 2028
15	Guarding Services At Sgc Tras / Distr Sys In Br	For Operational Activities	Job wise	250,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up May 2027
16	Guarding Services At Sgc Lpg Air Mix Plant Awaran	For Operational Activities	Job wise	14,000,000	Development	Own	Owm	Package	Tender	FY 25-26	New Tender in 2026
17	Cctv Maintenance Contract	For Operational Activities	Job wise	7,000,000	Development	Own	Owm	Package	Tender	FY 25-26	Further Extendable two year up June 2028
			TOTAL	1,320,575,000							
INFORMATION TECHNOLOGY DEPT.											
1	Oracle (ERP Renewals 2025-26)	Operational Requiement	1	251,137,634	Non-Development	Local	Internal	Package	Proprietary	Jul 25 - Jun 26	
2	Oracle (CC&B Renewals 2025-26)	Operational Requiement	1		Non-Development	Local	Internal	Package	Proprietary	Jul 25 - Jun 26	
3	Oracle (CC&B Database , Technology licences and Primavera)	Operational Requiement	1		Non-Development	Local	Internal	Package	Proprietary	Jul 25 - Jun 26	
4	Infra Strucure (Lotus, Cyberoam,RSA Secure ID, Solarwinds AD & Fileserver , Sophos, Secure FTP, SSL Certificate) etc.	Operational Requiement	1		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
5	Huawei NAS Storage H.O Annual Maintenance	Operational Requiement	1	90,795,606	Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
7	UPS (120V 175 ah batteries maintenance)	Operational Requiement	120		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
8	Servers maintenance	Operational Requiement	30		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
9	Plotter maintenance	Operational Requiement	10		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
10	Network Printer Heavy Duty maintenance	Operational Requiement	38		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
11	Photocopiers maintenance	Operational Requiement	37		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
12	Personal Computers maintenance	Operational Requiement	600		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
13	Access Control maintenance (BioMetric)	Operational Requiement	161		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
14	Maintenance Contract for Cisco Nexus 9508 Switches	Operational Requiement	2		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
15	Providing Outsourced Photocopying/Printing Services (Karachi + Upcountry)	Operational Requiement	106		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
16	Cisco ASA 5545-X with Firepower	Operational Requiement	2		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
17	Queue management Systems maintenance	Operational Requiement	12		Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
18	Internet Connectivity Contracts, Network Cabling, Fiber Connectivity, EVO, Cable TV, LAN/WAN, accessoires/Installation and other Charges	Operational Requiement	1	33,255,013	Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
19	Mobile Application, SMS Services	Operational Requiement	1	32,000,000	Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
20	Toners / Catridge	Operational Requiement	2500	7,500,000	Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
21	Disaster Recovery(Disaster Comprehensive maintenance including UPS, Cooling Units, Generators, Fire, Power Systems maintenance,IBM Hardware, Cisco ASA 5525-xx FireSigh	Operational Requiement	1	51,502,926	Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
22	Memory/Media Supplies	Operational Requiement	500	1,000,000	Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
23	Keyboard & Mouse Supplies	Operational Requiement	125/125	500,000	Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
24	SSGC Gas Bill Printing & Notices	Operational Requiement	41200000	150,251,083	Non-Development	Local	Internal	Package	Open Competitive Bidding	Jul 25 - Jun 26	
			TOTAL	617,942,262							
RISK MANAGEMENT DEPT.											
1	Erm Software Procurement	Automation of ERM function	Consultancy Services for the Implementation & Certification of ISMS 27001.	13,500,000	Development	Local	Internal	ERM Software Development & Implementation	Open Competitive Bidding	July 30th 2025 (tentatively)	
2	Professional & Consultancy Services For Iso 27001 Certification	Implementation of Information Security Management Standard	Consultancy Services for the Implementation & Certification of ISMS 27001.	10,000,000	Development	Local	Internal	1. Consultancy Implementation services 2. Consultancy Certification Services	Open Competitive Bidding	August 31st 2025 (tentatively)	
			TOTAL	23,500,000							
			TOTAL DIVISION	1,962,017,262							

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
DMD											
BILLING DEPT											
1	Monthly Meter Reading Of Gas Meters (80% Outsource)	Meter Reading is a core function of Billing Department	34394760	200,000,000	Non-Development	Local	Revenue	Item Wise	Open Competitive Bidding	FY JULY 25 - JUNE 26	
2	Monthly Bill Delivery To Gas Customer (100% Outsource)	Bill Delivery is important for timely Collection of Revenue.	40507260	125,000,000	Non-Development	Local	Revenue	Item Wise	Open Competitive Bidding	FY JULY 25 - JUNE 26	
			TOTAL	325,000,000							
STORES DEPT.											
1	Towel Bath Size Fine Quality Absorbent Fancy Border 100% Cotton Yarn Size: 27" X 54" Weight 550-650Grams White (Packing: Each Towel In Sealed Plastic Bag, 10 Towels In New Cotton Poly Bag Sample)	Operational Requirement	AS PER SOR	663,850	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
2	Duster Good Quality & Bags Polythene 8" X 10" (As Per Sample.)	Operational Requirement	AS PER SOR	207,000	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
3	Hardware Material	Operational Requirement	AS PER SOR	126,112	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
4	Crockery Chinaware	Operational Requirement	AS PER SOR	1,251,436	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
5	Battery Cell/Alkaline Battery 1.5V	Operational Requirement	AS PER SOR	508,875	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
6	General Consumables for different items	Operational Requirement	AS PER SOR	4,496,250	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
7	Janitorial Materials) & Electrical Tapes/Tape Pvc Min 17Mm Wide, Min Length 24' (Insulating) Good Quality (As Per Sample)	Operational Requirement	AS PER SOR	242,760	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
8	Printed Stationery/Printing Different items	Operational Requirement	AS PER SOR	807,137	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
9	Table Stationery/ Different items	Operational Requirement	AS PER SOR	19,305,234	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
10	Batteries/Battery 12V, 15 Plates, 90Ah,(302Mmx 224Mmx 170Mm) Polypropylene Casing	Operational Requirement	AS PER SOR	13,242,035	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
11	Tyres/Tubes/Flappers/Plaper For Tyre 900-20 (As Per Approved Sample) (Manufacturing: Current Year) for different Sizes	Operational Requirement	AS PER SOR	14,992,073	Non-Development	LOCAL	OWN	ITEM WISE	SINGLE STAGE SINGLE ENVELOPE	Oct-25	
			TOTAL	55,842,762							
SGM - TS											
P&C											
1	Baby Grinder Size 4"	Required for weld joint repair work	40	1,200,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
2	Digital Peel Tester (Aps)	Required to ensure the quality of Heat Shrink Sleeving	2	1,000,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
3	Ultrasonic Thickness Meter (Aps)	Required to check the accuracy of Pipe thickness	2	200,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
4	Tong Tester (Digital Mustimeter) & Humidity Meter (Aps)	Required to measure and verify multiple electric quantities such as voltage, ampere and resistance	4	100,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
5	Pit Gauge (Aps), Cam Gauge(Aps) & Surface Profile Gauge (Aps), Temperature Gun (Gauge)	Required to check the surface variation of pipe	10	530,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
6	Dry Film Thickness (Dft Meter)	Required to evaluate coating material 's expected life, appearance and performance in compliance with International Standards	2	600,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
7	Fire Blanket (Roll)	Required to ensure safety during hot work inside Compressor Stations and SMSs	4	600,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
8	Electrode Oven	Required to maintain the optimum temperature of welding electrodes	4	1,000,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
9	Dead Man Switch (Aps)	Required to activate and de activate compressor in case of emergency during sand blasting of pipes.	2	300,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
10	Sand Blasting Hood (Aps)	Required to protect the worker / person from abrasive material used during sand blasting	2	150,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
11	Empty Cylinder For Oxygen Gas 6.8 Cum Capacity	Required for cutting of line pipes during tie-ins, crossings and fabrication activities of Pipeline.	60	3,600,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
12	Empty Cylinder For Dissolve Acetylene Gas 6.5 Cum Capacity	Required for cutting of line pipes during tie-ins, crossings and fabrication activities of Pipeline.	30	2,250,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
13	P&Vre - (Oil And Lubricants, Diesel & Petrol)	For MEVS at Base Camp Khadeji	For MEV's of Base Camp Khadeji	20,500,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
14	Spares For Mevs	For MEVS at Base Camp Khadeji	For MEV's of Base Camp Khadeji	40,000,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
15	General Consumable For W.Shop	For Base Workshop Requirement	For Base Workshop Khadeji	1,000,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
16	Industrial Gases	Fabrication Yard & Base Workshop Requirement	Fabrication Yard & Base Workshop Requirement	500,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
17	Civil Construction Material/Items Cement, Sand & Crush	Base Camp Khadeji Civil Works Requirement	For Civil Construction works	500,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
18	Hardware Items	Base Camp Khadeji Requirement	For Base Camp Khadeji	5,000,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
19	Paints And Enamels	For Valve Assemblies and Pipes	Fabrication activities	500,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
20	Cable And Electrical Material & Crockery & Cutlery	Base Camp Khadeji Admin Requirement	For Base Camp Khadeji	1,020,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
21	Water Tankers & Mineral Water Expenses	Base Camp Khadeji Admin Requirement	For Base Camp Khadeji	2,500,000	Development	Local	Internal	Item Wise	Open Tendering	July 2025 to October 2025	
			TOTAL	83,050,000							
LNG DEPT.											
1	Procurement Of Services For Retainage Audit Of Eetpl Lng Import Terminal For Cy-Xi (JULY 25 - JUNE 26)	Contract (LSA) Requirement	CY-XI Retainage Audit	6,000,000	Non-Development	Local	Own	Whole	Open Competitive Bidding(Least cost method)	(4th Quarter of FY 25-26)	Cost estimation is based on the 19000 USD @ exchange rate of 315 and this may vary based on
2	Procurement Of Services For Ins/Safety Audit/Inspection Of Eetpl Lng Import Terminal From Jan-25 To Dec-25	Contract (LSA) Requirement	Safety Audit of the Terminal for the calendar year 2025	3,000,000	Non-Development	Local	Own	Whole	Open Competitive Bidding(Least cost method)	4th Quarter of FY JULY 25 - JUNE 26	The estimated cost may vary based on economical conditions
			TOTAL	9,000,000							
P&D DEPT.											
A.	<u>Pipeline Integrity Assessment Of Ssgc Transmission Network</u>										

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
1	Design Engineering & Project Management	To hire third-party services with technical expertise for the integrity assessment of SSGC's transmission pipelines to ensure safe and efficient operation.	To conduct an integrity assessment for the transmission pipelines that have crossed a lifespan in excess of 20 years	172,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	172,000,000						FY 25-26	
B.	<u>30" Dia X 17 Kms Proposed Pipeline For Port Qasim To Sms Pakland</u>										
1	Civil Works	The subject project enable SSGC to better manage the menace of gas shortfall in any of its pipeline systems	Leftover Civil Works (ramps, metallic road etc.)	30,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	30,000,000						FY 25-26	
C.	<u>Upgradation Of Sms Hyderabad</u>										
1	Welding Inspection	Upgradation of SMS Hyderabad is required due to increased gas load demand and also deteriorating condition of its equipment	Visual inspection and NDT of each welded joints	2,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
2	Pipeline Construction		Fabrication and welding of above ground pipeline	6,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	
3	Civil Works		Construction of boundary wall, pipe supports, foundation etc	1,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	9,000,000						FY 25-26	
D.	<u>Re-Routing Of 24" , 12" Quetta Pipelines From Bibi Nani Bridge.</u>										
1	Cathodic Protection	In order to avoid exposition and structural damage of QPL transmission network due to heavy rainfall and flash flooding, procurement of the listed are required	Installation of Cathodic Protection system as per the requirements of CC department	10,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
2	Welding Inspection		Visual inspection and NDT of each welded joints	25,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
3	Ear Insurance		EAR is required for every construction project	10,000,000	Non-Development	NA	Own	As Whole	Single-source procurement from NICL as per GoP directives	Jul 25 - Jun 26	
4	Mev For Construction		Hiring of Equipment and vehicles for construction activities.	200,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
5	Pipeline Construction		Fabrication and welding of pipeline as per site requirement	300,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	
6	Hdd For 12" And 24" Line Pipe		Approximately 3500 meter HDD (12" & 24" dia) at Bibi Nani and 120 meter HDD (24" dia) at Pinjra Bridge is required	866,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	
7	Civil Works		Construction of river weights, pipe supports, foundation etc	80,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	1,491,000,000						FY 25-26	
E.	<u>Supply Of Gas To Karachi West Region (24" Dia X 31 Kms)</u>										
1	Instruments/ Metering	The execution of subject project would enhance capacity of transmission network to feed industrial customers in West region.	2 Nos. 16" dia (CL-300) Orifice Meter Runs 4 Nos. 8" dia (CL-150) Orifice Meter 4 Nos. 4" dia (CL-150) Orifice Meter with all accessories (Flow Computer & Gas Chromatograph)	250,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
2	Mevs For Construction		Hiring of Equipment and vehicles for construction activities.	200,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
			Sub TOTAL	450,000,000						FY 25-26	
F.	<u>08" Dia X 102 Kms Pipeline Project For Jhal Magsi Gas Field</u>										
1	Mevs For Construction	Execution of the Jhal Magsi project is required in order to enhance the capacity of Quetta Pipeline	Hiring of Equipement and vehicles for construction activities.	190,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	190,000,000						FY 25-26	
G.	<u>Check Metering Arrangement At Daru</u>										
1	Civil Works	For security of SMS and MVA as boundary wall construction is remaining due to land issues	Construction of boundary wall, pipe supports, foundation etc	15,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	15,000,000						FY 25-26	
H.	<u>Upgradation Of Sms Nawabshah</u>										
1	Line Pipe	Upgradation of SMS Nawabshah is required due to increased gas load demand and also deteriorating condition of its equipment	20" Dia x 0.375" W.T. (20 mtr.) 16" Dia x 0.250" W.T. (18 mtr.) 12" Dia x 0.500" W.T. (24 mtr.) 12" Dia x 0.406" W.T. (40 mtr.) 10" Dia x 0.500" W.T. (6 mtr.) 8" Dia x 0.322" W.T. (6 mtr.) 6" Dia x 0.280" W.T. (6 mtr.) 4" Dia x 0.337" W.T. (3 mtr.) Notes: The quantities of Line Pipe.	15,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
2	Valves & Fittings		16"- 90° LRE, 0.250" WT (01 Nos.) 8"- 90° LRE, 0.500" WT (01 Nos.) 8"- 90° LRE, 0.500" WT (02 Nos.) 6"- 90° LRE, 0.280" WT (02 Nos.) 2"- 90° LRE, 0.218" WT (05 Nos.) 24" x 24" x 10" Reducing Tee (01 Nos.) 20" x 20" x 12" Reducing Tee (07 Nos.) 20" x 20" x 8" Reducing Tee (03 Nos.) 16" x 16" x 8" Reducing Tee (01 Nos.) 12" x 12" x 8" Reducing Tee (13 Nos.) 12" Equal Tee , 0.500" WT (01 Nos.) 2" Equal Tee, 0.218" WT (03 Nos.) 1/2" Equal Tee (04 Nos.) 10" x 8" Reducer (01 Nos.) 8" x 6" Reducer (08 Nos.) 6" x 4" Reducer (04 Nos.) 20" Weld Caps, 0.438" WT (01 Nos.) 20" Weld Caps, 0.375" WT (05 Nos.) 12" Weld Caps, 0.500" WT (07 Nos.)	42,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
3	Instruments/ Metering		Orifice Meter of size 12",CL-150 (02 Nos.) Flow Computer Gas Chromatograph	45,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
4	Filters & Separators		Horizontal Filter Separator with Inlet/outlet connection of 8" size - Class 600. (02 Nos.) Vertical Scrubber with Inlet/outlet connection of 16" size - Class 150 (01 Nos.)	50,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
5	Meter Regulator & Control Valve		06" size Control Valve (02 Nos.) 04" size Control Valve (02 Nos.)	15,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
6	Welding Inspection		Visual inspection and NDT of each welded joints	3,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
7	Ear Insurance		EAR is required for every construction project	600,000	Non-Development	NA	Own	As Whole	Single-source procurement from NICL as per GoP directives	Jul 25 - Jun 26	
8	Pipeline Construction		Fabrication and welding of above ground pipeline	8,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
9	Civil Works		Construction of boundary wall, pipe supports, foundation etc	8,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	186,600,000							
I.	Upgradation Of Sms Larkana										
1	Line Pipe	Upgradation of SMS Larkana is required due to increased gas load demand and also deteriorating condition of its equipment	20" Dia x 0.375" W.T. (24 mtr.) 16" Dia x 0.250" W.T. (24 mtr.) 12" Dia x 0.500" W.T. (36 mtr.) 12" Dia x 0.406" W.T. (30 mtr.) 8" Dia x 0.322" W.T. (10 mtr.) 6" Dia x 0.280" W.T. (6 mtr.) Notes: The quantities of Line Pipe are tentative	15,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
2	Valves & Fittings		20"-90° LRE, 0.375" WT (01 Nos.) 12"- 90° LRE, 0.500" WT (01 Nos.) 8"- 45° LRE, 0.500" WT (01 Nos.) 6"- 90° LRE, 0.280" WT (02 Nos.) 2"- 90° LRE, 0.218" WT (04 Nos.) 20" x 20" x 16" Reducing Tee (04 Nos.) 20" x 20" x 12" Reducing Tee (01 Nos.) 20" x 20" x 8" Reducing Tee (03 Nos.) 2" Equal Tee, 0.218" WT (03 Nos.) 1/2" Equal Tee (04 Nos.) 8" x 6" Reducer (06 Nos.) 20" Weld Caps, 0.375" WT (03 Nos.) 12" Weld Caps, 0.500" WT (01 Nos.) 8" Weld Caps, 0.322" WT (03 Nos.) 20" - WNF /19.124" ID, RF, Class 150 (04 Nos.) 16"- WNF /15.5" ID, RF, Class 150 (8 Nos.) 12"- WNF /11.75" ID, RF, Class 150 (4 Nos.) 8"- WNF /7.981" ID, RF, Class 150 (06 Nos.) 8" - WNF /7.625" ID, RTJ, Class 600 (34 Nos.) 4" - WNF /3.826" ID, RTJ, Class 600 (02 Nos.)	42,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
3	Instruments/ Metering		Orifice Meter of size 12",CL-150 (01 Nos.) Flow Computer Gas Chromatograph	35,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
3	Filters & Separators		Horizontal Filter Separator with Inlet/outlet connection of 8" size - Class 600. (02 Nos.) Vertical Scrubber with Inlet/outlet connection of 16" size - Class 150 (01 Nos.)	50,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
4	Meter Regulator & Control Valve		06" size Control Valve (03 Nos.)	10,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	
5	Welding Inspection		Visual inspection and NDT of each welded joints	3,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
6	Ear Insurance		EAR is required for every construction project	600,000	Non-Development	NA	Own	As Whole	Single-source procurement from NICL as per GoP directives	Jul 25 - Jun 26	
7	Pipeline Construction		Fabrication and welding of above ground pipeline	8,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
8	Civil Works		Construction of boundary wall, pipe supports, foundation etc	8,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	171,600,000							
J.	16" Dia X 10 Kms Pipeline From Sms Kt To Ths Maymar Cng									FY 25-26	
1	Civil Works	The subject pipeline was proposed to segregate both the regions geographically, which are inter connected through North City Main in order to meter/measure the UFG of West Region & Central Region separately.	Construction of boundary wall, pipe supports, foundation etc	10,000,000	Development	NA	Own	As Whole	Open Competitive Bidding	Jul 25 - Jun 26	
			Sub TOTAL	10,000,000							
			TOTAL	2,725,200,000							
MISCELLANEOUS											
1	Store & Spares	Operational Requirement		1,274,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
2	Printing & Stationary	Operational Requirement		24,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
3	Bill Printing Charges	Operational Requirement		123,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
4	Insurance & Royalty	Operational Requirement		155,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
5	Miscellaneous	Operational Requirement		135,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
			TOTAL	1,711,000,000							
DISTRIBUTION ALL REGION											
1	Line Pipe Bare 3/4" Nb X 0.133" Api 5L Grade 'B' Psl-1, Wt. Bevelled Ends Small Diameter	Required for Rehabilitation Projects	200	118,596.00	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
2	Line Pipe Bare 1" Nb X 0.133" Api 5L Grade 'B' Psl-1, Wt. Bevelled Ends Small Diameter	Required for Rehabilitation Projects	16150	15,794,700	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
3	Line Pipe Bare 2" Nb X 0.154" Api 5L Grade 'B' Psl-1, Wt. Bevelled Ends Small Diameter	Required for Rehabilitation Projects	33648	63,964,848	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
4	Line Pipe Bare Erw/Saw, Api 5L Grade 'B' Psl 1, 4" Nb X 0.188" Wt. Bevelled Ends Small Diameter (As Per Specs No. Lpi-Spe-Ge-0001 Rev. 00)	Required for Rehabilitation Projects	107866	563,060,520	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
5	Line Pipe Erw/Saw, Api 5L Grade 'B' Psl 1, 6" Nb X 0.188" Wt. Bevelled Ends, (Bare), Small Diameter (As Per Specs No. Lpi-Spe-Ge-0001 Rev. 00)	Required for Rehabilitation Projects	75428	584,039,004	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
6	Line Pipe Erw/Saw, Api 5L Grade 'B' Psl 1, Bare 8" Nb X 0.219" Wt Bevelled Ends (As Per Specs No. Lpi-Spe-Ge-0001 Rev. 00)	Required for Rehabilitation Projects	15644	149,974,080	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
7	Line Pipe Erw/Saw, Api 5L Grade 'B' Psl 1, Pre Coated 12" X 0.250" W.T. 3Lpc Coated. (As Per Specs No. Lpi-Spe-Ge-0001 Rev. 00 & Cot Spe-Ge-0100-Rev.00)	Required for Rehabilitation Projects	22510	500,689,930	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
8	Line Pipe Erw/Saw, Api 5L Grade 'B' Psl 1, Pre Coated 16" X 0.250" W.T. 3Lpc Coated. (As Per Specs No. Lpi-Spe-Ge-0001 Rev. 00 & Cot Spe-Ge-0100-Rev.00)	Required for Rehabilitation Projects	62	197,346.00	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
9	Coat & Wrap	Required for Rehabilitation Projects	182730	569,980,290	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	2nd Quarter FY 25-26	
10	Pipe Fittings Including Joint Sleeves	Required for Rehabilitation Projects	4295316	3,970,123,141	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	3rd Quarter FY 25-26	
			TOTAL	6,417,942,455							

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
SERVICES & CONTRACTS											
1	Ditching Backfilling	Operational Requirement		4,056,303,869	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
2	Repair & Maintenance	Operational Requirement		805,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
3	Security	Operational Requirement		1,722,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
4	Bills Delivery	Operational Requirement		115,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
5	Gas Meter Reading	Operational Requirement		131,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
6	Rent & Taxes	Operational Requirement		330,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
7	Postage & Stamps	Operational Requirement		19,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
8	Communication	Operational Requirement		45,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
9	Advertisement & Publicity	Operational Requirement		89,000,000	Non Development	Local	Own Internal	Whole Package	Single Stage One Envelope	31-Dec-25	
			TOTAL	7,312,303,869							
MEASUREMENT TRANSMISSION											
1	Emerson FC FB107, 1200 & 3000 Spares	Required for smooth functioning 34 Nos. Emerson FB107 FC installed and responsible for volumetric flow calculation	See Annex-A	155,000,000	Non-Development	Local/International	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
2	Daniel GC 500 Spares	Required for smooth functioning 25 Nos. DanielGCs 500 installed and responsible for energy calculation for billing	See Annex-D	90,000,000	Non-Development	Local/International	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
3	ABB Spares	Required for smooth functioning 12 Nos. ABB GC installed and responsible for energy calculation for billing	Annex-E	45,000,000	Non-Development	Local	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
4	ENCAL Spares	Required for smooth functioning 04 Nos. Encal GCs installed and responsible for energy calculation for billing	Annex-F	47,000,000.00	Non-Development	Local	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
5	370XA Spares & 470XA Spares	Required for smooth functioning 07 Nos. Daniel 370XA GCs installed and responsible for energy calculation for billing	Annex-G	97,000,000	Non-Development	Local	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
6	Grinder	Essential for installation, commissioning and repair/maintenance activities	02 No. Grinder	240,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
7	Tools and Tool Boxes & Drill Machines	Essential for installation, commissioning and repair/maintenance activities	See Annex-I	2,300,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
8	Pipes and Fittings	Required for different purposes in installation, commissioning, operations and repair/maintenance activities of the department	See Annex-J	2,000,000	Non-Development	Local/International	Own	Whole	Open Competitive Bidding	July 25 - June 26	
9	Envent Portable H2S Analyzer 331S Spares	Required for smooth functioning of 01 No. Envent Portable H2S Analyzer, which is responsible for measuring H2S quantity in gas.	See Annex-K	2,325,000	Non-Development	Local	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
10	Galvanic Online H2S Analyzer	Required for smooth functioning of 01 No. Galvanic H2S Analyzer, which is responsible for measuring H2S quantity in gas passing through CTS Sawan.	See Annex-L	14,426,400	Non-Development	Local	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
11	Mitchell Online HCDP Analyzer	Required for smooth functioning of 01 No. Galvanic HCDP Analyzer. responsible for measuring HCDP of the gas passing through CTS Sawan.	See Annex-M	15,750,000	Non-Development	Local	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
12	Batteries 40 & 110 Amperes	Required for UPS operations and power of Flow Computers	100 Nos. Batteries 40A	10,250,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
13	Multimeters	Required to check and verify different electrical parameters of various measurement devices	05 Nos. Mutimeters	300,000	Non-Development	Local/International	Own	Whole	Open Competitive Bidding	July 25 - June 26	
14	Industrial gases (Helium, Calibration Gases etc.)	Essential consumables of Gas Analysis Equipment responsible for quality analysis of gas and billing	300 Nos. Helium Gas Cylinders and 20 Nos. Calibration Gas Cylinders for GCs	52,000,000	Non-Development	International	Own	Whole	Open Competitive Bidding	July 25 - June 26	
15	Inverters & Solar Panel	Essential for solar systems providing power to various measurement equipment installed at remote locations.	10 Nos. Inverters 10KVA	2,900,000	Non-Development	Local/International	Own	Whole	Open Competitive Bidding	July 25 - June 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
16	Industrial grade Junction Boxes	Essential for electrical connections associated with different measurement devices.	20 Nos. Industrial Grade Junction Boxes	300,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
17	Digital Pressure Pump (Calibrator)	Required for the calibration of pressure transmitters installed at CM Engro, PGPC, and Sawan.	01 No. Digital Pressure Pump (Calibrator)	1,500,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
18	Pulse Signal Generator and Tester	Required for testing and verifying pulses generated by USM and its associated equipment installed at CM Engro, Sawan, and PGPC.	01 No. Pulse Signal Generator and Tester	140,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
19	Capsule Camera / Inspection Camera	Required for inspecting and checking the internal integrity of the USM meters essential for custody transfer operations	01 No. Capsule Camera / Inspection Camera	1,400,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
20	Antirust Spray	Required for cleaning, rust removal, and protection of essential components such as orifice plates, rotor assemblies, flow tube connectors, manifolds, and probe adapters	100 Nos. Antirust Spray Cans (400ml)	150,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
21	PV cable 4mm double coated XLPO	Required to interconnect the solar panels and provide power to the inverter, which supplies energy to the control rooms.	600 meters PV cable 4mm double coated XLPO	2,500,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
22	UPS 5KVA with batteries	Required for uninterrupted power supply to essential gas analysis equipments installed at Gas Quality Lab	2 Nos. UPS 5KVA with batteries	1,000,000	Non-Development	Local	Own	Whole	Open Competitive Bidding	July 25 - June 26	
23	Mitchell Portable HCDP Analyzer	Required for smooth functioning 01 No. Mitchell Portable HCDP Analyzer, which is responsible for measuring HCDP of gas.	See Annex-N	8,200,000	Non-Development	Local	Own	Whole	Direct Bidding (Proprietary)	July 25 - June 26	
			TOTAL	504,681,400							
DISTRIBUTION REHAB											
1	Polyethylene Pipe (Pe- 100) 20Mm (As Per Specs. Ppi-Spe-Ge-0300 Rev.00)	Required for Rehabilitation Projects	748378	59,870,240	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
2	Polyethylene Pipe (Pe- 100) 40Mm (As Per Specs. Ppi-Spe-Ge-0300 Rev.00)	Required for Rehabilitation Projects	55706	14,372,148	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
3	Polyethylene Pipe (Pe- 100) 63Mm (As Per Specs. Ppi-Spe-Ge-0300 Rev.00)	Required for Rehabilitation Projects	2187045	1,233,493,380	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
4	Polyethylene Pipe (Pe- 100) 125Mm (As Per Specs. Ppi-Spe-Ge-0300 Rev.00)	Required for Rehabilitation Projects	669144	1,458,064,776	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
5	Polyethylene Pipe (Pe- 100) 180Mm (As Per Specs. Ppi-Spe-Ge-0300 Rev.00)	Required for Rehabilitation Projects	367685	1,672,599,065	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
6	Polyethylene Pipe (Pe- 100) 250Mm (As Per Specs. Ppi-Spe-Ge-0300 Rev.00)	Required for Rehabilitation Projects	5130	56,501,820	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
7	Transion Fitting (1" X 40Mm, 2" X 63Mm, 4" X 125Mm, 6" X 180Mm, 8" X 250Mm)	Required for Rehabilitation Projects	7560	62,031,810	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
8	Service Riser Assembly 3/4" X 20Mm Single Piece (As Per Specs. # Sgc-Sra-001/24)	Required for Rehabilitation Projects	186910	373,820,000	Development	Local/Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
9	Polyethylene (Pe100) Pipe Fittings/Coupler 20Mm (Electro Fusion)	Required for Rehabilitation Projects	373820	56,446,820	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
10	Polyethylene (Pe100) Pipe Fittings/Coupler 40Mm (Electro Fusion)	Required for Rehabilitation Projects	13600	4,148,000	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
11	Polyethylene (Pe100) Pipe Fittings/Coupler 63Mm (Electro Fusion)	Required for Rehabilitation Projects	49050	15,499,800	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
12	Polyethylene (Pe100) Pipe Fittings/Coupler 125Mm (Electro Fusion)	Required for Rehabilitation Projects	10360	12,038,320	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
13	Polyethylene (Pe100) Pipe Fittings/Coupler 180Mm (Electro Fusion)	Required for Rehabilitation Projects	4870	11,590,600	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
14	Polyethylene (Pe100) Pipe Fittings/Coupler 250Mm (Electro Fusion)	Required for Rehabilitation Projects	170	1,028,670	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
15	Polyethylene (Pe100) Pipe Fittings/Elbow 45Deg. 125Mm (Electro Fusion)	Required for Rehabilitation Projects	650	1,559,350	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
16	Medium Pressure Polyethylene (Hdpe) Pipe Fittings/Elbow 45Deg. 180Mm (Butt Fusion)	Required for Rehabilitation Projects	220	893,200	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
17	Polyethylene (Pe100) Pipe Fittings/Elbow 45Deg. 250Mm (Electro Fusion)	Required for Rehabilitation Projects	50	953,650	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
18	Polyethylene (Pe100) Pipe Fittings/Elbow 90Deg. 63Mm (Electro Fusion)	Required for Rehabilitation Projects	9820	5,715,240	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
19	Polyethylene (Pe100) Pipe Fittings/Elbow 90Deg. 125Mm (Electro Fusion)	Required for Rehabilitation Projects	3240	7,938,000	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
20	Polyethylene (Pe100) Pipe Fittings/Elbow 90Deg. 180Mm (Electro Fusion)	Required for Rehabilitation Projects	1530	8,814,330	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
21	Polyethylene (Pe-100) Pipe Fittings/Elbow 90Deg. 250Mm (Electro Fusion)	Required for Rehabilitation Projects	130	2,786,940	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
22	Polyethylene (Pe100) Pipe Fittings/Cap End 20Mm (Electro Fusion)	Required for Rehabilitation Projects	46730	14,299,380	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
23	End Cap 40Mm Ef	Required for Rehabilitation Projects	500	225,500	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
24	Polyethylene (Pe100) Pipe Fittings/Cap End 63Mm (Electro Fusion)	Required for Rehabilitation Projects	35320	18,578,320	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
25	Polyethylene (Pe100) Pipe Fittings/Cap End 125Mm (Butt Fusion)	Required for Rehabilitation Projects	4860	3,679,020	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
26	Polyethylene (Pe100) Pipe Fittings/Cap End 180Mm (Butt Fusion)	Required for Rehabilitation Projects	1690	3,226,210	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
27	Polyethylene (Pe100) Pipe Fittings/Cap End 250Mm (Butt Fusion)	Required for Rehabilitation Projects	50	196,000	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
28	Polyethylene (Pe100) Pipe Fittings/Tee Equal 63Mm (Electro Fusion)	Required for Rehabilitation Projects	16490	16,308,610	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
29	Polyethylene (Pe100) Pipe Fittings/Tee Equal 125Mm (Electro Fusion)	Required for Rehabilitation Projects	2590	8,189,580	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
30	Polyethylene (Pe100) Pipe Fittings/Tee Equal 180Mm (Electro Fusion)	Required for Rehabilitation Projects	920	6,955,200	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
31	Polyethylene (Pe-100) Pipe Fittings/Tee Equal 250Mm (Electro Fusion)	Required for Rehabilitation Projects	50	1,086,800	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
32	Polyethylene (Pe100) Pipe Fittings-Valve/Valve Ball 250Mm Dia	Required for Rehabilitation Projects	30	7,140,000	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
33	Polyethylene (Pe-100) Pipe Fittings/Socket Reducing 125Mm X 63Mm (Electro Fusion)	Required for Rehabilitation Projects	8060	31,288,920	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
34	Polyethylene (Pe100) Pipe Fittings/Reducing Socket 180Mm X 125Mm (Electro Fusion).	Required for Rehabilitation Projects	2280	11,892,480	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
35	Polyethylene (Pe100) Pipe Fittings/Reducing Socket 250Mm X 180Mm (Electro Fusion).	Required for Rehabilitation Projects	90	2,543,850	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
36	Polyethylene (Pe100) Pipe Fittings/Tee Reducing 125Mm X 63Mm (Electro Fusion)	Required for Rehabilitation Projects	2590	13,351,450	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
37	Polyethylene (Pe100) Pipe Fittings/Tee Reducing 180Mm X 125Mm (Electro Fusion)	Required for Rehabilitation Projects	2410	22,268,400	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
38	Polyethylene (Pe100) Pipe Fittings/Tee Reducing 250Mm X 125Mm(Electro Fusion)	Required for Rehabilitation Projects	70	2,181,200	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
39	Polyethylene (Pe100) Pipe Fittings/Tee Reducing 250Mm X 180Mm(Electro Fusion)	Required for Rehabilitation Projects	70	2,258,060	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
40	Polyethylene (Pe100) Pipe Fittings(Saddle Tapping 20Mm On 63Mm (Electro Fusion)	Required for Rehabilitation Projects	140190	107,946,300	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
41	Polyethylene (Pe100) Pipe Fittings(Saddle Tapping 20Mm On 125Mm (Electro Fusion)	Required for Rehabilitation Projects	28040	39,452,280	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
42	Polyethylene (Pe100) Pipe Fittings(Saddle Tapping 20Mm On 180Mm (Electro Fusion)	Required for Rehabilitation Projects	18700	25,170,200	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
43	Saddle Tapping 40Mm On 63Mm (Electro Fusion) (As Per Specs.Pe-Ets-002/14 Rev.01)	Required for Rehabilitation Projects	4250	9,894,000	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
44	Saddle Tapping 40Mm On 125Mm (Electro Fusion) (As Per Specs.Pe-Ets-002/14 Rev.01)	Required for Rehabilitation Projects	1700	3,957,600	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
45	Saddle Tapping 40Mm On 180Mm (Electro Fusion) (As Per Specs.Pe-Ets-002/14 Rev.01)	Required for Rehabilitation Projects	850	1,978,800	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
46	Polyethylene (Pe100) Pipe Fittings(Saddle Tapping 63Mm On 63Mm (Electro Fusion)	Required for Rehabilitation Projects	7070	15,589,350	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
47	Polyethylene (Pe100) Pipe Fittings(Saddle Tapping 63Mm On 125Mm (Electro Fusion)	Required for Rehabilitation Projects	13810	32,149,680	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
48	Polyethylene (Pe100) Pipe Fittings(Saddle Tapping 63Mm On 180Mm (Electro Fusion) (As Per Specs.Pe-Ets-002/14 Rev.01)	Required for Rehabilitation Projects	11590	32,127,480	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
49	Pipe Clamp Hook 1/2"	Required for Rehabilitation Projects	169920	14,783,040	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
50	1/2" Self Operated Domestic (Small) Gas Regulator (Tamper Proof), Set Point 8" Water Column, Capacity: Low, Packing: Max. 30 Pcs In New Corrugated Carton, (As Per Specs. Sor [Tp-K-001/17 Rev.05]	Required for Rehabilitation Projects	281960	360,344,880	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
51	Regulator 3/4" (Self Operated), Outlet Pressure : 8" Water Column, Packing: Max. 10 Pcs In New Corrugated Carton, (As Per Specs.Sage- Sor-002/19 Rev-05)	Required for Rehabilitation Projects	7480	25,581,600	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
52	Cock Meter Lock Cast Iron 1/2" Packing Maximum 50 Pieces In New Carton (As Per Specs. Mlc-003/23 Rev.00 Attached)	Required for Rehabilitation Projects	385420	273,262,780	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
53	1/2" Special Swivel & Nut Assembly With Steel Plate (Straight)(Aluminum) With Rubber Washers(Packing 50 Pieces In New Carton) (As Per Specs. Sna-Spe-Ge-1250 Rev.00 Attached)	Required for Rehabilitation Projects	385420	269,023,160	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
54	Plug Solid 1/2" Manufactured From Ms Bar & Galvanized (As Per Sample.) Tape Teflon 12Mm Wide X 15M Long & Tape Teflon 12Mm Wide X 15M Long	Required for Rehabilitation Projects	11562950	15,055,185	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
55	Cap Pipe Mi 3/4" Nb Screwed (As Per Specs.Spf-Spe-Ge-0561 Rev.00)	Required for Rehabilitation Projects	189920	12,724,640	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
56	Socket Mi 1/2" Screwed (As Per Specs. Spf-Spe-Ge-0561 Rev.00)	Required for Rehabilitation Projects	770830	38,849,832	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
57	Elbow Mi 1/2" Nb 90Deg & Elbow Reducing 90Deg. 3/4" X 1/2" Mi Screwed	Required for Rehabilitation Projects	780380	55,629,350	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
58	Pipe Gi 1/2" Nb X 0.104" Wt. Ends Threaded To Bs-21 (As Per Specifications Gpi-Spe-Ge-0200 Rev.00)	Required for Rehabilitation Projects	1348960	472,136,000	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
59	Socket Reducing Mi 3/4" X 1/2" Screwed (As Per Specs.Spf-Spe-Ge-0561 Rev.00)	Required for Rehabilitation Projects	1650	115,500	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
60	Tee Equal Mi 1/2" Screwed (As Per Specs. Spf-Spe-Ge-0561 Rev.00)	Required for Rehabilitation Projects	578130	56,656,740	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
61	Nipple Barrel (Gi 1/2" X 4" Long Medium Grade & Gi 1/2" X 3" Long Medium Grade)	Required for Rehabilitation Projects	385420	33,916,960	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
62	Nipple Hexagonal 1/2" Nb Screwed (As Per Specs. Spf-Spe-Ge-0561 Rev.00)	Required for Rehabilitation Projects	770830	58,583,080	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
63	Union Mi 1/2" Nb Female Screwed & Rubber Washer For Meter	Required for Rehabilitation Projects	4220	230,460	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
64	Blade Hacksaw 12" X 1/2"	Required for Rehabilitation Projects	96360	1,927,200	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
65	Service Valves 1" X 1" Without Insulating Union Lock Wing Type (As Per Specs. Sv-003/17 Rev-03)	Required for Rehabilitation Projects	6800	29,240,000	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
66	3/4" X 1/2" Service Valve (Without Insulation Tail Piece) As Per Specification # Sage-Sv-002/24 Revision-00)	Required for Rehabilitation Projects	186910	371,950,900	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
67	Lubricated Taper Plug Valves 8" Flanged Steel Class 150 Rf. & Line Pipe Erw/Saw, Api 5L Grade 'B', Psl 1, Bare 16" Nb X 0.219" Wt Bevelled Ends	For Operational and Maintenance Activities	90	31,935,871	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
68	Steel Plug Valve 6" Flanged Ends Rf, Class 150, Wrench Operated, Short Pattern (As Per Specs Pv-001/17 Rev.05)	Required for Rehabilitation Projects	14	8,033,256	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
69	Steel Plug Valve 4" Flanged Ends Rf, Class 150, Wrench Operated, Short Pattern (As Per Specs Pv-001/17 Rev.05)	Required for Rehabilitation Projects	28	7,440,160	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
70	6-Inch Spring Loaded Self Operated Regulator Class 250 Capacity 390,000-400,000 Scfh At 20 Psig Inlet Pressure And 15 Psig Outlet Pressure (As Per Specs Grv-Spe-Dn-1952 Rev.00)	Required for Rehabilitation Projects	14	7,206,234	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
71	4-Inch Spring Loaded Self Operated Regulator Class 250 Capacity 165,000-170,000 Scfh At 12 Psig Inlet Pressure And 8 Psig Outlet Pressure (As Per Specs Grv-Spe-Dn-1952 Rev.00)	Required for Rehabilitation Projects	14	4,109,187	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
72	Filter Dry Gas (6" X 150Rf Connections & 4" X Class 150 Flanged Rf Connections)	Required for Rehabilitation Projects	14	1,780,373	Development	Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
73	Flange Weld Neck (4", Rf Class 300, 6" Rf Class 300 Bore 4.026", 8" Rf Class 150)	Required for Rehabilitation Projects	238	2,389,422	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
74	Elbow 90Deg. Lr 8" 4"X 0.322"/0.237 Wt. A234 Wpb (As Per Specs Wpf-Spe-Ge-0630 Rev.00)	Required for Rehabilitation Projects	49	224,497	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
75	Tee Reducing (8" X 8" X 6" 0.322"/0.280" Wt A234 Wpb & 8" X 8" X 4" 0.322"/0.237" Wt. A234 Wpb)	Required for Rehabilitation Projects	28	130,221	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
76	Elbow Reducing Lr 90Deg. (8" X 6" 0.322"/0.280" Wt. A234 Wpb & 8"X 4" .322"/.237" Wt A234Wpb)	Required for Rehabilitation Projects	14	285,467	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
77	Reducer Concentric (12" X 8" -----"/0.322" Wt. A234 Wpb & 8" X 6" 0.322"/0.280" Wt. A234 Wpb)	Required for Rehabilitation Projects	21	227,752	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
78	Stud Bolts (Bolt (7/8" X 5", 3/4" X 4-3/4", 3/4" X 4.1/2", 5/8" X 3.1/2")	Required for Rehabilitation Projects	1680	769,552	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
79	Joint Insulating 8" X 0.322" Wt. Suitable For Welding To Api 5L Gr. B Pipe(As Per Specs. Mj-002/14 Rev.02) & Coupling 1" Nb 2000 Cwp Screwed (As Per Specs. Spf-Spe-Ge-0560 Rev.00)	Required for Rehabilitation Projects	84	1,276,702	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
80	Sheet Jointing Compressed Non - Asbestos Fibre 'Hp' 1/8" Thick X 60" X 80" W/O. Wire(As Per Specs: Gkt-Spe-Ge-1200 Rev.00)	Required for Rehabilitation Projects	14	743,120	Development	Foreign	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
81	Primer (1 Lit/Tin), (10 Lit/Tin) & Primer For Sleeves	Required for Rehabilitation Projects	280	1,388,240	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
82	Tape 50Mm Wide X 20Mils Thick, 2Ply,30M Long, 41Mm Fiber Or Hard Plastic Core	Required for Rehabilitation Projects	47440	3,083,600	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
83	Tape 50Mm Wide X 30Mils Thick, 3Ply,25M Long, 41Mm Fiber Or Hard Plastic Core	Required for Rehabilitation Projects	41120	5,140,000	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
84	Heat Shrink Sleeves 450Mm X 30M	Required for Rehabilitation Projects	20	1,946,560	Development	Foreign / Local	Own	Item wise	Single Stage Two Envelope	1st Quarter FY 25-26	
			TOTAL	7,662,222,350							
			TOTAL DIVISION	26,806,242,836							
SGM E&W											
DISTRIBUTION - LS (EAST)											

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
1	Pipe Gi 1/2" Nb X 0.104" Wt. Ends Threaded To Bs-21	For Operational and Maintenance Activities	7100	2,484,148	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
2	Pipe Gi 3/4" Nb X 0.104" Wt. Ends Threaded To Bs-21	For Operational and Maintenance Activities	400	226,521	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
3	Pipe Gi 1" Nb X 0.128" Wt. Ends Threaded To Bs- 21	For Operational and Maintenance Activities	600	469,380	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
4	Pipe Gi 2" Nb X 0.144" Wt. Ends Threaded To Bs-21	For Operational and Maintenance Activities	100	165,140	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
5	Line Pipe Bare 3/4" Nb X 0.113" Wt. Scrld. Ends Small Diameter	For Operational and Maintenance Activities	200	130,456	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
6	Pipe 1", Small Diameter Sch 40 Coated	For Operational and Maintenance Activities	500	200,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
7	Pipe 2" S L Bwt-133, Small Diameter Coated	For Operational and Maintenance Activities	500	9,000,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
8	Wrapped Ms Screwed Pipes 3/4" Service Pipe Screwed Ends, Small Diameter Sch 40	For Operational and Maintenance Activities	2000	44,000,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
9	Lubricated Taper Plug Valves 12",8",6" Flanged Steel Class 150 Rf	For Operational and Maintenance Activities	136	188,922,552	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
10	Valve Plug 16" Flanged Ends Rf Class 150 With Manual (Gear) Operator, Venturi Pattern	For Operational and Maintenance Activities	7	24,400,250	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
11	Leak Clamp 3" Long For 3/4" Nb Pipe, 6" Long For 1" Nb Pipe, 3" Long For 1" Nb Pipe, 6" Long For 1" Nb Pipe, 3" Long For 2" Nb Pipe, 6" Long For 4" Nb Pipe & Leak Clamp 6" Long For 6" Nb Pipe.	For Operational and Maintenance Activities	910	2,217,360	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
12	4-Inch & 6-Inch Spring Loaded Self Operated Regulator Class 250	For Operational and Maintenance Activities	66	387,360,606	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
13	1/2" Special Swivel & Nut Assembly With Steel Plate (Straight)(Aluminum) With Rubber Washers(Packing 50 Pieces In New Carton)	For Operational and Maintenance Activities	2400	1,675,200	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
14	M L Cock 1/2" Cast Iron	For Operational and Maintenance Activities	2400	1,701,600	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
15	Self Operated Regulators (1/2" Small, 1/2" Large Capacity & 3/4")	For Operational and Maintenance Activities	3225	4,598,300	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
16	Service Valve 3/4" X 1/2" & Rubber Washer For Meter & Rubber Washer For Service Valve	For Operational and Maintenance Activities	21200	8,014,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
17	Transition Fitting for different sizes	For Operational and Maintenance Activities	2360	4,794,530	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
18	Gauge Pressure 6" Dial of different Ranges	For Operational and Maintenance Activities	60	1,013,700	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
19	Filter Dry Gas 4" X Class 150 Flanged Rf Connections & Filter Dry Gas 6" X 150Rf Connections	For Operational and Maintenance Activities	100	12,716,940	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
20	Element Filter For 6" X Class 150 Dry Gas Filters	For Operational and Maintenance Activities	350	3,058,825	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
21	Filter Element Ten Micron For 4" X 150Rf Dry Gas Filters	For Operational and Maintenance Activities	250	990,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
22	Elements Peco Filter Fg-336 (Five Micron) (4.5" Od X 3" Id X 36" Long)	For Operational and Maintenance Activities	300	936,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
23	Electrodes Size 1/8" E6010 (10Kg,Tin) & Electrodes Size 5/32" E6010 (10Kg,Tin)	For Operational and Maintenance Activities	26400	24,393,600	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
24	Grease Stick Audco 733 1H (35Mm Dia X 150Mm Long) (12 Sticks/Box)	For Operational and Maintenance Activities	25	235,200	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
25	Tape 50Mm Wide X 20Mils Thick, 2Ply,30M Long, 41Mm Fiber Or Hard Plastic Core & Tape 50Mm Wide X 30Mils Thick, 3Ply,25M Long, 41Mm Fiber Or Hard Plastic Core	For Operational and Maintenance Activities	94000	9,110,000	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
26	Primer (Butyl Rubber) (1 Lit./Tin)	For Operational and Maintenance Activities	550	1,139,600	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
27	Cast Iron Plug Valve (12" X Class, 4" X Class, 6" X Class, 8" X Class & 2" X Class 125 Flanged Ends Rf)	For Operational and Maintenance Activities	470	195,134,400	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
28	Steel Plug Valve 2" Flanged Ends, Rf Class 150, Wrench Operated & 4" X Class 150 Flanged Ends Rf	For Operational and Maintenance Activities	30	7,236,320	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
29	Service Tee 3/4"	For Operational and Maintenance Activities	400	286,000	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
30	Valve Service (3/4" X 3/4" & 1" X 1") With Insulating Union Lock Wing Type	For Operational and Maintenance Activities	40	143,530	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
31	2,4,6-Inch Spring Loaded Self Operated Regulator Class 125 Capacity for different ranges 210000-220000 Scfh At 10 Psig Inlet Pressure And 8 Psig Outlet Pressure	For Operational and Maintenance Activities	60	24,504,370	Non Development	Local	Own	Package wise	One Envelope	6th Quarter FY 25-26	
32	Valve Relief 1" X 1" Diaphragm Type, Fmpt Conn. (As Per Specs. Trv-001/03 Rev.01)	For Operational and Maintenance Activities	50	2,318,400	Non Development	Local	Own	Package wise	One Envelope	7th Quarter FY 25-26	
33	Reducing Tee 12" X 4"	For Operational and Maintenance Activities	50	1,315,800	Non Development	Local	Own	Package wise	One Envelope	8th Quarter FY 25-26	
34	Transition Fitting 8" X 250Mm	For Operational and Maintenance Activities	4	888,720	Non Development	Local	Own	Package wise	One Envelope	9th Quarter FY 25-26	
35	Filter Dry Gas 2" X 150Rf Connections	For Operational and Maintenance Activities	6	306,900	Non Development	Local	Own	Package wise	One Envelope	10th Quarter FY 25-26	
36	Dry Gas Filter Element Filter Dry Gas 4" Dia Capacity Of 80Mcfh Inlet Pressure 20Psig - Burgess	For Operational and Maintenance Activities	200	672,000	Non Development	Local	Own	Package wise	One Envelope	11th Quarter FY 25-26	
37	Coupler (125Mm, 180Mm, 20Mm, 40Mm, 63Mm) Ef	For Operational and Maintenance Activities	11840	2,660,400	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
38	Elbow 45 Deg (125Mm Ef, 180Mm Ef) & Elbow 45Deg 1/2" & Elbow 90 Deg (125Mm Ef, 180 Mm Ef, 40 MmEf, 63 Mm Ef)	For Operational and Maintenance Activities	1252	529,390	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
39	End Cap (20Mm, 40Mm, 63Mm) Ef	For Operational and Maintenance Activities	640	301,240	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
40	Equal Tee (125Mm, 180Mm, 40Mm, 63Mm) Ef	For Operational and Maintenance Activities	190	288,680	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
41	Reducing Tee (125Mm X 63Mm Ef, 63Mm X 40Mm Ef, 180Mm X 125Mm Ef)	For Operational and Maintenance Activities	106	517,696	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
42	Tapping Saddle (40Mm On 125Mm (Ef), 40Mm On 180Mm (Ef), 20Mm On 125Mm, 20Mm On 180Mm, 20Mm On 40Mm (Ef), 20Mm On 63Mm, 40Mm On 63Mm (Ef), 63Mm On 125Mm Ef, 63Mm On 180Mm Ef & 63Mm On 63Mm Ef)	For Operational and Maintenance Activities	2950	2,939,810	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
43	End Cap 125Mm Bf & 180Mm Bf	For Operational and Maintenance Activities	150	171,150	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
44	Equal Tee 125Mm Bf, Equal Tee 180Mm Bf	For Operational and Maintenance Activities	100	430,680	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
45	Reducing Socket 125Mm X 63Mm Bf & Tee Reducing 180Mm X 125Mm Bf	For Operational and Maintenance Activities	60	425,490	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
46	Cap Pipe Mi (1" , 3/4" & 1/2") Nb Screwed	For Operational and Maintenance Activities	1100	219,215	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
47	Elbow 1" Nb 90Deg. Mi, Elbow 2" Nb 90Deg. Mi & Elbow Mi 1/2" Nb 90Deg.	For Operational and Maintenance Activities	1165	100,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
48	Tee equal port 1" Nb screwd & Union Mi 1" Nb Female screwd , Union Mi 1/2" Nb Female Screwed & Union Mi 3/4" Nb Female Screwed , Elbow 90Deg. Mi 3/4" Nb Screwed & Tee Equal Port 1 1/2" Nb	For Operational and Maintenance Activities	2170	200,280	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
49	Nipple Hexagonal 1" Nb Screwed & Nipple Hexagonal 1/2" Nb Screwed & Nipple Hexagonal 3/4" Nb Screwed	For Operational and Maintenance Activities	1230	106,010	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
50	Reducing Bushing 3/4" X 1" & Bushing 3/4" Male X 1/2" Female Hex O/Side Head	For Operational and Maintenance Activities	30	126,840	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
51	Socket Mi 1" Nb Screwed & Socket Mi 1/2" Screwed & Socket Mi 3/4" Screwed	For Operational and Maintenance Activities	2400	123,220	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
52	Plug Solid 1" ,Plug Solid 1/2" ,Plug Solid 3/4" & Plug Mi 1/2" Nb Sq. Head Screwed	For Operational and Maintenance Activities	1550	101,150	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
53	Valve Ball 1" Nb 150 Psi. Screwed Fem. & Valve Ball 1/2" Nb 150Psi. Screwed Fem.	For Operational and Maintenance Activities	800	1,966,400	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
54	Barrel Nipple 1/2" X 3" , Barrel Nipple 1/2" X 3-1/2" ,Barrel Nipple 1/2" X 4" ,Barrel Nipple 1/2" X 4-1/2"	For Operational and Maintenance Activities	3400	220,700	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
55	Nipple Pipe 1/2" Nb X 3" Long,High Pressure, One Side We And Other Threaded	For Operational and Maintenance Activities	600	557,400	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
56	Cap Pipe 1" Nb X 0.133" Wt Sch40 Bevelled Ends , Cap Pipe 2" X 0.154" Wt Sch40 Bevelled Ends Cap Pipe 4" X 0.237" Wt. A234 Wpb,Cap Pipe 6" X 0.280" Wt. A234 Wpb ,Cap Pipe 8" X 0.322" Wt. A234 Wpb Cap Pipe 12" X 0.375" Wt. A234 Wpb Pipe Cap 16" X 0.375" Wt. Wphy42 & Pipe Cap 20" X 0.375" Wt. Wphy42	For Operational and Maintenance Activities	358	944,466	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
57	Elbow 45Deg (Lr 16" X 0.375" Wt A234 Wpb, Lr 12" X 0.375" Wt. A234 Wpb, Elbow 45Deg, Lr 2" X 0.154" Wt. A234 Wpb, Elbow 45Deg, Lr 4" X .237" Wt. A234 Wpb, Elbow 45Deg, Lr 6" X 0.280" Wt. A234 Wpb,	For Operational and Maintenance Activities	6	100,698	Non Development	Local	Own	Item wise	One Envelope	5th Quarter FY 25-26	
58	Elbow 45Deg. & 90Deg for different sizes & Pipe Clamp Hook 1/2"	For Operational and Maintenance Activities	1172	3,190,908	Non Development	Local	Own	Item wise	One Envelope	6th Quarter FY 25-26	
59	Tee Equal 4" X 0.237" Wt A234 Wpb , Tee Equal 6" X 0.280" Wt A234 Wpb & Tee Equal 8" X 0.322" Wt A234 Wpb	For Operational and Maintenance Activities	220	803,607	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
60	Elbow Red. 90Deg Lr 8" X 4" 0.322"/0.237" Wt A234 Wpb ,Elbow Reducing Lr 90Deg. 6" X 4" 0.280"/0.237" Wt. A234 Wpb & Elbow Reducing Lr 90Deg. 8" X 6" 0.322"/0.280" Wt. A234 Wpb.	For Operational and Maintenance Activities	130	2,562,334	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
61	Tee Reducing 6" X 6" X 4" 0.280"/0.237" Wt. A234 Wpb ,Tee Reducing 8" X 8" X 4" 0.322"/0.237" Wt. A234 Wpb & Tee Reducing 8" X 8" X 6" 0.322"/0.280" Wt A234 Wpb	For Operational and Maintenance Activities	160	848,748	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
62	Flange Blind 4" Class 150 Rf,A105 , Flange Blind 6" Class 150 Rf & Flange Blind 8" Class 150 Rf	For Operational and Maintenance Activities	42	193,680	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
63	Flange Weld Neck Of Different Sizes	For Operational and Maintenance Activities	1502	11,147,676	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
64	Service Tee 1" & 2"	For Operational and Maintenance Activities	60	1,622,100	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
65	Joint Insulating 4",6",8" X 0.237" Wt. Suitable For Welding To Api 5L Gr. B Pipe	For Operational and Maintenance Activities	80	6,216,820	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
66	Bolt of different sizes	For Operational and Maintenance Activities	45250	7,406,350	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
67	Reducer Con. for different sizes	For Operational and Maintenance Activities	175	508,571	Non Development	Local	Own	Item wise	One Envelope	3rd Quarter FY 25-26	
68	Tee Equal 12" X 0.375" Wt. A234 Wpb , Tee Equal 2" X 0.154" Wt A234 Wpb	For Operational and Maintenance Activities	30	298,280	Non Development	Local	Own	Item wise	One Envelope	15th Quarter FY 25-26	
69	Elbow Reducing Lr 90Deg 12" X 8" 0.375"/0.322" Wt. A234 Wpb	For Operational and Maintenance Activities	10	413,800	Non Development	Local	Own	Item wise	One Envelope	18th Quarter FY 25-26	
70	Tee Reducing 12" X 12" X 8" 0.375"/0.280" Wt. A234 Wpb ,tee Reducing 16" X 16" X 6" Sch. Standard A234 Wpb ,Tee Reducing 16" X 16" X 8", Tee Reducing 4" X 4" X 2" Sch.40 A234 Wpb.	For Operational and Maintenance Activities	40	931,279	Non Development	Local	Own	Item wise	One Envelope	21st Quarter FY 25-26	
71	Flange Blind 12" Class 150 Rf,Asm A105,Flange Weld Neck 2" Class 150 FF,Flange Weld Neck 4" Class 150 FF & Flange Weld Neck 16" Rf Class 150 Bore 15,500" A694 F42	For Operational and Maintenance Activities	180	534,909	Non Development	Local	Own	Item wise	One Envelope	28th Quarter FY 25-26	
72	Tee Flanged for different inches Class 150	For Operational and Maintenance Activities	62	40,944,060	Non Development	Local	Own	Item wise	One Envelope	40th Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
73	Stopple Fiting of different Sizes H17255	For Operational and Maintenance Activities	192	56,297,923	Non Development	Local	Own	Item wise	One Envelope	45th Quarter FY 25-26	
74	Joint Insulating 12" X 0.250" Wt. Suitable For Welding To Apt 5L X42 Pipe,Joint Insulating 2" X 0.154" Wt. Suitable For Welding To Apt 5L Gr. B Pipe	For Operational and Maintenance Activities	35	3,641,228	Non Development	Local	Own	Item wise	One Envelope	50th Quarter FY 25-26	
75	Bolt 7/8" X 5"	For Operational and Maintenance Activities	5000	1,806,000	Non Development	Local	Own	Item wise	One Envelope	50th Quarter FY 25-26	
76	Odorant Oil	For Operational and Maintenance Activities	25	11,795,875	Non Development	Local	Own	Item wise	One Envelope	50th Quarter FY 25-26	
77	Boot Gum Size	For Operational and Maintenance Activities	240	249,980	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
78	Blade Hacksaw 12" X 1/2"	For Operational and Maintenance Activities	4000	100,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
79	Cable Welding 50Mm2	For Operational and Maintenance Activities	900	2,217,600	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
80	Disk Grinding 9" X 1/8" X 7/8" Arbour Hole	For Operational and Maintenance Activities	800	235,200	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
81	Grease Multi Purpose & Glass Clear 4.1/4" X 2" X 1/8" & Helmet For Welders	For Operational and Maintenance Activities	2760	149,820	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
82	Sheet Jointing Compressed Non - Asbestos Fibre 'Hp' 1/8" Thick X 60" X 80" W/O. Wire	For Operational and Maintenance Activities	500	26,540,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
83	Tape Caution 150Mm Wide X 500M Long & Tape Teflon 12Mm Wide X 15M Long	For Operational and Maintenance Activities	14450	8,441,300	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
84	Welding Electrode Holder 300Amps,500 Amps Welding Gloves (Pair) & Wire Brush 5 Rows	For Operational and Maintenance Activities	900	278,240	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
85	Oil Liquid Penetrating (Rustolene)	For Operational and Maintenance Activities	200	447,400	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
86	Disk Grinding 7" X 1/4" X 7/8" Arbor Hole 80E1786A24Sg	For Operational and Maintenance Activities	500	171,500	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
87	Paper Emery No. Oil Turpentine ,Paint Brush 4" & Goggles Colour Glasses & Oil Turpentine ,Dies Cutting 4"X1/8" Good Quality & Brush Paint 2" Double Hair Good Quality	For Operational and Maintenance Activities	290	100,610	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
			TOTAL	1,169,887,060							
DISTRIBUTION - LS (WEST)											
1	Pipe Gi 1/2" Nb X 0.104" Wt. Ends Threaded To Bs-21	For Operational and Maintenance Activities	5000	2,323,750	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
2	Pipe Gi 3/4" Nb X 0.104" Wt. Ends Threaded To Bs-21	For Operational and Maintenance Activities	1000	601,480	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
3	Pipe Gi 1" Nb X 0.128" Wt. Ends Threaded To Bs- 21	For Operational and Maintenance Activities	3000	2,739,990	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
4	Pipe Gi 2" Nb X 0.144" Wt. Ends Threaded To Bs-21	For Operational and Maintenance Activities	500	1,098,284	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
5	Lubricated Taper Plug Valves of different sizes & Valve Plug 16" Flanged Ends RF Class 150 With Manual (Gear) Operator, Venturi Pattern	For Operational and Maintenance Activities	32	145,542	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
6	Leak Clamp of different Sizes	For Operational and Maintenance Activities	1590	3,405,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
7	4-Inch Spring Loaded Self Operated Regulator Class 250	For Operational and Maintenance Activities	12	8,082,516	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
8	6-Inch Spring Loaded Self Operated Regulator Class 250	For Operational and Maintenance Activities	20	10,294,620	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
9	1/2" Special Swivel & Nut Assembly With Steel Plate (Straight)(Aluminum) With Rubber Washers(Packing 50 Pieces In New Carton)	For Operational and Maintenance Activities	15000	10,470,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
10	Cock Meter Lock Cast Iron 3/4" Packing Maximum 30 Pieces In New Carton	For Operational and Maintenance Activities	200	178,848	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
11	M L Cock 1/2" Cast Iron	For Operational and Maintenance Activities	5000	3,545,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
12	Self Operated Regulators of different Capacity	For Operational and Maintenance Activities	11000	22,265,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
13	Service Valve 3/4" X 1/2"	For Operational and Maintenance Activities	10000	21,500,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
14	Rubber Washer For Meter & Service Valve	For Operational and Maintenance Activities	180000	733,600	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
15	Transition Fitting 3/4" X 20Mm	For Operational and Maintenance Activities	3000	1,545,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
16	Gauge Pressure 6" Dial of different Ranges	For Operational and Maintenance Activities	56	1,012,888	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
17	Filter Dry Gas of different sizes	For Operational and Maintenance Activities	20	2,543,388	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
18	Element Filter of different class	For Operational and Maintenance Activities	250	1,855,650	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
19	Filter Element Ten Micron For 4" X 150RF Dry Gas Filters	For Operational and Maintenance Activities	100	396,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
20	Elements Peco Filter Fg-336 (Five Micron) (4.5" Od X 3" Id X 36" Long)	For Operational and Maintenance Activities	100	312,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
21	Electrodes of different sizes	For Operational and Maintenance Activities	100	111,300	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
22	Grease Stick Audco of different sizes 733	For Operational and Maintenance Activities	250	2,410,729	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
23	Tape 50Mm Wide X 20Mils Thick, 2Ply,30M Long, 41Mm Fiber Or Hard Plastic Core & Tape 50Mm Wide X 30Mils Thick, 3Ply,25M Long, 41Mm Fiber Or Hard Plastic Core	For Operational and Maintenance Activities	168590	11,539,930	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
24	Primer (Butyl Rubber) (1 Lit./Tin)	For Operational and Maintenance Activities	382	448,002	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
25	Coupler (Electro Fusion) of different Sizes	For Operational and Maintenance Activities	29400	6,943,349	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
26	Elbow 45 Deg & 90 DEG (Electro Fusion) of different Sizes	For Operational and Maintenance Activities	3060	1,555,290	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
27	End Cap of different Sizes (Electro Fusion)	For Operational and Maintenance Activities	1100	556,040	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
28	Equal Tee of different Size (Electro Fusion)	For Operational and Maintenance Activities	375	561,395	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
29	Reducing Elbow Pe 125Mm X 63Mm (Electro Fusion)	For Operational and Maintenance Activities	30	191,651	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
30	Reducing Socket different Size (Electro Fusion)	For Operational and Maintenance Activities	150	513,286	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
31	Reducing Tee different Size (Electro Fusion)	For Operational and Maintenance Activities	70	208,710	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
32	Tapping Saddle different Size (Electro Fusion)	For Operational and Maintenance Activities	11210	9,410,230	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
33	Cap Pipe Ml Screwed of different Sizes	For Operational and Maintenance Activities	1800	198,140	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
34	Tee Equal Mi 1" Nb & Tee Equal Mi 1/2" Screwed	For Operational and Maintenance Activities	1200	990,164	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
35	Nipple Hexagonal Screwed of different sizes & Reducing Bushing 3/4" X 1" & Elbow Reducing 90Deg. Of different Sizes	For Operational and Maintenance Activities	11150	2,410,246	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
36	Bushing 3/4" Male X 1/2" Female Hex O'Side Head & Bushing Hex Head 1" Male X 1/2" Fem	For Operational and Maintenance Activities	3600	794,832	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
37	Socket Reducing Mi Screwed of different Sizes & Tee Reducing Mi Screwed of different Sizes	For Operational and Maintenance Activities	450	103,988	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
38	Socket Mi Nb Screwed of different Size	For Operational and Maintenance Activities	15800	484,250	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
39	Union Mi Female Screwed of different Sizes	For Operational and Maintenance Activities	1250	797,031	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
40	Coupling Screwed of different Sizes & Nipple Hexagonal 1/2" Nb 3000Cwp Screwed	For Operational and Maintenance Activities	1200	288,100	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
41	Plug 1/2" Nb Hex. & Plug Solid 1"	For Operational and Maintenance Activities	16750	1,011,320	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
42	Plug Mi of different Sizes & Nipple Barrel Gi 1/4" X 3" Long Medium Grade & Nipple Barrel Gi 3/4" X 4 1/2" Long	For Operational and Maintenance Activities	2100	269,844	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
43	Valve Ball of different sizes & Barrel Nipple of different sizes	For Operational and Maintenance Activities	15250	10,190,705	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
44	Nipple Pipe 1/2" Nb X 3" Long,High Pressure, One Side We And Other Threaded & Needle Valves Screwed 1/2"	For Operational and Maintenance Activities	400	365,470	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
45	Pipe Clamp Hook 1" & Pipe Clamp Hook 1/2" & Cap Pipe of different sizes	For Operational and Maintenance Activities	920	124,514	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
46	Tee Equal of different Sizes	For Operational and Maintenance Activities	60	275,471	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
47	Elbow Reducing. Lr 90Deg of different sizes	For Operational and Maintenance Activities	45	652,989	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
48	Tee Reducing of different sizes	For Operational and Maintenance Activities	60	359,482	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
49	Flange Blind of different sizes	For Operational and Maintenance Activities	60	265,470	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
50	Flange Weld Neck of Different Sizes	For Operational and Maintenance Activities	210	2,100,854	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
51	Service Tee 1" & 2"	For Operational and Maintenance Activities	200	5,171,318	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
52	Joint Insulating 4" X 0.237" Wt. Suitable For Welding To Api 5L Gr. B Pipe	For Operational and Maintenance Activities	10	467,180	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
53	Joint Insulating 6" X 0.280" Wt. Suitable For Welding To Api 5L Gr. B Pipe	For Operational and Maintenance Activities	12	981,077	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
54	Joint Insulating 8" X 0.322" Wt. Suitable For Welding To Api 5L Gr. B Pipe	For Operational and Maintenance Activities	12	1,071,571	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
55	Bolt of different sizes	For Operational and Maintenance Activities	12000	1,867,880	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
56	Odorant Oil	For Operational and Maintenance Activities	60	29,235,640	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
57	Boot Gum of Size	For Operational and Maintenance Activities	110	113,031	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
58	Blade Hacksaw 12" X 1/2", Cable Welding 50Mm2 (90 Mtrs Roll) & Disk Grinding 9" X 1/8" X 7/8" Arbour Hole & Glass Clear 4.1/4" X 2" X 1/8"	For Operational and Maintenance Activities	2610	101,899	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
59	Grease Multi Purpose & Helmet For Welders	For Operational and Maintenance Activities	220	8,205,912	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
60	Sheet Jointing Compressed Non - Asbestos Fibre 'Hp' 1/8" Thick X 60" X 80" W/O. Wire	For Operational and Maintenance Activities	25	455,200	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
61	Tape Caution 150Mm Wide X 500M Long & Tape Teflon 12Mm Wide X 15M Long	For Operational and Maintenance Activities	1250	557,103	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
62	Welding Electrode Holder & Welding Gloves (Pair)	For Operational and Maintenance Activities	540	265,515	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
63	Wire Brush 5 Rows & Oil Liquid Penetrating (Rustolene)	For Operational and Maintenance Activities	150	120,450	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
64	Tyre 6.50 X 14L, 10 Pr. Max.Load 930Kg @ 75Psi Single,900Kg @ 75Psi Dual (As Per Approved Sample) (Manufacturing Current Year)	Used For Air Compressores Maintenance	40	1,040,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
65	Tyre Tubeless 215/75 R 15, Lt 8Pr, 113/111, Tread 4 Ply 2 Steel + 2 Polyester Max.	Used For (For Nissan Maintenance	5	174,300	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
66	Tyres/Tubes/Flappers/Tyre of different Ranges	Used For Motorcycle 70Cc'S Maintenance	1519	4,989,782	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
67	Tyre Tubeless With Nozzle,Size 195/80 R 14, 8Pr Steel Belted,Radial 106/104 Load Range Max.Load 950/900 Kg Single-Dual @ 65 Psi Cold (As Per Approved Sample) (Manufacturing Current Year) (As Per Sor)	Used For New Toyota Pickups Maintenance	165	2,913,900	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
68	Tyre For New Toyota Pickups 4X4Tyre Tubeless Size 255 / 70 R 15C Steel Belted Radial 112/110S Ducler H/T Plies Thread 2 Steel +2 Polyester +1 Nylon Sidewall 2 Polyester Load Range Sinlge 1120 Kg 2470 Lbs At 375 Kpa 55 Psi Cold (As Per Sor)	Used For Vigo Maintenance	5	320,925	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
69	Batteries/Battery of different Plates	Used For Suzuki Pickup'S Maintenance	266	3,740,540	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
70			TOTAL	212,974,561							
71			TOTAL DIVISION	1,382,861,621							
SGM - US											
DISTRIBUTION (US)											
1	Wrapped 3/4" Service Pipe Screwed Ends, Small Diameter	For Operational and Maintenance Activities	46000	25,300,000.00	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
2	Pipe Gi 12" Nb X 0.104" Wt. Ends Threaded To Bs-21	For Operational and Maintenance Activities	150000	52,500,000	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
3	Steel Plug Valve 1", 2", 4" Flanged Ends, Rf Class 150, (Gear)Wheel Operated	For Operational and Maintenance Activities	489	3,943,662	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
4	Lubricated Taper Plug Valves (6" Flanged Steel Class 150 & 8" Flanged Steel Class 150)	For Operational and Maintenance Activities	17	1,713,516	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
5	Leak Clamp 3"6"9"12 Long For 1"2"4"6"3"4" Nb Pipe	For Operational and Maintenance Activities	309	198,641	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
6	4-Inch Spring Loaded Self Operated Regulator Class 125 Capacity 105,000-115,000 Scfh At 10 Psig Inlet Pressure And 8 Psig Outlet Pressure	For Operational and Maintenance Activities	4	1,276,048	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
7	4-Inch Spring Loaded Self Operated Regulator Class 250 Capacity 165,000-170,000 Scfh At 12 Psig Inlet Pressure And 8 Psig Outlet Pressure	For Operational and Maintenance Activities	8	4,022,671	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
8	2"0 Regulator & Regulator 1" X Class 125 Nptf & Self Operated Regulators Regulator 3/4" Nptf Capacity 500-600Scfh At 8 Psig Inlet & 8 Inch Wc Outlet.	For Operational and Maintenance Activities	100	268,317	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
9	2-Inch Spring Loaded Self Operated Regulator Class 125 Capacity 32000-35000 Scfh At 10 Psig Inlet Pressure And 8 Psig Outlet Pressure	For Operational and Maintenance Activities	85	22,060,007	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
10	6-Inch Spring Loaded Self Operated Regulator Class 250 Capacity 390,000-400,000 Scfh At 20 Psig Inlet Pressure And 15 Psig Outlet Pressure	For Operational and Maintenance Activities	8	514,731	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
11	1/2" Special Swivel & Nut Assembly With Steel Plate (Straight)(Aluminum) With Rubber Washers(Packing 50 Pieces In New Carton)	For Operational and Maintenance Activities	54755	42,040,889	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
12	Self Operated Regulators 1/2"Ø	For Operational and Maintenance Activities	123005	157,200,390	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
13	Service Valve 3/4" X 1/2" (Without Tail Piece)	For Operational and Maintenance Activities	86713	172,558,870	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
14	Rubber Washer For Meter & Service Valve	For Operational and Maintenance Activities	682500	3,185,000	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
15	Transition Fitting (4" X 125Mm, 2" X 63 Mm, 3/4" X 20Mm & 1" X 40Mm)	For Operational and Maintenance Activities	9967	202,037,701	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
16	Polyethylene (Pe100) Pipe Fittings(Transition Fitting 6" X 180Mm	For Operational and Maintenance Activities	26	8,549,996	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
17	Gauge Pressure 6" Dial, for different ranges	For Operational and Maintenance Activities	498	16,228,728	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
18	Filter Element For different sizes	For Operational and Maintenance Activities	240	565,030	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
19	Dry Gas Filters(Filter Dry Gas 2" X 150Rf Connections	For Operational and Maintenance Activities	33	1,687,950	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
20	Filter Dry Gas 4" X Class 150 Flanged Rf Connections & 6" X 150Rf Connections	For Operational and Maintenance Activities	42	4,485,558	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
21	Element Filter For 6" X Class 150 Dry Gas Filter (5 Micron)	For Operational and Maintenance Activities	120	1,048,740	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
22	Elements Peco Filter Fg-336 (One Micron) (4.5" Od X 3.12" Id X 36" Long)	For Operational and Maintenance Activities	800	2,816,000	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
23	Electrodes Size 1/8" E6010 (10Kg.Tin) & 5/32" E6010 (10Kg.Tin)	For Operational and Maintenance Activities	19283	17,817,492	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
24	Grease Stick Audco for different sizes	For Operational and Maintenance Activities	275	3,927,000	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
25	Tape 50Mm Wide X 20Mils Thick, 2Ply,30M Long, 41Mm Fiber Or Hard Plastic Core & Tape 50Mm Wide X 30Mils Thick, 3Ply,25M Long, 41Mm Fiber Or Hard Plastic Core	For Operational and Maintenance Activities	36736	3,483,047	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
26	Pipe Wrap Tapes 4" Tape - 3 Ply & 2 Ply	For Operational and Maintenance Activities	918	15,326,010	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
27	Insulation Sleeves 5/8" X 1"	For Operational and Maintenance Activities	3764	301,120	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
28	Domestic Meters (New)	For Operational and Maintenance Activities	9255	74,243,610	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
29	Paints	For Operational and Maintenance Activities	1730	3,569,864	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
30	Primer (Butyl Rubber) (As Per Specs.Cp(D)/ C&W Rev.15)	For Operational and Maintenance Activities	1837	5,426,498	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
31	Coupler 125Mm, 180Mm, 20Mm, 40Mm, 63Mm Ef	For Operational and Maintenance Activities	23841	5,146,856	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
32	Elbow 90 Deg 125Mm, 180Mm, 63Mm Ef	For Operational and Maintenance Activities	249	576,763	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
33	End Cap 63Mm, 125Mm, 180Mm Ef	For Operational and Maintenance Activities	346	213,471	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
34	Equal Tee 125Mm, 180Mm, 63Mm Ef & Reducing Elbow Pe 125Mm X 63Mm(Electro Fusion)	For Operational and Maintenance Activities	170	456,570	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
35	Reducing Tee (125Mm X 63Mm, 63 X 40Mm, 180Mm X 125Mm) Ef	For Operational and Maintenance Activities	137	817,731	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
36	Tapping Saddle for different sizes	For Operational and Maintenance Activities	8021	9,307,932	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
37	Elbow Mi 1/2" Nb 90 Deg Screwed	For Operational and Maintenance Activities	46628	3,236,449	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
38	Tee Equal Mi 1/2" Screwed	For Operational and Maintenance Activities	92956	9,109,688	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
39	Nipple Hexagonal 1/2" Nb Screwed	For Operational and Maintenance Activities	137528	10,452,128	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
40	Elbow Reducing 90Deg. 3/4" X 1/2" Mi Screwed	For Operational and Maintenance Activities	9100	968,240	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
41	Socket Reducing Mi 3/4" X 1/2" Screwed	For Operational and Maintenance Activities	9100	245,700	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
42	Socket Mi 1/2" Screwed	For Operational and Maintenance Activities	168630	8,498,952	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
43	Union Mi 1/2" Nb Female Screwed & Union Mi 3/4" Nb Female Screwed	For Operational and Maintenance Activities	160378	14,494,754	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
44	Elbow 1/2" Nb 90Deg. 3000 Psi Cwp Nptf, A105	For Operational and Maintenance Activities	192	107,520	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
45	Plug 1/2" Nb Hex. Head 3000 Cwp Nptm, Astm A105 & Plug Mi (1", 1/2", 1/4") Nb Sq. Head Screwed	For Operational and Maintenance Activities	1131	301,162	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
46	Union 1/2" Nb 3000 Lbs Nptf, Astm A105	For Operational and Maintenance Activities	192	117,704	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
47	Valve Ball 1" Nb 150 Psi. Screwed Fem. & Valve Ball 1/2" Nb 150Psi, Screwed Fem.	For Operational and Maintenance Activities	117	251,501	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
48	Barrel Nipple 1/2" X 3"	For Operational and Maintenance Activities	141678	7,650,612	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
49	Needle Valves Screwed 1/2"	For Operational and Maintenance Activities	631	613,963	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
50	Cap Pipe Bevelled Ends for different sizes	For Operational and Maintenance Activities	576	122,625	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
51	Elbow, Bevelled Ends for different sizes	For Operational and Maintenance Activities	1998	865,631	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
52	Elbow Reducing for different sizes	For Operational and Maintenance Activities	85	265,475	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
53	Tee Reducing for different sizes	For Operational and Maintenance Activities	345	479,779	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
54	Reducer Concentric for different sizes & Flange Blind for different sizes	For Operational and Maintenance Activities	702	334,776	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
55	Flange Weld Neck for different sizes	For Operational and Maintenance Activities	1520	2,512,353	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
56	Service Tees/Tee Service 3/4"Ø & Service Tee 2"	For Operational and Maintenance Activities	6571	8,148,243	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
57	Stopple Fitting 6" Class 150 H17255	For Operational and Maintenance Activities	1	554,214	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
58	Tee Flanged (4" Class 150, 6" Class 150, 8" Class 150)	For Operational and Maintenance Activities	66	30,078,162	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
59	Bolt for different sizes	For Operational and Maintenance Activities	10144	1,500,241	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
60	Odorant Oil & Brush Paint 2" , Paint Brush 4", Cable Welding 50Mm2, Goggles Colour Glasses, Glass Clear 4.1/4" X 2" X 1/8" & Grease Multi Purpose	For Operational and Maintenance Activities	382	70,824,226	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
61	Sheet Jointing Compressed Non - Asbestos Fibre 'Hp' 1/8" Thick X 60" X 80" W/O. Wire	For Operational and Maintenance Activities	135	7,165,800	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
62	Tape Caution 150Mm Wide X 500M Long	For Operational and Maintenance Activities	551	1,043,594	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
63	Tape Teflon 12Mm Wide X 15M Long	For Operational and Maintenance Activities	4643798	6,036,937	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
64	Welding tools, Kerosine Oil & Wire Brush 5 Rows & Sleeves Chrome Leather Standard Double Stitched One Piece	For Operational and Maintenance Activities	292	110,016	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
65	Thinner 3 Litr/Tin, Wd-40 Specialist Spray Luricants & Cotton Waste White (In Bags Of 50Kg.)	For Operational and Maintenance Activities	840	3,333,240	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
66	Power Grinding Brush & Battery Ccll / Alkaline Battery R-145 D-1.5V Size For Pressure Recorder	For Operational and Maintenance Activities	224	275,760	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
67	Oil Liquid Penetrating (Rustolene)	For Operational and Maintenance Activities	120	268,440	Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
			TOTAL	1,029,484,294							
			TOTAL DIVISION	1,029,484,294							
SGM - UFG											
GIS DEPT.											
1	Microsoft Visual Studio Software	Required as replacement/to update exiting licenses (version 2017) for software development and customization in ESRI ArcGIS 11.3 or later environment.	02 MS Visual Studio Perpetual License - Version 2022	300,000	Development	Local	Internal	As Whole	Open Competitive Bidding by GIS/IT Department	Dec-25	
2	Arctis Utility Network Extension	Existing Geometric Network capabilities (in use) of ArcGIS Desktop would be out of support from March/April 2026. To continue the use of Geometric Network capabilities, a switch to ArcGIS Utility Network User Type Extension with ArcGIS Pro is required.	17 perpetual licenses of ESRI ArcGIS Utility Network Extension	12,750,000	Development	Local	Internal	As Whole	Proprietary By GIS Department	Mar-26	
3	Multi-Function A3 Size Printer	Required for A3 size color printing, scanning or copying of GIS maps and general office documents at HO, Site and P&D by GIS resources to replace existing printers, already reached End of Life and Accessories/Cartridges are not available in local market.	03 No. A3 Size All-In-One Color Printers	450,000	Development	Local	Internal	As Whole	Open Competitive Bidding by IT Department	Mar-26	
4	Rack Mounted Server	Required for DR Site. Existing Server Machine has already been End of Life and out of support. Existing DR Site Server Machine for GIS is currently used mainly for three purposes i.e. as File GIS Server, as Application Server and as Database Server. 02 Server Machines are required at DR site to install and configure GIS Application and Database & Files on separate machines for better management, control and failover.	02 Server Machines for DR Site for GIS Applications, Database and Supporting Data Files	15,000,000	Development	Local	Internal	As Whole	Open Competitive Bidding by IT Department	Mar-26	
			TOTAL	28,500,000							
UFG DEPT.											
1	Upstream Gas Metering @ Cms (250 Sites) -Design Engineering & Project Management	To improve measurement accuracy amid declining inlet pressures, SSGCL plans to shift from downstream to upstream metering at 250 Customer Metering Stations. This redesign ensures stable, accurate gas flow readings and requires significant infrastructure upgrades.	SSGCL requires redesigning 250 Customer Metering Stations as a pilot project to implement upstream metering systems. This includes procuring approximately 200 new gas meters, installing Pressure and Temperature Transmitters etc.,	426,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	Subject to the OGRA approval in ERR JULY 25 - JUNE 26

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
2	Ice Fostering Issues Due To Ring Injection/It Effect And Its Mitigation Technologies - Design Engineering & Project Management	Ice formation in gas pipelines due to low-temperature RLNG injection and the Joule-Thomson effect threatens gas flow, measurement accuracy, and pipeline integrity. SSGCL aims to address this by deploying active and passive heating methods at critical infrastructure points like CTS, Valve Assemblies, and CMSS.	SSGCL requires the implementation of suitable anti-icing technologies, such as heat tracing, line heaters, insulation, or hydrophobic coatings.	100,000,000	Development	NA	Own	As Whole	Either In-house or Open Competitive Bidding	Jul 25 - Jun 26	Subject to the OGRA approval in ERR JULY 25 - JUNE 26
3	Gas Meter Service Valve Changer – No Blow-Off	Gas meter valve replacements often lead to uncontrolled gas blow-off due to a lack of upstream shut-off points. To enhance safety and efficiency, SSGCL plans to adopt advanced tools that minimize gas release during maintenance.	SSGCL intends to procure 100 No-Blow-Off Service Valve Changer kits to prevent gas blow-off during valve replacement.	20,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	Subject to the OGRA approval in ERR JULY 25 - JUNE 26
4	Xrf – Florescence Analyser - Material Chemistry And Composition	To ensure material quality and compliance, SSGCL aims to enhance its quality assurance processes by using XRF analyzers for instant and accurate composition analysis of various components. This supports on-the-spot material verification and aligns with international standards.	SSGCL plans to procure 02 XRF analyzer units to improve material verification during inspections and quality checks.	80,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	Subject to the OGRA approval in ERR JULY 25 - JUNE 26
5	Near-Infrared (Nir) Spectrometers For Non-Destructive Analysis Of Polymers	NIR spectrometers enable non-destructive analysis of polymers by identifying their type, composition, and quality through spectral fingerprinting. SSGCL aims to enhance polymer testing capabilities using this advanced technology.	SSGCL plans to procure 1 NIR analyzer for polymer analysis and quality control purposes.	10,000,000	Development	NA	Own	Item Wise	Open Competitive Bidding	Jul 25 - Jun 26	Subject to the OGRA approval in ERR JULY 25 - JUNE 26
			TOTAL	636,000,000							
MEASUREMENT DISTRIBUTION DEPT.											
1	6" Dry Gas Filter Element & 4" Dry Gas Filter Element	For Operational Activities	300	2,200,000	Development	Local	Revenue	Whole	Single Stage Bid	1st Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
2	6" Peco Filter Element Item, 4" Peco Filter Element Item Code # 30242063 & 2" Peco Filter Element Item Code # 30242043	For Operational Activities	1150	5,750,000	Development	Local	Revenue	Whole	Single Stage Bid	1st Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
3	6" Pietro Filter Element Item Code # 30242523, 4" Pietro Filter Element Item Code # 30243553, 2" Pietro Filter Element Item Code # 30243513 & 1" Pietro Filter Element	For Operational Activities	1120	4,420,000	Development	Local	Revenue	Whole	Single Stage Bid	1st Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
4	4" Portugal Filter Element Item Code # 30240323 & 2" Portugal Filter Element Item Code # 30240313	For Operational Activities	1000	3,750,000	Development	Local	Revenue	Whole	Single Stage Bid	1st Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
5	4" Burgess Filter Element Item Code # 30245083 & 2" Burgess Filter Element Item Code # 30243073	For Operational Activities	900	3,900,000	Development	Local	Revenue	Whole	Single Stage Bid	1st Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
6	Paint Enamel "Gold" (Yellow) Fd 700 (3.64Liter Tin) Item Code # 08040443	For Operational Activities	600	1,920,000	Development	Local	Revenue	Whole	Single Stage Bid	2nd Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
7	Paint Synthetic Enamel 'Court Grey-0676' (1 Ltr./Tin) Item Code # 08044403	For Operational Activities	640	704,000	Development	Local	Revenue	Whole	Single Stage Bid	2nd Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
8	Paint Synthetic Enamel 'Pacific Blue (1 Litre/Tin) Item Code # 08044393	For Operational Activities	490	539,000	Development	Local	Revenue	Whole	Single Stage Bid	2nd Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
9	Paint Synthetic Enamel 'Pacific Red (1 Litre/Tin) Item Code # 08044423	For Operational Activities	640	704,000	Development	Local	Revenue	Whole	Single Stage Bid	2nd Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
10	Audco Grease "C" Size (Tin) Item Code # 08032013	For Operational Activities	150	1,350,000	Development	Local	Revenue	Whole	Single Stage Bid	2nd Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
11	Battery Sealed Lead Acid 12V/12Ah (Rechargeable, Leak Proof Maintenance Free) Item Code# 14410203	For Operational Activities	2000	13,000,000	Development	Local	Revenue	Item Wise	1 Stage Bid	3rd Qtr	Required for new installation on metering stations. Also used for replacement of defective / damaged batteries. Moreover, in case of theft, modern batteries are reinstalled after due claim process.
12	Evc Battery Cell " D " Size Item Code# 04990143	For Operational Activities	10000	9,520,000	Development	Local	Revenue	Whole	Single Stage Bid	2nd Qtr	Required for Installation and Maintenance of Industrial CMSs / TBSs
13	3000 Cb/Hr. Or Equivalent, 5000 Cb/Hr. Or Equivalent, 7000 Cb/Hr. Or Equivalent, 11000 Cb/Hr. Or Equivalent, 16000 Cb/Hr. Or Equivalent, 23000 Cb/Hr. Or Equivalent, 38000 Cb/Hr. Or Equivalent, 56000 Cb/Hr. Or Equivalent,	For Operational Activities	102	87,457,500	Development	International	ADB	Whole	Two Stage Bid	2nd Qtr	Operational Requirement
14	Single Rotar Meter 60000, 90000 & 140000 Cb/Hr. Or Equivalent	For Operational Activities	63	238,350,000	Development	International	ADB	Whole	Two Stage Bid	2nd Qtr	Operational Requirement
15	Twin Rotar Meter 60000, 90000, 140000, 230000 Cb/Hr. Or Equivalent	For Operational Activities	19	153,400,599	Development	International	ADB	Whole	Two Stage Bid	2nd Qtr	Operational Requirement
16	Twin Rotar Aat Meter 35000, 60000, 90000, 230000 Cb/Hr. Or Equivalent	For Operational Activities	17	77,880,000	Development	International	ADB	Whole	Two Stage Bid	2nd Qtr	Operational Requirement
17	Turbo Corrector With Solar Panel	For Operational Activities	29	43,500,000	Development	International	ADB	Whole	Two Stage Bid	2nd Qtr	Operational Requirement
18	Standard Evc	For Operational Activities	180	75,600,000	Development	International	ADB	Whole	Two Stage Bid	2nd Qtr	Operational Requirement
19	Remote Monitoring Units	For Operational Activities	1000	360,000,000	Development	Local	ADB	Whole	Two Stage Bid	2nd Qtr	Operational Requirement
			TOTAL	1,083,945,099							
METER MANUFACTURING PLANT											
1	Oil And Cutting Oil Solcut (Cutting Oil)	SSGC Operational Requirements/SNGPL Order	3360	1,596,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
2	Spares For 01B- V2D Drilling Machine Special Step Drill (3.2Mm X 7.5Mm)	SSGC Operational Requirements/SNGPL Order	84	2,860,200	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
3	Mu300 Tap Forging M4	SSGC Operational Requirements/SNGPL Order	870	2,035,800	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
4	Spares For Drilling And Tapping Machine For 3Rd Generation G4 Meter Tap M-3 X 0.5	SSGC Operational Requirements/SNGPL Order	60	109,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
5	O6T Drilling/ Tapping Machine Tap Machining M-4 & Hydr Solon Valve Solg01-A3	SSGC Operational Requirements/SNGPL Order	246	403,920	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
6	Fuel And Lubrication Oil Shell Tellus 46 (Hydraulic Oil Zinc Oil)	SSGC Operational Requirements/SNGPL Order	836	635,360	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
7	Mu300 Drilling And Tapping Machine Drill 3.65Mm Dia	SSGC Operational Requirements/SNGPL Order	100	106,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
8	Drill Attached With Guide & Threading Die 7/8"	SSGC Operational Requirements/SNGPL Order	76	1,108,800	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
9	Universal Joint B	SSGC Operational Requirements/SNGPL Order	100	1,242,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
10	Quick Joint & Limit Switch Three Types (Pin, Roll & Patty Type)	SSGC Operational Requirements/SNGPL Order	112	1,243,100	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
11	Bearing 6202 & Bearing 6200	SSGC Operational Requirements/SNGPL Order	200	190,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
12	M-3 Thread Tap & M-13 V-3 Tap	SSGC Operational Requirements/SNGPL Order	525	932,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
13	Collet Drill	SSGC Operational Requirements/SNGPL Order	100	200,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
14	Joint Connector Mu300	SSGC Operational Requirements/SNGPL Order	100	1,250,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
15	Joint Connector M13 Tapping Machine & Scotch Tap	SSGC Operational Requirements/SNGPL Order	106	951,260	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
16	Joint Connector Kiv3, Thread Cotton & Cotton Cloth	SSGC Operational Requirements/SNGPL Order	116	1,355,100	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
17	Tapping Spindle & Paint Color Yellow Toplac & Blue Toplac	SSGC Operational Requirements/SNGPL Order	124	1,495,600	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
18	Acetyl Copolymer	SSGC Operational Requirements/SNGPL Order	79658	71,691,957	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
19	Poly Carbonate	SSGC Operational Requirements/SNGPL Order	39860	77,727,390	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
20	Poly Propylene	SSGC Operational Requirements/SNGPL Order	2543.8	1,526,280	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
21	Abs Resin	SSGC Operational Requirements/SNGPL Order	200	200,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
22	Hydraulic Oil Shell Tellus 68 & Tellus 46	SSGC Operational Requirements/SNGPL Order	1881	1,888,762	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
23	Lubricant Oil Shell Vitrea 220 & Mp Grease	SSGC Operational Requirements/SNGPL Order	94	157,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
24	Wd 40 Spray (Anticorrosion), Mould Release Spray, Contact Cleaner(Non-Only), Gear Oil (For Margaret), Delivery Advice Pads & Plastic Tape 2.5 Inches	SSGC Operational Requirements/SNGPL Order	250	109,060	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
25	Poly Bags (12"×18"), (9"×12"), (10"×14") & (7"×9")	SSGC Operational Requirements/SNGPL Order	320	272,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
26	Cpu Card For Jonwai Machine	SSGC Operational Requirements/SNGPL Order	2	1,200,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
27	Solid State Relay 25 Amp	SSGC Operational Requirements/SNGPL Order	24	102,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
28	Nozzle Heater Band (Engel), Nozzle Thermocouple (Engel), Nozzle Heater Band (Jonwai) & Nozzle Thermocouple (Jonwai)	SSGC Operational Requirements/SNGPL Order	144	301,079	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
29	Valve Nozzle (Margaret), Open Nozzle (Engel) & Breaker	SSGC Operational Requirements/SNGPL Order	37	206,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
30	Fuse Hsc-2, 380 V-50 Amp	SSGC Operational Requirements/SNGPL Order	24	1,440,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
31	Nylon Hose Pipe of different Sizes	SSGC Operational Requirements/SNGPL Order	336	6,420,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
32	Air Pressure Pipe 8 Mm & Ms Threaded Rod 14 Mm, Hex. Nut 14 Mm, & Ln Bolt of different Sizes	SSGC Operational Requirements/SNGPL Order	288	191,256	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
33	Pipe Nipple 1/2 Inch External Threaded & Pipe Nipple 3/8 Inch With 3/4 Inch Internal Threaded & Brass Rod 14 Mm	SSGC Operational Requirements/SNGPL Order	286	143,370	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
34	Relay & Hex Head Bolt 12 Mm & 14 Mm & Timer (Hot Dryer) & Fix Spanner 18"	SSGC Operational Requirements/SNGPL Order	152	160,764	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
35	Two Way Switch, Spring Wire (As Per Sample), Shim Cutter & Pickel Metal Polish	SSGC Operational Requirements/SNGPL Order	52	104,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
36	Fatek Module Temp: 6Tc, Fatek Module Pressure: 4Da, Fatek Module Controller: 6Ad & Fatek Module Mother Board Fbs 60	SSGC Operational Requirements/SNGPL Order	28	973,600	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
37	Proportional Card Victory Machine & Proportional Card For 9 & 10 Machine	SSGC Operational Requirements/SNGPL Order	2	796,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
38	Molding Machine Upgradation (Victory Machines)	SSGC Operational Requirements/SNGPL Order	2	1,200,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
39	Old Mold Repairing & Dipoxy Medium (A+B) & Clamp Hose Pipe 1"	SSGC Operational Requirements/SNGPL Order	34	10,019,560	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
40	Mold For Index Cover G-1.6 (4 Cavities)	SSGC Operational Requirement/SNGPL Order	1	2,857,143	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
41	Mold For Diaphragm & Diaphragm Pan With Guide (4 Cavities)	SSGC Operational Requirement/SNGPL Order	2	5,714,286	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
42	Mold For Flag Rod Bush (16 Cavities)	SSGC Operational Requirement/SNGPL Order	1	2,857,143	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
43	Mold For Tangent Support (4 Cavities) & Mold For Tangent Link (16 Cavities)	SSGC Operational Requirement/SNGPL Order	2	5,714,286	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
44	Mold For Index Bush V-3 (16 Cavities)	SSGC Operational Requirement/SNGPL Order	1	2,857,143	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
45	Crusher Machine	SSGC Operational Requirement/SNGPL Order	1	1,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
46	Cooling Tower Upgradation From 100 Tr To 150 Tr	SSGC Operational Requirement/SNGPL Order	As Specified	2,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
47	Chiller Installation As Per Requirement Based On 10 Machines	SSGC Operational Requirement/SNGPL Order	As Specified	1,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
48	New Molding Machines	SSGC Operational Requirement/SNGPL Order	2	36,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
49	High Temperature Oil, High Temperature Grease & Round Emery Paper 9"	SSGC Operational Requirements/SNGPL Order	102	225,590	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
50	Round Wire Brush 6", Wooden Hammer, Flat Jet Nozzle, Wiper Wooden Handle & Carpet Brush	SSGC Operational Requirements/SNGPL Order	192	129,930	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
51	New Hangers Required	SSGC Operational Requirements/SNGPL Order	150	120,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
52	I. Body & II. Top Cover	SSGC Operational Requirements/SNGPL Order	250	200,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
53	III. Front Cover/ Rear Cover	SSGC Operational Requirements/SNGPL Order	200	160,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
54	IV. Top Case / Bottom Case	SSGC Operational Requirements/SNGPL Order	201040	250,495,840	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
55	I. Milk & II. Gurr	SSGC Operational Requirements/SNGPL Order	12360	3,444,840	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
56	III. Repairing Of Hangers With (Welding)	SSGC Operational Requirements/SNGPL Order	110000	16,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
57	I. Degreasing Burner	SSGC Operational Requirements/SNGPL Order	1	1,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
58	II. Curing Burner	SSGC Operational Requirements/SNGPL Order	1	1,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
59	III. Drying Burner	SSGC Operational Requirements/SNGPL Order	1	1,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
60	New Filter For Paintbooth	SSGC Operational Requirements/SNGPL Order	5	125,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
61	Degreasing Pipe Change	SSGC Operational Requirements/SNGPL Order	1	200,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
62	Color Booth Of Glass (For Safe Powder Paint) & Carbons (For Vacuum Pumps Of Calibration Ramps)	SSGC Operational Requirements/SNGPL Order	66	183,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
63	Icp Module E3 (For Communication Build From Test Bench To Pc System)	SSGC Operational Requirements	3	562,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
64	Connectors (Xc1) (For Communication Pathway From Test Bench To Pc System) & Air Filter	SSGC Operational Requirements	15	115,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
65	For Pressure Loss Meters (Model163Pc01D37)	SSGC Operational Requirements	5	3,387,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
66	For Meters Leakage Test (Model164Pc01D75)	SSGC Operational Requirements	15	9,112,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
67	Scanning Head Sensors	SSGC Operational Requirements	20	2,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
68	Analog To Digital Convertors (For Temperature) (Model 6B13)	SSGC Operational Requirements	3	270,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
69	Pressure Transducer (Model Cct-Xs)	SSGC Operational Requirements	3	225,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
70	Display Counter (Ci 3000N)	SSGC Operational Requirements	20	2,700,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
71	Ups (30 Kva)	SSGC Operational Requirements	2	4,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
72	Pressure Transducer Honeywell Pressure (Dif 1 Psi) (Ppt001Dww5Va-B)	SSGC Operational Requirements	2	3,796,200	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
73	Data Acquisition Module (Model: 6017)	SSGC Operational Requirements	2	243,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
74	Stainless Steel Sheet (14 Gauge)(4Ft X 8 Ft)	SSGC Operational Requirements	2	100,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
75	Top Case Without Deflector	SSGC Operational Requirements	310000	425,010,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
76	Lower Case	SSGC Operational Requirements	310000	369,830,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
77	Index Pivot	SSGC Operational Requirements	340000	9,180,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
78	Index Stuffing Box Shaft	SSGC Operational Requirements	170000	3,060,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
79	Index Shaft	SSGC Operational Requirements	340000	6,800,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
80	Protection Washer	SSGC Operational Requirements	170000	7,463,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
81	Metallic Deflector With Plastic Grid Assembly	SSGC Operational Requirements	170000	8,610,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
82	Casing Gasket	SSGC Operational Requirements	170000	5,341,400	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
83	Measuring Unit Support	SSGC Operational Requirements	170000	14,084,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
84	Index Stuffing Box Gasket	SSGC Operational Requirements	720000	2,972,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
85	Stuffing Box O' Ring	SSGC Operational Requirements	170000	413,100	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
86	Outlet Pipe Gasket	SSGC Operational Requirements	170000	3,816,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
87	Gasket Dia 39 X 2.5	SSGC Operational Requirements	170000	1,105,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
88	Rubber Index Cover Gasket	SSGC Operational Requirements	661600	4,631,200	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
89	Index Driving Roll Red	SSGC Operational Requirements	170000	969,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
90	Index Roll Red	SSGC Operational Requirements	340000	1,802,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
91	Index Roll Black	SSGC Operational Requirements	850000	4,505,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
92	Pointer Cyble Safi	SSGC Operational Requirements	170000	1,326,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
93	Cyble Gear	SSGC Operational Requirements	170000	1,326,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
94	Index Cage	SSGC Operational Requirements	170000	5,270,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
95	Driving Gear	SSGC Operational Requirements	170000	1,700,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
96	Cup Seal For Security Bolt M5X10	SSGC Operational Requirements	680000	1,156,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
97	Cup Seal For Aluminium Casing M5X24	SSGC Operational Requirements	680000	1,156,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
98	Meter Packing Carton (Outer)	SSGC Operational Requirements	27200	6,664,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
99	Nipple Dust Cap	SSGC Operational Requirements	340000	714,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
100	Index Cover Gasket	SSGC Operational Requirements	170000	833,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
101	Screw M3X10	SSGC Operational Requirements	680000	761,600	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
102	Bolt & Nut M5X24	SSGC Operational Requirements	680000	3,604,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
103	Self Threading Screw M4X6	SSGC Operational Requirements	850000	1,190,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
104	M3 Hexagon Head Bolt With Nut	SSGC Operational Requirements	170000	572,900	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
105	M5 Security Bolt With Nut M5X24	SSGC Operational Requirements	340000	1,904,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
106	Index Cover	SSGC Operational Requirements	170000	16,320,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
107	Index Name Plate Reel For V-3	SSGC Operational Requirements	72.64957265	1,158,761	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
108	Heat Transfer Ink Ribbon For Transfer Printer	SSGC Operational Requirements	189	1,216,851	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
109	Steel Wire Seal	SSGC Operational Requirements	55000	3,300,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
110	Steel Wire Seal Large	SSGC Operational Requirements	55000	3,300,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
111	Shell Gadus S-2 V100 Multipurpose Grease	SSGC Operational Requirements	30	1,099,005	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
112	Resin Araldite Aw106	SSGC Operational Requirements	387.5	576,988	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
113	Hardner Hv953-U	SSGC Operational Requirements	204.6	438,458	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
114	Adhesive Transparent Packing Tape & Ph-2 Bits & Plastic Strap For Packing	SSGC Operational Requirements	874	791,530	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
115	Torx Driver Bit T-20 H 1", Torx Driver Bit T-20 2", Torx Driver Bit Tx-20 3" & Torx Driver Bit T-10 2"	SSGC Operational Requirements	100	1,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
116	Valve Grid	SSGC Operational Requirements/ SNGPL Order	570000	40,470,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
117	Valve	SSGC Operational Requirements/ SNGPL Order	1170000	59,670,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
118	Tangent Lock	SSGC Operational Requirements/ SNGPL Order	570000	1,140,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
119	Index Driving Roll	SSGC Operational Requirements/ SNGPL Order	550000	3,135,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
120	Index Roll (Black)	SSGC Operational Requirements/ SNGPL Order	2750000	14,575,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
121	Index Roll Red	SSGC Operational Requirements/ SNGPL Order	1100000	5,830,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
122	Diaphragms	SSGC Operational Requirements/ SNGPL Order	2000000	1,710,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
123	Packing Flag Rod	SSGC Operational Requirements/ SNGPL Order	1050000	3,622,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
124	Gasket Port	SSGC Operational Requirements/ SNGPL Order	1150000	4,082,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
125	Gasket Nitrile Top Cover	SSGC Operational Requirements/ SNGPL Order	570000	5,557,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
126	Gasket Outlet Pipe	SSGC Operational Requirements/ SNGPL Order	550000	1,210,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
127	Rubber Index Cover Gasket	SSGC Operational Requirements/ SNGPL Order	500000	3,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
128	Screw Sealing 4X6Mm & Screw Hex Head 4X8Mm	SSGC Operational Requirements/ SNGPL Order	22000	2,044,680	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
129	Philips Cheese Head Screw 4X8Mm & 4X10Mm	SSGC Operational Requirements/ SNGPL Order	195500	20,817,900	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
130	Non Return Valve	SSGC Operational Requirements/ SNGPL Order	750000	30,825,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
131	Index Pivot Large	SSGC Operational Requirements/ SNGPL Order	600000	13,140,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
132	Index Pivot Small	SSGC Operational Requirements/ SNGPL Order	1650000	24,502,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
133	Index Assembly Shaft	SSGC Operational Requirements/ SNGPL Order	1100000	26,180,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
134	Flag Rod & Flag Assembly	SSGC Operational Requirements/ SNGPL Order	1100000	93,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
135	Flag Rod Shaft	SSGC Operational Requirements/ SNGPL Order	1100000	60,500,000.00	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
136	Flag Arm	SSGC Operational Requirements/ SNGPL Order	1100000	31,064,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
137	Diaphragm Pan With Guide	SSGC Operational Requirements/ SNGPL Order	1500000	34,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
138	Diaphragm Pan	SSGC Operational Requirements/ SNGPL Order	1500000	28,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
139	Body	SSGC Operational Requirements/ SNGPL Order	700000	741,300,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
140	Top Cover Extruded Inlet & Outlet	SSGC Operational Requirements/ SNGPL Order	700000	343,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
141	Front Cover	SSGC Operational Requirements/ SNGPL Order	700000	295,400,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
142	Rear Cover	SSGC Operational Requirements/ SNGPL Order	700000	295,400,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
143	7 Ply Packing Carton For G-1.6	SSGC Operational Requirements/ SNGPL Order	55000	14,850,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
144	Cup Seal For Index Cover	SSGC Operational Requirements/ SNGPL Order	1100000	1,870,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
145	Cup Seal For Aluminium Casing	SSGC Operational Requirements/ SNGPL Order	4400000	7,480,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
146	Index Name Plate Reel	SSGC Operational Requirements/ SNGPL Order	227	3,522,727	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
147	Cap Dust Nipple	SSGC Operational Requirements/ SNGPL Order	1500000	3,150,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
148	Chemical Resin Araldite	SSGC Operational Requirements/ SNGPL Order	800	1,191,200	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
149	Chemical Resin Hardner	SSGC Operational Requirements/ SNGPL Order	675	1,446,525	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
150	Chemical Silicon Carbide	SSGC Operational Requirements/ SNGPL Order	9750	11,017,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
151	Sika Flex Adhesive 221 Packed In 600 Gram Tube	SSGC Operational Requirements/ SNGPL Order	3500	34,300,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
152	Adhesive Transparent Packing Tape (Mp-S-Atp4-01-Roo)	SSGC Operational Requirements/ SNGPL Order	5040	1,058,400	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
153	Spares For Pneumatic Pressure Tool Bit With Finder	SSGC Operational Requirements/ SNGPL Order	1000	100,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
154	Central Body Stuffing Box Bush	SSGC Operational Requirements	300000	1,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
155	Rear Flag	SSGC Operational Requirements	150000	2,250,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
156	Wheel Support	SSGC Operational Requirements	150000	1,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
157	Outlet Pipe	SSGC Operational Requirements	150000	4,050,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
158	Counter Plate	SSGC Operational Requirements	300000	7,200,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
159	Diaphragm Plate	SSGC Operational Requirements	300000	6,900,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
160	Front Flag	SSGC Operational Requirements	150000	2,250,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
161	Link	SSGC Operational Requirements	300000	1,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
162	Crank	SSGC Operational Requirements	150000	1,800,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
163	Intermediate Gear	SSGC Operational Requirements	150000	1,500,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
164	Driving Wheel	SSGC Operational Requirements	150000	1,050,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
165	Reverse Lock	SSGC Operational Requirements	150000	750,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
166	Shells	SSGC Operational Requirements	300000	30,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
167	Distribution Lever	SSGC Operational Requirements	300000	3,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
168	Central Body	SSGC Operational Requirements	310000	124,000,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
169	Flag Shaft	SSGC Operational Requirements	300000	17,100,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
170	Crank Shaft	SSGC Operational Requirements	150000	12,750,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
171	Central Body Stuffing Box Gasket	SSGC Operational Requirements	300000	1,935,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
172	Diaphragm Ring	SSGC Operational Requirements	300000	20,580,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
173	Screw 2.5X8 & Screw 4.2X16	SSGC Operational Requirements	450000	1,134,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
174	Valve Cover (Lapped)	SSGC Operational Requirements	300000	171,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
175	Valve Seat (Lapped)	SSGC Operational Requirements	300000	279,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
176	Lubrilog Fy F 90	SSGC Operational Requirements	50	9,750,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
177	Sika Flex 221 (Adhesive Sealant)	SSGC Operational Requirements	74.8278	22,545,616	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
178	Maintenance Fluid	SSGC Operational Requirements	10	100,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelope	FY 25-26	
179	Soap	SSGC Operational Requirement / SNGPL order	10000	1,053,100	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
180	Towel	SSGC Operational Requirement / SNGPL order	1500	323,685	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
181	Poly Bags (12x18),9x12,10x14,7x9)	SSGC Operational Requirement / SNGPL order	420	125,500	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
182	Sticker Q.C Pass	SSGC Operational Requirement / SNGPL order	1000000	140,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
183	Rags Cotton 6*6	SSGC Operational Requirement / SNGPL order	4000	552,000	Development	Local	SSGC Owned	Item-wise	Open Competitive bidding/ single stage single envelop	FY 25-26	
			TOTAL	3,965,765,744							

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
			TOTAL DIVISION	5,714,210,843							
SGM - T											
TRANSMISSION DEPT.											
1	Paint Synthetic Enamel	For Operational Activities	759	3,144,012	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
2	Red Oxide (4 Ltrs)	For Operational Activities	55	112,750	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
3	Oil Turpentine (Ø1 Ltr)	For Operational Activities	1170	573,300	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
4	Matt Finish	For Operational Activities	536	1,924,516	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
5	Distemper (Camu) (4 Ltrs)	For Operational Activities	200	480,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
6	Weather Shield (Camue) (4 Ltrs)	For Operational Activities	850	2,286,500	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
7	Oil Paint - Camue (4 Ltrs)	For Operational Activities	210	630,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
8	Weather Shield (Molten Bronze) (4 Ltrs)	For Operational Activities	230	1,005,100	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
9	Brush Paint & Roller Brush & Wire Brush	For Operational Activities	1002	220,630	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
10	Emery Paper 0,1,2 Size	For Operational Activities	950	100,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
11	Plaster Of Paris & Scraper	For Operational Activities	815	101,250	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
12	Thinner (2.5 Ltrs)	For Operational Activities	240	432,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
13	Polypropylene 30" X 20"	For Operational Activities	14200	994,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
14	Hardware Material(Tape Teflon & Gasket 2",8" Dia CI-150	For Operational Activities	760	163,150	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
15	Bentonite Powder(In Bags Of 20Kg.)(As Per Specs Attached)	For Operational Activities	50	130,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
16	Sheet Jointing Compressed Non - Asbestos Fibre ,Steel Wire Mesh Reinforced High Pressure 1/16",1/8 Thickness (As Per Specs)	For Operational Activities	20	1,120,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
17	Spray Anti Rust "Wd-40 " (400 Mi Tin)	For Operational Activities	100	156,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
18	Double Burner Stove	For Operational Activities	20	312,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
19	Autco Grease H Size	For Operational Activities	100	845,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
20	Lithium Battery (Pack) 3.6 Volt Max Temp85 C Capacity 29Ah(Usa/European)	For Operational Activities	30	195,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
21	Battery 12 V 7.2 Ah	For Operational Activities	12	468,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
22	Cotton Gloves	For Operational Activities	500	130,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
23	Audco Lubricants(Grease Sealent (Size J,K) (12 Sticks Per Box)	For Operational Activities	40	4,810,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
24	Blind Flange 16" Rty Class 600 Astm A694 Grade F-60 (As Per Specs)	For Operational Activities	6	1,008,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
25	Flange 8" W.N Class 150 Rf	For Operational Activities	20	1,344,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
26	4" Dia Weld Cap Sch-40 & Coupling Straight 1" Nb, 3000 Psi	For Operational Activities	40	120,512	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
27	Weld Pipe Fittings - Long Radius Elbows Elbow 90Deg. Lr 8" X 0.322" Wt.	For Operational Activities	10	168,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
28	Elbow of different sizes and types	For Operational Activities	132	5,362,452	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
29	Tee Equal 4" X 0.337" Wt	For Operational Activities	10	258,720	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
30	4" Dia Flange Cl-150 Rf Fe/Fe	For Operational Activities	20	184,800	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
31	Flange 12" W.N Class 600 Rty & Flange Blind 4" Nb Class 600 Rty	For Operational Activities	20	2,086,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
32	Reducer Concentric 8" X 6" Nb 0.500"/0.432" Wt A234 Wpb (As Per Specs. Attached)	For Operational Activities	30	630,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
33	Swaged Nipple, and Nipple pipes	For Operational Activities	150	430,500	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
34	Oval Ring R-45 (6" Flange)	For Operational Activities	10	117,600	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
35	Soft Iron Oval Ringsfor Rty Flanges] R-31 For 3" Flange 4.7/8" Pitchx With 7/16".	For Operational Activities	20	112,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
36	Reducer 4"X 1" Sch-80	For Operational Activities	112	2,204,400	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
37	Stud Bolts for different sizes	For Operational Activities	1200	3,486,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
38	1" Thread-O-Let On 8"	For Operational Activities	50	105,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
39	Screwed Pipe Fittings - Unions Union 1/4" Nb 3000 Lbs Cwp Npt	For Operational Activities	50	140,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
40	Pipe Fitting] Weldolet Carbon Steel 1/2" On 3"--8" 2000Cwp & Weldolet 2" On 20" - 36" Sch-80	For Operational Activities	80	299,600	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
41	Adjustable Wrench Size 6",8,10,12,18,24	For Operational Activities	28	198,120	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
42	General tools	For Operational Activities	54	350,220	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
43	2-Slot Tube Bender For Thick Wall Ss Tube Size 3/8",1/8 And 1" Od	For Operational Activities	12	247,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
44	Allen Key Sets Size 1.5MM TO 10MM (10PCS), File Flat Rough Size 12" With Handle, File Half Round - Busted 12" With Wooden Handle, Flat Round Nose Pliers Size 6", Chrome Plated Work Tool and Mandrel.	For Operational Activities	16	118,560	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
45	Pipe Wrench Size 12",14",18, Induction Hardened Jaws, High Grade Tool Steel & Tube Cutter For Ss Tube Size 1/8 Od To 1/4 Od	For Operational Activities	8	408,200	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
46	Hack Saw Frame 6" With Blade & Star Sets Portable, Metallic Body.	For Operational Activities	10	102,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
47	Wrench With Different Sizes	For Operational Activities	18	320,143	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
48	Spanner Set (Double ended King) size 6x10mm 41/10mm 30 Pcs (Flat Series, Straight Pattern, Chrome Vanadium31 Crv3) Make/Manufacturer: Elora Germany Ridgid-Usa, Reed-Usa (Detail As Per Sor)	For Operational Activities	4	140,400	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
49	Pneumatic Indicating Pressure Controller Btu-0-300 Psig Output 3-15 & 6-30 Psig	For Operational Activities	8	16,800,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
50	Dry Battery For Fc Fb107 12V7.2Ah	For Operational Activities	12	109,200	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
51	Spares For Omc Pressure Controller Model 83P/Gauge Pressure 2J1188577X012	For Operational Activities	5	210,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
52	Filter Elements	For Operational Activities	4500	21,190,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
53	Pressure Gauge & Pilot Set With Capillary For Geyser	For Operational Activities	140	1,209,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
54	Knob For Burner Valve, Burner Knob With Valve For Stove & Big Jo Regulator 1"	For Operational Activities	60	3,099,240	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
55	Thermostatic Controller(Rod & Tube Type) For Geyser Complete With Sensing Element.	For Operational Activities	10	130,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
56	Gas Stove - Double Burner & Gas Balloon For 30" Dia Pipeline Dia Meter Of Balloon	For Operational Activities	25	227,175	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
57	4" Plug Valve, Fe, Rjt, Class 600	For Operational Activities	20	11,200,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
58	Ball Valves	For Operational Activities	206	60,678,784	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
59	Steel Plug Valve 8" Flanged Ends Rf Class 150. Complete With Manual Gear Operator (As Per Specs)	For Operational Activities	4	3,920,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
60	Plug Valves	For Operational Activities	56	27,860,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
61	Valve Control	For Operational Activities	30	125,000,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
62	Pressure Relief Valve	For Operational Activities	25	4,200,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
63	Control Valve 6" Dia With Pressure Controller	For Operational Activities	4	36,400,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
64	Flange Spreader (For 6" To 20" Dia Rf/Rjt Flange) Set Of 6 Pcs.	For Operational Activities	1	6,223,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
65	Computer System & Paper Emery No.320	For Operational Activities	12	1,304,444	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
66	Hydraulic Grease Gun (5000 Psig)	For Operational Activities	2	1,680,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
67	Gas Leak Detector (With 1M Long Probe)	For Operational Activities	6	6,160,000	Non-Developmental	Foreign	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
68	Geyser (Gas Fired)	For Operational Activities	4	468,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
69	Cooking Range (Gas Operated)	For Operational Activities	4	780,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
70	Hardware/Material/Workshop Tools	For Operational Activities	10074	14,220,760	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
71	Batteries/Battery 12V, 11 Plates	For Operational Activities	80	3,487,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
72	Small Tools - Hammers/Hammering Spanner (As Per Sor)	For Operational Activities	61	280,830	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
73	Workshop Tools/Hacksaw Frame Heavy Duty Size 12" & Blade Hacksaw 1/2" X 12" Double Edge.	For Operational Activities	18	194,040	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
74	Rags Cotton 6" X 6" (W/O Black Color) (In 50 Kg Bags)	For Operational Activities	200	550,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
75	Lower Size Fine Quality Absorbent Fancy Towel 100% Cotton Yarn Size: 27" X 54" Weight 550-650Grams White (Packing: Each Towel In Sealed Plastic Bag, 10 Towels In New Carton.) (As Per Samples)	For Operational Activities	100	105,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
76	Protective Material/Gloves Cotton Size: 8 Inch Best Quality (As Per Sample)	For Operational Activities	1000	220,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
77	Galvanised Iron Pipes/Pipe Gi of different Sizes	For Operational Activities	500	475,750	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
78	Tyres/Tubes/Flappers/Tyre Tubeless With Nozzle of different Sizes	For Operational Activities	760	11,418,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
79	Tyre For New Toyota pickups 4x4 Tyre Tubeless Size 235/70 R 15C Steel Belted Radial 112/110S Ducler H/T Plies Thread 2 Steel +2 Polyester +1 Nylon Sidewall 2 Polyester Load Range 800lbs - 1120Kgs - 2400Lbs - As Per Specs - 55 P.Si - Cold (As Per Specs)	For Operational Activities	24	1,056,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
80	Fuel And Lubricants/Oil 20W/50(209 Ltrs.Drum) & Fuel And Lubricants/Fluid Brake Good Quality (As Per Approved Sample)	For Operational Activities	250	9,526,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
81	Hardware Material/Spray Anti Rust (400Ml Tin) Good Quality (As Per Sample)	For Operational Activities	500	275,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
82	Fuel And Lubricants/Oil Castrol Crd-10(Hydraulic Sae 10W) (210 Ltr Drum)	For Operational Activities	10	2,310,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
83	Galvanized Screwed And Coupled (Bend 90Deg. 1" Nb M & F) & Spares For Pettibone Crane (Pump, Lubricant Oil) 3906413	For Operational Activities	25	297,880	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
84	Line Pipe Seamless Api 5L Grade 'B' Line Pipe 2" Nb X 0.218" Wt Bevelled Ends(As Per Specs.)	For Operational Activities	100	165,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
85	Bags Polypropylene 30" X 20". Weave 10/10 Denier Weight-700 Gms / 50 Bags & Masking Tape/Tape Masking 2" Wide X 20 Yard Roll Good Quality As Per Sample	For Operational Activities	56	113,300	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
86	Miscellaneous Items	For Operational Activities	75	200,200	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
87	Electrical master receptacle switches male and female (Pair) (Explosion Proof Fitting/Receptacles 15A, 2 Wire, 3 Pole With Delayed Action Circuit Breaking 3/4" Hub C-I Div-I 9 (As Per Specs. Attached))	For Operational Activities	24	118,800	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
88	Tool Box Kit (Workshop Tools) Toolkit Box For Auto-Mechanic (Imported Portable) It Include (22 Items) Good Quality Tools In A Single Toolbox (As Per Sor)	For Operational Activities	6	165,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
89	Engine Analyzer Scanner (Workshop Equipments)Engine Analyzer Portable With Smart Trolley, Multipurpose Result Printable (As Per Spec.)	For Operational Activities	1	1,100,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
90	Bracket Fans 20" Dia. (Electrical Works/Supply Of Wall Bracket Fans Complete With All Accessories. (As Per Boq)	For Operational Activities	12	198,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
91	Ellen Key Socket Set 6-20Mm & Star Key Socket Set (6-20Mm)	For Operational Activities	4	110,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
92	Hydraulic Jacks 3 Ton (Workshop Tools) Hydraulic Jack (Trolley Mounted) 3 Ton Capacity With Handle (As Per Specs)	For Operational Activities	2	165,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
93	Hydraulic Jacks 5 Ton	For Operational Activities	1	137,500	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
94	Universal Grinding Stones For Pin Grinder & Round Bore Amre Paper For Pin Grinders (Workshop Tools)Grinding Stone Set For Die Grinder Toku Eg-7206 (Workshop Tools)	For Operational Activities	18	115,840	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
95	Lathe Machine Carving Knife Set (All Kinds) Set & Drill Taper Shank 15-20Mm Set & Vernier Callipers 6" - 12" Set (8 Pcs)	For Operational Activities	6	105,600	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
96	Annular Cutter (4-12Mm)	For Operational Activities	2	550,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
97	Dial Vernier (0.001") Clearence - 6"M & Inside Micrometer 2" - 14"	For Operational Activities	3	107,800	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
98	Stiking Hammer 100Mm & Ellen Key Sets Size 6Mm To 20Mm (8Pcs) & Temperature Gun	For Operational Activities	5	115,500	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
99	1" G.I Line Pipe 1" 0250" W.T & 45 & 30 Degree Angle Bend G.I 1"	For Operational Activities	248	355,960	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
100	Gi Pipe 1/2" X 0.104" Wt	For Operational Activities	120	100,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
101	Bending Machine From (1/2" To 4")	For Operational Activities	1	550,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
102	Angle Grinder 12"-36" Dia.	For Operational Activities	4	660,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
103	Shell Rimula R4X,15W40 Ci-4	Required for Operation & Maintanance of equipment.	1045	599,830	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
104	Oil Pso La-40	Required for Operation & Maintanance of equipment.	24360	17,003,280	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
105	Diesel Hsd	Required for Operation & Maintanance of equipment.	14000	3,584,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
106	Tallus -S2V32 Hydraulic Oil	Required for Operation & Maintanance of equipment.	1045	713,735	Non-Developmental	Local	Own	Whole	Cost and quality based selection Or or least Cost Method	JULY 25 - JUNE 26	
107	Acon 9000Th Oil	Required for Operation & Maintanance of equipment.	50	16,637,700	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
108	Oil Shell Turbine T-46	Required for Operation & Maintanance of equipment.	21000	25,704,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
109	Oil Mobil Dtc846 & Oil Mobil Pegasus 705	Required for Operation & Maintanance of equipment.	5240	5,572,600	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
110	Roto Inject Oil	Required for Operation & Maintanance of equipment.	150	718,800	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
111	Distilled Water	Required for Operation & Maintanance of equipment.	800	1,689,600	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
112	Battery Excide 12V,17,27,13 Plate,7.2Ah	Required for Operation & Maintanance of equipment.	108	3,701,580	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
113	Water Conditioner	Required for Operation & Maintanance of equipment.	720	330,480	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
114	Zok Liquid	Required for Operation & Maintanance of equipment.	700	3,696,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
115	De-Minilrezed Water & Battery Terminal ½"	Required for Operation & Maintanance of equipment.	8000	1,071,504	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
116	Cotton Waste,Rag & Masking Tape & Tape Pvc ½" (Nitro) & Teflon Tap ½" Size Teflon Tap ½" Size	Required for Operation & Maintanance of equipment.	1766	566,328	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
117	Kiling Rite Sheet 1/16 Inch & Kiling Rite Sheet 1/8 Inch & Emery Paper Size 0	Required for Operation & Maintanance of equipment.	80	1,074,012	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
118	Belts	Required for Operation & Maintanance of equipment.	310	1,570,774	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
119	Spark Plug	Required for Operation & Maintanance of equipment.	450	9,989,094	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
120	Plumer Block Bearing	Required for Operation & Maintanance of equipment.	72	535,680	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
121	Oil Separator Kit ,Wire Brush & Scraper	Required for Operation & Maintanance of equipment.	182	129,654	Non-Developmental	Local	Own	Whole	Cost and quality based selection Or or least Cost Method	JULY 25 - JUNE 26	
122	General Consumables for different items	Items required for CMG offices KT	380	223,765	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
123	Filters	Required for Operation & Maintanance of equipment.	6572	263,573,928	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
124	Ball Bearing for different sizes	Required for Operation & Maintanance of equipment.	24	204,225	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
125	Stationary for different items	Required for Compression offices KT	4998	133,403	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
			TOTAL	777,698,010							
CORROSION CONTROL DEPT.											
1	Coating Re-Furbishment Works On Main Pipelines Of Transmission Network In Sindh & Balochistan	To maintain integrity of pipelines by replacing defective coating to control corrosion/UFG	50,000 rft @ 1500 per rft	75,000,000	Development	Local	Revenue budget	Item wise	Single stage-Two envelop	Agust,2025	
2	Laying Of Deep Well Ground Bed (10 Nos.)	To replace exhausted ground bed	10 nos. @ 1,500,000 each	15,000,000	Development	Local	Revenue budget	Item wise	Single stage-Two envelop	Agust,2025	
3	Liquid Epoxy Coating System For 50,000 Rft Repair Work On Main Transmission Pipelines Of Different Diameter	To replace defective coating	50,000 rft @ 1200 per rft	60,000,000	Development	Foreign currency	Revenue budget	Package wise	Two stage-Two envelop	July,2025	
4	Coating Re-furbishment works on main pipelines of Distribution network in Sindh & Balochistan	To maintain integrity of pipelines by replacing defective coating to control corrosion/UFG	13,000 rft @ 1500 per rft	19,500,000	Development	Local	Revenue budget	Item wise	Single stage-Two envelop	Agust,2025	
5	Laying of deep well ground bed (30 nos.)	To replace exhausted ground bed	30 nos. @ 700,000 each	21,000,000	Development	Local	Revenue budget	Item wise	Single stage-Two envelop	Agust,2025	Two phases
6	Installation of Magnesium Anodes (1000 nos.)	To maintain integrity of pipelines to control corrosion/UFG	1000 nos. @ 3,000 each	3,000,000	Development	Local	Revenue budget	Item wise	Single stage-Two envelop	Agust,2025	Two phases
			TOTAL	193,500,000							
			TOTAL DIVISION	971,198,010							
GMI (HSE)											
HSE DEPT.											
1	Unit For Testing Service Valve Leakage	For inspection and testings	1	500,000	Development	Own	Own	Package	Single Stage Two Envelope	Sep-25	
2	Regulator Leak Test And Performance & Conventional Tool Box	For leak test	2	715,000	Development	Own	Own	Package	Single Stage Two Envelope	Oct-25	
3	Bench Vice 12 Inch & Ring And Plug Gauge Set	For testing and measuring	5	105,000	Non Development	Own	Own	Package	Single Stage Two Envelope	Nov-25	
4	Ultrasonic Coating Thickness Gauge	For testing and measuring	1	700,000	Non Development	Own	Own	Package	Single Stage Two Envelope	Aug-25	
5	Cctv Surveillance System	For surveillance	1	450,000	Non Development	Own	Own	Package	Single Stage Two Envelope	Jul-25	
6	Protective Supplies For Staff	For health and safety of staff	1	20,000,000	Non Development	Own	Own	Package	Single Stage Two Envelope	Jul-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
7	Printing Of Safety Signages File Cabinet	For administrative safety display	2	1,525,000	Non Development	Own	Own	Package	Single Stage Two Envelope	Jul-25	
8	Third Party Inspection Service Contracts For Maintaining Safety And Quality Of Rehabilitation Projects Across Frantise Area Sindh And Baluchistan	Quality assurance and safety compliance	1	60,000,000	Development	Own	Own	Package	Single Stage Two Envelope	Jul-25	
9	To Accomplish Hse Objectives Identified During Risk Assessments And Audits Across All Franchise Area Sindh And Baluchistan	HSE Objective	1	20,000,000	Development	Own	Own	Package	Single Stage Two Envelope	Jul-25	
			TOTAL	103,995,000							
			TOTAL DIVISION	103,995,000							
ASGM - LS											
DISTRIBUTION - LS (CENTRAL)											
1	Pipe Gi for different Sizes. Ends Threaded To Bs-21	For Operational and Maintenance Activities	9500	5,487,500	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
2	Lubricated Taper Plug Valves 12",6",8" Flanged Steel Class 150	For Operational and Maintenance Activities	25	29,701,560	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
3	Valve Plug 16" Flanged Ends Rf Class 150 With Manual (Gear) Operator, Venturi Pattern	For Operational and Maintenance Activities	2	6,971,500	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
4	Leak Clamps	For Operational and Maintenance Activities	1430	4,623,340	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
5	4-Inch Spring Loaded Self Operated Regulator Class 250, 6-Inch Spring Loaded Self Operated Regulator Class 250	For Operational and Maintenance Activities	20	11,882,740	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
6	1/2" Special Swivel & Nut Assembly With Steel Plate (Straight)(Alumimum) With Rubber Washers(Packing 50 Pieces In New Carton)	For Operational and Maintenance Activities	15000	10,470,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
7	Cock Meter Lock Cast Iron 3/4" Packing Maximum 30 Pieces In New Carton	For Operational and Maintenance Activities	100	112,900	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
8	M L Cock 1/2" Cast Iron	For Operational and Maintenance Activities	5000	3,545,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
9	Self Operated Regulators	For Operational and Maintenance Activities	11000	18,871,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
10	Service Valve 3/4" X 1/2"	For Operational and Maintenance Activities	10000	19,900,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
11	Rubber Washer For Service Valve	For Operational and Maintenance Activities	180000	700,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
12	Transition Fitting 3/4" X 20Mm	For Operational and Maintenance Activities	3000	1,545,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
13	Gauge Pressure 6" Dial of different Ranges	For Operational and Maintenance Activities	56	1,002,888	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
14	Filter Dry Gas 4" X Class 150 Flanged Rf Connections, Filter Dry Gas 6" X 150Rf Connections	For Operational and Maintenance Activities	15	1,805,690	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
15	Element Filter Five Micron For 2" X 150Rf Dry Gas Filters & Element Filter For 6" X Class 150 Dry Gas Filters	For Operational and Maintenance Activities	150	961,700	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
16	Filter Element Ten Micron For 4" X 150Rf Dry Gas Filters	For Operational and Maintenance Activities	100	396,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
17	Elements Poco Filter Fg-336 (Five Micron) (4.5" Od X 3" Id X 36" Long)	For Operational and Maintenance Activities	100	312,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
18	Electrodes Size 1/8" E6010 (10Kg,Tin)	For Operational and Maintenance Activities	10000	9,240,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
19	Grease Stick Audco of different sizes 733	For Operational and Maintenance Activities	250	3,347,400	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
20	Tape 50Mm Wide X 20Mils Thick, 2Ply,30M Long, 41Mm Fiber Or Hard Plastic Core Tape 50Mm Wide X 30Mils Thick, 3Ply,25M Long, 41Mm Fiber Or Hard Plastic Core	For Operational and Maintenance Activities	168590	15,650,350	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
21	Primer (Butyl Rubber) (1 Lit./Tin)	For Operational and Maintenance Activities	382	791,531	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
22	Coupler for Mm Ef	For Operational and Maintenance Activities	29600	6,682,200	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
23	Elbow 45 for different sezes Deg 125Mm Ef	For Operational and Maintenance Activities	440	824,488	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
24	End Cap 20Mm,40mm,63 Ef	For Operational and Maintenance Activities	1350	530,550	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
25	Equal Tee 125Mm Ef	For Operational and Maintenance Activities	1240	212,291	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
26	Reducing Elbow Pe 125Mm X 63Mm(Electro Fusion)	For Operational and Maintenance Activities	50	594,800	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
27	Reducing Socket for different sizes	For Operational and Maintenance Activities	160	475,764	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
28	Reducing Tee 125Mm X 63Mm Ef & Reducing Tee 63Mm X 40Mm Ef & Tee Reducing 180Mm X 125Mm Ef	For Operational and Maintenance Activities	30	152,012	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
29	Tapping Saddle for different types	For Operational and Maintenance Activities	11470	10,303,556	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
30	Cap Pipe Mi 1" Nb Screwed, Cap Pipe Mi 3/4" Nb Screwed & Cap Pipe Mi 1/2" Nb Screwed	For Operational and Maintenance Activities	1800	392,814	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
31	Elbows of different types	For Operational and Maintenance Activities	1500	200,980	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
32	Tee Equal Mi 1" Nb ,1/2" Screwed	For Operational and Maintenance Activities	10100	117,600	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
33	Nipple Hexagonal 1" Nb Screwed	For Operational and Maintenance Activities	10300	782,440	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
34	Bushing hex	For Operational and Maintenance Activities	2800	329,280	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
35	Reducing Bushing 3/4" X 1"	For Operational and Maintenance Activities	200	100,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
36	Elbow Reducing 90Deg. 1" X 1/2" Mi Screwed	For Operational and Maintenance Activities	650	100,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
37	Socket Reducing 1" X 1/2" Mi Screwed	For Operational and Maintenance Activities	16100	834,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
38	Union Mi 1" Nb Female Screwed & Tee Reducing Mi for different 1" X 1" X 1/2" Screwed	For Operational and Maintenance Activities	1350	119,600	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
39	Bushing Hex Head 1" Male X 1/2" Fem & Tee Equal Mi 1" Nb	For Operational and Maintenance Activities	1100	116,500	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
40	Coupling of different Sizes & Elbow 1/2" Nb 90Deg. 3000 Psi Cwp Nptf, A105 & Nipple Hexagonal 1/2" Nb 3000Cwp Screwed	For Operational and Maintenance Activities	1700	368,610	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
41	Union 1/2" Nb 3000 Lbs Nptf,Astm A105 & Valve Ball of different sizes	For Operational and Maintenance Activities	900	1,717,852	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
42	Plug Solid & Plug Mi of different Sizes & Plug 1/2" Nb Hex	For Operational and Maintenance Activities	18750	1,073,275	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
43	Barrel Nipple of different sizes	For Operational and Maintenance Activities	7200	515,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
44	Nipple Barrel Gi 1/4" X 3" Long Medium Grade & Nipple Barrel Gi 3/4" X 4 1/2" Long & Nipple Pipe 1/2" Nh X 3" Long,High Pressure, One Side We And Other Threaded	For Operational and Maintenance Activities	200	114,400	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
45	Needle Valves Screwed 1/2"	For Operational and Maintenance Activities	300	291,900	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
46	Pipe Clamp Hook 1" & Pipe Clamp Hook 1/2" & Cap Pipe of different sizes	For Operational and Maintenance Activities	970	120,064	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
47	Elbow 45Deg. Of different sizes	For Operational and Maintenance Activities	370	218,829	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
48	Elbow 90Deg of different Sizes	For Operational and Maintenance Activities	790	367,453	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
49	Tee Equal of different Sizes	For Operational and Maintenance Activities	50	161,138	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
50	Elbow Reducing. Lr 90Deg of different sizes	For Operational and Maintenance Activities	35	445,850	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
51	Tee Reducing of different sizes	For Operational and Maintenance Activities	70	359,910	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
52	Flange Blind of different sizes	For Operational and Maintenance Activities	40	149,655	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
53	Flange Weld Neck OF Different Sizes	For Operational and Maintenance Activities	145	1,423,296	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
54	Service Tee 1" & 2"	For Operational and Maintenance Activities	100	2,703,500	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
55	Joint Insulating of different sizes	For Operational and Maintenance Activities	15	1,088,860	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
56	Bolt of different sizes	For Operational and Maintenance Activities	12000	1,872,230	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
57	Odorant Oil	For Operational and Maintenance Activities	60	28,310,100	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
58	Boot Gum Size of different sizes	For Operational and Maintenance Activities	110	114,120	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
59	Blade Hacksaw 12" X 1/2"	For Operational and Maintenance Activities	5000	100,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
60	Cable Welding 50Mm2	For Operational and Maintenance Activities	500	1,232,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
61	Disk Grinding 9" X 1/8" X 7/8" Arbour Hole & Glass Clear 4.1/4" X 2" X 1/8"	For Operational and Maintenance Activities	800	178,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
62	Grease Multi Purpose & Helmet For Welders	For Operational and Maintenance Activities	520	259,940	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
63	Sheet Jointing Compressed Non - Asbestos Fibre 'Hp' 1/8" Thick X 60" X 80" W/O. Wire	For Operational and Maintenance Activities	100	5,308,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
64	Tape Caution 150Mm Wide X 500M Long & Tape Teflon 12Mm Wide X 15M Long	For Operational and Maintenance Activities	300025	437,350	Non Development	Local	Own	Package wise	One Envelope	2nd Quarter FY 25-26	
65	Welding Electrode Holder of different Sizes	For Operational and Maintenance Activities	505	334,385	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
66	Welding Gloves (Pair) & Wire Brush 5 Rows	For Operational and Maintenance Activities	1000	283,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
67	Oil Liquid Penetrating (Rustolene)	For Operational and Maintenance Activities	100	223,700	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
68	Tyre 6.50 X 14L1, 10 Pr. Max Load 930Kg @ 75Psi Single,900Kg @ 75Psi Dual (As Per Approved Sample) (Manufacturing Current Year)	Used For Air Compressores Maintenance	40	1,040,000	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	

Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget/Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
69	Tyre Tubeless 215/75 R 15, Lt 8Pr, 113/111, Tread 4 Ply 2 Steel + 2 Polyester Max.	Used For (For Nissan Maintenance	5	174,300	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
70	Tyre Tubeless with 100Z/100, Size 19/80 R 19, 8Pr, Steel Belted, Radial 106/104 Load Range Max. Load 950/900 Kg Single/Dual @ 65 Psi Cold (As Per Approved Sample) (Manufacturing, Current Year)	Used For New Toyota Pickups Maintenance	165	2,913,900	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
71	Tubeless Tyre/Tyre 205/80 R-16 Radial Steel Belted (For 4X4 Single Cabin Pickup) (As Per Approved Sample) (Manufacturing, Current Year)	Used For Mitsubishi Maintenance	5	163,900	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
72	Tyre for new Toyota Pickup 1500, Tyre Tubeless Size 225/70 R 15C Steel Belted Radial 112/110S Ducler H/T Plies Thread 2 Steel +2 Polyester +1 Nylon Sidewall 2 Polyester Load Range Std. 1130Kw, 3430Lbs, 4x 375 Kw, 850Lbs Cold (As Per Sample)	Used For Vigo Maintenance	10	641,850	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
73	Tyres/Tubes/Flappers/Tube For different tyres	Used For Toyota Hi Lux'S Maintenance	1774	5,955,326	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
74	Batteries/Battery of different Plates	Used For Suzuki Pickup'S Maintenance	263	2,890,128	Non Development	Local	Own	Item wise	One Envelope	2nd Quarter FY 25-26	
			TOTAL	233,738,795							
			TOTAL DIVISION	233,738,795							
A.CFO											
FINANCE DEPT.											
1	Providing Riders/Couriers Having Motor Bikes With Pol & Mobile Phones For Collection/Distribution Of Company'S Mail's/Cheques From Ssgc Head Office To Its Karachi Based Zonal Offices, Banks, Organizations And Clubs	In order to deliver documents/cheques to various locations timely submission of cheques to banks	Dispatch Riders	2,400,000	Development	Local	Capital budget	Item wise	Single stage-One envelop	FY JULY 25 - JUNE 26	
2	Service Charges/Providing Powder Photocopying/Printing Of A-4 Paper, Size, Services Charges With Machine, Papers And All Accessories	Photocopyer Services required for copying various documents for different section of Finance division at HO permies	Photocopying Services	2,700,000	Development	Local	Revenue budget	Item wise	Single stage-Two envelop	FY JULY 25 - JUNE 26	
3	Appointment Of Consultant /Retainer In Insurance Section	Review Insurance Coverages, Advise on the Adequacy of Insurance Covers and Assist in Claims Settlement	Services of Consultant and/or Retainer for Insurance Advisory Services	5,000,000	Development	Foreign currency	Capital budget	Package wise	Single stage-Two envelop	FY JULY 25 - JUNE 26	
4	Tax Consultancy	Required for filing of Statutory Statements & obtaining Exemption Certificates of Employee Retirement Benefit Funds	Services of Consultant and/or Retainer for Tax Advisory Services	13,800,000	Development	Local	Revenue budget	Item wise	Single stage-Two envelop	FY JULY 25 - JUNE 26	
			TOTAL	23,900,000							
			TOTAL DIVISION	23,900,000							
SGM - HR & MS											
CORPORATE COMMUNICATIONS DEPT											
1	Ssgc Campaigns On Tv / Electronic Media Through Media Buying Agency	Mass awareness through media campaigns as per OGRA directives for Winter Safety, Gas Conservation and other campaigns based on user requirements.	Services required for airing SSGC commercials on TV channels.	15,000,000	Non-Development	Local	Approved Budget	Package/Item	Bidding amongst pre-qualified printing presses	JULY 25 - JUNE 26	
2	Ssgc Campaigns On Digital Media Through Digital Media Agency.	Mass awareness through media campaigns as per OGRA directives for Winter Safety, Gas Conservation and other campaigns based on user requirements.	Services required for airing SSGC commercials on Digital Media platforms.	20,000,000	Non-Development	Local	Approved Budget	Whole	Bidding amongst pre-qualified advertising agencies	JULY 25 - JUNE 26	
3	Ssgc Campaigns On Outdoor / Btl Media Through Media Buying Agency.	Mass awareness through media campaigns as per OGRA directives for Winter Safety, Gas Conservation and other campaigns based on user requirements.	Services required for mass awareness of SSGC messages through Out door advertising branding.	5,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst Prequalified printing presses	JULY 25 - JUNE 26	
4	Ssgc Campaigns On Radio Media Through Media Buying Agency.	Mass awareness through media campaigns as per OGRA directives for Winter Safety, Gas Conservation and other campaigns based on user requirements.	Services required for airing SSGC commercials on Radio Channels.	2,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst Prequalified printing presses	JULY 25 - JUNE 26	
5	Ssgc Campaigns On Print Media	Mass awareness through media campaigns as per OGRA directives for Winter Safety, Gas Conservation and other campaigns based on user requirements.	Services required for mass awareness of SSGC messages through advertising in newspapers.	7,000,000	Non-Development	Local	Approved Budget	Whole	Bidding amongst pre-qualified advertising agencies	JULY 25 - JUNE 26	
6	Ssgc Print Media Operational And Tender Advertisemnets.	Print advertisements for HR Ads, Shutdown, legal notices, Gas Closure and Tenders Ads	Services required for publication of SSGC operational ads and tender ads in Newspapers.	21,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst pre-qualified advertising agencies	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
7	Designing, Creative Services Branding, Publications & Events Through Integrated Creative Agency	Creative Designing for Publications, Annual Report Branding of events and other important announcements / branding work in franchisee	Services required for designing digital panaflex for SSGC branding, inhouse publications, press	4,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst pre-qualified advertising agencies	JULY 25 - JUNE 26	
8	Designing & Creative Services For Social Media Through Integrated Creative And Digital Agency	Creative Designing, communication social media management and other important announcements / branding to uplift the corporate image	Service required for creative art works of SSGC social media posts for mass awareness.	4,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst pre-qualified advertising agencies	JULY 25 - JUNE 26	
9	Video Production Through Integrated Creative Agency	Production of TV commercials/advertisements on Winter Safety, Conservation, Gas Theft, Gas Leakages and other Campaigns.	Services required for video shoots of SSGC commercials on TV channels.	4,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst pre-qualified advertising agencies	JULY 25 - JUNE 26	
10	Hiring Of Media Monitoring/Tracking Services	Media Monitoring services for SSGC and Oil and Gas related news on electronic media.	Hiring of Media Tracking Agency for media Monitoring Companies.	5,000,000	Non-Development	Local	Approved Budget	Whole	Bidding amongst Media Tracking Agencies.	JULY 25 - JUNE 26	
11	Hiring Of Event Management Company	SSGC events arrangements and successful execution	Hiring of SSGC Event Management Company	1,500,000	Non-Development	Local	Approved Budget	Whole	Prequalification of Event Management Company	JULY 25 - JUNE 26	
12	Printing Of Annual Reports / Notice And Proxy Form	Printing of Annual reports and Proxy Forms for Share holders as per SCEP requirement.	Printed Stationery Annual Report Proxy Book Printing.	1,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst Printers.	JULY 25 - JUNE 26	
13	Printing Of Flame Magazine	SSGC Inhouse Publication	Printed Stationery printing of official newsletter " THE FLAME" on quarterly basis i.e, JUL-SEP, OCT-DEC, JAN-MAR, APR-JUN	2,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst Printers.	JULY 25 - JUNE 26	
14	Printing Of Two Quarterly And Half Yearly Reports	Printing of Quarterly and Half Yearly reports for Share holders as per SCEP requirement.	Printed Stationery Quarterly Account (Jul- Sep'23) , Quarterly Account (Jan-March'24) and 1 Half Yearly Account (Jan'23)	1,000,000	Non-Development	Local	Approved Budget	Package	Bidding amongst Printers.	JULY 25 - JUNE 26	
15	Procurement Of Ssgc Corporate Gifts And Giveaways	SSGC Corporate Giveaways for Different events and senior managements consumption.	SSGC Corporate Giveaways.	1,000,000	Non-Development	Local	Approved Budget	Item	Bidding amongst Giveaways vendors.	JULY 25 - JUNE 26	
16	Hiring Of Integrated Creative Agency	SSGC Creative design agency for creative artworks, TVC Productions, Branding, digital post production, Animation and creative services	Services required for SSGC creative designing services	2,000,000	Non-Development	Local	Approved Budget	Package	Prequalification of creative agency	JULY 25 - JUNE 26	
17	Hiring Of Digital Media Agency	To support SSGC's vision of becoming a digital first entity, engaging a digital media buying agency for strong online presence and effectively purchase target audience across digital platforms.	Services required for SSGC Digital Media Agency	800,000	Non-Development	Local	Approved Budget	Package	Prequalification of Digital Media Agency	JULY 25 - JUNE 26	
18	Hiring Of Media Buying Agency.	To support SSGC's media campaigns on TV, Radio Print mediums through competitive and effective buying of media placements.	Services required for media buying of SSGC media campaigns.	5,000,000	Non-Development	Local	Approved Budget	Package	Prequalification of Media Buying Agency	JULY 25 - JUNE 26	
			TOTAL	101,300,000							
MEDICAL SERVICES DEPT.											
1	Hiring Of Chemist For K.T. Larkana, Quetta, Tando Allahyar, Badin, Shadadpur, Nausheroferoz, Moro, Mehrabpur, Kandhkot, Pashin, Sibbi Terminal, Q- Terminal, Islamabad, Kalat & Rawalpindi Medical Centres	For providing medicines to SSGC Patients as advised by SSGC Doctors	All Medicine as per SSGC Formulary	140,465,793	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
2	Lab Collection Points At Larkana, Nawabshah & Quetta Medical Centre	To facilitate Patients inside medical centres.	As per BOQ	8,125,156	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
3	Eye Testing Services At Kt Medical Centre	To facilitate Patients inside KT medical centre	As per BOQ	1,440,000	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
4	Physiotherapy Services At Kt Medical Centre	To facilitate Patients inside KT medical centre	As per BOQ	4,000,000	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
5	Supply Of Material For Emergency Rooms	To facilitate Patients inside HO & KT medical centre	As per BOQ	1,000,000	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
6	Hiring Of Panel Service Providers In Karachi & Upcountry	For providing IPD Services to Patients	All Services Provided in Hospitals as per SSGC Medical Policy	480,518,724	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
7	Hiring Of Retainer Doctors In Upcountry Regions	For Providing OPD Services for locations where SSGC medical centres do not exists	OPD Services for Patients	10,741,235	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
8	Procurement Of Proposed Capital Budget Items	Replacement of old / unserviceable capital items	As per BOQ	6,814,000	Non Development	Local	Own Internal	As Item Wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
9	Supply Of Dental Material At K.T Medical Centre Karachi	For running the Dental Unit inside HO medical centre	As per BOQ	1,000,000	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
10	Hiring Of Eye Hospitals / Clinics Through Tender For 7 Districts Of Karachi	To facilitate Patients	As per BOQ	30,000,000	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
11	Hiring Of Dental Hospitals / Clinics In Hyderabad, Nawabshah, Larkana, Sukkur, Quetta, Rawalpindi & Islamabad	To facilitate Patients	As per BOQ	6,000,000	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
12	Hiring Of Physiotherapy Services In Hyderabad, Nawabshah, Larkana, Sukkur, Quetta, Rawalpindi & Islamabad	To facilitate Patients	As per BOQ	5,000,000	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
13	Hiring Of Diagnostic Services (Labs + Radiology) Hyderabad, Nawabshah, Larkana, Sukkur, Quetta, Rawalpindi & Islamabad	To facilitate Patients	As per BOQ	7,000,000	Non Development	Local	Own Internal	As Package wise	Single Stage Two envelope bidding	JULY 25 - JUNE 26	
			TOTAL	654,104,908							
LDC/ GTI											
1	Reconstruction Of Cracked / Damaged Parapet Walls (1878 Sqft) Of Technical Block,Ldc-Kt Along With Paint Work	Repair & Maintenance of Building Damages along with Paint Work	1878 SqFt	5,600,000	Development	Local	Revenue Budget	Whole Package	Single Stage	JULY 25 - JUNE 26	
2	Restoration And Repairwork Of Three Unoperational Washrooms At Ldc Kt Due To Internal Leakage.	Repair & Maintenance	03 Nos. Washrooms	2,500,000	Development	Local	Revenue Budget	Whole Package	Single Stage	JULY 25 - JUNE 26	
3	Ldc Kitchen Cabinets Reconstruction And Repair And Replacements Of Few Floor Tiles And Construction Of Partition Wall At Kitchen	Repair & Maintenance	01 No.	700,000	Development	Local	Revenue Budget	Whole Package	Single Stage	JULY 25 - JUNE 26	
4	The job includes internal & external paint works weather Shield, Floor Polish, Seepage Proofing Of Ceiling, Repair Of Aluminum Windows, External Porch & Adjacent Floor Repair, Wall & Recess.	Repair & Maintenance of Guest House	01 No.	2,000,000	Development	Local	Revenue Budget	Whole Package	Single Stage	JULY 25 - JUNE 26	
5	Development Of Ground (9271 Sq Ft) For Employee Engagment Activities (3M) At Ldc Kt	Repair & Maintenance	9271 Sq Ft	3,000,000	Development	Local	Revenue Budget	Whole Package	Single Stage	JULY 25 - JUNE 26	
6	The painting repair & maintenance works include: 1. Repair Maintenance Of Washroom 2. Repair & Maintenance Of Roof & Ceiling 3. Repainting of Iron Works - Internal & External LDC Washroom Shield & Recess	Repair & Maintainance at LDC Hyderabad	3000 Sq ft	2,000,000	Development	Local	Revenue Budget	Whole Package	Single Stage	JULY 25 - JUNE 26	
7	TOOLS & EQUIPMENTS Like Pressure Gauge, Range 02-200 PSI Niddle & Dial Type. Die, Pipe Vice, Grinder 4", Grinder 9", Fixed Grinder, Tool Bag, Pressure Gauge Electric, Screw Driver Set Plier, Spanner Set, Ground Tube Pressure Gauge, Range 02-200 PSI Niddle & Dial Type. Die, Pipe Vice, Grinder 4", Grinder 9", Fixed Grinder, Tool Bag, Pressure Gauge Electric, Screw Driver Set Plier, Spanner Set, Die, Pipe Vice, Grinder 4", Grinder 9", Fixed Grinder, Tool Bag, Pressure Gauge Electric, Screw Driver Set Plier, Spanner Set.		42	384,000	Development	Local	Capital Budget	Item Wise	Single Stage	September-2025	
			TOTAL	16,184,000							
ADMIN SERVICES DEPT.											
1	Paint Job At Beach Huts X 02 & Renovation of Auditorium HO	1. Paint work at both beach huts, renovation work of Auditorium Head office and other user request based R&M Work which is unforeseen. New tender is to be received with new B.O.F. April 2025. At present 1551 trackers are installed. New expected monitoring charges with insurance of 2000/- per month.	a) Internal paint H-8 & S-14 =18679 Sft.B) External paint	8,850,000	Development	Local	SSGC	Package	As per PPRA rules	JULY 25 - JUNE 26	
2	Vehicle Tracking			20,000,000	Non Development	Local	SSGC	Package	As per PPRA rules	JULY 25 - JUNE 26	
3	Purchase Of Tyres	Vehicles Tyre are changed every 50,000 KM or when needed.	A TOTAL of 43 vehicles are eligible for tyre replacement during the period	3,250,000	Non Development	Local	SSGC	Item wise	As per PPRA rules	JULY 25 - JUNE 26	
4	Janitorial Services Contract		Tender No. SSGC/SC/13003	163,481,591	Development	Local	SSGC	Package	As per PPRA rules	JULY 25 - JUNE 26	
5	Hiring Of New Rented Premises	111 Rented premises at present. Other new locations are expected.	Central regional office: Orangi,Orangi Extension, Baldia zone, Surjani Zone, 4 Zonal Office Quetta.	218,577,000	Non Development	Local	SSGC	item wise	As per PPRA rules	JULY 25 - JUNE 26	
6	Ifhar Dinner JULY 25 - JUNE 26 Ramazan	Ramazan Ifhar Dinner, Sweets expenses Traweeh	250*700=175000*30days=52,50,000	4,800,000	Non Development	Local	SSGC	as whole	As per PPRA rules	JULY 25 - JUNE 26	
7	Mineral Water Service	To meet the water consumption requirement	Tender No. SSGC/SC/13088. 3500,000	4,022,148	Non Development	Local	SSGC	item wise	As per PPRA rules	JULY 25 - JUNE 26	
8	Water Tanker Service	To meet the water consumption requirement	Tender No. SSGC/SC/13624. 135,66000	12,000,000	Non Development	Local	SSGC	item wise	As per PPRA rules	JULY 25 - JUNE 26	
9	Stationary	To meet the stationery consumption requirement	as and when required	428,000	Non Development	Local	SSGC	item wise	As per PPRA rules	JULY 25 - JUNE 26	
10	General Consumable Items		as and when required	1,335,000	Non Development	Local	SSGC	item wise	As per PPRA rules	JULY 25 - JUNE 26	
11	Crockery And Cutlery	For use of 9th Floor, Auditorium, Kitchen and Beach Huts	as and when required	350,000	Non Development	Local	SSGC	item wise	As per PPRA rules	JULY 25 - JUNE 26	
12	Oil And Lubricant	Engine oil and Oil Filter change on every 5,000 KMs. TOTAL fleet of 149 Vehicles.		1,080,000	Non Development	Local	SSGC	item wise	As per PPRA rules	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
13	Gardening Servicing At Ho Complex	Floating new tender from Aug -25	Previous tender amounted to 3,034,500	4,000,000	Development	Local	SSGC	Package	As per PPRA rules	JULY 25 - JUNE 26	
			TOTAL	442,173,739							
HUMAN RESOURCE DEPT.											
1	Learning Drive - JULY 25 - JUNE 26, 2026-27 And 2027-28 (Seed)	SSGC assigned KPI mandates 10 hours training for each SSGC executives. Plus, SSGC is committed to provide soft skills training to its executives to enhance their performance.	120-160 training session / year	18,000,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
2	Digitalization Of Hr - Acquiring Licenses For Oracle Cloud Based Hcm	SSGC is implementing Oracle HR Cloud in the Company. In order to keep up with the technological advancement, the company need the services required to carry out external recruitment by utilizing the services of Headhunting Firm specially on Senior Managers to provide higher compensation.	Overall Job	120,000,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
3	Hiring The Services Of Headhunting Firm	SSGC is implementing Oracle HR Cloud in the Company. In order to keep up with the technological advancement, the company need the services required to carry out external recruitment by utilizing the services of Headhunting Firm specially on Senior Managers to provide higher compensation.	Overall Job	15,000,000	Non-Developmental	Local	Own	Whole	Prequalification	JULY 25 - JUNE 26	
4	Compensation And Benefit Benchmark Survey	SSGC aims to provide higher compensation to its employees, which assist the Company in keeping good records.	Overall Job	1,500,000	Non-Developmental	Local	Own	Whole	Quality based selection Or or least	JULY 25 - JUNE 26	
5	Hiring Services Of Vendor For Digitization Of Hr Record	SSGC records are primarily available on paper files, and now archiving and retrieving records is not only becoming a very tedious job, but also the records are not secure and hence are not aligned with business objectives, evolving legal framework, and market best practices. For consistent implementation of these policies, the	Overall Job	3,000,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
6	Hr Policy And Procedure Benchmark Survey	SSGC records are primarily available on paper files, and now archiving and retrieving records is not only becoming a very tedious job, but also the records are not secure and hence are not aligned with business objectives, evolving legal framework, and market best practices. For consistent implementation of these policies, the	Overall Job	10,000,000	Non-Developmental	Local	Own	Whole	Cost and quality based selection	JULY 25 - JUNE 26	
			TOTAL	167,500,000							
			TOTAL DIVISION	1,381,262,647							
ASGM CS											
SALES DEPT.											
1	Valve Ball of different sizes & Pe-100 Fittings - End Cap 125Mm BF (As Per Specs Pe-100 Fittings-002/15 Rev.02)	Operational Requirement	2468	4,863,128	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
2	Cap Pipe of different sizes	Operational Requirement	1384	1,067,462	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
3	Cast Iron Plug Valve 2", 4", 6", 8", 12" X Class 125 Flanged Ends FF	Operational Requirement	2465	731,027,912	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
4	Reducer Concentric	Operational Requirement	472	970,039	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
5	Pe-100 Fittings - Coupler of different sizes	Operational Requirement	2405	1,347,010	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
6	Coupling 1" Nb 3000#, Npt Fem (As Per Specs. Spf-Spe-Ge-0560 Rev.00)	Operational Requirement	280	131,040	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
7	Filter Dry Gas of different sizes	Operational Requirement	446	49,928,645	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
8	Dry Gas Filters/Filter Dry Gas 1" X Class 150	Operational Requirement	6	217,404	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
9	Elbows for different sizes & types	Operational Requirement	9047	15,354,845	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
10	Epoxy Applicator Kit & 1" X 1/2" Socket Tee	Operational Requirement	165	2,343,150	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
11	Tee Equal Mi 1/2" Screwed (As Per Specs. Spf-Spe-Ge-0561 Rev.00)	Operational Requirement	2550	3,912,871	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
12	Pe-100 Fittings - Equal Tee of different sizes	Operational Requirement	279	865,523	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
13	Element Filter For different sizes	Operational Requirement	320	2,035,900	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
14	Flange Weld Neck 2" Class 150 Rf Bore 2.067" Astm A105 (As Per Specs Flg-Spe-Ge-1100 Rev.00)	Operational Requirement	8641	28,357,200	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
15	Valve Relief 1" X 1" Diaphragm Type, Fapt Conn. (As Per Specs. Trv-001/03 Rev.01)	Operational Requirement	121	5,610,528	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
16	Pipe Gi of different sizes	Operational Requirement	6700	5,066,600	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
17	Sleeve Heat Shrink, 450Mm Wide X 30M Long Roll, Three Layer System(As Per Specs.) & Socket Mi 1/2" Screwed (As Per Specs. Spf-Spe-Ge-0561 Rev.00	Operational Requirement	788	18,327,904	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
18	Patch Closure Size 450Mm Wide X 100Mm Long(As Per Specs.)	Operational Requirement	5040	1,864,800	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
19	Patch Roll Pc Repair 425Mm Wide X 10M Long & Joint Coating Material Heat Shrink Sleeves) Heat Shrink Sleeves (Domestic 1/2") (As Per Specs)	Operational Requirement	2010	384,720	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
20	Epoxy Primer Base (Part 'A') For Sleeve Bidder To Specify Quantity (As Per Specs.) & Epoxy Primer Cure (Part 'B') For Sleeve Bidder To Specify Quantity (As Per Specs.)	Operational Requirement	344	25,912,040	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
21	Primer Epoxy For Sleeve Part 'A' & Primer Epoxy For Sleeve Part 'B' (Cure) (5 Lit. Tin)	Operational Requirement	374	22,867,208	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
22	Pipe 1", Small Diameter Sch 40 Coated]	Operational Requirement	108078	107,213,376	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
23	Pipe 2" S L Bwt-133, Small Diameter Coated]	Operational Requirement	85382	145,149,400	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
24	Joint Insulating for different sizes - Suitable For Welding To Api 5L Gr. B Pipe (As Per Specs. Mij-Spe-Ge-0900 Rev.00)	Operational Requirement	415	22,483,610	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
25	Wrapped Ms Screwed Pipes(3/4" Service Pipe Screwed Ends, Small Diameter Sch 40)	Operational Requirement	20000	8,780,000	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
26	Nipple rectangular 1/2" x 3/4" Screwed (As Per Specs. Spf-Spe-Ge-0561 Rev.00) Screwed Pipe Fittings - Nipples/Nipple Pipe 1/2" Nbs X 6" Valve Needle 1/2" 400 Psig Cwp. (As Per Specs. Nv-001.1.6 Rev.00)	Operational Requirement	1922	275,178	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
27	Barrel Nipple 1/2" X 3" (As Per Specs Bn-001/14 Rev.03)	Operational Requirement	1853	130,809	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
28	6-Inch Spring Loaded Self Operated Regulator Class 125 Capacity 210000-220000 Scfh At 10 Psig Inlet Pressure And 8 Psig Outlet Pressure (As Per Specs Grv-Spe-Dn-1953 Rev.00)	Operational Requirement	87	53,906,355	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
29	Regulator Low Differential Pressure 4" X Class 125 Flanged FF, Capacity 130,000-190,000Scfh At 12-15Psig Inlet & 8Psig Outlet. (As Per Specs. Scr(Ldp)-003/14 Rev. 02)	Operational Requirement	34	12,103,728	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
30	Pipe Clamp Hook 1" (As Per Specs Pc-001/15 Rev.04) & Pipe Wrap Tape 2 Ply 3 Ply	Operational Requirement	4930	801,091	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
31	Tape (Densolen) 50Mm Wide X 20Mils,30Ml Thick, 2Ply, 41Mm Fiber Or Hard Plastic Core (As Per Specs.Tp-001/05 Rev.10)	Operational Requirement	1835	433,250	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
32	Pipe Wrap Tapes of different sizes	Operational Requirement	1073	21,063,810	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
33	Tape 'Polyken' 50Mm Wide X 25Mils,350 Thick X 30M Long, 2Ply, 41Mm Dia Hard Plastic Core (As Per Specs.)	Operational Requirement	950	101,200	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
34	Densolen Primer Ht & Plug Mi 1/2" Nbs Sq. Head Screwed (As Per Specs. Spf-Spe-Ge-0561 Rev.00)	Operational Requirement	868	291,456	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
35	Primer(Primer (Butyl Rubber) (1 Lit./Tin) (As Per Specs.Cp(D)C&W Rev.15)	Operational Requirement	329	681,688	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
36	Primer Epoxy For Sleeve Part 'A' (Cure) (5Lit. Drum)	Operational Requirement	118	8,818,376	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
37	Joint Coating Material - PrimerPrimer Epoxy Part 'B' (Base) (18Lit. Drum)	Operational Requirement	226	38,727,360	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
38	Tee Reducing Mi 3/4" X 3/4" X 1/2" Screwed (As Per Specs. Spf-Spe-Ge-0561 Rev.00)	Operational Requirement	2747	14,344,730	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
39	Weld Pipe Fittings-Reducing Tees/Tee Reducing 6" X 6" X 4", 0.432"X0.337" Wt	Operational Requirement	60	1,424,100	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
40	Pe-100 Fittings - Reducing Tee of different sizes	Operational Requirement	430	2,802,764	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
41	2-inch 4-inch Spring Loaded Self Operated Regulator Class 125 Capacity 105,000-115,000 Scfh At 10 Psig Inlet Pressure And 8 Psig Outlet Pressure (As Per Specs Grv-Spe-Dn-1953 Rev.00.)	Operational Requirement	547	167,497,430	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
42	Regulator 1" Nptf. Capacity 900-1600Scfh At 8Psig Inlet & 8Inch Wc. Outlet. (As Per Specs. Sor-003/14 Rev.04)	Operational Requirement	620	5,989,200	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
43	Regulator 1" X Class 125 Nptf. Capacity 4000-5000Scfh At 15Psig Inlet & 8Psig Outlet. (As Per Specs. Sor-010/14 Rev.04)	Operational Requirement	30	1,053,420	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
44	Pe-100 Fittings - Tapping Saddle 20Mm&40mm On 63Mm (As Per Specs Pe-Ets-002/14 Rev.01)	Operational Requirement	8217	6,665,176	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
45	Self Operated Regulators Regulator 3/4" Nptf. Capacity 500-600Scfh At 8 Psig Inlet & 8 Inch Wc.Outlet. (As Per Specs. Sor-002/14 Rev-04)	Operational Requirement	12052	38,566,400	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
46	3/4" Regulators (Self Operated) (As Per Specs. Sor(Tp)-K-002/19 Rev.05)	Operational Requirement	50	171,000	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
47	Domestic Gas Service Regulators & Service Tee of different sizes	Operational Requirement	4329	8,992,322	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
48	3/4" X 1/2" & 1x1Service Valve (Without Insulation Tail Piece) As Per Specification # Sgce-Sv-002/24 Revision-00)	Operational Requirement	12441	25,776,300	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
49	Socket Reducing Mi	Operational Requirement	1558	129,810	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
50	Pe-100 Fittings - Reducing Socket 125Mm X 63Mm (As Per Specs Pe-100 Fittings-002/15 Rev.02) & Pe-100 Fittings - Reducing Socket 180Mm X 125Mm Ef (As Per Specs Pe-100 Fittings-002/15 Rev.02)	Operational Requirement	300	1,364,835	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
51	Lubricated Taper Plug Valves of different sizes	Operational Requirement	244	366,044,280	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
52	Stopple Fitting of different sizes &	Operational Requirement	104	142,804,967	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
53	Stud Bolts of different sizes (As Per Specs Sb-001/14 Rev.02)	Operational Requirement	45296	8,227,964	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
54	Tape Caution 150Mm Wide X 500M Long (As Per Specs Ct-001/03 Rev.01)	Operational Requirement	30060	56,933,640	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
55	Tee Flanged 6" Class of different sizes 150/H17505 (As Per Specs.MB-001/14 Rev.03 Attached)	Operational Requirement	100	68,661,329	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
56	Tee Curb Valve 2"H17800(As Per Specs.Mcvt-001/11 Rev.02)	Operational Requirement	12	1,209,173	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
57	Transition Fitting 3/4" X 20Mm (As Per Specs Pe-TF-002/14 Rev.01)	Operational Requirement	8276	5,798,488	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
58	Electrodes Size 5/32" E6010 (10Kg.Tin) (As Per Specs. Wel-Spe-Ge-1650 Rev.00) Electrodes Size 1/8" E6010 (10Kg.Tin) (As Per Specs. Wel-Spe-Ge-1650 Rev.00)	Operational Requirement	5719	5,284,356	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
59	Pe-100 Fittings - Equal Tee 180Mm Ef (As Per Specs Pe-100 Fittings-002/15 Rev.02)	Operational Requirement	120	907,200	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
60	Screwed Pipe Fittings - Unions(Union Mi 1/2" Nb Female Screwed (As Per Specs. S.Fittings-001/18 Rev.07)	Operational Requirement	295	172,870	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
61	1" Barrel Nipple & White Lead(Safaida),Use On Pipe/Fitting Threds,(400Gm. Tin)	Operational Requirement	700	125,240	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
62	Reducer Concentric 2" X 1" 0.124 0.125 Wt.(As Per Specs. W.Fittings-001/14 Rev.05) & Union Mi 3/4" and 1/2"Nb Female Screwed (As Per Specs. S.Fittings-001/18 Rev.07)	Operational Requirement	1640	484,510	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
63	Valve Ball 3/4" Nb 150psi, Screwed rmt. (As Per Specs. Bv-002/14 Rev.04) & Tee Equal different sizes & Screwed Pipe Fittings - Distribution/Socket 1/4" Nb Mi Screwed & Coupling	Operational Requirement	250	367,150	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
64	Sticks (12 Sticks/Box) (As Per Specs. Ag-001/03 Rev.01) Grease Multi Purpose (450Gm.Tin) (As Per Specs. Mg-001/03 Rev.01)	Operational Requirement	253	109,727	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
65	Nipple Barrel Gi 1/2" X 4.1/2" Long Medium Grade (As Per Specs. Be-001/14 Rev.03) & Gas Pipe Fittings(Clamp Pipe (Block) For 1/2" Nb Pipe(As Per Specs. Pe-001/15 Rev.04) Ring Nut 1" 200sq. inch screw(As Per Specs. Sc-Fittings-001/18 Rev.07) & Elbow Reducing Mi 90Deg. 1/2" X 1/4" Screwed (As Per Specs. S.Fittings-001/18 Rev.07) & Welder's	Operational Requirement	1250	135,550	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
66	Elbow Reducing 90 Deg. 1/2" X 1/4" Screwed (As Per Specs. S.Fittings-001/18 Rev.07) & Welder's	Operational Requirement	2150	155,950	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
67	Material/Wire Brush 5 Rows, Grinding Disks/Disk Grinding 9" X 1/8" X 7/8" Arbour Hole Code Eh230-3.0 A24 & Insulating Mats(Shot Blasting Commercial Non-Abrasive Elbow, Tee,	Operational Requirement	1000	12,862,950	Non-Development	Local	Company/Customer	Item wise	Single Stage (One Envelope)	Jul-25	
		TOTAL		2,288,479,447							
CRD DEPT.											
1	G.I Pipes 1/2" Dia of different sizes	For change / replace of Common House Line (CHL)-Buildings / Flat Sites and Customer's Complaints (Domestic & Commercial)	29800	19,510,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
2	1/2" Self Operated Domestic Gas Regulator of different sizes (Tamper Proof) Small (Index 30210663)	For change / replace of Common House Line (CHL)-Buildings / Flat Sites and Customer's Complaints (Domestic & Commercial)	102500	169,250,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
3	Service Valve 3/4"*1/2" of different sizes	For change / replace of Common House Line (CHL)-Buildings / Flat Sites and Customer's Complaints (Domestic & Commercial)	7200	11,600,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
4	1/2" M.L Cock, Silver (Index 05204053)	For change / replace of Common House Line (CHL)-Buildings / Flat Sites and Customer's Complaints (Domestic & Commercial)	30000	18,000,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
5	3/4" M.L Cock, Brass (Index 05200743)	For change / replace of Common House Line (CHL)-Buildings / Flat Sites and Customer's Complaints (Domestic & Commercial)	7500	6,000,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
6	Elbow 90 Deg. Of different sizes	For change / replace of Common House Line (CHL)-Buildings / Flat Sites and Customer's Complaints (Domestic & Commercial)	135200	22,600,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
7	Ball Valves screwed of different sizes	For change / replace of Common House Line (CHL)-Buildings / Flat Sites and Customer's Complaints (Domestic & Commercial)	1750	1,242,500	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
8	Hex Nipple Screwed of different sizes	For Operational Activities	150500	15,975,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
9	Equal Tee Screwed of different sizes	For Operational Activities	176200	18,321,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
10	Union Screwed of different sizes	For Operational Activities	178000	22,130,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
11	Reducing Socket & Socket Screwed of different sizes	For Operational Activities	204000	13,840,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
12	Barrel Nipple Screwed of different sizes	For Operational Activities	117000	7,300,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
13	Pipe Clamps of different sizes	For Operational Activities	36000	2,600,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
14	Reducing Elbow and tee of different sizes	For Operational Activities	38500	3,692,500	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
15	Reducing Bush Screwed of different sizes	For Operational Activities	22500	1,810,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
16	1" M.L Cock, Brass (Index 05200753) & Wire Brush & White Lead	For Operational Activities	1110	731,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
17	Hacksaw Blade (1/2"X1/2")	For Operational Activities	50000	1,500,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
18	Taflon Tape 12 Mm Wide	For Operational Activities	200000	600,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
19	Altene Tape 2" 3 Ply	For Operational Activities	200	120,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
20	U - Bend Pre-Fabricated Nut Assembly Set (Bend, Seal, Riser) With Rubber Washers	For Job Fitter	2000	3,600,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
21	Pipe Cutting Machine	For Job Fitter	20	300,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
22	3/4" Service Valve Washer	For Job Fitter	10000	600,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
23	Caps Screwed of different sizes	For Controlling Theft Activities	5900	571,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
24	Plug Screwed of different sizes	For Operational Activities	216100	13,139,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
25	Plug Solid 1/2" Nb Manufactured From Ms Bar & Galvanized (09613873) Plug Solid Gi 3/4" Nb Nptm (09370093) & Plug Solid 1" Nb Manufactured From Ms Bar & Galvanized (09613873)	For Operational Activities	227000	13,910,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
26	1/2" Meter Coupling/Swivels & Nut Assy. With Rubber Washers	Use in Domestic Gas Meters	100000	50,000,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
27	Rubber Washer & Gum Boot, Size (7,8,9,10,11 & 12) Nos	Use for Commercial Gas Meters	107325	889,750	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
28	Meter Coupling For Remious G1.6 Meters (Index 04980523) 1/2" Small & 1/2" Meter Coupling Washer (Index 04490663)	Use for Domestic Gas Meters	715000	97,400,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	For CRD Field Staff
29	Hand Held Butane Gas Cylinder With Igniter & Water Cooler Plastic	Use in Heat Shrink Sleeves Installations	10030	12,045,000	Development	Local	Internal	Itemwise	Open Tendering	Aug-25	For CRD Field Staff
30	Offset Swivels & Nut Assembly With Rubber Washers For Al 425 Gas Meters 1" Swivels X 1 1/2" Nut & 3/4" With Rubber Washers For M-9 & M12 Gas Meters	Use in Commercial Gas Meters	32500	101,994,400	Development	Local	Internal	Itemwise	Vendorized Tendering	Aug-25	For CRD Field Staff
31	Duplicate Gas Bill, Size, 210Mm X 170 Mm, On 70Gm. Off Set, Imported Paper, 4 Color Printing, In Packets Of 5000 Each (As Per Sample)	For Issuance of Duplicate Bills regarding Instalment, Reconnection, No Delivery of Bills and Query Cases	1500000	2,700,000	Non Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	For CRD Field Staff
32	Pressure Survey Form 100 Pages Routine & vigilance In A Pad , 70 Gm Local Paper (As Per Sample)	For use in checking of Gas Load for Commercial Customers	500	150,000	Non Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	For CRD Field Staff
33	Printed Order Form (Taken from consist of 100 pages), Local Paper (As Per Sample) & Testing Meter Form For Commercial Meter, Each Pad Consist Of 100 Pages, & Disposable Glasses, Good Quality Of Glass Material 750 Yrds/1000 Nos	For Manual Complaints during Field duty	10150	105,000	Non Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	For CRD Field Staff
34	Replacement Form For Testing Meter (750 Yrds/1000 Nos) Representative. (100 Pages Per Pad) For Commercial Meter, & Notice For Meter Replacement In Urdu For Baluchistan Region, New Paper 70Gsm, A 4 Size, Each Pad Consist 50 Sets Of 2	Form for Commercial Customer	250	100,000	Non Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	For CRD Field Staff
35	Printed Stationery	Testing Card attached with Removal / Change Domestic Meter Return to Store K.T	37070	1,003,000	Non Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	For CRD Field Staff
36	Print Gas Bill For Un-Registered Ililgal Gas Cnecction , 70 Gram Both Side Printing	Issue Gas Bill for Un-Registered Ililgal Gas Cnecction	200000	450,000	Non Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	Low value procurement amongst printers for printing of Gas bills
37	Bags Polythene	To Dump Replaced / Removed Commercial Meter at KT Store	4000	275,000	Non Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	procurement amongst printers for printing of Gas bills
38	Outsourcing Of Sgecl Call Center (1199)	services required regarding promtary internect with SSGCL Customers need information , register gas related complaints, new connection, and other related work	50	45,000,000	Non Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	New prequalification of agency required
39	G.I Pipes 1/2" , 3/4 Dia	For Reconnection of Gas Meters	3,100.00	1,329,680	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
40	1/2" Self Operated Domestic Gas Regulator (Tamper Proof) Small (Index 03210663)	For Reconnection of Gas Meters	8,000.00	7,280,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
41	1/2" M.L Cock Brass (Index 05200733 & Iron (Index 05204053)	For Reconnection of Gas Meters	31,000.00	24,570,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
42	Elbow 90 Deg. Screwed 1/2" (Index 09110083) & Iron (Index 03119943) & 3/4" Elbow (09110093)	For Reconnection of Gas Meters	310,000.00	2,550,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
43	3/4" Elbow (09110093)	For Reconnection of Gas Meters	1,000.00	300,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
44	Hex Nipple Screwed ½"(Index 9333043)& Iron (Index 03119933) & 3/4" Hex Nipple (09333053)	For Reconnection of Gas Meters	31,000.00	3,125,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
45	Plug Screwed 1" (Index 9370103)	For Reconnection of Gas Meters	1,000.00	100,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
46	Equal Tee Screwed ½", ¾", 1/2X3/4	For Reconnection of Gas Meters	6,000.00	835,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
47	Socket Screwed ½", ¾", 1/2x3/4	For Reconnection of Gas Meters	32,500.00	3,055,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
48	Barrel Nipple Screwed ½"(Length 3-1/2") (Index 09615143) & Barrel Nipple Screwed ¾"(Length 4-1/2") (Index 09615183) & Barrel Nipple Screwed 1/2"(Length 3") (Index 09615133)	For Reconnection of Gas Meters	36,000.00	2,304,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
49	Pipe Clamps (Hook) Screwed ½" (Index 09710033)	For Reconnection of Gas Meters	1,000.00	100,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
50	Reducing Bush Screwed 1/2" X 3/4" (Index 09050173)	For Reconnection of Gas Meters	2,000.00	330,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
51	Taflon Tape ½" (Index 03015863) Meter 150,000	For Reconnection of Gas Meters	20,000.00	100,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
52	Meter Coupling For Remius G1.6 & V3 Meters Iron (Index 04980603) 1/2"	For Reconnection of Gas Meters	30,000.00	20,940,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
53	Off Set Swivels For Al 425 Meters (Index 04980583) 1" X 1-1/2"	For Reconnection of Gas Meters	1,100.00	1,406,250	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
54	Meter Coupling Washer	For Reconnection of Gas Meters	85,250.00	24,180,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
55	Self Operated Regulators 3/4" Npt Capacity 500-600 Scfh At 8 Psig Inlet & 8" Psig Outlet (As Per Space, Sor- 002/05) (Index 30200123)	For Reconnection of Gas Meters	500.00	1,275,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
56	Bags Polythene of Diffrent Sizes	To Dump Replace / Remove Commercial Meter at KT Store	32,400.00	2,010,000	Non-Development	Local	Internal	Whole	Single Stage one Envelope	JULY 25 - JUNE 26	
57	Plug Solid 3/4" (09613893)	To be used in Commercial Theft Control	1500	150,000	Non-Development	Local	Internal	Itemwise	Open Tendering	JULY 25 - JUNE 26	
58	Plug Solid 1/2" Nb Manufactured From Ms Bar & Galvanized (09613883)	To be used in Domestic Theft Control	50000	4,250,000	Non-Development	Local	Internal	Itemwise	Open Tendering	JULY 25 - JUNE 26	
59	1/2" Union (09470083) & 3/4" Union (09470093)	Use in Domestic Gas Meters	5500	665,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
60	1/2"X3/4" Elbow (09591573)	Use in Domestic Gas Meters	2000	120,000	Non-Development	Local	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
61	Meter Locks (05100323)	Use for locking defaulted customers	200000	132,800,000	Non-Development	International	Internal	Whole	Single Stage One Envelope	JULY 25 - JUNE 26	
62	Pipe Cutting Machine	Use in Domestic Gas Meters	10	150,000	Non-Development	Local	Internal	Package	Open Tendering	JULY 25 - JUNE 26	
63	Construction Of 1 Room Of 15X22 At Recovery Hyderabad.	01 Room is required for keeping disconnection materials.	1	2,500,000	Non-Development	Local	Internal	Package	Open Tendering	JULY 25 - JUNE 26	
64	Outsourcing Recovery From Live Deafulted Customers Of (Lot-1 Karachi), (Lot-3 Hyderabad & Mirpurkhas Regions) (Sage/Sc/12955)	For Operational Activities		176,000,000	Development	Local	Internal	Package	Single Stage One Envelope	JULY 25 - JUNE 26	
65	Outsourcing Recovery From Live Deafulted Customers Of (Lot-2 Karachi), (Sage/Sc/13280)	For Operational Activities		103,000,000	Development	Local	Internal	Package	Single Stage One Envelope	JULY 25 - JUNE 26	
66	Outsourcing Recovery From Live Deafulted Customers Of Nawabshah, Sukkur & Larkana Regions (Sage/Sc/13435)	For Operational Activities		232,000,000	Development	Local	Internal	Package	Single Stage One Envelope	JULY 25 - JUNE 26	
67	Outsourcing Recovery From Live Deafulted Customers Of (Lot-1, Karachi), (Lot-2, Karachi) & (Lot-3, Hyderabad & Mirpurkhas Regions) (Sage/Sc/13244)	For Operational Activities		356,000,000	Development	Local	Internal	Package	Single Stage One Envelope	JULY 25 - JUNE 26	
			TOTAL	1,784,479,080							

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
			TOTAL DIVISION	4,072,958,527							
CAPEX											
1	Demolition and reconstruction of 25 washrooms/toilets Additionally, construction of 3 new washrooms and a changing area for the MU section	Building / Other Civil Works	1	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
2	1500 cc APV Van converted to Ambulance	Transport	1	6,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
3	24 V 1900AH Flooded Battery Bank for RS-Nara	Telecommunication	1	6,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
4	48 V Battery Bank & 48 V Battery Charger 48 V Battery Bank & 48 V Battery Charger	Telecommunication	9	14,600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
5	4" Electric disk grinder steel body black & décor Japan	Tools & Equipments	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
6	40 watt bulb installation with holder & 40" LED	Office Equipments	2	110,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
7	50" size LED TV	Office Equipments	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
8	6-Blade Louver Bracket Fan	Office Equipments	17	255,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
9	7" Angle Grinder heavy duty 8500 RPM 2000W	Tools & Equipments	1	175,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
10	AC/DC Inverter fans for Repeater Stations	Office Equipments	12	240,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
11	Adjustable Ladder	Office Equipments	2	265,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
12	Air Compressor	Plant & Machinery	7	41,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
13	Air Conditioner	Office Equipments	128	29,240,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
14	Aloria Set	Tools & Equipments	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
15	Aluminum Ladder (Extension type)	Office Equipments	1	200,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
16	Analogue Telephone Sets,Analogue Pressure Gauge &	Telecommunication	170	2,390,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
17	Angle Grinder	Office Equipments	6	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
18	Approach path from road to MVA Humayon 450x12 ft	Building / Other Civil Works	5400	901,800	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
19	ArcGIS Utility Network Extension	Software	17	12,750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
20	AutoCAD Licenses	Software	4	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
21	Automated pallet stretch wrapping machine	Plant & Machinery	1	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
22	Automatic Lap master lapping machine with additional 16 lapping plates	Plant & Machinery	1	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
23	Automatic Room Heater Electric Element (Fan Type),Ceiling Fan 56 Inch & Blower Machine & Automatic Voltage Stabilizer	Office Equipments	8	795,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
24	AutoSQL	Software	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
25	Baby Grinder	Tools & Equipments	5	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
26	Back Pulley	Office Equipments	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
27	Bathroom Security Office RO Hyd	Building / Other Civil Works	1	490,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
28	Batteries for UPS at KT & Battery pack for Solar System	Office Equipments	21	1,800,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
29	Belt Alignment Tool	Tools & Equipments	2	800,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
30	Bench Vice	Tools & Equipments	1	15,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
31	Board Room Camera	Computer & Allied Equipment	1	600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
32	Body Fabrication for Pickup 800 CC	Transport	23	4,600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
33	Boundary repair/reconstruction at RS-Jhatpat 500x10 ft	Building / Other Civil Works	5000	750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
34	Bracket Fan	Office Equipments	42	810,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
35	Business Reporting & Analytics / Warehousing project	Software	1	150,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
36	Butt Fusion Equipment & Machine	Tools & Equipments	2	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
37	Cable Crossover Machine	Office Equipments	1	250,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
38	Calf Machine	Office Equipments	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
39	Cameras for online meetings with tracking	Computer & Allied Equipment	5	1,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
40	Car 1000 CC, 1300 CC, 1800 CC	Transport	14	84,280,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
41	Carbon dioxide(CO2) empty cylinders	Security	2	100,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
42	Cathodic Protection Unit	Plant & Machinery	3	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
43	CC Flooring (Area 1000 Sq Ft) around the condensate pit at CRF Shikarpur comp station	Building / Other Civil Works	1	600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
44	CC&B Additional Licenses qty.50,000 with one year support	Software	5000	12,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
45	CCTV (Camera) Night vision	Security	10	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
46	CCTV Cameras with all Assessories & CCTV Camera Setup with complete equipments & installation charges	Security	73	7,136,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
47	CCTV installation at different locations of Basement Plant for operation and monitoring purpose at HO.	Security	10	750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
48	Ceiling Fan	Office Equipments	139	2,085,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
49	Centralized Data Storage Expansion	Servers / Other Hardware	1	20,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
50	Centrifugal Fire Pump 500 US Gallon per Minute	Plant & Machinery	1	7,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
51	Chest Press Machine & Chest Supported Rowing Machine	Office Equipments	2	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
52	Cisco ASA Upgrade & Cisco Core Switch 4507 (DR Data Center)	Servers / Other Hardware	6	64,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
53	Clamp Meter with accessories (Digital) As per Specification	Tools & Equipments	3	600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
54	Coating Thickness Gauge	Tools & Equipments	1	500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
55	Company Standard Furniture	Furniture	1	42,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
56	Complete Solar System	Office Equipments	8	30,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
57	Complete system of CCTV Camera	Security	1	200,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
58	Concrete Boudry wall with razor wire, floor toping, main gate, paint work, and maintenance of care taker room at 20"dia Bagh-e Yousif V/A	Building / Other Civil Works	250	3,125,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
59	Construction and civil work of 01 guardroom, 01 bathroom and other misc. works at TBS Bus Adda, Mastung	Building / Other Civil Works	1	750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
60	Construction for IT Data Centre Head Office	Building / Other Civil Works	1	4,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
61	Construction for Mass concreting in HQ section, MP-204,(16" dia,20" dia,24" dia & 42" dia)-MP-206 (16" dia & 42" dia and KMP-263 (42" dia)	Building / Other Civil Works	118	2,600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
62	Construction of 1 Room of 15x22 at Recovery Hyderabad.	Building / Other Civil Works	1	2,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
63	Construction of drainage pipeline at RO Sukkur	Tools & Equipments	2	4,340,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
64	Construction of Generator Room & Record Room	Building / Other Civil Works	2	2,400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
65	Construction of Overhead Water Tank for KT residence and offices	Building / Other Civil Works	1	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
66	Construction of RCC Well for disposal of water with pumping machine	Building / Other Civil Works	1	8,095,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
67	Construction of room with RCC complaint center 1199, with tile flooring, aluminium glass door and windows 02 Nos. fibre false ceiling with electrical work.	Building / Other Civil Works	1	1,400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
68	Construction of Workshop / Stores	Building / Other Civil Works	1	1,650,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
69	Consumer Queue Token Machine with display	Office Equipments	1	700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
70	Control Valve 6" dia with Pressure Controller	Plant & Machinery	4	26,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
71	Cooking Range (Gas Operated)	Office Equipments	4	400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
72	Cooling Coils for AHU-7, 8, 9, 11 (Air Handling Unit) for HVAC Plant at Head Office	Plant & Machinery	4	14,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
73	Cordless surface blaster (with SS belts set and battery	Tools & Equipments	1	1,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
74	Current Source	Tools & Equipments	1	1,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
75	Cyber Locks/ Keys & Other Hardware Accessories	Tools & Equipments	20	2,502,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
76	Data Center Firewall & Data Center UPS Room Chiller Replacement	Servers / Other Hardware	3	12,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
77	Decibel meter	Tools & Equipments	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
78	Deep Freezer	Office Equipments	5	450,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
79	Demolition and re-construction of existing Industrial Area Toilet	Building / Other Civil Works	1	504,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
80	Desert Air Cooler	Office Equipments	13	650,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
81	Desktop Computers (Business)	Computer & Allied Equipment	100	25,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
82	Development of Ground (9271 Sq Ft) for Employee Engagement Activities (3M) at LDC KT	Building / Other Civil Works	1	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
83	Dewatering Pump	Tools & Equipments	3	600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
84	Die Set with Vice and Stand (Complete Set)	Tools & Equipments	1	100,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
85	Diesel Engine Driven Centrifugal Fire Pump 500 US Gallon per Minute-Dadu	Plant & Machinery	1	7,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
86	Diesel Engine driven Centrifugal Fire Pump 500 US Gallon per Minute-Shikarpur	Plant & Machinery	1	7,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
87	Digital Multimeter & Digital BP Aparatus & Digital Peel Tester (APS) & Digital power and harmonics tester	Tools & Equipments	60	5,341,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
88	Dispenser for Police Station KT	Office Equipments	2	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
89	DR Turbine Fuel Shutoff Valve	Compressor	1	15,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
90	DRILLING MACHINE MULLER(UPTO 4"Ø (All Accessories)	Tools & Equipments	1	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
91	Drum & Disk turning machine	Plant & Machinery	1	700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
92	Dry Film Thickness (DFT Meter) & Dry Film Thickness Meter	Tools & Equipments	3	1,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
93	Dynamap monitor for Ambulance	Office Equipments	1	100,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
94	ECG Machine	Office Equipments	2	1,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
95	Electric Air Cooler, Electric Fusion machine, Electric insect Killer, Electric Kettle, Electric motor Fire pump, Electric Water Cooler, Electric Water Cooler Large Size & Electrical Clamp from AC/DC multi motor	Office Equipments	24	19,865,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
96	Electro Fusion Equipment, Electro Fusion Machine	Tools & Equipments	4	1,200,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
97	Emergency Shutdown System Plant	Tools & Equipments	2	8,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
98	Engine Control Module	Plant & Machinery	1	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
99	Environment Monitoring Device for HO & Environment Monitoring Sensors for DR	Servers / Other Hardware	6	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
100	Epoxy of Calibration G1.6, Calibration G-4, Packing G1.6, Packing G-4 and Molding Section	Building / Other Civil Works	1	4,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
101	Establishment of mechanical workshop at KT Power House	Plant & Machinery	1	10,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
102	Establishment of Two New Aluminum Partition / Cabin with Four Sided double Layered sound dampening Glass Walls Workshop for HVAC operation team at Basement Area HO.	Building / Other Civil Works	1	2,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
103	Exhaust Fan	Office Equipments	27	415,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
104	Explosion Proof AC for Plant PLC room	Plant & Machinery	1	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
105	Explosion proof electric motor driven pump 2HP-Shikarpur comp stn	Plant & Machinery	1	600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
106	Explosion proof motor 2HP with pump	Plant & Machinery	1	1,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
107	Fiber Water tank	Office Equipments	3	108,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
108	Field Prover (20 M)	Plant & Machinery	1	9,314,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
109	Fire Blanket (roll)	Tools & Equipments	4	600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
110	Fire Extinguisher	Security	55	1,830,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
111	Fire Hydrants	Security	1	2,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
112	Fire water ring of Firefighting System	Plant & Machinery	1	9,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
113	Fitter Tools & Fixed Grinder	Tools & Equipments	4	400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
114	Flange Spreader (For 6" to 20" dia RF/RTJ Flange) Set of 6 pcs	Plant & Machinery	1	4,445,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
115	Floor Standing Unit & Fumigation Spray Hand Pump	Office Equipments	2	708,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
116	Flooring to CRF approach path 200x15	Building / Other Civil Works	3000	750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
117	Gas Cutting & Welding Set	Tools & Equipments	2	320,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
118	Gas Engine Generator	Plant & Machinery	1	12,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
119	Gas Generator 100 KVA with canopy	Plant & Machinery	11	37,700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
120	Gas Geysers	Office Equipments	27	1,740,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
121	Gas Heater & Gas Iron	Office Equipments	15	490,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
122	Gas Leak detector	Tools & Equipments	7	2,350,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
123	Gasco Secker along with Plunger (Manual)	Tools & Equipments	1	400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
124	GPS (As per Specification) & Glucometer	Tools & Equipments	4	609,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
125	Grease Gun	Tools & Equipments	3	350,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
126	Gym Training Machine (6 in 1)	Office Equipments	1	895,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
127	Hand Held Computers (with complete accessories)	Computer & Allied Equipment	113	16,950,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
128	Hand Pallet Trolley	Office Equipments	2	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
129	HART Calibrator	Tools & Equipments	1	10,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
130	Hi Roof Van	Transport	26	80,080,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
131	Hiace Van	Transport	2	27,700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
132	High Precision Clamp Meter & High Precision Multimeter	Tools & Equipments	2	700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
133	High Resolution CCTV Camera (Moveable) with Complete wiring & Accessories	Office Equipments	2	895,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
134	Holiday Detector & Humidity Meter (APS)	Tools & Equipments	2	4,020,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
135	Hydraulic Grease Gun (5000 psig)	Tools & Equipments	2	1,200,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
136	Impact Tool Driver set	Tools & Equipments	3	600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
137	Industrial Temperature Humidity Display	Office Equipments	2	1,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
138	Installation of cable trays from Control room to yard area-HQ2 Comp station	Compressor	1	2,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
139	Internal drainage/ Sewerage system of HQ -2	Building / Other Civil Works	3000	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
140	Karvan Van	Transport	1	3,300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
141	KT Firewall	Servers / Other Hardware	1	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
142	Laptop	Computer & Allied Equipment	15	4,875,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
143	Lawn Mover Machine(Heavy Duty Diesel Engine) & Lawn Mover Machine (Manual)	Office Equipments	2	225,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
144	LED	Office Equipments	3	1,400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
145	Leg Curl Machine & Leg Press Machine	Office Equipments	2	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
146	Lighting System (Flood lights, Explosion Proof Lights)	Security	1	1,750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
147	Lightning aresstor for SMS Quetta	Tools & Equipments	1	125,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
148	Loader	Plant & Machinery	1	14,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
149	Loose Tools kit & lumen meter	Tools & Equipments	4	580,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
150	LPG Portable Leak Detector	Tools & Equipments	2	700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
151	Lube Oil Coolers for DR-990 Turbo Compressors	Compressor	4	40,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
152	Main Boundary Wall Regional Office Hyderabad	Building / Other Civil Works	1	690,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
153	Major overhauling spare parts of 450 KVA Caterpillar Gas Engine Generator (RO-QUETTA) Current R/H-14298	Plant & Machinery	1	20,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
154	Meter Prover for Domestic/ Commercial Meters (Software Operated)	Plant & Machinery	1	40,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
155	Microsoft Visual Studio & Medical Emergency Folding Stretcher	Software	3	313,500	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
156	Microwave Oven	Office Equipments	13	975,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
157	Miscellaneous masonry work including Flooring, 2 " CC Flooring along with compressed bed and ceiling repair of Security Office HQ-3 Hyderabad	Building / Other Civil Works	1	350,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
158	Mixing / Circulating Pump for LPG vaporizer tank	Plant & Machinery	1	2,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
159	MobileFoam Unit	Plant & Machinery	1	250,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
160	Modification / Renovation of T-4 Quarters	Building / Other Civil Works	1	1,800,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
161	Motorcycle 125 CC & 70 CC	Motor Cycle	118	16,050,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
162	MS Exchange Server Subscription Model Licenses	Servers / Other Hardware	3000	18,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
163	Multi channel signal Analyser	Tools & Equipments	1	1,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
164	Multi Fitness Machines	Office Equipments	1	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
165	Multi function Printer/Scanner/Copier Laser	Computer & Allied Equipment	110	11,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
166	Multifunction Process Calibrator with HART, Multimeter with accessories (Digital), Multimeter with built in half cell & multiple purpose clamp meter	Plant & Machinery	8	9,050,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
167	MySQL Enterprise Edition Licenses	Software	1	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
168	NAS Storage Expansion	Servers / Other Hardware	1	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
169	New cooling tower for 1 MW Gauscor Gas engine installed at KT power house.	Plant & Machinery	1	1,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
170	NVIDIA Virtual GPU Software	Software	6	6,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
171	Old Transit room Complete renovation	Building / Other Civil Works	1	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
172	Online Gas Chromatograph	Plant & Machinery	2	38,400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
173	Oracle Application Additional User licenses for ERP modules	Software	1	25,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
174	Overhaul of Generac gas generator PG144 installed at HQ-Dadu	Plant & Machinery	1	4,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
175	Overhead Fiber WaterTank Approx. 5000 Gallons & Oxygen Gas Cylinder	Office Equipments	1	113,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
176	PABX for KHADEJI CAMP	Telecommunication	1	3,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
177	Paver work at Industrial Area	Building / Other Civil Works	1	900,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
178	PE Pipe Squeezing Machine	Tools & Equipments	2	250,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
179	Pedestal Fan	Office Equipments	50	750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
180	PH Tester & Pencil (Die) Grinder (APS)	Tools & Equipments	4	430,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
181	Photocopier	Tools & Equipments	3	650,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
182	Pickup 800 cc, Pickup Double Cabin 4x4 & Pickup Single Cabin 4x2	Transport	62	320,665,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
183	Pipe & Cable Locator	Tools & Equipments	2	1,200,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
184	Pipe Bending Machine	Plant & Machinery	1	100,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
185	Pipe Squeezing Hydraulic Pump for Squeezing 3/4"-2" Steel Pipe	Tools & Equipments	1	400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
186	Pipe Squeezing machine (PE)	Plant & Machinery	2	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
187	Pipe Vice	Tools & Equipments	10	100,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
188	Pipeline Locator	Tools & Equipments	1	1,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
189	Pneumatic Screwdrivers	Tools & Equipments	15	2,025,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
190	Polyurethane (PU) Flooring for R&D Hall	Building / Other Civil Works	2700	6,750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
191	Portable Gas Detector (LEL Meter)	Tools & Equipments	3	1,800,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
192	Portable Generator 5 KVA	Plant & Machinery	2	800,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
193	Portable Ladder & Portable Lifters & Portable Speaker	Office Equipments	8	500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
194	Portable Petrol/Natural Gas Generators 9-11KVA	Plant & Machinery	4	10,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
195	Potential meter Kit	Tools & Equipments	1	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
196	Preacher Curl Machine	Office Equipments	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
197	Precision digital scale	Tools & Equipments	1	400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
198	Pressure Transmitter for SCADA, Pressure Gauge & Pressure washer 180 Bar	Telecommunication	12	4,125,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
199	Printer - Laser printer (Black)	Computer & Allied Equipment	275	19,250,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
200	Protective work (Stone Patching + Concrete work) of 42" Dia RLNG line at MP 316 near RS-5	Building / Other Civil Works	3600	1,260,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
201	Pulsar Calibrator (For TOC)	Plant & Machinery	1	488,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
202	R O water Plant for 1000 Executives / Staff / OSP workers	Building / Other Civil Works	1	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
203	Rack mounted Server	Servers / Other Hardware	2	9,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
204	Re-carpeting of Roads at Office and Residential area	Building / Other Civil Works	1	750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
205	Rechet Die set Complete with die Block & Room Heater	Tools & Equipments	3	145,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
206	Reconstruction of washrooms including MIS Shed over Abandonment area (Coverd area 730 SFT) Laying of 130 RFT Dia 6 inch Sewer line with construction of Manholes	Building / Other Civil Works	1	3,650,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
207	Refrigerator	Office Equipments	16	2,600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
208	Regulator Leak Test And performance	Plant & Machinery	1	700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
209	Rehab of Complete street lighting system including explosion proof lights/Breakers. Renovation and upgradation of main regional office building	Building / Other Civil Works	50	2,200,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
210	Hyderabad, Canteen of R.O. Hyderabad, Employees Club, Existing Parking Shed at KT, Extension of Jamia Masjid KT & Repair/Overhaul of Canteen	Building / Other Civil Works	6	8,516,200	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
211	Repair of Fuel Control Valve AGV-10 at original equipment manufacture facility-sweden	Compressor	2	12,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
212	Repair, renovation and upgradation of Masjid at Regional Office Hyderabad.	Building / Other Civil Works	1	750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
213	Repair/Overhaul of Solar T-60 Gas Turbine Engine S/No. 2352 T (Comp Unit D HQ-2) including FAT and FSR installation charges	Compressor	1	650,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
214	Repair/Overhaul of Solar T-60 Gas Turbine Engine Starter @ HQ-2	Compressor	1	5,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
215	Replacement of Radiators of Caterpillar Gas Generator Model 3406 @ HQ-1	Plant & Machinery	1	10,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
216	Replacement of Radiators of Caterpillar Gas Generator Model 3412 @ HQ-3	Plant & Machinery	1	15,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
217	Road Breaker & Ring Gauge & Plug Gage	Tools & Equipments	5	170,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
218	Roof Treatment of remaining buildings RO and Pipe Yard Sukkur	Building / Other Civil Works	1	6,250,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
219	SCADA Pack	Telecommunication	2	1,600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
220	Scanners Heavy Duty & screw driver set	Computer & Allied Equipment	28	4,065,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
221	Security Cameras (CCTV), DVR alongwith complete installation & Security Room RO Larkana Medical Gate	Tools & Equipments	39	4,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
222	Service Valve Leak test Unit	Plant & Machinery	1	500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
223	Sheds Installation at Metering Facilities & Shoulder Press Machine	Building / Other Civil Works	8	3,560,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
224	Smith Machine (Zero Weight)	Office Equipments	1	150,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
225	Software's compliance	Software	1	2,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
226	Solar Batteries for SCADA RTUs	Telecommunication	40	3,800,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
227	Solar Charge Regulator, Solar Panels with Inverter, Solar PV System, Solar Room, Solar System, Solar System for Repeater Stations	Plant & Machinery	25	87,300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
228	Sophos Web proxy Upgradation KT & HO	Servers / Other Hardware	3	18,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
229	Sound System	Office Equipments	2	265,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
230	Split AC/Heater (Dual Function) & Stabilizer-Heavy Duty	Office Equipments	12	2,180,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
231	Staff 7 toilets & Executive Toilet Renovation	Building / Other Civil Works	1	2,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
232	Standard steel lockers for workers.	Building / Other Civil Works	200	2,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
233	Steel Pipe squeezing machine & Stove with 3 burner	Office Equipments	3	1,240,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
234	Sub Zonal Office Building Sinjoro	Building / Other Civil Works	1	1,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
235	Submersible Water Pump (25 HP) for 600ft deep boring Submersible Pump	Plant & Machinery	4	8,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
236	Supply, Installation & commissioning of dewatering pumps (300-400GPM) diesel engine and electric driven with all accessories-HQ 2 Comp station	Plant & Machinery	1	3,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
237	Surface Profile Comparator & Suction Machine	Tools & Equipments	4	1,613,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
238	T-Drilling Machine Mueller 3/4" to 2" dia (All Accessories)	Plant & Machinery	3	450,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
239	Telecom Media / Port convertor	Telecommunication	5	750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
240	Tong Tester	Tools & Equipments	3	300,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
241	Tool Kit For Instruments & Control work & Tool Box	Tools & Equipments	3	400,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
242	Tool trolley & Tool Trolley 500 Pieces	Tools & Equipments	3	1,050,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
243	Top overhauling spare parts of 550 KVA Guascor Engine # 2 (KT office) Current R/H-18778	Plant & Machinery	1	15,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
244	Tower Installation at RS-4	Telecommunication	57	30,840,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
245	Tractor with front blade and tractor trolley (Belarus)	Plant & Machinery	1	5,700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
246	Trademill Running Machine	Office Equipments	2	700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
247	Truck 4000CC ,Truck 4X2 (with Cargo body) & Truck, Cargo 4x4, 7000 CC	Plant & Machinery	3	94,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
248	Ultrasonic Coating Thickness gauge	Tools & Equipments	1	700,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	

ANNUAL PROCUREMENT PLAN FOR 2025-26 For EPADs
(Under Rule 8 and 9 of the Public Procurement Rules 2004)
Name of the Procurement Agency: Sui Southern Gas Company Limited

S.No	DESCRIPTION	Procurement Need / Justification	Qty	Estimated Cost	Budget(Development/Non-Development)	Funding Type (Local/International)	Funding Source	As Whole/Package/Item wise	Procurement Method	Tentative date of Procurement Notice Publication	Remarks (if any)
249	Upgradation of Calibration Ramps & Up-gradation of Sewerage System in Employees Colony	Plant & Machinery	7	50,750,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
250	UPS,UPS back-up batteries & UPS Heavy duty	Office Equipments	211	1,850,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
251	User Licenses for Digitization, Archiving, Logging & Tracking workflow Solution	Software	50	5,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
252	Vacuum Cleaner	Office Equipments	4	335,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
253	Vibration Pen	Tools & Equipments	2	600,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
254	Virtualization Licenses	Software	1	4,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
255	Wall filling and painting of the Meter Manufacturing Plant building	Building / Other Civil Works	1	20,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
256	Washing Machine & Water Dispenser	Office Equipments	63	3,835,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
257	Water pipeline from O/H tank to HQ residential area 3000ft & Water Proofing & Water TDS tester meter	Building / Other Civil Works	305	3,920,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
258	Welding Clamp & Welding Plant	Tools & Equipments	7	13,120,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
259	Windows Server 2022	Software	10	3,500,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
260	Wireless Setup (BYOD) with Network Access Control & Wireless MIC	Software	10	4,520,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
261	Workshop Loose Tools & Wrist Machine	Tools & Equipments	2	360,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	31-Dec-25	
262	Distribution Dept Requirement	Plant & Machinery	1	130,000,000	Development	Local	Borrowing	Whole Package	Single stage one Envelope	1-Jan-26	
			TOTAL	2,940,302,500							
			GRAND TOTAL	46,622,172,336							