

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
Managing Director												
(PART A) ASGM CS												
CRD department												
1	G.I Pipes ½" dia	GOODS	18000	PKR	Non-Development	8,100,000	8,100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	G.I Pipes ¾"	GOODS	700	PKR	Non-Development	595,000	595,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	G.I Pipes 1" dia	GOODS	5000	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	G.I Pipes 2" dia	GOODS	1000	PKR	Non-Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	½" Self Operated Domestic Gas Regulator Tamper Proof small	GOODS	80000	PKR	Non-Development	96,000,000	96,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	½" Self Operated Domestic Gas Regulator Tamper Proof Large, High Capacity	GOODS	20000	PKR	Non-Development	30,000,000	30,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	¾" Self Operated Domestic Gas Regulator Tamper Proof small	GOODS	5000	PKR	Non-Development	17,500,000	17,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	¾" Self Operated Low Pressure Domestic Gas Regulator Tamper Proof small	GOODS	10000	PKR	Non-Development	45,000,000	45,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	¾" Self Operated Low Pressure Gas Regulator High Capacity Commercial	GOODS	5000	PKR	Non-Development	25,000,000	25,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Service Valve ¾"x1/2"	GOODS	5000	PKR	Non-Development	9,000,000	9,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Service Valve ¾"x3/4"	GOODS	1000	PKR	Non-Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Service Valve 1" x 1"	GOODS	200	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	½" M.L Cock, Silver	GOODS	30000	PKR	Non-Development	21,000,000	21,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	1" M.L Cock, Brass	GOODS	1000	PKR	Non-Development	700,000	700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	¾" M.L Cock, Brass	GOODS	2000	PKR	Non-Development	1,600,000	1,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Elbow 90 Deg. Screwed ½"	GOODS	50000	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	Elbow 90 Deg. Screwed ¾"	GOODS	15000	PKR	Non-Development	4,500,000	4,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Elbow 90 Deg. Screwed 1"	GOODS	10000	PKR	Non-Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Elbow 90 Deg. Screwed 2"	GOODS	200	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Ball Valve Screwed 1/2"	GOODS	500	PKR	Non-Development	325,000	325,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Ball Valve Screwed ¾"	GOODS	250	PKR	Non-Development	187,500	187,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Ball Valve Screwed 1"	GOODS	200	PKR	Non-Development	170,000	170,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	Hex Nipple Screwed ½" & 1"	GOODS	25500	PKR	Non-Development	2,575,000	2,575,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	Hex Nipple Screwed ¾"	GOODS	5000	PKR	Non-Development	625,000	625,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	Tee Equal Screwed 1" & 1/2"	GOODS	25500	PKR	Non-Development	2,580,000	2,580,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	Tee Equal Screwed ¾"	GOODS	5000	PKR	Non-Development	625,000	625,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	Union Screwed 1" & 1/2"	GOODS	25500	PKR	Non-Development	3,070,000	3,070,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	Union Screwed ¾"	GOODS	5000	PKR	Non-Development	650,000	650,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	Socket Screwed ½"	GOODS	25500	PKR	Non-Development	1,295,000	1,295,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	Socket Screwed ¾"	GOODS	5000	PKR	Non-Development	350,000	350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	¾" x 1/2 Reducing Socket	GOODS	25000	PKR	Non-Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	1" x ¾ Reducing Socket	GOODS	8000	PKR	Non-Development	1,440,000	1,440,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	1" x 1/2 Reducing Socket	GOODS	2000	PKR	Non-Development	240,000	240,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	2" x 1-1/2 Reducing Socket	GOODS	500	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	2" x 1 Reducing Socket	GOODS	500	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	½" (3-1/2") Barrel Nipple	GOODS	50000	PKR	Non-Development	3,250,000	3,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	½" (4") Barrel Nipple	GOODS	10000	PKR	Non-Development	700,000	700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	¾" (6") Barrel Nipple & 2" (5") Barrel Nipple	GOODS	1500	PKR	Non-Development	140,000	140,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	1/2" (4-1/2") Barrel Nipple	GOODS	4000	PKR	Non-Development	300,000	300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	1" (5") Barrel Nipple	GOODS	1000	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	Pipe Clamp Hook ½"	GOODS	10000	PKR	Non-Development	750,000	750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	Pipe Clamp Hook ¾"	GOODS	5000	PKR	Non-Development	375,000	375,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	Pipe Clamp Hook 1" & 2"	GOODS	3500	PKR	Non-Development	325,000	325,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	1/2" x ¾ Reducing Elbow	GOODS	20000	PKR	Non-Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	1" x ¾ Reducing Elbow	GOODS	5000	PKR	Non-Development	350,000	350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	1" x 1/2 Reducing Elbow	GOODS	5000	PKR	Non-Development	250,000	250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	2" x 1" Reducing Elbow	GOODS	500	PKR	Non-Development	135,000	135,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	2" x ¾ & 1/2 Reducing Elbow	GOODS	700	PKR	Non-Development	225,000	225,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	Reducing Tee Screwed ¾" x ¾" x 1/2"	GOODS	5000	PKR	Non-Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	Reducing Tee Screwed 1" x ¾"	GOODS	2000	PKR	Non-Development	260,000	260,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51	Reducing Tee Screwed 1" x 1/2"	GOODS	2000	PKR	Non-Development	240,000	240,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	Reducing Tee Screwed 2" x 1"	GOODS	1000	PKR	Non-Development	125,000	125,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53	Reducing Tee Screwed 2" x2 x ¾"	GOODS	500	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	Reducing Tee Screwed 2" x 2 x 1/2"	GOODS	500	PKR	Non-Development	165,000	165,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	Reducing Bush Screwed 1/2" x 1/4"	GOODS	10000	PKR	Non-Development	1,100,000	1,100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56	Reducing Bush Screwed 1/2" x ¾"	GOODS	6000	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	Reducing Bush Screwed 1" x 1/2"	GOODS	6000	PKR	Non-Development	360,000	360,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58	Wire Brush & White lead & Gum Boot Size 7 to 12	GOODS	1035	PKR	Non-Development	321,750	321,750	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
59	Hacksaw Blade (1/2"x1/2")	GOODS	50000	PKR	Non-Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60	Tafton Tape 12 MM wide	GOODS	200000	PKR	Non-Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	Altene Tape 2" 3 ply	GOODS	200	PKR	Non-Development	120,000	120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62	¾" Service Valve Washer	GOODS	10000	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63	Rubber Washer MR9 / MR12, RW750, AL425	GOODS	7300	PKR	Non-Development	179,000	179,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
64	Rubber Washer 1/2" Coupling	GOODS	100000	PKR	Non-Development	700,000	700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65	Meter Coupling Remious G1.6 Small	GOODS	100000	PKR	Non-Development	35,000,000	35,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66	Meter Coupling Remious G1.6 Large	GOODS	15000	PKR	Non-Development	11,400,000	11,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67	Meter Coupling Remious G1.6	GOODS	100000	PKR	Non-Development	46,000,000	46,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68	Swivels & Nut Assembly AL-425	GOODS	5000	PKR	Non-Development	9,400,000	9,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69	Off Set Swivels AL425	GOODS	2000	PKR	Non-Development	3,760,000	3,760,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70	Off Set Swivels MR-9	GOODS	2000	PKR	Non-Development	2,400,000	2,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71	Off Set Swivels MR-9 3/4"	GOODS	2000	PKR	Non-Development	2,400,000	2,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72	Off Set Swivels RW-750	GOODS	2000	PKR	Non-Development	50,000,000	50,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73	Meter Coupling Washer 1/2"	GOODS	500000	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	Hand Held Butane Gas Cylinder & Water Cooler Plastic 7 Liter	GOODS	10025	PKR	Non-Development	12,030,000	12,030,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75	Forms Printing, Printed Stationery, Testing Card (Domestic Meter & Commercial meters) Pink & Yellow Color With 1lets and Application for change in Name English (As per CRD Sample)	GOODS	650+30000+ 15000+30000	PKR	Non Development	309000	309000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For use in checking of Gas Load for Commercial Customers
76	Duplicate Gas Bill, Size, 210mm X 170 mm, on 70gm. Off Set, Imported Paper,4 Color Printing, In Packets of 5000 Each. (As Per Sample) and Printing of Complaints Acknowledgment Slip for CFCs Hyderabad Region NCR paper 70gram A-4 size, each pad contains 50 sets of 3 copies	GOODS	2000000 + 50	PKR	Non Development	3525000	3525000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Issuance of Duplicate Bills regarding Instalment, Reconnection, No Delivery of Bills and Query Cases
77	Thermal Paper Roll 60MM & 80MM(500 Tokens Per Roll) good quality (As Per CRD Sample) 50 Yard (As Per Sample) and Emergency Log Book, 400 pages in a Book, both sides printing, 100 gram (As per CRD Sample)	GOODS	7000+10	PKR	Non Development	912000	912000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Issuance of Token to customers visited at CFCs
78	Bags Polythene & Disposable glass	GOODS	4000+10000	PKR	Non Development	305000	305000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	To Dump Replaced / Removed Commercial Meter at KT Store
79	Outsourcing of SSGCL Call Center (1199)	SERVICES	75000	PKR	Non Development	48,600,000	48,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	54 Agents are required in three shifts i.e 28 Agents are required in Morning , 12 in Evening, 5 Agents are required in Night Shifts and 5 Agents for Recovery Outbond Calls & 04 Additional Agents are require for RLNG Domestic Based Connection.
Total Estimated cost						541,239,250						
RECOVERY DEPARTMENT												
1	½" Self Operated Domestic Gas Regulator (Tamper Proof) small	GOODS	8000	PKR	Non Development	9600000	9600000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Recovery (Companywide) Field Staff
2	½" M.L Cock Brass	GOODS	70000	PKR	Non Development	49000000	49000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	1/2" Meter Coupling Washer 1/2"	GOODS	150000	PKR	Non Development	1050000	1050000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Pipe Fittings	GOODS	1/2" Union = 300	PKR	Non Development	851000	851000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5		GOODS	3/4" Union = 100	PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6		GOODS	1/2"x3/4" Elbow =300	PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7		GOODS	3/4" Elbow = 300	PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8		GOODS	3/4" Hex Nipple = 600	PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9		GOODS	3/4" Off Set Swivels for MR 9 Meters = 400	PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10		GOODS	3/4" Tee = 300	PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11		GOODS	1/2" x 3/4" Tee = 300	PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	3/4" M.L Cock	GOODS	400	PKR		320000	320000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Bags Polythene Size 16-1/2 * 22-1/2 ' weight 50grm packet of 20 bags	GOODS	50000	PKR	Non Development	1250000	1250000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Bags Polythene Size 24-1/2" * 36-1/2 * weight 100grm packet of 25 bags (As per Recovery Sample) & Bags Polythene Size 30-1/2 * 51-1/2 ' weight 150grm packet of 20 bags	GOODS	2000, 1000	PKR	Non Development	195000	195000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Barrel Nipple Screwed ½"(Length 4-1/2")	GOODS	10000	PKR	Non Development	750000	750000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Barrel Nipple Screwed ½"(Length 3-1/2")	GOODS	10000	PKR	Non Development	650000	650000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	Barrel Nipple Screwed 1/2"(Length 3")	GOODS	15000	PKR	Non Development	900000	900000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Elbow 90 Deg. Screwed ½"	GOODS	100000	PKR	Non Development	10000000	10000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	G.I Pipes ½"	GOODS	10000	PKR	Non Development	4500000	4500000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	G.I Pipes ¾" dia	GOODS	1000	PKR	Non Development	700000	700000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Hex Nipple Screwed ½" & Iron	GOODS	70000	PKR	Non Development	7000000	7000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Meter Coupling for Remious G1.6 & V3 Meters Iron 1/2"	GOODS	8000	PKR	Non Development	5584000	5584000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	Meter Coupling for Remious G1.6 & V3 Meters Iron Aluminum 1/2"	GOODS	60000	PKR	Non Development	41880000	41880000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	Meter Locks	GOODS	250000	PKR	Non Development	166000000	166000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	MR-12 Coupling	GOODS	3000	PKR	Non Development	1500000	1500000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	Off Set Swivels for AL 425 Meters (Index 1" X 3/4"	GOODS	300	PKR	Non Development	564000	564000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	Off Set Swivels for AL 425 Meters (Index 1" X 1-1/2"	GOODS	300	PKR	Non Development	750000	750000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	Off Set Swivels for MR 12	GOODS	300	PKR	Non Development	150000	150000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	Off Set Swivels for RW-750 Meters	GOODS	80	PKR	Non Development	122080	122080	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
30	Pipe Clamps (Hook) Screwed ½"	GOODS	8000	PKR	Non Development	640000	640000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Recovery (Companywide) Field Staff
31	Plug Solid 1/2" NB Manufactured from MS Bar & Galvanized	GOODS	50000	PKR	Non Development	3000000	3000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	Plug Solid 3/4"	GOODS	50000	PKR	Non Development	5000000	5000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	Reducing Bush Screwed 1/2" x 3/4"	GOODS	6000	PKR	Non Development	600000	600000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	Reducing Socket ½" x 3/4"	GOODS	6000	PKR	Non Development	960000	960000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	Self Operated Regulators 3/4" NPTF Capacity 500-600 SCFH at 8 PSIG Inlet & 8" PSIG Oulted (As Per Space, SOR- 002/05)	GOODS	200	PKR	Non Development	510000	510000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Recovery Hyderabad
36	Self Operated Regulators 3/4" NPTF Capacity 500-600 SCFH at 8 PSIG Inlet & 8" PSIG Oulted (As Per Space, SOR- 002/05)	GOODS	100	PKR	Non Development	255000	255000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	Socket Screwed ½" & Iron	GOODS	70000	PKR	Non Development	6300000	6300000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	Socket Screwed 3/4"	GOODS	50000	PKR	Non Development	3500000	3500000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	Taflon Tape ½" Meter 150,000	GOODS	20000	PKR	Non Development	100000	100000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	Tee Equal Screwed ½" & Water Cooler plastic	GOODS	3000, 75	PKR	Non Development	3900000	3900000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Recovery Hyderabad
41	Construction of 1 Room of 15' x 22' for Recovery Hyderabad.	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	Loose Tools	GOODS	7	PKR	Non Development	2,200,000	2,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	Rachet Die Set Complete with Die Blocks and guides ranging from (1/2", 3/4", 1")	GOODS	17	PKR	Non Development	850,000	850,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	Rachet Die Set Complete with Die Blocks and guides ranging. 1-1/4" to 2"	GOODS	14	PKR	Non Development	1,530,000	1,530,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	Vise Pipe	GOODS	33	PKR	Non Development	198,000	198,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Recovery K-T, Hyderabad, mirpurkhas, Nawabshah, sukkur, larkana & quetta
46		GOODS		PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47		GOODS		PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48		GOODS		PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49		GOODS		PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50		GOODS		PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51		GOODS		PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	Outsourcing Recovery from Live Deafulted customers of (Lot-1 Karachi), (Lot-3 Hyderabad & Mirpurkhas Regions) (SSGC/SC/12955)	SERVICES		PKR	Non Development	176,000,000	176,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Contract will be terminated upon the commencement of new contract, which is under tendering process.
53	Outsourcing Recovery from Live Deafulted customers of (Lot-2 Karachi), (SSGC/SC/13280)	SERVICES		PKR	Non Development	103,000,000	103,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Contract will be terminated upon the commencement of new contract, which is under tendering process.
54	Outsourcing Recovery from Live Deafulted customers of Nawabshah, Sukkur & Larkana Regions (SSGC/SC/13435)	SERVICES		PKR	Non Development	232,000,000	232,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Contract will be terminated upon the commencement of new contract, which is under tendering process.
55	Outsourcing Recovery from Disconnected Deafulted customers of (Lot-1, Karachi), (Lot-2, Karachi) & (Lot-3, Hyderabad & Mirpurkhas Regions) (SSGC/SC/13241)	SERVICES		PKR	Non Development	356,000,000	356,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Contract has been completed
56	Outsourcing Recovery from Disconnected Deafulted customers of (Lot-IV) (Nawabshah, Sukkur & Larkana (SSGC/SC/13809)	SERVICES		PKR	Non Development	95,000,000	95,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Contract shall remain in effect untill November 2026.
	Total Estimated cost					1,294,349,080						
Sales department												
1	PIPE WRAP TAPE 2 PLY — 12020703	GOODS	343770	PKR	Non-Development	17,211,911	17,211,911	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	PIPE WRAP TAPE 3 PLY — 12020713	GOODS	324775	PKR	Non-Development	31,262,829	31,262,829	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Teflon Tape — 03015863	GOODS	189150	PKR	Non-Development	206,174	206,174	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	PIPE WRAP TAPES(TAPE 100mm WIDE x 30mils THIC — 12020673	GOODS	140	PKR	Non-Development	2,025,296	2,025,296	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	PIPE WRAP TAPES(TAPE 100mm WIDE x 20mils THI — 12020683	GOODS	135	PKR	Non-Development	1,033,193	1,033,193	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	TAPE (DENSOLEN) 50mm WIDE x 30mils THICK, 3PLY, 41mm FIBER OR HARD PLASTIC CORE (AS PER SPECS.TP-001/05 REV.10) — 12020963	GOODS	800	PKR	Non-Development	12,000,000	12,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	PIPE WRAP TAPES ! DENSOLEN PRIMER HT (1 LITRE PACKING) — 12041343	GOODS	100	PKR	Non-Development	2,200,000	2,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	POLYETHYLENE PIPE (PE-100) 20mm — 24013093	GOODS	150000	PKR	Non-Development	14,250,000	14,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	POLYETHYLENE PIPE (PE-100) 40mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00) — 24013023	GOODS	45270	PKR	Non-Development	12,675,600	12,675,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	POLYETHYLENE PIPE (PE-100) 63mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00) — 24013033	GOODS	67,183	PKR	Non-Development	42,594,022	42,594,022	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	POLYETHYLENE PIPE (PE-100) 125mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00) — 24013043	GOODS	16318	PKR	Non-Development	45,674,082	45,674,082	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	POLYETHYLENE PIPE (PE-100) 180mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00) — 24013053	GOODS	10680	PKR	Non-Development	63,001,320	63,001,320	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	PE-100 FITTINGS - COUPLER 20mm EF — 24033013	GOODS	60000	PKR	Non-Development	7,364,856	7,364,856	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	PE-100 FITTINGS - TAPPING SADDLE 20mm ON 63mm (AS PER SPECS PE-ETS-002/14 Rev.01) — 24173013	GOODS	25500	PKR	Non-Development	18,019,014	18,019,014	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	PE-100 FITTINGS - TAPPING SADDLE 20mm x 125mm — 24173093	GOODS	4500	PKR	Non-Development	5,682,304	5,682,304	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
16	Tapping Saddle 180mm x 20mm — 24173163	GOODS	1500	PKR	Non-Development	1,810,044	1,810,044	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	PE-100 FITTINGS - TAPPING SADDLE 40mm on 63mm (EF) (AS PER SPECS PE-ETS-002/14 Rev.01) — 24173033	GOODS	135	PKR	Non-Development	178,792	178,792	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	TRANSITION FITTING 3/4" X 20mm (AS PER SPECS PE-TF-002/14 REV.01) — 24193073	GOODS	30000	PKR	Non-Development	15,300,000	15,300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	TRANSION FITTING 1" X 40mm (AS PER SPECS PE-TF-002/14 REV.01) — 24193093	GOODS	135	PKR	Non-Development	322,650	322,650	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	LINE PIPE BARE 3/4" NB x 0.113" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER — 01013063	GOODS	145000	PKR	Non-Development	92,708,650	92,708,650	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	LINE PIPE BARE 1" NB x 0.133" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00) — 01022063	GOODS	250	PKR	Non-Development	248,175	248,175	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	LINE PIPE BARE 2" NB x 0.154" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00) — 01023093	GOODS	3198	PKR	Non-Development	5,473,697	5,473,697	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	LINE PIPE BARE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS SMALL DIAMETER (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00) — 01023123	GOODS	4812	PKR	Non-Development	25,120,757	25,120,757	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 6" NB x 0.188" WT. BEVELLED ENDS, (BARE), SMALL DIAMETER (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00) — 01023133	GOODS	4072	PKR	Non-Development	24,253,972	24,253,972	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, BARE 8" NB x 0.219" WT BEVELLED ENDS — 01023143	GOODS	2498	PKR	Non-Development	33,642,764	33,642,764.24	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 12" NB x 0.250" WT BARE BEVELLED ENDS — 01023163	GOODS	4364	PKR	Non-Development	100,248,499	100,248,499	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 2, BARE 16" OD x 0.250" WT. BEVELLED ENDS — 01023183	GOODS	200	PKR	Non-Development	4,058,210	4,058,210	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS PRE-COATED SMALL DIAM — 01223123	GOODS	7076	PKR	Non-Development	41,107,668	41,107,668	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 6", SMALL DIAMETER — 01223133	GOODS	2488	PKR	Non-Development	34,832,000	34,832,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 8" x 0.219" WT — 01223143	GOODS	38384	PKR	Non-Development	307,072,000	307,072,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 12" X 0.250" W.T.3LPE COATED — 01223163	GOODS	1242	PKR	Non-Development	27,626,117	27,626,117	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	LINE PIPE 16" x 0.250" WT API 5L GRADE X-42 POLYETHYLENE COATED — 01223183	GOODS	40	PKR	Non-Development	672,058	672,058	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	PIPE 1", SMALL DIAMETER SCH 40 COATED — 01222063	GOODS	1116	PKR	Non-Development	3,124,800	3,124,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	PIPE 2" S L BWT-133, SMALL DIAMETER COATED — 01223093 & WRAPPED MS SCREWED PIPES/3/4" SERVICE PIPE SCREWED ENDS, SMALL DIAMETER SCH 40 — 01213053	GOODS	2162, 3	PKR	Non-Development	7,351,850	7,351,850	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	PIPE GI 1/2" NB x 0.104" WT. ENDS THREADED TO BS-21 — 01032043	GOODS	127350	PKR	Non-Development	53,805,375	53,805,375	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	PIPE GI 1" NB x 0.128" WT. ENDS THREADED TO BS-21 — 01032063	GOODS	3700	PKR	Non-Development	3,072,110	3,072,110	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	ELBOW MI 1/2" NB 90DEG. — 03119943	GOODS	51879	PKR	Non-Development	11,153,985	11,153,985	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	ELBOW 1" NB 90DEG. MI — 09110103 & ELBOW 90DEG. LR 4" x 0.237" WT. A234 WPB — 09114173	GOODS	132, 680	PKR	Non-Development	757,782	757,782	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	Elbow Reducing	GOODS	ELBOW RED. 90DEG LR 2" x 1" .154"/.133" WT A234WPB= 70	PKR	Non-Development	165,061	165,061	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40		GOODS	ELBOW REDUCING MI 90DEG. 1/2" x 1/4" SCREWED = 700	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41		GOODS	ELBOW REDUCING 90DEG. 1" x 1/2" MI SCREWED = 95	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	ELBOW 90DEG LR 2" x 0.154" WT A234 WPB — 09114133 & 90DEG. LR 1" x 0.133" WT. A234 WPB — 09114103	GOODS	399, 487	PKR	Non-Development	176,944	176,944	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	ELBOW 90DEG. LR 6" x 0.280" WT A234 WPB — 09114193	GOODS	266	PKR	Non-Development	879,597	879,597	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	ELBOW 90DEG. LR 8" x 0.322" WT. A234 WPB — 09114203	GOODS	214	PKR	Non-Development	3,531,000	3,531,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	ELBOW 90DEG. LR 12" x 0.375" WT. A234 WPB — 09114223	GOODS	72	PKR	Non-Development	1,080,016	1,080,016	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	ELBOW 45DEG	GOODS	ELBOW 45DEG. LR 4" x .237" WT. A234 WPB = 15	PKR	Non-Development	1,071,679	1,071,679	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47		GOODS	ELBOW 45DEG. LR 6" x 0.280" WT. A234 WPB = 18	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48		GOODS	ELBOW 45DEG. LR 8" x 0.322" WT. A234 WPB = 60	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49		GOODS	ELBOW 45DEG. LR 12" x 0.375" WT. A234 WPB = 21	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50		GOODS	SOCKET MI 1/2" SCREWED = 50275	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51		GOODS	SOCKET MI 1" NB SCREWED = 600	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
52	SOCKETS	GOODS	SOCKET REDUCING 1" x 1/2" MI SCREWED = 125	PKR	Non-Development	2,598,044	2,598,044	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53		GOODS	SOCKET REDUCING 2" x 1" MI SCREWED = 75	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54		GOODS	TEE EQUAL MI 1/2" SCREWED = 20075	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55		GOODS	TEE EQUAL MI 1/2" SCREWED = 550	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56		GOODS	TEE EQUAL MI 1" NB = 140	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	TEES	GOODS	TEE EQUAL MI 2" NB = 55	PKR	Non-Development	2,173,168	2,173,168	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58		GOODS	TEE REDUCING MI 1" x 1" x 1/2" SCREWED = 52	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
59		GOODS	1" x 1/2" Socket Tee = 130	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60	UNION MI 1/2" NB FEMALE SCREWED — 09470083	GOODS	950	PKR	Non-Development	556,700	556,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	UNION MI 1/2" NB FEMALE SCREWED (AS PER SPECS. SPF-SPE-GE-0561 Rev.00)	GOODS	933	PKR	Non-Development	546,738	546,738	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62	UNION MI 1" NB FEMALE SCREWED — 09470103	GOODS	267	PKR	Non-Development	202,920	202,920	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63		GOODS	NIPPLE HEXAGONAL 1/2" NB SCREWED = 50900	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64		GOODS	NIPPLE HEXAGONAL 1" NB SCREWED = 350	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65		GOODS	BARREL NIPPLE 1/2" X 3" = 2200	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66		GOODS	BARREL NIPPLE 1/2" X 3-1/2" = 700	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67		GOODS	BARREL NIPPLE 1/2" X 4" = 20	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68	Nipples, Plug & Caps	GOODS	BARREL NIPPLE 1" X 5" = 490	PKR	Non-Development	4,543,303	4,543,303	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69		GOODS	NIPPLE BARREL GI 1/4" x 3" LONG MEDIUM GRADE = 650	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70		GOODS	PLUG MI 1" NB SQ. HEAD SCREWED = 330	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71		GOODS	1/2"O Plug = 1300	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72		GOODS	CAP PIPE MI 1/2" NB SCREWED = 150	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73		GOODS	CAP PIPE MI 1" NB SCREWED = 75	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	VALVE SERVICE 3/4" x 1/2" WITHOUT INSULATING UNION LOCK (Only for PE Network) — 05170043	GOODS	30000	PKR	Non-Development	59,700,000	59,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75	VALVE SERVICE 3/4" x 1/2" WITH INSULATING UNION LOCK (Only for Steel Network) — 05170013	GOODS	20000	PKR	Non-Development	40,000,000	40,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76	SERVICE VALVES 1" X 1" WITHOUT INSULATING UNION LCOK WING TYPE — 05170023	GOODS	216	PKR	Non-Development	928,800	928,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
77	VALVE BALL 1/2" NB 150PSI, SCREWED FEM. — 05140123	GOODS	1736	PKR	Non-Development	2,951,200	2,951,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
78	VALVE BALL 1" NB 150 PSI, SCREWED FEM. — 05140143	GOODS	210	PKR	Non-Development	767,130	767,130	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
79	ML Cock — 05204053	GOODS	50000	PKR	Non-Development	44,000,000	44,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80	CAST IRON PLUG VALVE 2" x CLASS 125 FLANGED ENDS FF — 05150023	GOODS	171	PKR	Non-Development	11,988,194	11,988,194	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81	CAST IRON PLUG VALVE 4" x CLASS 125 FLANGED ENDS FF — 05150033	GOODS	388	PKR	Non-Development	34,001,604	34,001,604	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
82	CAST IRON PLUG VALVE 6" x CLASS 125 FLANGED ENDS FF — 05150043	GOODS	285	PKR	Non-Development	104,658,840	104,658,840	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83	CAST IRON PLUG VALVE 8" x CLASS 125 FLANGED ENDS FF — 05150053	GOODS	83	PKR	Non-Development	62,344,620	62,344,620	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
84	CAST IRON PLUG VALVE 12" x CLASS 125 FLANGED ENDS RF — 05150103	GOODS	26	PKR	Non-Development	21,466,481	21,466,481	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
85	LUBRICATED TAPER PLUG VALVES 1" FLANGED STEEL CLASS 150 RF — 05160633	GOODS	20	PKR	Non-Development	1,344,924	1,344,924	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86	LUBRICATED TAPER PLUG VALVES 2" FLANGED STEEL CLASS 150 RF — 05160013	GOODS	17	PKR	Non-Development	2,497,123	2,497,123	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87	LUBRICATED TAPER PLUG VALVES 4" FLANGED STEEL CLASS 150 RF — 05160023	GOODS	37	PKR	Non-Development	7,514,182	7,514,182	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88	LUBRICATED TAPER PLUG VALVES 6" FLANGED STEEL CLASS 150 RF — 05160043	GOODS	37	PKR	Non-Development	19,176,604	19,176,604	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89	LUBRICATED TAPER PLUG VALVES 8" FLANGED STEEL CLASS 150 RF — 05160053	GOODS	21	PKR	Non-Development	19,816,742	19,816,742	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90	LUBRICATED TAPER PLUG VALVES 12" FLANGED STEEL CLASS 150 RF — 05160063	GOODS	26	PKR	Non-Development	56,585,685	56,585,685	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
91	FLANGE WELD NECK 2" CLASS 150 RF BORE 2.067" ASTM A105 (AS PER SPECS FLG-SPE-GE-1100 Rev.00) — 09153233	GOODS	40	PKR	Non-Development	119,600	119,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
92	FLANGE WELD NECK 2" CLASS 150 FF (AS PER SPECS. FLG-SPE-GE-1100 Rev.00) — 09153243 & FLANGE WELD NECK 3" NB CL. 150RF BORE 3.068" (AS PER SPEC. FLG-SPE-GE-1100 Rev.00) — 09153313	GOODS	310, 45	PKR	Non-Development	580,873	580,873	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
93	FLANGE WELD NECK 4" DIA. RF CLASS 150 ,ASTM A105 (AS PER SPECS FLG-SPE-GE-1100 Rev.00) — 09153393	GOODS	65	PKR	Non-Development	194,275	194,275	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
94	FLANGE WELD NECK 4" CLASS 150 FF (AS PER SPECS. FLG-SPE-GE-1100 Rev.00) — 09153403	GOODS	995	PKR	Non-Development	2,973,900	2,973,900	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
95	FLANGE WELD NECK 6" RF CLASS 150 BORE 6.065" A105 (AS PER SPECS FLG-SPE-GE-1100 Rev.00) — 09153473	GOODS	166	PKR	Non-Development	2,755,600	2,755,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
96	FLANGE WELD NECK 6" CLASS 150 FF (AS PER SPECS.FLG-SPE-GE-1100 Rev.00) — 09153483	GOODS	690	PKR	Non-Development	3,509,154	3,509,154	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
97	FLANGE WELD NECK 8" RF CLASS 150 BORE 7.981" ASTM A105 (AS PER SPECS. FLG-SPE-GE-1100 Rev.00) — 09153513	GOODS	152	PKR	Non-Development	1,550,400	1,550,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
98	FLANGE WELD NECK 8" CLASS 150 FF (AS PER SPECS. FLG-SPE-GE-1100 Rev.00) — 09153523	GOODS	216	PKR	Non-Development	1,496,872	1,496,872	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
99	FLANGE WELD NECK 12" NB,CLASS 150, RF, ID 12.000", ASTM A105 (AS PER SPECS. FLG-SPE-GE-1100 Rev.00) — 09153593	GOODS	8	PKR	Non-Development	176,000	176,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
100	FLANGE WELD NECK 12" NB CLASS 150 FF (AS PER SPECS FLG-SPE-GE-1100 Rev.00) — 09153603	GOODS	105	PKR	Non-Development	1,812,543	1,812,543	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
101	FLANGE SCREWED 2" NB CLASS 150 FF — 09150243	GOODS	122	PKR	Non-Development	427,000	427,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
102	tees Equal	GOODS	TEE EQUAL 1"x.133" WT. A234 WPB = 71	PKR	Non-Development	989,567	989,567	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
103		GOODS	TEE EQUAL 2" x 0.154" WT. A234 WPB = 94	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
104		GOODS	TEE EQUAL 4" x 0.237" WT. A234 WPB = 215	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
105		GOODS	TEE EQUAL 6" x 0.280" WT. A234 WPB = 20	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
106		GOODS	TEE EQUAL 8" x 0.322" WT. A234 WPB = 10	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
107		GOODS	TEE EQUAL 12" x 0.375" WT. A234 WPB = 25	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
108		GOODS	TEE REDUCING 2" x 2" x 1" 0.154"/0.133" WT. ASTM A234 WPB — 09446693 & TEE REDUCING 6" x 6" x 2" 0.280"/0.154" WT. A234 WPB — 09447023	PKR	Non-Development	544,475	544,475	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
109	TEE REDUCING 4" x 4" x 2" SCH.40 A234 WPB — 09446873 & TEE REDUCING 6" x 6" x 4" 0.280"/0.237" WT. A234 WPB — 09446993	GOODS	40, 30	PKR	Non-Development	175,682	175,682	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
110	TEE REDUCING 6" X 6" X 4" , 0.432"X0.337" WT — 09573603	GOODS	20	PKR	Non-Development	162,636	162,636	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111	TEE REDUCING 8" x 8" x 6" 0.322"/0.280" WT. A234 WPB — 09447053	GOODS	35	PKR	Non-Development	220,346	220,346	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
112	TEE REDUCING 8" x 8" x 4" 0.322"/0.237" WT. A234 WPB — 09447073	GOODS	30	PKR	Non-Development	179,541	179,541	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113	TEE REDUCING 12" x 12" x 8" 0.375"/0.322" WT. A234WPB — 09447213	GOODS	25	PKR	Non-Development	562,601	562,601	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
114	TEE REDUCING 12" x 12" x 6" 0.375"/0.280" WT. A234WPB — 09447223	GOODS	25	PKR	Non-Development	420,067	420,067	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
115	TEE REDUCING 12" x 12" x 4" SCH. STANDARD A234 WPB — 09447243	GOODS	25	PKR	Non-Development	496,198	496,198	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
116	Reducers	GOODS	REDUCER CONCENTRIC 3" x 2" 0.216"/0.154" WT. A234 WPB = 36	PKR	Non-Development	702,706	702,706	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
117		GOODS	REDUCER CONCENTRIC 4" x 2" 0.237"/0.154" WT. A234 WPB = 79	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
118		GOODS	REDUCER CONCENTRIC 6" x 2" 0.280"/0.154" WT. A234 WPB = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
119		GOODS	REDUCER CONCENTRIC 6" x 4" 0.280"/0.237" WT. A234 WPB = 235	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
120		GOODS	REDUCER CONCENTRIC 8" x 4" 0.322"/0.237" WT. A234 WPB = 17	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
121		GOODS	REDUCER CONCENTRIC 8" x 6" 0.322"/0.280" WT. A234 WPB = 14	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
122		GOODS	REDUCER CONCENTRIC 12" x 6" NB 0.375"/0.280" WT. A234 WPB = 14	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
123		GOODS	REDUCER CON. 12" x 8" 0.406"/0.322" WT. A234 WPB = 16	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
124		GOODS	CAP PIPE 2" x 0.154" WT SCH40 BEVELLED ENDS = 20	PKR	Non-Development	2,181,426	2,181,426	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
125	CAP PIPES	GOODS	CAP PIPE 4" x 0.237" WT. A234 WPB = 20	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
126		GOODS	CAP PIPE 6" x 0.280" WT. A234 WPB = 17	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
127		GOODS	CAP PIPE 8" x 0.322" WT. A234 WPB = 80	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
128		GOODS	CAP PIPE 12" x 0.375" WT. A234 WPB = 101	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
129		GOODS	PIPE CAP 16" x 0.375" WT. WPHY42 = 22	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
130	DOMESTIC GAS SERVICE REGULATOR 1/2" SELF OPERATED DOMESTIC (SMALL) GAS REGULATOR (TAMPER PROOF), SET POINT 8" WATER COLUMN, CAPACITY: LOW — 30210663	GOODS	50000	PKR	Non-Development	51,000,000	51,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
131	REGULATOR 1" NPTF. CAPACITY 900-1600SCFH AT 8PSIG INLET & 8INCH WC. OUTLET — 30060153	GOODS	185	PKR	Non-Development	1,195,174	1,195,174	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
132	REGULATOR 1" x CLASS 125 NPTF. CAPACITY 4000-5000SCFH AT 15PSIG INLET & 8PSIG OUTLET. — 30201143	GOODS	34	PKR	Non-Development	798,441	798,441	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
133	2-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125 CAPACITY 32000-35000 SCFH AT 10 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE — 30060093	GOODS	40	PKR	Non-Development	11,628,760	11,628,760	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
134	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125 CAPACITY 105,000-115,000 SCFH AT 10 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE — 30060043	GOODS	70	PKR	Non-Development	27,536,236	27,536,236	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
135	6-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125 CAPACITY 210000-220000 SCFH AT 10 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE — 30200263	GOODS	130	PKR	Non-Development	83,217,966	83,217,966	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
136	PILOT OPERSTED REGULATORS/REGULATOR 6" x CLASS 250 FLANGED RF, CAPACITY 950,000-955,000 SCFH AT 60PSIG INLET/20PSIG OUTLET AND 22,95,000-23,00,000 AT 150PSIG INLET/50PSIG OUTLET. — 30061453	GOODS	20	PKR	Non-Development	9,931,740	9,931,740	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
137	DRY GAS FILTERS/FILTER DRY GAS 1" x CLASS 150 — 30242203	GOODS	28	PKR	Non-Development	375,760	375,760	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
138	FILTER DRY GAS 2" x 150RF CONNECTIONS — 30242033	GOODS	34	PKR	Non-Development	1,581,000	1,581,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
139	FILTER DRY GAS 4" x CLASS 150 FLANGED RF CONNECTIONS — 30242053	GOODS	138	PKR	Non-Development	12,281,862	12,281,862	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
140	FILTER DRY GAS 6" x 150RF CONNECTIONS — 30242023	GOODS	65	PKR	Non-Development	7,991,750	7,991,750	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
141	JOINT INSULATING 2" x 0.154" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE — 09311583	GOODS	25	PKR	Non-Development	520,790	520,790	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
142	JOINT INSULATING 4" x 0.237" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE — 09311673	GOODS	50	PKR	Non-Development	2,273,136	2,273,136	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
143	JOINT INSULATING 6" x 0.280" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE — 09311733	GOODS	40	PKR	Non-Development	3,182,390	3,182,390	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
144	JOINT INSULATING 8" x 0.322" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE — 09311793	GOODS	22	PKR	Non-Development	2,487,254	2,487,254	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
145	JOINT INSULATING 12" x 0.250" WT. SUITABLE FOR WELDING TO API 5L X42 PIPE — 09311913	GOODS	20	PKR	Non-Development	2,713,368	2,713,368	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
146	SERVICE TEE 3/4" — 22157813	GOODS	20000	PKR	Non-Development	11,000,000	11,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
147	TEE SERVICE 1" — 22157793	GOODS	96	PKR	Non-Development	1,354,322	1,354,322	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
148	SERVICE TEE 2" — 22158023	GOODS	37	PKR	Non-Development	1,134,436	1,134,436	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
149	TEE CURB VALVE 2" — 22158033	GOODS	24	PKR	Non-Development	1,413,412	1,413,412	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
150	TEE FLANGED 4" CLASS 150 — 22158083	GOODS	77	PKR	Non-Development	29,861,432	29,861,432	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
151	TEE FLANGED 6" CLASS 150 — 22158093	GOODS	34	PKR	Non-Development	22,303,850	22,303,850	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
152	TEE FLANGED 8" CLASS 150 — 22158113	GOODS	25	PKR	Non-Development	25,803,050	25,803,050	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
153	STOPPLE FITTING 4" CLASS 150 — 22158053	GOODS	4	PKR	Non-Development	820,968	820,968	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
154	STOPPLE FITTING 6" CLASS 150 — 22158063	GOODS	8	PKR	Non-Development	3,146,576	3,146,576	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
155	STOPPLE FITTING 8" CLASS 150 — 22158103	GOODS	27	PKR	Non-Development	16,907,035	16,907,035	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
156	STOPPLE FITTING 12" CLASS 150 — 22158133	GOODS	10	PKR	Non-Development	21,453,004	21,453,004	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
157	STUD BOLTS BOLT 5/8" x 3.1/2" — 09260303	GOODS	12712	PKR	Non-Development	1,096,308	1,096,308	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
158	STUD BOLT 5/8" x 4.1/2" — 9260343	GOODS	4156	PKR	Non-Development	393,108	393,108	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
159	5/8x4-1/2"Ø Stud & Bolts. — 09260623	GOODS	800	PKR	Non-Development	146,601	146,601	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
160	STUD BOLTS BOLT 3/4" X 4." — 09260613	GOODS	788	PKR	Non-Development	179,762	179,762	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
161	STUD BOLTS BOLT 3/4" X 4.1/2" — 09260633	GOODS	4108	PKR	Non-Development	595,423	595,423	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
162	3/4 x 5"Ø Stud & Bolts. — 09260653	GOODS	355	PKR	Non-Development	291,100	291,100	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
163	STUD BOLTS BOLT 7/8" x 5" — 09260983	GOODS	2648	PKR	Non-Development	580,499	580,499	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
164	6"Ø Gasket. — 03070463	GOODS	2800	PKR	Non-Development	148,624,000	148,624,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
165	6"Ø Gasket. — 07030463	GOODS	275	PKR	Non-Development	14,597,000	14,597,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
166	SHEET JOINTING COMPRESSED NON-ASBESTOS FIBRE THP 1/8" THICK x 60" x 80" W/O. WIRE — 03070393	GOODS	2286	PKR	Non-Development	68,580,000	68,580,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
167	Thread. — 03015303 & WHITE LEAD (SAFAIDA), USE ON PIPE/FITTING THREADS, (400gm.TIN) — 12030133	GOODS	1900, 90	PKR	Non-Development	682,198	682,198	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
168	PATCH CLOSURE SIZE 450mm WIDE x 100mm LONG — 18311243	GOODS	6300	PKR	Non-Development	2,103,192	2,103,192	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
169	SLEEVE HEAT SHRINK, 450mm WIDE x 30m LONG ROLL, THREE LAYER SYSTEM — 18311083	GOODS	195	PKR	Non-Development	17,142,684	17,142,684	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
170	PATCH ROLL PE REPAIR 425mm WIDE x 10m LONG — 18311543	GOODS	25	PKR	Non-Development	486,850	486,850	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
171	PRIMER (BUTYL RUBBER) (1 LIT./TIN) — 12041253	GOODS	2660	PKR	Non-Development	4,253,204	4,253,204	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
172	EPOXY PRIMER BASE (PART 'A') FOR SLEEVE — 18311903	GOODS	350	PKR	Non-Development	20,934,550	20,934,550	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
173	EPOXY PRIMER CURE (PART 'B') FOR SLEEVE — 18311893	GOODS	40	PKR	Non-Development	2,893,280	2,893,280	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
174	Primer Epoxy for Sleeve (Cure Part B) — 18631192	GOODS	1436	PKR	Non-Development	4,595,200	4,595,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
175	ELECTRODES SIZE 1/8" E6010 (10kg.TIN) — 12050373	GOODS	7135	PKR	Non-Development	6,649,606	6,649,606	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
176	ELECTRODES SIZE 5/32" E6010 (10kg.TIN) — 12050353	GOODS	5709	PKR	Non-Development	5,241,205	5,241,205	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
177	WELDER'S PROTECTIVE MATERIAL WELDING GLOVES LEATHER — 12060053 & GLASS CLEAR 4.1/2" x 2" x 1/8" — 12060123	GOODS	950, 3800	PKR	Non-Development	379,088	379,088	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
178	BLADE HACKSAW TP-24, 12" x 1/2" — 12060643 & WIRE BRUSH 5 ROWS — 12060433	GOODS	13200, 620	PKR	Non-Development	230,369	230,369	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
179	DISK GRINDING 9" x 1/8" x 7/8" ARBOUR HOLE CODE EH230-3.0 A24 — 20070573 & Cutting Disk — 20070833	GOODS	700, 750	PKR	Non-Development	263,550	263,550	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
180	1/2" Clamp — 09710033	GOODS	50000	PKR	Non-Development	3,250,000	3,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
181	PAINT ENAMEL 'LEMON YELLOW' (1LIT./TIN) — 12030113	GOODS	100	PKR	Non-Development	102,600	102,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
182	PAINT SYNTHETIC ENAMEL 'ALUMINIUM' (SILVER) IN 3.64 Litres. TIN — 08041513	GOODS	100	PKR	Non-Development	272,000	272,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
183	GREASE STICK AUDCO 733 TF (35mm DIA x 150mm LONG) (12 STICKS/BOX) — 08032073	GOODS	120	PKR	Non-Development	701,064	701,064	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
184	PRE-FABRICATED METER INSTALLATION ASSEMBLY - ALUMINUM 1/2" SPECIAL SWIVEL & NUT ASSEMBLY WITH STEEL PLATE (STRAIGHT)(ALUMINUM) WITH RUBBER WASHERS — 04980623	GOODS	50000	PKR	Non-Development	32,900,000	32,900,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
185	REGULATOR 1" NPTF. CAPACITY 900-1600SCFH AT 8PSIG INLET & 8INCH WC. OUTLET. (Duplicate Code 30060153) & 1"Ø HP Socket. — 09070353	GOODS	10, 190	PKR	Non-Development	199,124	199,124	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
186	4"Ø Non Return Valve. — Not Known	GOODS	160	PKR	Non-Development	4,800,000	4,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
187	VALVE RELIEF 1" x 1" DIAPHRAGM TYPE, FNPT CONN. — 30230213	GOODS	125	PKR	Non-Development	2,422,650	2,422,650	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Grand Total Estimated Cost						2,298,141,240						
(PART A) Grand Total of ASGM CS						4,133,729,570						
(PART B) SGM IT												
IT DEPARMTNET												
1	Oracle (ERP Renewals 2026-27)	SERVICES	1	PKR	Non-Development	288,243,055	288,243,055	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Oracle (CC&B Renewals 2026-27)	SERVICES	1	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Oracle (CC&B Database , Technology licences and Primavera 2026-27)	SERVICES	1	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Infra Structure (MS Exchange, Trellix, Solarwinds , Sophos, Secure FTP, SSL Certificates,PL Studio, AutoCad, EDMS, Barracuda,) etc.	GOODS	1	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	HUAWEI V3000 Storage	SERVICES	1	PKR	Non-Development	102,064,951	102,064,951	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	UPS (120V 175 ah batteries maintenance)	GOODS	120	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Servers maintenance	SERVICES	30	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Plotter maintneance	SERVICES	10	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Network Printer Heavy Duty maintenance	SERVICES	38	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Photocopiers Service contract for RICOH, Canon , Panasonic & Toshiba machines	SERVICES	37	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Personal Computers maintenance (All in One)	SERVICES	600	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Access Control maintenance (BioMetric)	SERVICES	161	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Maintenance Contract for Cisco Nexus 9508 Switches	SERVICES	2	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Providing Outsourced Photocopying/Printing Services (Karachi + Upcountry)	SERVICES	106	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Sophos VPN Hardware Device	GOODS	2	PKR	Non-Development	38,598,365	38,598,365	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Queue management Systems maintenance	SERVICES	12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	Internet Contracts, NTC ,Primary Links, Backup Links, Network Cabling, Fiber Connectivity, EVO, Cable TV, LAN/WAN accesssoires/Installation and other Charges	GOODS	1	PKR	Non-Development	38,598,365	38,598,365	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Mobile Application, SMS Services	SERVICES	1	PKR	Non-Development	93,000,000	93,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Toners / Catridge	GOODS	2500	PKR	Non-Development	7,500,000	7,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Disaster Recovery(Disaster Comprehensive maintenance including UPS, Cooling Units, Generators, Fire, Power Systems maintenance, Barracuda SMTP, Sophos VPN, Dell Servers & Work Station and Annual Lube & Diesel for DR Generator)	GOODS	1	PKR	Non-Development	59,630,000	59,630,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Memory/Media Supplies	GOODS	500	PKR	Non-Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Keyboard & Mouse Supplies	GOODS	125/125	PKR	Non-Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	Construction /Maintenance for IT Data Centre Head Office	SERVICES	1	PKR	Non-Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	SSGC Gas Bill Printing & Notices	GOODS	41200000	PKR	Non-Development	150,251,083	150,251,083	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
GRAND TOTAL ESTIMATED COST						742,787,454						
(PART B) Grand Total of SGM IT						742,787,454						
(PART C) SGM HR												

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
Admin												
1	Janitorial Services	SERVICES	1	PKR	Non Developmental	176,560,117	176,560,117	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Janitorial services provided to HO/KT
2	Gardening services HO	SERVICES	1	PKR	Non Developmental	6,259,738	6,259,738	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Gardening services provided @HO
3	Mineral water bottles	SERVICES	1	PKR	Non Developmental	3,497,520	3,497,520	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Water Tankers	SERVICES	1	PKR	Non Developmental	16,007,880	16,007,880	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Water tanker service
5	Alocated and Pool car batteries	GOODS	27	PKR	Non Developmental	517,000	517,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Pool and allocated vehicles which will reuire battery replacment during the year (estimated) ,Next battery change is estimated on 12 months. Prices are estimated
6	Alocated and Pool car tires	GOODS	42	PKR	Non Developmental	810,688	810,688	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Next tyre change is based on 36 months of period, Tire replacment required in allocated and pool vehicles during the period
7	Vehicle Tracking Pvt Ltd	SERVICES	JOB	PKR	Non Developmental	8,738,800	8,738,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Vehicle tracking service contract extension
Grand Total Estimated Cost						212,391,743						
Medical												
1	Chemist in Medical Centre (Quetta)	SERVICES	Supply of medicines	PKR	Non Development	19,493,898	19,493,898	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Hiring of Retainer Chemist (Shahdadpur)	SERVICES	Supply of medicines	PKR	Non Development	1,805,104	1,805,104	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Hiring of Retainer Chemist (Tando Allah Yar)	SERVICES	Supply of medicines	PKR	Non Development	3,093,694	3,093,694	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Hiring of Retainer Chemist (Badin)	SERVICES	Supply of medicines	PKR	Non Development	1,966,274	1,966,274	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Hiring of Retainer Chemist (Kandhkot)	SERVICES	Supply of medicines	PKR	Non Development	3,054,291	3,054,291	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Hiring of Retainer Chemist (Moro)	SERVICES	Supply of medicines	PKR	Non Development	531,861	531,861	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Hiring of Retainer Chemist (Mehrabpur)	SERVICES	Supply of medicines	PKR	Non Development	701,491	701,491	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Hiring of Retainer Chemist (NausheroFeroze)	SERVICES	Supply of medicines	PKR	Non Development	2,772,124	2,772,124	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Hiring of Retainer Chemist (Pir Jo Goth)	SERVICES	Supply of medicines	PKR	Non Development	519,855	519,855	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Hiring of Retainer Chemist in Pishin	SERVICES	Supply of medicines	PKR	Non Development	1,008,000	1,008,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Hiring of Retainer Chemist in Sibi Terminal	SERVICES	Supply of medicines	PKR	Non Development	169,000	169,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Hiring of Retainer Chemist in Q- Terminal & KALAT	SERVICES	Supply of medicines	PKR	Non Development	812,000	812,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Lab Collection Points at Larkana Medical Centre	SERVICES	As per BOQ	PKR	Non Development	4,134,513	4,134,513	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Lab Collection Points at Nawabshah Medical Centre	SERVICES	As per BOQ	PKR	Non Development	915,711	915,711	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Lab Collection Points at Quetta Medical Centre	SERVICES	As per BOQ	PKR	Non Development	3,074,932	3,074,932	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	Physiotherapy Services at KT Medical Centre	SERVICES	As per BOQ	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Supply of Material For Emergency Rooms	GOODS	As per BOQ	PKR	Non Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Supply of Dental Material at K.T Medical Centre Karachi	GOODS	As per BOQ	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Hiring of Eye Hospitals / Clinics Through tender for 7 districts of Karachi	SERVICES	As per BOQ	PKR	Non Development	20,000,000	20,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Hiring of Dental Hospitals / Clinics in Hyderabad, Nawabshah, Larkana, Sukkur, Quetta & Islamabad	SERVICES	As per BOQ	PKR	Non Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Hiring of Physiotherapy Services in Hyderabad, Nawabshah, Larkana, Sukkur, Quetta & Islamabad	SERVICES	As per BOQ	PKR	Non Development	200,000	200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Grand Total Estimated Cost						79,752,748						
(PART C) Grand Total of SGM HR						292,144,491						
(PART D) DG SS & CGTO												
SECURITY SERVICES												
1	Annual Repair & Maint of Contract agreement for repair / Maintenance of Road Blocker and Tyre Killer of SSGC H.O	WORKS	2 x Road Blocker 1 x Tyre Killer	PKR	Non development	270,000	270,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
2	Annual maintenance of Road Blocker of Karachi Terminal	WORKS	1 x Tyre Killer 1 x Road Blocker	PKR	Non development	270,000	270,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
3	Repair of following work Road Blocker of HQ Quetta:- a. Repair of existing road blocker b. Installation & commissioning of road blocker	WORKS	1 x Road Blocker	PKR	Non development	367,000	367,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
4	Annual Maintenance of Road Blocker of HQ Quetta	WORKS	1 x Road Blocker	PKR	Non development	468,000	468,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
5	Refilling / Maintenance of Fire Extinguishers on all Locations of SSGC Transmission / Distribution System in Sindh and Balochistan	WORKS	2000 x Refilling of Fire Extinguishers Kci Distr, Interior Sindh and Balochistan	PKR	Non development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Refilling Fire Extinguisher of Security Services Karachi Terminal	WORKS	55xRefilling of Fire Extinguisher KT	PKR	Non development	114,300	114,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	TYRE TUBELESS WITH NOZZLE, SIZE 205/70 R 15 C, RADIAL (FOR TOYOTA VIGO SINGLE CABIN) (Item Code 14416543)	GOODS	20 x Tyres/Tubes	PKR	Non development	575,840	575,840	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
8	TYRES/TUBES/FLAPPERS TYRE 155/80 SR13, 4 PLY, RADIAL (AS PER APPROVED SAMPLE) (MANUFACTURING CURRENT YEAR) Item Code No. 14416813	GOODS	8 x Tyres / Tubes	PKR	Non development	115,000	115,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
9	TYRE 195/65 R15 RADIAL 4PLY (AS PER COMPANY SPECIFIED MANUFACTURING CURRENT YEAR) Item Code No. 14416853	GOODS	12 x tyres / Tubes	PKR	Non development	232,016	232,016	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
10	TYRE FOR NEW TOYOTA PICKUPS 4X4 TYRE TUBELESS SIZE 255 / 70 R 15C STEEL BELTED RADIAL 112/110S DUCLER H/T PLIES THREAD 2 STEEL + 2 POLYESTER + 1 NYLON SIDEWALL 2 POLYESTER LOAD RANGE SINGLE 1120 KG 2470 LBS AT 375 KPA 55 PSI COLD (AS PER SOR) - Item Code No. 14416883	GOODS	20 x Tyres/Tubes	PKR	Non development	863633	863,633	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
11	TYRES / TUBES / FLAOPER - TYRES 215/55R-16 4 PLY - Item Code No. 14419823	GOODS	20 x Tyres/Tubes	PKR	Non development	336,300	336,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
12	BATTERIES BATTERY 12V, 11 PLATES (195mm x 128mm x 228mm) 38AH 'EXIDE/FB' (SUZUKI PICKUP / HI-ROOF) - Item Code No. 14410313 & BATTERIES BATTERY 12V 3 PLATES 2.5AH FOR MOTORCYCLE 70CC - Item Code No. 144110863	GOODS	7 x Batteries , 12 x Batteries	PKR	Non development	146,285	146,285	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
14	BATTERIES BATTERY 12V, 13 PLATES (254mm x 168mm x 215mm) 85Amp MANUFACTURING: CURRENT YEAR - Item Code No. 144110593	GOODS	20 x Batteries	PKR	Non development	209,898	209,898	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
15	BATTRIES / BATTERY 12V, 13 PLATS (302 MM X 170 MM X 229 MM) 80 AH MANUFACTURING CURRENT YEAR	GOODS	20x Batteries	PKR	Non development	295,768	295,768	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
16	Installation of CCTV IP Base Technology	WORKS	Installation of new CCTV Camera of different locations of SSGC	PKR	Non development	11,000,000	11,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
17	Maintenance of CCTV Cameras / Assesory	WORKS	495 x Maint of CCTV cameras of all SSGC loc of Sindh & Balochistan	PKR	Non development	9,500,000	9,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
18	Guarding services at SSGC Trans Sys Sindh Nawabshah, Hyderabad and LNG	WORKS	Hiring of Security Guards	PKR	Non development	207,551,447	207,551,447	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
19	Guarding services at SSGC Trans Sys Sindh HQ 1, HQ-Dadu & Sec IV	WORKS	Hiring of Security Guards	PKR	Non development	257,957,481	257,957,481	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
20	Guarding services at SSGC Distr Sys in Karachi	WORKS	Hiring of Security Guards	PKR	Non development	149,458,037	149,458,037	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
21	Guarding services at SSGC Distr Sys in Sindh	WORKS	Hiring of Security Guards	PKR	Non development	125,351,159	125,351,159	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
22	Guarding services at SSGC LPG Plant Kot Ghulam Muhammad, Bella & Gawadar	WORKS	Hiring of Security Guards	PKR	Non development	13,517,712	13,517,712	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
23	Guarding Services at SSGCL Trans Sys in Skp-Lrk Sec	WORKS	Hiring of Security Guards	PKR	Non development	127,448,820	127,448,820	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
24	Guarding services at SSGC Head Office	WORKS	Hiring of Security Guards	PKR	Non development	67,544,220	67,544,220	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
25	Guarding services at SSGC Karachi Terminal	WORKS	Hiring of Security Guards	PKR	Non development	69,718,080	69,718,080	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
26	Guarding services at SSGC Khadeji Camp	WORKS	Hiring of Security Guards	PKR	Non development	17,856,000	17,856,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
27	Guarding services at SSGC Tras / Distr Sys in BR	WORKS	Hiring of Security Guards	PKR	Non development	220,429,944	220,429,944	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
28	Guarding services at SSGC LPG Air Mix Plant Awaran	WORKS	Hiring of Security Guards	PKR	Non development	12,001,944	12,001,944	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
29	HQ FC (North) BR ZARGUN PROJECT	WORKS	Security Cover to Project team	PKR	Non development	62,649,824	62,649,824	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
30	HQ FC BR (North) 1 X PL at Pirkoh Sui to Patfeeder	WORKS	Security Cover	PKR	Non development	74,024,979	74,024,979	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
31	Deployment of Police at all Key Point	WORKS	Security	PKR	Non development	79,217,170	79,217,170	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
32	Pakistan Rangers	WORKS	Tangwani Kandhot Jacob	PKR	Non development	5,526,501	5,526,501	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
33	Assistant Commissioner Mach	WORKS	Mach Balochistan	PKR	Non development	681,684	681,684	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
34	Balochistan Police	WORKS	at Sui R O	PKR	Non development	2,155,670	2,155,670	FY 26-27	FY 26-27	FY 26-27	FY 26-27	-
Grand Total Estimated Cost OF SECURITY SERVICES						1,519,991,079						
CGTO												
1	Tyre	GOODS	Vigo Tyre / 8	PKR	Non Development	400,000	400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Tyre	GOODS	Single Cabin/4	PKR	Non Development	180,000	180,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Tyre	GOODS	Cultus/ 16	PKR	Non Development	200,000	200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Tyre	GOODS	Bolan/ Every Tyre/ 20	PKR	Non Development	200,000	200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Tyre	GOODS	70 CC Motorcycle/ 60	PKR	Non Development	180,000	180,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Battery	GOODS	Vigo Battery/ 4	PKR	Non Development	440,000	440,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7		GOODS	Cultus Battery/ 4	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8		GOODS	Bolan Battery/ 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9		GOODS	Motorcycle Battery/ 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10		GOODS	Sprial Note Book/ 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11		GOODS	Sprial Note Book/ 48	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12		GOODS	Note Pad/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13		GOODS	D Ring File/ 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14		GOODS	Signature Pen/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15		GOODS	Blue Ball Pen/ 1500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16		GOODS	Pencil/500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

2	3	4	5	6	7	8	9	10	11	12	13		
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)	
17	Stationary	GOODS	Ereaser/ 200	PKR	Non Development	672,400	672,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
18		GOODS	Highlighter/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
19		GOODS	Marker/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
20		GOODS	Stapler/ 48	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
21		GOODS	WholePunch/ 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
22		GOODS	Scale/ 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
23		GOODS	Stapler Pin/ 300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
24		GOODS	Gum Stick/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
25		GOODS	Envelop A4/ 600	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
26		GOODS	Letter Head/ 50 Pads	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
27		GOODS	SSGC Logo File/2000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
28		GOODS	L Folder/100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
29		GOODS	Rubber Dand/100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
30		GOODS	Stickey Note Pad/50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
31		GOODS	Flags/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
32	Printing	GOODS	Inspection Form Commercial/ 50	PKR	Non Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
33		GOODS	Inspection Form Industrial/50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
34		GOODS	Daily Activity Report/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
35	General Consumable	GOODS	Tissue Box/ 300	PKR	Non Development	258,000	258,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
36		GOODS	Soap/300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
37		GOODS	Thermos/ 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
38		GOODS	Air Freshner/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
39	Computer Paper A4	GOODS	Mosquito Spary/ 100	PKR	Non Development	1,050,000	1,050,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
40		GOODS	A4 Computer Paper/700	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
41		GOODS	Cup Saucer/20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
42		GOODS	Rice Plate/150	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
43		GOODS	Curry Plate/ 150	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
44		GOODS	Glass/ 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
45		GOODS	Spoon/100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
46		GOODS	Rice Dish/36	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
47		GOODS	Curry Bowl/ 36	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
48		GOODS	Tea Mug/50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27		
Grand Total Estimated Cost						3,947,400							
(PART D) Grand Total of DG SS & CGTO						1,523,938,479							
(PART E) GGM													
HSE-QA													
1	Overhead Leak Survey By Contractor	SERVICES	Various	PKR	Development	46,971,000	46,971,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
2	HSE & QA literature printing	GOODS	Various	PKR	Development	663,280	663,280	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
3	Laboratory establishment	WORKS	01	PKR	Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
4	Protective Supplies	GOODS	Various	PKR	Non development	2,956,875	2,956,875	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
5	Personal Protective Equipment (PPE) for prevention of COVID-19	GOODS	Various	PKR	Non development	200,000	200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
6	Professional Projects	WORKS	Various	PKR	Non development	4,277,387	4,277,387	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
Total estimated Cost						55,568,542							
(PART E) Grand Total of GGM						55,568,542							
(PART F) DIRECT REPORTEE TO MD													
CCD													
1	SSGC Media buying cost of electronic (TV/Radio) through Media buying Agency	SERVICES	Services requierd for airing SSGC commercials on TV channels.	PKR	Non-Development	18,000,000	18,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
2	SSGC Digital Media postings through Digital Media Buying Agency.	SERVICES	Services requierd for airing SSGC commercials on Digital Media platforms.	PKR	Non-Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
3	SSGC Campaigns on Outdoor / BTL Media through Media Buying Agency.	SERVICES	Services required for mass awariness of SSGC messages through Out door advertising/branding.	PKR	Non-Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
4	SSGC Media Buying cost of Print Media through Media buying Agency	SERVICES	Services required for mass awariness of SSGC messages through advertising in newspapers.	PKR	Non-Development	7,000,000	7,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
5	SSGC Print Media Operational and Tender Advertisemnnts.	SERVICES	Services required for publication of SSGC operational ads and tender ads in Newspapers.	PKR	Non-Development	21,000,000	21,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
6	Designing, Creative Services Branding, Publications & Event Branding through integrated creative agency	SERVICES	Services required for designing digital panaflex for SSGC branding, inhouse publications, press advertisements and mass awareness.	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
7	Designing Creative Services for Social Media through intigrated creative/digital agency	SERVICES	Service srequired for creative art works of SSGC social media posts for mass awareness.	PKR	Non-Development	2,500,000.00	2,500,000.00	FY 26-27	FY 26-27	FY 26-27	FY 26-27		
8	Video Production through integrated creative agency	SERVICES	Services requierd for video shoots of SSGC commercials on TV channels.	PKR	Non-Development	6,500,000	6,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27		

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
9	Hiring of Media Monitoring/Tracking Services for print, electronic and digital media	SERVICES	Hiring of Media Tracking Agency for media Monitoring Companies.	PKR	Non-Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Printing of financial reports (Annual, Semi-Annual, Quaterly Reports FY 26-27)	GOODS	Printing 500 copies of Annual Report as per statutory requirement.	PKR	Non-Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Printing and designing of Flame Magazine	GOODS	Printed Stationery/ Printing of official newsletter " THE FLAME" on quarterly basis i.e, JUL-SEP, OCT-DEC, JAN-MAR and APR-JUN (as per specifications.	PKR	Non-Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Procurement of SSGC Corporate Gifts and Giveaways	SERVICES	SSGC Corporate Giveaways.	PKR	Non-Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Repainting of Head Office logo	SERVICES		PKR	Non-Development	800,000	800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Brand refresh project for redesigning Head office reception area and committee room Hiring of interior designing Auditorium 9th floor board room and director lounge Branding of 200 of the best company vehicles refurbishment of subordinate/fascia headoffice main and both sides main logo re-modeling, mission vision boards, 65 inch 3*3 video wall for headoffice ground floor lobby and 9th floor	SERVICES		PKR	Non-Development	30,000,000	30,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	Grand Estimated Cost					121,800,000.00						
Risk Management												
1	ERM Framework Review	SERVICES	Consultancy Services for the Review of ERM Framework	PKR	Non- Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Professional & Consultancy Services for ISO 27001 Certification	SERVICES	Implementation & Certification of Information Security Management Standard in line with ISO 27001 / 2	PKR	Non- Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Consultancy Services for the Review of Organizational wide Policies and Procedures	SERVICES	Updating Departmental Policies and Processing	PKR	Non- Development	30,000,000	30,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Development & Implementation contributes in Value Addition for the Organization
	Grand Total Estimated Cost					46,000,000						
(PART F) Grand Total of DIRECT REPORTEE TO MD						167,800,000						
DMD												
(PART G) SGM TS												
P&C department												
1	R&M - Building	SERVICES	Quantities of items, as per requirement	PKR	Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	R&M - Equipments & Miscellaneous	GOODS	Quantities of items, as per requirement	PKR	Development	1,255,000	1,255,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	R&M - Furniture and Fixtures	GOODS	Quantities of items, as per requirement	PKR	Development	320,000	320,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	MV - Overhauling	SERVICES	Quantities of items, as per requirement	PKR	Development	700,000	700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Motor Vehicle Hired, Rep & Maint / Others	SERVICES	Quantities of items, as per requirement	PKR	Development	3,550,000	3,550,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	P&E - Overhauling	SERVICES	Quantities of items, as per requirement	PKR	Development	800,000	800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	P&VRE - Replacement of Tyres	GOODS	Quantities of items, as per requirement	PKR	Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Stationery & Printing/photho copying	GOODS	Quantities of items, as per requirement	PKR	Development	430,000	430,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Paints and Enamels	GOODS	Quantities of items, as per requirement	PKR	Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Hardware Items & Small tools	GOODS	Quantities of items, as per requirement	PKR	Development	1,530,000	1,530,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Spares	GOODS	Quantities of items, as per requirement	PKR	Development	70,000,000	70,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Cement, Sands	GOODS	Quantities of items, as per requirement	PKR	Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Cable and Electrical Material	GOODS	Quantities of items, as per requirement	PKR	Development	800,000	800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Industrial Gases	GOODS	Quantities of items, as per requirement	PKR	Development	300,000	300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	General Consumables	GOODS	Quantities of items, as per requirement	PKR	Development	1,400,000	1,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Computer Papers / Printed stationery	GOODS	Quantities of items, as per requirement	PKR	Development	400,000	400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	P&VRE-Petrol	GOODS	Quantities of items, as per requirement	PKR	Development	275,000	275,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	P&VRE-Diesel	GOODS	Quantities of items, as per requirement	PKR	Development	12,000,000	12,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	P&VRE - Oil and Lubricants	GOODS	Quantities of items, as per requirement	PKR	Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	Postage, Revenue Stamp and Filling Fee, Subscription & Entertainment Expenses	GOODS	Quantities of items, as per requirement	PKR	Development	137,000	137,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	Water Tanker Expenses	GOODS	Quantities of items, as per requirement	PKR	Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	Crockery & Cutlery & Water Coolers / Ice Box	GOODS	Quantities of items, as per requirement	PKR	Development	150,000	150,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	Carpets, Curtains, Towels etc & Washing	GOODS	Quantities of items, as per requirement	PKR	Development	250,000	250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	Vehicle Tax	SERVICES	Quantities of items, as per requirement	PKR	Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	Traveling Local (Road / Rail Tickets), Conveyance (Late Sitting - Staff)/(Official) & Toll Tax	SERVICES	Quantities of items, as per requirement	PKR	Development	627,000	627,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	TA / DA / HA - LOCAL	SERVICES	Quantities of items, as per requirement	PKR	Development	7,500,000	7,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	GRAND TOTAL					125,424,000						
LPG Air Mix Plant department												
1	Services for R&M - Equipment, Plant & Machinery (e.g. Pumps, Compressors Generators and others)	GOODS	Job Wise	PKR	Non Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Services for R&M - Building	GOODS	Job Wise	PKR	Development	6,700,000	6,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
3	Vehicle Tyers	GOODS	Qty = 04 , Size: 205/70R R15C, Tubeless Radial, 106/104S, Max. Load single = 950 Kg, Max. Load Dual = 900 Kg Threads Steal+Polyester+Nylon Sidewall z Plies Polyester Qty = 04 , Size: 195 R 14C, Tubeless Radial 106/104S, Max. Load single = 950 Kg, Max. Load Dual = 900 Kg	PKR	Non Development	300,000	300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Batteries of different size	GOODS	Qty = 08, Size: 13 Plates, 12 V, 80 to 85 AH Qty = 10, Size: 11 Plates, 12 V, 45 AH Qty = 18, Size: 27 to 33 Plates, 12 V, 200 to 210 AH Qty = 160, Size: Maintenance free 12 v, 9 AH	PKR	Non Development	800,000	800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Demineralized Water	GOODS	7200 liters in (200 liter x 36 drums)	PKR	Non Development	550,000	550,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Monoethylene Glycol	GOODS	7200 liters in (200 liter x 36 drums)	PKR	Non Development	2,450,000	2,450,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Paint and Enamels	GOODS	220 liters (Different Colours)	PKR	Development	300,000	300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Filters and Separators for Air Compressors	GOODS	Qty: 50	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Filters for Generators	GOODS	Qty: 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Filters for Generators	GOODS	Qty: 45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Spares for Air Compressors and Air Drivers Pumps	GOODS	Qty: 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Spares for LPG Vaporizer unit	GOODS	Qty: 30	PKR	Non Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Valves & Valve Spares	GOODS	Qty: 15 (Valves & Valve Kits)	PKR	Non Development	20,000,000	20,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Diesel for Plant Gensets and Vehicles	GOODS	Qty: app. 50,000 liters	PKR	Non Development	11,000,000	11,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Grand Total Estimated cost						66,100,000						
LNG Department												
1	Eleventh Retainage Audit (2025-2026) of EETPL LNG Import Terminal	SERVICES	CY-XI Retainage Audit	PKR	Non Development	6,500,000	6.5 Million	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Cost estimation is based on the 20,000 USD @ exchange rate of 325 and this may vary based on economical conditions Tender has been published in 4th Quarter of FY 24-25 (as per planned) for CY-X SSGC issued letter to the appointed Consultant for concurrence on the extension of contract on same terms and conditions. The CY-X contract maybe extended for CY-XI in line with the extension clause and with mutual consent of appointed consultant. In case of non-extension, open competitive bidding procedure will be followed in line with PPRA rules
2	Twelfth Retainage Audit (2026-2027) of EETPL LNG Import Terminal	SERVICES	CY-XII Retainage Audit	PKR	Non Development	7,000,000	7 Million	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Cost estimation is based on the 21,000 USD @ exchange rate of 335 and this may vary based on economical conditions Tender has been published in 4th Quarter of FY 24-25 (as per planned) for CY-X. In case of satisfactory performance by the Consultant, the CY-X contract maybe extended for CY-XII in line with the extension clause and with mutual consent of appointed consultant. In case of non-extension, open competitive bidding procedure will be followed in line with PPRA rules
3	Operations & Safety Procedure Audit of EETPL LNG Import Terminal	SERVICES	Safety Audit (July-2025 till December-2026)	PKR	Non Development	3,000,000	3 Million	FY 26-27	FY 26-27	FY 26-27	FY 26-27	The estimated cost may vary based on economical conditions
Grand Total Estimated cost						16,500,000						
P&D department												
PROJECTS (TRANSMISSION)												
1	Linepipe	GOODS	08" Dia x 0.188" WT API 5L PSL1 X60 (9,000 Meters)	PKR	Development	144,360,000	144,360,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Contract Awarded to IIL

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
2	Valves & Fittings	GOODS	Full Bore Ball Valve 12" dia ANSI CL-600 Flange Ends to RTJ (3 Nos.) Full Bore Ball Valve 10" dia ANSI CL-600 Flange Ends to RTJ (4 Nos.) Full Bore Ball Valve 8" dia ANSI CL-600 Flange Ends to RTJ (11 Nos.) Full Bore, Ball Valves in size 8" dia, ANSI Class 600 for pipe I.D 7.625" in API 5L X70 (1 Nos.) Full Bore Ball Valves in size 6" dia, ANSI Class 600, Flange Ends to RTJ (3 Nos.) Ball Valves in size 2" Flange end to RTJ , ANSI Class 600, wrench operated (6 Nos.) Plug Valves in size 8", ANSI Class 600, Regular Pattern, Flanged Ends to RTJ (4 Nos.) Plug Valves in size 2", ANSI Class 600, Regular Pattern, Flanged Ends to RTJ (3 Nos.) Plug Valves in size 1", API 3000 lbs. Rating, End threaded Female (15 Nos.) Swing Check Valves in Size 8", Flange Ends to RTJ, ANSI Class 600 (2 Nos.)	PKR	Development	26,010,000	26,010,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Joint Coating Material/Coat & Wrapping	GOODS	HSS Sleeve 450 mm Wide x 30m Long (28 Rolls) HSS Clouse Patch (450 mm Wide x 100 mm Long) (1,000 Nos.) Epoxy Material Pump Part - A,B (1:1) Joint Coating Material Epoxy Primer Part A, B drums (9:3)	PKR	Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Cathodic Protection	GOODS	Installation of Cathodic Protection system as per the requirements of CC department	PKR		7,280,000	7,280,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Instruments / Metering	GOODS	Control Valve 6", ANSI CL-600, Flanged End to RTJ (2 Nos.) Port Size Control Valve 2" ANSI CL-600, Flanged End to RTJ (2 Nos.)	PKR	Development	53,110,000	53,110,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Grit Blast Material	GOODS	Blasting material for SA 2.5 Surface Preparation	PKR		3,940,000	3,940,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Filters and Segrators	GOODS	Vertical Scrubber (Cyclotube Type) for gas flow of 75-90 MMscfd, Operating Pressure 900-1200 Psig, Inlet/Outlet 12", ANSI CL-600 RTJ (1 Nos.) Vertical Scrubber (Cyclotube Type) for gas flow range 45 - 55 MMSCFD and operating pressure range 900-1050 psig. Inlet/Outlet 8" size, ANSI Class 600 RTJ (1 Nos.) Horizontal Filter Separator System for gas flow range 75-80 MMSCFD and operating pressure range 800-1300 psig. Inlet/ Outlet 10" size, ANSI Class 600 RTJ (2 Nos.)	PKR	Development	30,400,000	30,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Welding Inspection	SERVICES	Visual inspection and NDT of each welded joints (1594 No. Of Joints)	PKR	Development	6,400,000	6,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Mill Inspection	SERVICES	Mill Inspection of Line Pipe	PKR	Development	90,000.00	90,000.00	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Pre-Qualified
10	Pipeline Construction	SERVICES	Pipeline Construction (In-house/ Competitive bidding)	PKR	Development	76,000,000.00	76,000,000.00	FY 26-27	FY 26-27	FY 26-27	FY 26-27	In-house or Competitive Bidding
1	Pipeline Construction Cost of Re-routing of 24", 12" QPL	SERVICES	Construction of re-routing of 24" & 12" Quetta pipelines	PKR	Development	550,000,000	550,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	HDD Cost of 24", 12" QPL at Bibi Nani Bridge	SERVICES	Approximately 3500 meter HDD (12" & 24" dia) at Bibi Nani and 120 meter HDD (24" dia) at Pinjra Bridge is required	PKR	Development	866,000,000	866,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Civil Works	WORKS	Construction of river weights, pipe supports, foundation etc	PKR	Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	in house
4	EAR Insurance	SERVICES	EAR is required for every construction project	PKR	Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
1	Linepipe	GOODS	Pre-Coated Line Pipe, Size: 8" Dia. x 0.188" W.T, API 5L, Grade X60, (PSL-2) ERW/SAW, API 5LD CRA DUPLEX LC-2205(0.188 Inch), (2,500 Mt) 16" Dia x 0.375" Wall Thickness (24 Mt) 12" Dia x 0.500" Wall Thickness (24 Mt) 8" Dia x 0.500" Wall Thickness (36 Mt) 4" Dia x 0.337" Wall Thickness (6 Mt) 2" Dia x 0.218" Wall Thickness (12 Mt) 1" Dia x 0.179" Wall Thickness (6 Mt)	PKR	Development	267,611,000	267,611,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	CRC Pipe is forgein tenderering
2	Valves & Fittings	GOODS	VALVE BALL 16" FLANGE ENDS, RTJ, ANSI CLASS 600 GEAR OPERATOR (2 Nos.)	PKR	Development	61,108,000	61,108,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			VALVE BALL 8" FULL BORE, WELD ENDS ANSI	PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Joint Coating Material/Coat & Wrapping	GOODS		PKR	Development	1,511,000	1,511,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

2	3	4	5	6	7	8	9	10	11	12	13	
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
4	Welding Electrodes	GOODS	Welding Electrodes are required for welding activities	PKR		11,575,000	11,575,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Cathodic Protection	GOODS	Installation of Cathodic Protection system as per the requirements of CC department	PKR		7,481,000	7,481,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Instruments / Metering	GOODS	Pressure Gauge 0-1500 & 3000 Psig (5 Nos.)	PKR	Development	84,866,000	84,866,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Grit Blast Material	GOODS	Blasting material for SA 2.5 Surface Preparation SCRUBBER VERTICAL (CYCLOTUBE TYPE) OPERATING PRESSURE RANGE 500-1200 PISG. INLET/OUTLET 8" SIZE, ANSI CLASS- 600 RTJ (1 Nos.)	PKR	Development	122,000.00	122,000.00	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Filters and Seprators	GOODS		PKR	Development	78,432,000	78,432,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Meter Regulator and Control Valve	GOODS	Control Valve 8" CL-600 subjected to approved drawing	PKR	Development	44,943,000	44,943,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Welding Inspection	SERVICES	Visual inspection and NDT of each welded joints	PKR	Development	6,263,000	6,263,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Mill Inspection	SERVICES	Mill Inspection of Line Pipe	PKR	Development	258,000.00	258,000.00	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Pre-Qualified
12	EAR Insurance	SERVICES	EAR is required for every construction project	PKR	Development	1,906,000	1,906,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Pipeline Construction	SERVICES	Construction of Pipeline	PKR	Development	54,769,000	54,769,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Civil works	WORKS	Construction of river weights, boundary wall, CC flooring, pipe supports, foundation etc	PKR	Development	8,166,000	8,166,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	In-house or Competitive Bidding
1	Civil works	WORKS	Earth filling , Flooring, pipe supports, foundation etc.	PKR	Development	8,330,000.00	8,330,000.00	FY 26-27	FY 26-27	FY 26-27	FY 26-27	In-house or Competitive Bidding
1	Civil works	WORKS	Construction of boundary wall, pipe supports, foundation etc	PKR	Development	50,000,000	50,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	In-house or Competitive Bidding
1	Civil works	WORKS	Counstruction of facility, pipe rack / supports, foundation for equipments etc.	PKR	Development	40,000,000	40,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	In-house or Competitive Bidding
Grand Total estimated cost						2,514,931,000						
Measurement Transmission department												
1	Emerson FC FB107 Spares	GOODS	* FB107 Base Chassis = 8 * CPU Module Non-Isolated, with I/O = 35 * MVS Interface Module = 35 * 6 Point Analog/Digital Output = 12 * 8 Point Analog/Digital Input = 6 * RS-232 Communication Module = 20 * RS-485 Communication Module = 20 * Gas Chromatograph Application Module, RS485 Interface to Daniel Gas Chromatograph = 12 * Enhanced COM Module – Ethernet/USB = 12 * 6 Point I/O Module (AI/DI, AI/DI, AO/DO, DO, DI/PI, DI/PI) = 35 * LCD Touchpad Display for FB107, Panel Mount = 8	PKR	Non-Development	110,000,000	110,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning 42 Nos. Emerson FB107 FC installed and responsible for volumetric flow calculation.
2	Emerson FC FB1200 Spares	GOODS	* Display Assembly with LCD & FBxWifi (P/N: 399379-01-0) = 8 * CPU Board Assembly – For Use with DC Power Only (P/N: 399134018-KIT) = 8 * Termination Board (P/N: 399185-01-1) = 8 * Terminal Plugs – 6 Way, Pack of 4 (P/N: 395791014-KIT) = 8 * Integral Multivariable Sensor (Model No. B123G42E12Q0RM0) = 8 * Integral Multivariable Sensor with Calibration Certificate (Model No. B123G42E12Q0RM4) = 8	PKR	Non-Development	30,000,000	30,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning 6 Nos. Emerson FB1200 FC installed and responsible for volumetric flow calculation.
3	Emerson FC FB3000 Spares	GOODS	* Power Block = 2 * CPU with 16 MB SRAM, 256 MB Flash, 1 GB DDR, Includes Control = 2 * 12 Channel Mixed I/O (8 AI/DI/PI + 2 AO + 2 DO) Logic Module = 2 * 4-Port Serial Communication Logic Module = 2 * CPU Surge Personality Module (For Use with 3CPU16) = 2 * Mixed I/O Surge Personality Module (For Use with 3MIX12) = 2 * Serial Communication Port Surge Personality Module (For Use with 3SERL4) = 2 * LCD Touchpad Display for FB3000, Panel Mounting = 2	PKR	Non-Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning 2 Nos. Emerson FB3000 FC installed and responsible for volumetric flow calculation.
4	Electrical Spares and Peripherals for Control Panel	GOODS	* Terminal Block = 400 * Cabinet Thermostat = 4	PKR	Non-Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning of 4 Nos. of control panels installed and responsible.
				PKR			(This estimate can	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
5	ABB GC Spares	GOODS	* Analytical Module with GC Module, 24V, without Metrology, Helium BBK-BBF (Part No. 2102172507) = 7 * Cable Termination Panel to Digital Controller Board, 13 Inch (P/N: 1801513001) = 10 * Cable Analytical Processor to Termination Panel, 10 Inch (P/N: 2101817001) = 10 * Filter Frit (P/N: 1801512001) = 20 * Gas Kit, Feed Through Interface (P/N: 2102083001) = 5 * O-Ring, Feed Through to Case, 1.989" ID x 0.070" Width, Neoprene (P/N: 1801768001) = 5 * Cutter, 1/16" Tubing (P/N: 1800683001) = 4 * Digital Controller Board with Display, Complete Assembly and Tested (P/N: 2101800512) = 5 * Power Termination Board (P/N: 2102080003) = 5 * External PCCU Mounting (P/N: 2102438001) = 2 * Feed Through, Without Preheat, Stainless Steel (P/N: 2102026007) = 5 * Feed Through Manifold Gasket, 24VDC (P/N: 2102026007) = 5	PKR	Non-Development	45,000,000	45,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning 17 Nos. ABB GC installed and responsible for energy calculation for billing.
6	Honeywell ENCAL3000 GC Spares	GOODS	* Breather (SAP No. 3-875-414) = 4 * O-Ring for Breather (SAP No. 600.24.030) = 4 * 370XA Compact Carrier Dryer Assembly (P/N: 7A00022G01) = 2 * 2-Way Isolation Solenoid Valve (P/N: 7C00023-001) = 30 * Sample Shut-Off Valve Repair Kit (P/N: 7A00140G01) = 10 * 4-Way Solenoid Valve, SMC (P/N: 7C00020-001) = 40 * Replacement Maintable Module Kit, C6+, 3 Stream + CAL (White Color) (P/N: 7A00136G04) = 2	PKR PKR	Non-Development	47,000,000	47,000,000 (This estimate can	FY 26-27 FY 26-27	FY 26-27 FY 26-27	FY 26-27 FY 26-27	FY 26-27 FY 26-27	Required for smooth functioning 04 Nos. Enca3000 GCs installed and responsible
7	Daniel 370XA GC Spares	GOODS	* Replacement Analytical Module Kit, C6+, standard, 3-Stream, Helium Carrier (P/N: 7A04136G31) = 3 * 470XA Thermistors Kit, 9K, Helium Carrier (P/N: 7A04139G01) = 2 * 470XA Replacement Regulator Kit, 10-100 Out (P/N: 7A04137G01) = 2 * Shut-Off Valve Assembly, Contains Shut-Off Valve, Seals and Screws, Without Mounting Bracket (P/N: 2-3-0710-107) = 4 * 3-Way NC 24V Solenoid Valve, Stream Selection (P/N: 2-3-0710-160) = 12 * Filter Element, 2-Micron, Swagelok SS-2F-K4-2 (P/N: 2-4-5000-113) = 4 * Membrane Kit, Genie® Model 120 Filter/Bypass/LSO (P/N: 2-4-5000-118) = 4 * 470XA / 470XA Compact Carrier Driver Assembly (P/N: 7A04136G02) = 3 * Sample Shut-Off Valve Repair Kit (P/N: 7A04136G03) = 5 * PCBA CPU Assembly for 470XA (P/N: 7A04136G04) = 2	PKR	Non-Development	72,000,000	72,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning 12 Nos. Daniel 370XA GCs installed and responsible for energy calculation for billing.
8	Daniel 470XA GC Spares	GOODS	* Humidifier Rebuild Kit Complete with Elbows, Nafion Tube, and Fittings = 1 * Rear Window & Gasket = 4 * Aperture Strip (Associated with Measurement Range) = 2 * 4-Litre Container of Acetic Acid = 2 * 300 ft Lead Acetate Tape = 12 * Box of 10 Borosilicate Coalescing Elements (122 Filter) = 1 * Tubing, Cleaner, and Fittings Maintenance Kit = 1	PKR	Non-Development	25,000,000	25,000,000 (This estimate can significantly vary, as these spares will be procured the first time.)	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning 02 Nos. Daniel 470XA GCs installed and responsible for energy calculation for billing.
9	Envent Portable H2S Analyzer 331S Spares	GOODS	* Humidifier Rebuild Kit Complete with Elbows, Nafion Tube, and Fittings = 1 * Rear Window & Gasket = 4 * Aperture Strip (Associated with Measurement Range) = 2 * 4-Litre Container of Acetic Acid = 2 * 300 ft Lead Acetate Tape = 12 * Box of 10 Borosilicate Coalescing Elements (122 Filter) = 1 * Tubing, Cleaner, and Fittings Maintenance Kit = 1	PKR	Non-Development	2,325,000	2,325,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning of 01 No. Envent Portable H2S Analyzer, which is responsible for measuring H2S quantity in gas.
10	Galvanic Online H2S Analyzer Spares	GOODS	* Hurst Stepper Motor 802/903, 5V with CO (Part No. SA2512) = 1	PKR PKR	Non-Development	14,426,400	14,426,400	FY 26-27 FY 26-27	FY 26-27 FY 26-27	FY 26-27 FY 26-27	FY 26-27 FY 26-27	Required for smooth functioning of 01 No. Galvanic H2S Analyzer, which is

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
11	Mitchell Online HCDP Analyzer Spares	GOODS	* Spare HCD Dew-Point Sensor Cell Assembly with Storm Pressure Transmitter (CD2-SCR-002) = 1 * Adjustable Flow Switch Set Up for Hydrocarbon Channel (CD2-21362H) = 1 * Display and Interface Assembly Including Ribbon Cable (CD2-80540) = 1 * PCB, Main Processor (Tested and Setup) (CD2-85055) = 1 * Direct Acting Solenoid Valve (CD2-21027) = 1 * Heater, DBK CIRBUS, 40/1 12VDC Fan, 100W Output (GEN-29056) = 1 * Solenoid Valve (GEN-29050) = 1 * Sample Flow Valve (CD2-20311) = 1 * Heat Sink Transfer Compound, Non-Silicone (CD2-00939) = 1 * Particulate Filter (CD2-PFE) = 1 * Membrane Filter (CD2-MFE) = 1 * Membrane Filters for Genie 123 (123-5X6) = 1 * Filter Kit for Coalescer and Membrane Separator (CD2-SFK) = 1	PKR	Non-Development	15,750,000	15,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning of 01 No. Galvanic HCDP Analyzer responsible for measuring HCDP of the gas passing through CTS Sawan.
12	Mitchell Portable HCDP Analyzer Spares	GOODS	* Sample system (Pressure regulator, Needle Valve, Meter and Needle Valve), 100 barg Rated = 1 * Flexible Hose 1/8" Tube with Single 1/4" NPT Male Fitting (2m / 78" Long) = 1 * Benchtop Stand = 1 * Sun Visor for Unit Display = 1 * Optics Cleaning Kit (Fluid Not Included) = 1 * Rucksack (Conductive Material Suitable for Use in Hazardous Area) = 1 * USB B Cable = 1 * Spare Power Supply UK = 10 * Spare Li-Ion Battery Charger = 10 * Spare Li-Ion Battery = 2 * Lid Removal Tools = 2 * Hand Carry Strap = 12 * Top Lid Grub Screw = 4 * Bottom Lid Grub Screw = 8 * Display Assembly = 4 * Pressure Sensor = 1 * Main PCB = 1	PKR	Non-Development	8,200,000	8,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning 02 No. Mitchell Portable HCDP Analyzer, which is responsible for measuring HCDP of gas.
13	Perkin Elmer Bench Type GC Spares	GOODS	* Service Display Kit (P/N: N6550125) = 1 * Main Board Clarus 590 (P/N: N6559124) = 1 * Dorteink (P/N: N5150065) = 1 * Power Supply (P/N: N6100392) = 1 * PPC Board (P/N: N6109474) = 1 * Power Distribution Board (P/N: N6509074) = 1 * FID Amplifier (P/N: N6109034) = 1 * TCD Amplifier (P/N: N6109114) = 1 * TCD Power Supply (P/N: N6109144) = 1 * Auto Ignite FID Amplifier Assembly (P/N: N6109364) = 1 * FID Detector Assembly Including Heater and Sensor 230V (P/N: N6100139) = 1	PKR	Non-Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning of Perkin GC installed at Gas Quality Laboratory for analysis of samples from various locations.
14	Techcomp's Scion GC 456 Spares	GOODS	* Ferrule, 1/16" ID Viton, Pack of 10 = 1 * Molsieve 13X 45/60, 3 ft x 1/8" x 2 mm Inert Steel = 1	PKR	Non-Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for smooth functioning of Scion GC installed at Gas Quality Laboratory for
15	Tools and Tool Boxes	GOODS	* Cantilever Toolbox = 3 * Electrical Material Air Blower = 3	PKR	Non-Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Essential for installation, commissioning and repair/maintenance activities.
16	Pipes and Fittings	GOODS	* 90 Deg Elbow (Female), Size 1/4" NPTF x 1/4" NPTF (P/N: H-SLA 4N-S316) = 30	PKR	Non-Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for different purposes in installation, commissioning, operations and
17	Batteries 40 Amperes	GOODS	100 Nos. Batteries 40A	PKR	Non-Development	3,125,000	3,125,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for UPS operations and power of Flow Computers.
18	Batteries 110Ah	GOODS	100 Nos. Batteries 110Ah	PKR	Non-Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Essential for solar systems providing power to various measurement equipment installed at remote locations.
19	Helium Gas Cylinders Industrial Grade 5.5	GOODS	300 Nos. Helium Gas Cylinders 20 Nos. Calibration Gas Cylinders for GCs.	PKR	Non-Development	60,000,000	60,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Essential consumables of Gas Analysis Equipment responsible for quality analysis of gas and billing.

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

2	3	4	5	6	7	8	9	10	11	12	13	
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
20	Antirust Spray	GOODS	200 Nos. Antirust Spray Cans (400ml)	PKR	Non-Development	400,000	400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for cleaning, rust removal, and protection of essential components such as orifice plates, rotor assemblies, flow tube connectors, manifolds, and probe adaptors.
21	PV cable 4mm double coated XLPO	GOODS	600 meters PV cable 4mm double coated XLPO	PKR	Non-Development	300,000	300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required to interconnect the solar panels and provide power to the inverter, which supplies energy to the control rooms.
22	Gastec Detector Tubes for H2S, H2O and CO2	GOODS	300 nos. of tubes each for H2S, H2O, and CO2	PKR	Non-Development	1,800,000	1,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for measuring quantity of gas components which is essential for operational and billing purpose.
23	Teflon Tape for Operational Requirement	GOODS	1500 nos of 1/2" wide x 8 meter long. 1500 nos of 3/4" wide x 10 meter long	PKR	Non-Development	180,000	180,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Essential for operational requirement during maintenance, installation and commissioning activities.
24	Charge Controller	GOODS	20 Nos of Charge Controllers	PKR	Non-Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Essential for solar systems providing power to various measurement equipment installed at remote locations.
25	PVC Pipe and Fittings	GOODS	* PVC Pipe Tube 0.5" (20 ft Length) = 100 * PVC Pipe Tube 0.75" (20 ft Length) = 50	PKR PKR	Non-Development	1,000,000	1,000,000	FY 26-27 FY 26-27	FY 26-27 FY 26-27	FY 26-27 FY 26-27	FY 26-27 FY 26-27	Required for different purposes in for isolation of wires during installation,
26	Orifice Plate for Pietro Orifice Meter	GOODS	Pietro (24") = 1	PKR	Non-Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for replacement of orifice plates installed in orifice metering setup at RLNG Sawan custody transfer station to ensure accurate gas flow measurement.
Grand Total Estimated cost						496,206,400						
Rehabilitation Department												
1	POLYETHYLENE PIPE (PE- 100) 20mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00)	GOODS	1077000	PKR	Development	89,110,980	89,110,980	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	POLYETHYLENE PIPE (PE- 100) 40mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00)	GOODS	493000	PKR	Development	142,965,070	142,965,070	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	POLYETHYLENE PIPE (PE- 100) 63mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00)	GOODS	1422000	PKR	Development	722,006,280	722,006,280	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	POLYETHYLENE PIPE (PE- 100) 125mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00)	GOODS	482000	PKR	Development	931,224,000	931,224,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	POLYETHYLENE PIPE (PE- 100) 180mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00)	GOODS	124500	PKR	Development	509,080,500	509,080,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	POLYETHYLENE PIPE (PE- 100) 250mm (AS PER SPECS. PPI-SPE-GE-0300 Rev.00)	GOODS	52500	PKR	Development	525,682,500	525,682,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73	LINE PIPE BARE 1" NB x 0.133" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER	GOODS	17800	PKR	Development	16,680,380	16,680,380	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	LINE PIPE BARE 3/4" NB x 0.133" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00)	GOODS	177300	PKR	Development	111,188,376	111,188,376	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75	LINE PIPE BARE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS SMALL DIAMETER (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00)	GOODS	550	PKR	Development	2,672,780	2,672,780	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 6" NB x 0.188" WT. BEVELLED ENDS, (BARE), SMALL DIAMETER (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00)	GOODS	550	PKR	Development	4,758,985	4,758,985	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
77	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, BARE 8" NB x 0.219" WT BEVELLED ENDS (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00)	GOODS	850	PKR	Development	11,172,426	11,172,426	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
78	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1,PRE COATED 12" X 0.250" W.T.3LPE COATED, (AS PER SPECS NO.LPI-SPE-GE-0001 REV. 00 & COT SPE-GE-0100-REV.00)	GOODS	180	PKR	Development	4,003,785	4,003,785	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
79	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS PRE-COATED SMALL DIAM (AS PER SPECS NO. LPI-SPE-GE-0001 REV. 00 & COT SPE-GE-0100-REV.00)	GOODS	1400	PKR	Development	8,133,230	8,133,230	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	POLYETHYLENE (PE100) PIPE FITTINGS/TRANSITION FITTING 3/4" X 20mm (AS PER SPECS. PE-TF-002/14 REV.01DATED APRIL, 2024)	GOODS	120000	PKR	Development	61,200,000	61,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	TRANSION FITTING 1" X 40mm	GOODS	11850	PKR	Development	28,321,500	28,321,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	TRANSION FITTING 2" X 63mm	GOODS	400	PKR	Development	2,700,000	2,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	TRANSION FITTING 4" X 125mm	GOODS	320	PKR	Development	5,600,000	5,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	TRANSION FITTING 6" X 180mm	GOODS	150	PKR	Development	3,675,000	3,675,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	TRANSION FITTING 8" X 250mm	GOODS	100	PKR	Development	3,800,000	3,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	SERVICE RISER ASSEMBLY 3/4" X 20MM SINGLE PIECE (AS PER SPECS. # SSGC-SRA-001/24)	GOODS	220200	PKR	Development	315,326,400	315,326,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	POLYETHYLENE (PE100) PIPE FITTINGS/COUPLER 20mm (ELECTRO FUSION)	GOODS	275600	PKR	Development	34,421,999	34,421,999	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
15	POLYETHYLENE (PE100) PIPE FITTINGS COUPLER 40mm (ELECTRO FUSION)	GOODS	23700	PKR	Development	6,343,376	6,343,376	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	POLYETHYLENE (PE100) PIPE FITTINGS COUPLER 63mm (ELECTRO FUSION)	GOODS	5550	PKR	Development	1,720,023	1,720,023	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	POLYETHYLENE (PE100) PIPE FITTINGS COUPLER 125mm (ELECTRO FUSION)	GOODS	1000	PKR	Development	1,098,786	1,098,786	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	POLYETHYLENE (PE100) PIPE FITTINGS COUPLER 180mm (ELECTRO FUSION)	GOODS	600	PKR	Development	1,369,256	1,369,256	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	POLYETHYLENE (PE100) PIPE FITTINGS COUPLER 250mm (ELECTRO FUSION)	GOODS	60	PKR	Development	344,444	344,444	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	POLYETHYLENE (PE100) PIPE FITTINGS ELBOW 45DEG. 125mm (ELECTRO FUSION)	GOODS	150	PKR	Development	328,537	328,537	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	MEDIUM PRESSURE POLYETHYLENE (HDPE) PIPE FITTINGS ELBOW 45DEG. 180mm (BUTT FUSION)	GOODS	70	PKR	Development	190,532	190,532	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	POLYETHYLENE (PE100) PIPE FITTINGS ELBOW 45DEG. 250mm (ELECTRO FUSION)	GOODS	10	PKR	Development	114,632	114,632	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	POLYETHYLENE (PE100) PIPE FITTINGS ELBOW 90DEG. 63mm (ELECTRO FUSION)	GOODS	2400	PKR	Development	1,345,590	1,345,590	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	POLYETHYLENE (PE100) PIPE FITTINGS ELBOW 90DEG. 125mm (ELECTRO FUSION)	GOODS	360	PKR	Development	851,982	851,982	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	POLYETHYLENE (PE100) PIPE FITTINGS ELBOW 90DEG. 180mm (ELECTRO FUSION)	GOODS	150	PKR	Development	792,388	792,388	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	POLYETHYLENE (PE-100) PIPE FITTINGS ELBOW 90DEG. 250mm (ELECTRO FUSION)	GOODS	40	PKR	Development	530,009	530,009	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	POLYETHYLENE (PE100) PIPE FITTINGS CAP END 20mm (ELECTRO FUSION)	GOODS	34600	PKR	Development	5,003,824	5,003,824	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	POLYETHYLENE (PE100) PIPE FITTINGS CAP END 63mm (ELECTRO FUSION)	GOODS	6500	PKR	Development	3,113,227	3,113,227	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	POLYETHYLENE (PE100) PIPE FITTINGS CAP END 125mm (BUTT FUSION)	GOODS	650	PKR	Development	439,514	439,514	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	POLYETHYLENE (PE100) PIPE FITTINGS CAP END 180mm & 250mm (BUTT FUSION)	GOODS	180mm 50, 250mm 20	PKR	Development	149,548	149,548	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	POLYETHYLENE (PE100) PIPE FITTINGS TEE EQUAL 63mm (ELECTRO FUSION)	GOODS	3950	PKR	Development	3,116,044	3,116,044	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	POLYETHYLENE (PE100) PIPE FITTINGS TEE EQUAL 125mm (ELECTRO FUSION)	GOODS	310	PKR	Development	899,596	899,596	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	POLYETHYLENE (PE100) PIPE FITTINGS TEE EQUAL 180mm (ELECTRO FUSION)	GOODS	20	PKR	Development	138,053	138,053	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	POLYETHYLENE (PE-100) PIPE FITTINGS TEE EQUAL 250mm (ELECTRO FUSION)	GOODS	10	PKR	Development	142,983	142,983	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	POLYETHYLENE (PE100) PIPE FITTINGS-VALVE VALVE BALL 250mm DIA.	GOODS	20	PKR	Development	4,226,100	4,226,100	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	POLYETHYLENE (PE-100) PIPE FITTINGS SOCKET REDUCING 125mm x 63mm (ELECTRO FUSION)	GOODS	950	PKR	Development	3,291,073	3,291,073	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	POLYETHYLENE (PE100) PIPE FITTINGS REDUCING SOCKET 180mm X 125mm (ELECTRO FUSION).	GOODS	150	PKR	Development	722,663	722,663	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	POLYETHYLENE (PE100) PIPE FITTINGS REDUCING SOCKET 250mm X 180mm (ELECTRO FUSION).	GOODS	30	PKR	Development	1,084,644	1,084,644	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	POLYETHYLENE (PE100) PIPE FITTINGS TEE REDUCING 125mm X 63mm (ELECTRO FUSION)	GOODS	310	PKR	Development	1,426,471	1,426,471	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	POLYETHYLENE (PE100) PIPE FITTINGS TEE REDUCING 180mm X 125mm (ELECTRO FUSION)	GOODS	150	PKR	Development	1,288,961	1,288,961	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	POLYETHYLENE (PE100) PIPE FITTINGS TEE REDUCING 250mm X 125mm (ELECTRO FUSION)	GOODS	20	PKR	Development	583,202	583,202	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	POLYETHYLENE (PE100) PIPE FITTINGS TEE REDUCING 250mm X 180mm (ELECTRO FUSION)	GOODS	20	PKR	Development	594,471	594,471	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	POLYETHYLENE (PE100) PIPE FITTINGS SADDLE TAPPING 20mm ON 63mm (ELECTRO FUSION)	GOODS	103550	PKR	Development	74,102,410	74,102,410	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	POLYETHYLENE (PE100) PIPE FITTINGS SADDLE TAPPING 20mm ON 125mm (ELECTRO FUSION)	GOODS	20800	PKR	Development	26,756,999	26,756,999	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	POLYETHYLENE (PE100) PIPE FITTINGS SADDLE TAPPING 20mm ON 180mm (ELECTRO FUSION)	GOODS	13900	PKR	Development	17,087,349	17,087,349	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	SADDLE TAPPING 40mm ON 63mm (ELECTRO FUSION) (AS PER SPECS.PE-ETS-002/14 REV.01)	GOODS	8900	PKR	Development	11,993,533	11,993,533	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	SADDLE TAPPING 40mm ON 125mm (ELECTRO FUSION) (AS PER SPECS.PE-ETS-002/14 REV.01)	GOODS	1800	PKR	Development	2,928,539	2,928,539	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	SADDLE TAPPING 40mm ON 180mm (ELECTRO FUSION) (AS PER SPECS.PE-ETS-002/14 REV.01)	GOODS	1200	PKR	Development	2,535,660	2,535,660	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	POLYETHYLENE (PE100) PIPE FITTINGS SADDLE TAPPING 63mm ON 63mm (ELECTRO FUSION)	GOODS	1750	PKR	Development	3,451,140	3,451,140	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	POLYETHYLENE (PE100) PIPE FITTINGS SADDLE TAPPING 63mm ON 125mm (ELECTRO FUSION)	GOODS	1500	PKR	Development	3,190,706	3,190,706	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
51	POLYETHYLENE (PE100) PIPE FITTINGS/SADDLE TAPPING 63mm ON 180mm (ELECTRO FUSION) (AS PER SPECS.PE-ETS-002/14 REV.01)	GOODS	500	PKR	Development	1,253,743	1,253,743	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	PIPE CLAMP HOOK 1/2"	GOODS	326000	PKR	Development	21,190,000	21,190,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53	1/2" SELF OPERATED DOMESTIC (SMALL) GAS REGULATOR (TAMPER PROOF), SET POINT 8" WATER COLUMN, CAPACITY: LOW, PACKING: MAX. 30 PCS IN NEW CORRUGATED CARTON, (AS PER SPECS. SOR (TP)-K-001/17 REV.05)	GOODS	427000	PKR	Development	435,540,000	435,540,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	REGULATOR 3/4" (SELF OPERATED), OUTLET PRESSURE : 8" WATER COLUMN, PACKING: MAX. 10 PCS IN NEW CORRUGATED CARTON, (AS PER SPECS.SSGC- SOR-002/19 REV-05)	GOODS	11250	PKR	Development	38,700,000	38,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	1/2" SELF OPERATED DOMESTIC (SMALL) GAS REGULATOR (TAMPER PROOF), SET POINT-----, CAPACITY: High	GOODS	8000	PKR	Development	10,328,000	10,328,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56	SELF OPERATED REGULATORS/REGULATOR 1" NPTF. CAPACITY 900-1600SCFHAT 8PSIG INLET & 8INCH WC.Outlet. (AS PER SPECS. SOR-003/14 REV.04)	GOODS	2200	PKR	Development	7,523,120	7,523,120	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	COCK METER LOCK CAST IRON 1/2" PACKING MAXIMUM 50 PIECES IN NEW CARTON (AS PER SPECS. MLC-003/23 REV.00 ATTACHED)	GOODS	598000	PKR	Development	526,240,000	526,240,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58	1/2" SPECIAL SWIVEL & NUT ASSEMBLY WITH STEEL PLATE (STRAIGHT)(ALUMINUM) WITH RUBBER WASHERS(PACKING 50 PIECES IN NEW CARTON) (AS PER SPECS. SNA-SPE-GE-1250 REV.00 ATTACHED)	GOODS	388000	PKR	Development	255,304,000	255,304,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
59	TAPE TEFLON 12mm WIDE x 15m LONG	GOODS	6345550	PKR	Development	6,916,650	6,916,650	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60	CAP PIPE MI 3/4" NB SCREWED (AS PER SPECS.SPF-SPE-GE-0561 Rev.00)	GOODS	141080	PKR	Development	6,764,574	6,764,574	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	SOCKET MI 1/2" SCREWED (AS PER SPECS. SPF-SPE-GE-0561 Rev.00)	GOODS	424170	PKR	Development	21,197,981	21,197,981	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62	ELBOW MI 1/2" NB 90DEG. (AS PER SPECS. SPF-SPE-GE-0561 Rev.00)	GOODS	424170	PKR	Development	29,441,640	29,441,640	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63	PIPE GI 1/2" NB x 0.104" WT. ENDS THREADED TO BS-21 (AS PER SPECIFICATIONS GPI-SPE-GE-0200 Rev.00)	GOODS	1769000	PKR	Development	588,953,170	588,953,170	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64	SOCKET REDUCING MI 3/4" x 1/2" SCREWED (AS PER SPECS.SPF-SPE-GE-0561 Rev.00)	GOODS	910	PKR	Development	127,400	127,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65	ELBOW REDUCING 90DEG. 3/4" x 1/2" MI SCREWED (AS PER SPECS. SPF-SPE-GE-0561 Rev.00) & UNION MI 1/2" NB FEMALE SCREWED (AS PER SPECS. SPF-SPE-GE-0561 Rev.00)	GOODS	5350, 2080	PKR	Development	841,024	841,024	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66	TEE EQUAL MI 1/2" SCREWED (AS PER SPECS. SPF-SPE-GE-0561 Rev.00)	GOODS	317870	PKR	Development	30,888,699	30,888,699	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67	NIPPLE BARREL GI 1/2" x 4" LONG MEDIUM GRADE (AS PER SPECS. BN-001/14 REV.03)	GOODS	108000	PKR	Development	6,544,800	6,544,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68	NIPPLE BARREL GI 1/2" x 3" LONG MEDIUM GRADE (AS PER SPECS. BN-001/14 REV.03)	GOODS	300000	PKR	Development	14,880,000	14,880,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69	NIPPLE HEXAGONAL 1/2" NB SCREWED (AS PER SPECS. SPF-SPE-GE-0561 Rev.00)	GOODS	424170	PKR	Development	32,236,920	32,236,920	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70	BLADE HACKSAW 12" x 1/2"	GOODS	150000	PKR	Development	2,212,500	2,212,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71	SERVICE VALVES 1" X 1" WITHOUT INSULATING UNION LOCK WING TYPE (AS PER SPECS. SV-003/17 REV-03)	GOODS	11900	PKR	Development	51,170,000	51,170,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72	3/4" X 1/2" SERVICE VALVE (WITHOUT INSULATION TAIL PIECE) AS PER SPECIFICATION # SSGC-SV-002/24 REVISION-00)	GOODS	250200	PKR	Development	497,898,000	497,898,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80	LUBRICATED TAPER PLUG VALVES 8" FLANGED STEEL CLASS 150 RF.	GOODS	56	PKR	Development	42,625,229	42,625,229	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81	STEEL PLUG VALVE 6" FLANGED ENDS RF, CLASS 150, WRENCH OPERATED, SHORT PATTERN (AS PER SPECS PV-001/17 REV.05)	GOODS	28	PKR	Development	14,718,073	14,718,073	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
82	STEEL PLUG VALVE 4" FLANGED ENDS RF, CLASS 150, WRENCH OPERATED, SHORT PATTERN (AS PER SPECS PV-001/17 REV.05)	GOODS	56	PKR	Development	6,929,160	6,929,160	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83	6-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 390,000-400,000 SCFH AT 20 PSIG INLET PRESSURE AND 15 PSIG OUTLET PRESSURE (AS PER SPECS GRV-SPE-DN-1952 REV.00)	GOODS	14	PKR	Development	74,061,928	74,061,928	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
84	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 165,000-170,000 SCFH AT 12 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE (AS PER SPECS GRV-SPE-DN-1952 REV.00)	GOODS	14	PKR	Development	43,713,659	43,713,659	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
85	FILTER DRY GAS 6" x 150RF CONNECTIONS (AS PER SPECS. DGF-SPE-GE-0950 REV.00)	GOODS	7	PKR	Development	860,650	860,650	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86	FILTER DRY GAS 4" x CLASS 150 FLANGED RF CONNECTIONS (AS PER SPECS. DGF-SPE-GE-0950 REV.00)	GOODS	7	PKR	Development	622,993	622,993	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87	FLANGE WELD NECK 4", RF, CLASS 300 BORE 4.026" ,ASTM A105 (AS PER SPECS. FLG-SPE-GE-1100 Rev.00)	GOODS	28	PKR	Development	136,404	136,404	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88	FLANGE WELD NECK 6" RF CLASS 300 BORE 6.065" A105(AS PER SPECS. FLG-SPE-GE-1100 Rev.00)	GOODS	28	PKR	Development	236,534	236,534	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89	FLANGE WELD NECK 8" RF CLASS 150 BORE 7.981" ASTM A105 (AS PER SPECS. FLG-SPE-GE-1100 Rev.00)	GOODS	56	PKR	Development	424,480	424,480	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90	FLANGE WELD NECK 8" CLASS 150 FF (AS PER SPECS. FLG-SPE-GE-1100 Rev.00)	GOODS	14	PKR	Development	109,195	109,195	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
91	FLANGE WELD NECK 6" RF CLASS 150 BORE 6.065" A105 (AS PER SPECS. FLG-SPE-GE-1100 Rev.00)	GOODS	42	PKR	Development	205,220	205,220	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
92	FLANGE WELD NECK 4" DIA. RF CLASS 150, ASTM A105 (AS PER SPECS FLG-SPE-GE-1100 Rev.00)	GOODS	70	PKR	Development	211,106	211,106	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
93	ELBOW 90DEG. LR 8" x 0.322" WT. A234 WPB (AS PER SPECS WPF-SPE-GE-0630 Rev.00) & ELBOW 90DEG. LR 4" x 0.237" WT. A234 WPB (AS PER SPECS WPF-SPE-GE-0630 Rev.00)	GOODS	35, 14	PKR	Development	258,341	258,341	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
94	TEE REDUCING 8" x 8" x 6" 0.322"/0.280" WT A234 WPB (AS PER SPECS WPF-SPE-GE-0630 Rev.00) & TEE REDUCING 8" x 8" x 4" 0.322"/0.237" WT. A234 WPB (AS PER SPECS. WPF-SPE-GE-0630 Rev.00)	GOODS	7, 21	PKR	Development	198,357	198,357	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
95	ELBOW REDUCING LR 90DEG. 8" x 6" 0.322"/0.280" WT. A234 WPB (AS PER SPECS. WPF-SPE-GE-0630 Rev.00)	GOODS	7	PKR	Development	128,649	128,649	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
96	ELBOW RED. 90DEG LR 8"x 4" .322"/.237" WT A234WPB (AS PER SPECS. W.FITTINGS-001/14 REV-05)	GOODS	7	PKR	Development	150,087	150,087	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
97	STUD BOLTS & Reducers	GOODS	REDUCER CONCENTRIC 12" x 8" -----"0.322" WT. A234 WPB (AS PER SPECS. WPF-SPE-GE-0630 Rev.00) = 7	PKR	Development	319,446	319,447	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
98		GOODS	REDUCER CONCENTRIC 8" x 6" 0.322"/0.280" WT. A234 WPB (AS PER SPECS. WPF-SPE-GE-0630 Rev.00) = 14	PKR	Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
99		GOODS	STUD BOLTS BOLT 7/8" x 5" (AS PER SPECS SB-001/14 Rev.02) = 560	PKR	Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
100		GOODS	STUD BOLTS BOLT 3/4" X 4-3/4" (AS PER SPECS SB-001/14 Rev.02) = 336	PKR	Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
101		GOODS	STUD BOLTS BOLT 3/4" X 4.1/2" (AS PER SPECS SB-001/14 Rev.02) = 224	PKR	Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
102		GOODS	STUD BOLTS BOLT 5/8" x 3.1/2" (AS PER SPECS SB-001/14 Rev.02) = 560	PKR	Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
103	JOINT INSULATING 8" x 0.322" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE(AS PER SPECS. MIJ-002/14 REV.02) & COUPLING 1" NB 2000 CWP SCREWED (AS PER SPECS. SPF-SPE-GE-0560 Rev.00)	GOODS	14, 28	PKR	Development	787,180	787,180	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
104	SHEET JOINTING COMPRESSED NON - ASBESTOS FIBRE 'HP' 1/8" THICK x 60" x 80" W/O. WIRE(AS PER SPECS: GKT-SPE-GE-1200 REV.00)	GOODS	28	PKR	Development	1,486,240	1,486,240	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
105	PRIMER (10 LIT/TIN)	GOODS	2540	PKR	Development	2,943,088	2,943,088	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
106	PRIMER (1 LIT/TIN)	GOODS	640	PKR	Development	741,565	741,565	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
107	TAPE 50mm WIDE x 20mils THICK, 2PLY, 30m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	63000	PKR	Development	2,285,791	2,285,791	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
108	TAPE 50mm WIDE x 30mils THICK, 3PLY, 25m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	446100	PKR	Development	31,118,080	31,118,080	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
109	HEAT SHRINK SLEEVES 450mm x 30m	GOODS	40	PKR	Development	3,525,170	3,525,170	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
110	PRIMER FOR SLEEVES	GOODS	120	PKR	Development	4,813,530	4,813,530	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111	PATCH CLOSURES, PE REPAIR PATCH 425MM X 10M, FILLER MASTIC 50MM X 3MM X 3M, PE MELT STICK	GOODS	930, 2, 2, 6	PKR	Development	400,343	400,343	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
112	APPLICATOR KIT	GOODS	930	PKR	Development	23,343,093	23,343,093	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113	TAPE CAUTION 150mm WIDE x 500m LONG ROLL [PACKING: 09 ROLLS PER POLYPROPYLENE BAG 30" x 20", WEAVE 10/10 DENIER WEIGHT~700/50] (AS PER SPECS. CT-001/03)	GOODS	3000	PKR	Development	5,358,000	5,358,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
114	ELECTRODES SIZE 1/8" E6010 (10kg.TIN) (AS PER SPECS. WE-001/15 REV.04 ATTACHED)	GOODS	5700	PKR	Development	4,756,262	4,756,262	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Grand Total Estimated Cost							6,570,640,529					
SERVICES & CONTRACTS												
1	Ditching Backfilling	SERVIES		PKR	Non Development	4,458,710,465	4,016,324,070	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
2	Coat & Wrapping	SERVIES		PKR	Non Development	1,237,231,072	585,628,175	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
3	Pipe Fittings including joint Sleeves	SERVIES		PKR	Non Development	1,776,823,939	299,489,828	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
4	Repair & Maintenance	SERVIES		PKR	Non Development	1,134,000,000	1,134,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
5	Securiv	SERVIES		PKR	Non Development	2,001,000,000	2,001,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
6	Bills Delivery	SERVIES		PKR	Non Development	117,000,000	117,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
7	Gas Meter Reading	SERVIES		PKR	Non Development	179,000,000	179,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
8	Rent & Taxes	SERVIES		PKR	Non Development	363,000,000	363,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
9	Postage & Stamps	SERVIES		PKR	Non Development	22,000,000	22,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
10	Communication	SERVIES		PKR	Non Development	60,000,000	60,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
11	Advertisement & Publicity	SERVIES		PKR	Non Development	98,000,000	98,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
Grand Total Estimated Cost						11,446,765,476						
(PART G) Grand Total of SGM TS						21,236,567,405						
(PART H) SGM UFG												
Meter Manufacturing Plant												
Machining Section Items												
1	Oil and Cutting oil solcut (Cutting oil)	GOODS	3000	PKR	Development	1,425,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Spares for 01B- V2D Drilling machine special step drill (3.2mm x 7.5mm)	GOODS	110	PKR	Development	3,745,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	MU300 Tap Forging M4	GOODS	760	PKR	Development	1,778,400	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Spares for drilling and tapping machine for 3rd generation G4 meter Tap M-3 x 0.5	GOODS	200	PKR	Development	320,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	O6T drilling/ Tapping machine Tap Machining M-4	GOODS	240	PKR	Development	374,400	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Hydr solon valve Solg01-A3, Limit switch Three types (Pin, Roll & Patty type), Collet drill, Joint connector MU300, Joint connector M13 Tapping machine, Joint connector KTV3	GOODS	4	PKR	Development	4,818,700	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			732	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			800	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			50	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			20	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			18	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			18	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			12pcs (each)	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			100	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			100	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			200	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			10	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			6	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			6	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Tapping spindle	GOODS	50	PKR	Development	725,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Thread cotton, Cotton Cloth, Cotton Rags, Protective material gloves, Rubber gloves	GOODS	10	PKR	Development	262,100	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			6	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			700	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			1000	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			400	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
PPM Section												
Plastic Raw Material for G 1.6												
2	Acetyl Copolymer	GOODS	73457.73	PKR	Development	66,111,957	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Poly Carbonate	GOODS	18800	PKR	Development	36,660,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Poly Propylene	GOODS	2543.8	PKR	Development	1,526,280	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Plastic Raw Material for V-3 Meters												
2	Acetyl Copolymer	GOODS	6200	PKR	Development	5,580,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	ABS Resin	GOODS	200	PKR	Development	200,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Poly Carbonate	GOODS	21060.2	PKR	Development	41,067,390	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Oil and Lubrication for Molding Machines												
1	Hydraulic Oil Shell Tellus 68	GOODS	1254 Ltr (6×209 Ltr)	PKR	Development	1,273,312	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Hydraulic Oil Shell Tellus 46	GOODS	627 Ltr (3×209)	PKR	Development	615,451	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Lubricant Oil Shell Vitrea 220, WD 40 Spray (Anticorrosion) , Mould Release Spray, Contact Cleaner(Non-Oily), Gear Oil (for Margaret)	GOODS	70	PKR	Development	237,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			44	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			30	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			60	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			30	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			5	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Packing Material												
1	Poly bags (12"×18")	GOODS	120	PKR	Development	102,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Maintenance, Repair and Operations Inventory												
1	CPU Card for Jonwai Machine	GOODS	2	PKR	Development	1,200,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Solid State Relay 25 amp	GOODS	24	PKR	Development	110,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
		GOODS	36	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
3	Nozzle Heater Band (Engel), Nozzle Thermocouple (Engel), Nozzle Heater Band (Jonwai), Nozzle Thermocouple (Jonwai)	GOODS	36	PKR	Development	301,080	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
		GOODS	36	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
		GOODS	36	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Valve Nozzle (margaret), Open Nozzle (Engel)	GOODS	3	PKR	Development	110,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
		GOODS	10	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Breaker	GOODS	24	PKR	Development	115,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Fuse HSC-2, 380 V-50 amp	GOODS	24 Each	PKR	Development	1,440,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Fatek Module Temp: 6Tc	GOODS	8	PKR	Development	320,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Nylon Hose Pipe 0.5 Inch	GOODS	96	PKR	Development	192,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Nylon Hose Pipe 3/4 Inch	GOODS	120	PKR	Development	240,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Nylon Hose Pipe 5/8 Inch	GOODS	120	PKR	Development	240,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			6	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Air Pressure Pipe 8 mm, Pipe Nipple (1/2 Inch external threaded, 3/8 Inch with 3/4 Inch Internal threaded, 3/4 Inch with 3/8 inch Internal threaded, 1/2 Inch with 3/4 external threaded, Clamp Hose Pipe 1"	GOODS	60	PKR	Development	144,930	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			61	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			62	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			63	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			12	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Brass Rod 14 mm, MS Threaded Rod 14 mm	GOODS	40	PKR	Development	121,200	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			30	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			60	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Hex. Nut 14 mm, LN Bolts (4mm,5mm, 6mm,8mm,10mm,12mm,14mm,24mm), Hex Head Bolt (12mm,14mm), Spring Wire (As per sample), Shim Cutter	GOODS	24	PKR	Development	111,080	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			60	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			48	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			20	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			1	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Relay, Two Way Switch, Timer (Hot Dryer)	GOODS	30	PKR	Development	171,740	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			6	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Fatek Module Pressure: 4DA & Fix Spanner 18"		8,2	PKR	Development	228,400	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	Fatek Module Controller: 6AD		8	PKR	Development	191,200	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Fatek Module Mother Board FBS 60		4	PKR	Development	240,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Proportional Card Victory Machine	GOODS	2	PKR	Development	800,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Proportional Card for 9 & 10 Machine		1	PKR	Development	398,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Molding machine upgradation (Victory machines)		2	PKR	Development	1,200,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Old Mold repairing		10	PKR	Development	4,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
New Mold and Machines												
1	Mold for Index Cover G-1.6 (4 Cavities)	GOODS	1	PKR	Development	2,857,143	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Mold for Diaphragm Pan With Guide (4 Cavities)	GOODS	1	PKR	Development	2,857,143	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Mold for Diaphragm Pan (4 Cavities)	GOODS	1	PKR	Development	2,857,143	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Mold for Flag rod Bush (16 Cavities)	GOODS	1	PKR	Development	2,857,143	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Mold for Tangent Support (4 Cavities)	GOODS	1	PKR	Development	2,857,143	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Mold for Tangent link (16 Cavities)	GOODS	1	PKR	Development	2,857,143	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Mold for Index Bush V-3 (16 Cavities)	GOODS	1	PKR	Development	2,857,143	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Crusher Machine	GOODS	1	PKR	Development	1,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Cooling tower upgradation from 100 TR to 150 TR	GOODS	As Specified	PKR	Development	2,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Chiller Installation as per requirement based on 10 Machines	GOODS	As Specified	PKR	Development	1,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	New Molding Machines	GOODS	2	PKR	Development	36,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Painting Section												
1	High Temperature Oil, High Temperature Grease	GOODS	24	PKR	Development	216,210	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			3	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			120	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Round Emery paper 9", Carpet Brush, Round wire Brush 6", Wooden hammer, Wiper Wooden handle,	GOODS	12	PKR	Development	144,960	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			120	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			12	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Flat jet Nozzle, Glass of Color Booth (for Safe powder paint)	SERVICES	6	PKR	Development	101,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			2	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	i. Body	GOODS	150	PKR	Development	120,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	ii. Top cover	GOODS	150	PKR	Development	120,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	iii. Front cover/ Rear cover	GOODS	200	PKR	Development	160,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	iv. Top case / Bottom case	GOODS	150	PKR	Development	120,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	i. Milk	GOODS	9366	PKR	Development	2,613,114	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	ii. Gurr	GOODS	280	PKR	Development	137,200	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	iii. Repairing of hangers with (welding)	GOODS	60000	PKR	Development	9,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development/	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
6	i. Decreasing Burner	GOODS	1	PKR	Development	1,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	ii. Curing Burner	GOODS	1	PKR	Development	1,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	iii. Drying Burner	GOODS	1	PKR	Development	1,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	New Filter for Paintbooth	GOODS	10	PKR	Development	250,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Degreasing Pipe Change	SERVICES	1	PKR	Development	200,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Calibration Section Items												
1	Carbons (For Vacuum Pumps of Calibration Ramps)	GOODS	65	PKR	Development	143,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	ICP Module E3 (For Communication build from test bench to PC System)	GOODS	3	PKR	Development	562,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Connectors (XC1) (For Communication pathway from test bench to PC System) and Air Filter	GOODS	5	PKR	Development	115,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
		GOODS	10	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	For Pressure loss meters (Model163PC01D37)	GOODS	5	PKR	Development	3,387,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	For meters leakage test (Model164PC01D75)	GOODS	10	PKR	Development	6,075,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Scanning Head Sensors	GOODS	20	PKR	Development	2,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Analog to Digital Convertors (For Temperature) (Model 6B13)	GOODS	3	PKR	Development	270,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Pressure Transducer (Model CCT-XX)	GOODS	3	PKR	Development	225,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Display Counter (CI 3000N)	GOODS	20	PKR	Development	2,700,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	UPS (30 KVA)	GOODS	2	PKR	Development	4,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Pressure Transducer Honeywell Pressure (Dif1 PSI) (PPT001DWWSVA-B)	GOODS	2	PKR	Development	3,796,200	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Data Acquisition Module (Model: 6017)	GOODS	2	PKR	Development	243,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Stainless Steel Sheet (14 gauge)(4ft x 8 ft)	GOODS	2	PKR	Development	110,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
V3 Assembly Parts												
1	Top Case without Deflector	GOODS	375000	PKR	Development	514,125,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Lower Case	GOODS	375000	PKR	Development	447,375,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Index Pivot	GOODS	750000	PKR	Development	20,250,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Index Stuffing Box Shaft	GOODS	375000	PKR	Development	6,750,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Index Shaft	GOODS	750000	PKR	Development	15,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Protection Washer	GOODS	375000	PKR	Development	16,462,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Metallic Deflector with Plastic Grid Assembly	GOODS	375000	PKR	Development	18,993,750	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Casing Gasket	GOODS	375000	PKR	Development	11,782,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Measuring Unit Support	GOODS	375000	PKR	Development	31,068,750	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Index Stuffing Box Gasket	GOODS	375000	PKR	Development	2,250,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Stuffing Box O' Ring	GOODS	375000	PKR	Development	911,250	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Outlet Pipe Gasket	GOODS	375000	PKR	Development	8,418,750	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Gasket Dia 39 x 2.5	GOODS	375000	PKR	Development	2,437,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Rubber Index Cover Gasket	GOODS	375000	PKR	Development	2,437,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Index Driving Roll Red	GOODS	375000	PKR	Development	2,137,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Index Roll Red	GOODS	750000	PKR	Development	3,975,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	Index Roll Black	GOODS	1875000	PKR	Development	9,937,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Pointer Cyble Safi	GOODS	375000	PKR	Development	2,925,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Cyble Gear	GOODS	375000	PKR	Development	2,925,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Index Cage	GOODS	375000	PKR	Development	11,625,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Driving Gear	GOODS	375000	PKR	Development	3,750,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Cup Seal For Security Bolt M5x10	GOODS	1500000	PKR	Development	2,550,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	Cup Seal For Aluminium Casing M5x24	GOODS	1500000	PKR	Development	2,550,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	Meter Packing Carton (Outer)	GOODS	60000	PKR	Development	14,700,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	Nipple Dust Cap	GOODS	750000	PKR	Development	1,575,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	Index Cover Gasket	GOODS	375000	PKR	Development	1,837,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	Screw M3x10	GOODS	1500000	PKR	Development	1,680,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	Bolt & Nut M5x24	GOODS	1500000	PKR	Development	7,950,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	Self Threading Screw M4x6	GOODS	1875000	PKR	Development	2,625,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	M3 Hexagon Head Bolt with Nut	GOODS	375000	PKR	Development	1,263,750	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	M5 Security Bolt with Nut M5x24	GOODS	750000	PKR	Development	4,200,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	Index Cover	GOODS	375000	PKR	Development	36,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	Index Name Plate Reel for V-3	GOODS	160.2564103	PKR	Development	2,556.090	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	Heat Transfer Ink Ribbon for Transfer Printer	GOODS	107.1428571	PKR	Development	691.393	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	Steel Wire Seal	GOODS	60000	PKR	Development	4,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	Steel Wire Seal Large	GOODS	60000	PKR	Development	4,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	Shell Gadus S-2 V100 Multipurpose Grease	GOODS	18.75	PKR	Development	698.520	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	Resin Araldite AW106	GOODS	468.75	PKR	Development	697.969	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	Hardner HV953-U	GOODS	247.5	PKR	Development	530.393	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	Adhesive Transparent Packing Tape	GOODS	2700	PKR	Development	486,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	Plastic Strap For Packing	GOODS	262.5	PKR	Development	446,250	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	Torx Driver Bit (T-20 H 1"),(T-20 2"),(TX-20 3"),(TX-20 3"), PH-2 Bits	GOODS	50	PKR	Development	164,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			50	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			50	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			50	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			24	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
G1.6 Assembly Parts												
1	Valve Grid	GOODS	850000	PKR	Development	40,470,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
2	Valve	GOODS	1700000	PKR	Development	59,670,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Tangent Lock	GOODS	850000	PKR	Development	1,140,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Index Driving Roll	GOODS	850000	PKR	Development	3,135,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Index Roll (Black)	GOODS	4250000	PKR	Development	14,575,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Index Roll Red	GOODS	1700000	PKR	Development	5,830,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Diaphragm	GOODS	1700000	PKR	Development	1,260,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Packing Flag Rod	GOODS	1700000	PKR	Development	3,622,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Gasket Port	GOODS	1700000	PKR	Development	4,082,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Gasket Nitrile Top Cover	GOODS	850000	PKR	Development	5,557,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Gasket Outlet Pipe	GOODS	850000	PKR	Development	1,210,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Index Stuffing Box Gasket	GOODS	850000	PKR	Development	1,952,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Rubber Index Cover Gasket	GOODS	850000	PKR	Development	3,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Screw Sealing 4x6mm	GOODS	17000	PKR	Development	944,680	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Screw Hex Head 4x8mm	GOODS	17000	PKR	Development	1,100,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Philips Cheese Head Screw 4x8mm	GOODS	34000	PKR	Development	2,098,800	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	Philips Cheese Head Screw 4x10mm	GOODS	204000	PKR	Development	18,194,400	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Non Return Valve	GOODS	850000	PKR	Development	30,825,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Index Pivot Large	GOODS	850000	PKR	Development	13,140,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Index Pivot Small	GOODS	2550000	PKR	Development	24,502,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Index Assembly Shaft	GOODS	1700000	PKR	Development	26,180,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Flag Rod & Flag Assembly	GOODS	1700000	PKR	Development	144,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	Flag Arm	GOODS	1700000	PKR	Development	31,064,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	Diaphragm Pan with guide	GOODS	1700000	PKR	Development	34,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	Diaphragm Pan	GOODS	1700000	PKR	Development	28,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	Body	GOODS	850000	PKR	Development	741,300,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	Top Cover Extruded Inlet & Outlet	GOODS	850000	PKR	Development	343,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	Front Cover	GOODS	850000	PKR	Development	295,400,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	Rear Cover	GOODS	850000	PKR	Development	295,400,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	7 Ply Packing Carton for G-1.6	GOODS	85000	PKR	Development	14,850,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	Cup Seal for Index Cover	GOODS	1700000	PKR	Development	1,870,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	Cup Seal for Aluminium Casing	GOODS	6800000	PKR	Development	7,480,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	Index Name Plate Reel	GOODS	257.55	PKR	Development	3,522,375	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	Heat Transfer Ink Ribbon for Transfer Printer	GOODS	170	PKR	Development	903,420	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	Cap Dust Nipple	GOODS	1700000	PKR	Development	3,150,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	Chemical Resin Araldite	GOODS	1700	PKR	Development	1,191,200	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	Chemical Resin Hardner	GOODS	1700	PKR	Development	1,446,525	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	Chemical Silicon Carbide	GOODS	14875	PKR	Development	11,017,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	Shell Gadus S-2 V100 Multipurpose Grease	GOODS	42.5	PKR	Development	1,303,905	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	Sika Flex Adhesive 221 Packed in 600 Gram Tube	GOODS	6071.55	PKR	Development	49,000,980	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	Adhesive Transparent Packing Tape (MP-S-ATPT-01-ROO)	GOODS	6120	PKR	Development	1,058,400	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	Plastic Strap For Packing	GOODS	425	PKR	Development	722,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	Spares for Pneumatic Pressure tool Bit with Finder	GOODS	1000	PKR	Development	600,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
MU Assembly Parts												
1	Central body stuffing box bush	GOODS	750000	PKR	Development	3,750,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Rear flag	GOODS	375000	PKR	Development	5,625,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Wheel support	GOODS	375000	PKR	Development	3,750,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Outlet Pipe	GOODS	375000	PKR	Development	10,125,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Counter plate	GOODS	750000	PKR	Development	18,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Diaphragm plate	GOODS	750000	PKR	Development	17,250,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Front flag	GOODS	375000	PKR	Development	5,625,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Link	GOODS	750000	PKR	Development	3,750,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Crank	GOODS	375000	PKR	Development	4,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Intermediate gear	GOODS	375000	PKR	Development	3,750,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Driving Wheel	GOODS	375000	PKR	Development	2,625,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Reverse Lock	GOODS	375000	PKR	Development	1,875,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Shells	GOODS	750000	PKR	Development	75,000,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Distribution Lever	GOODS	750000	PKR	Development	7,500,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Central Body	GOODS	375000	PKR	Development	152,250,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	Flag shaft	GOODS	750000	PKR	Development	42,750,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	Crank shaft	GOODS	375000	PKR	Development	31,875,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Central Body Stuffing Box Gasket	GOODS	750000	PKR	Development	4,837,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Diaphragm Ring	GOODS	750000	PKR	Development	51,450,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Screw 2.5x8	GOODS	375000	PKR	Development	247,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Screw 4.2x16	GOODS	750000	PKR	Development	2,587,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Valve Cover (Lapped)	GOODS	375000	PKR	Development	171,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	Valve Seat (Lapped)	GOODS	375000	PKR	Development	279,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	Diaphragms	GOODS	750000	PKR	Development	450,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	Lubrilog FY F 90	GOODS	93.75	PKR	Development	18,281,250	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	Sika Flex 221 (Adhesive Sealant)	GOODS	90.5175	PKR	Development	27,272,923	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	Maintenance Fluid	GOODS	10	PKR	Development	150,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
General Requirement												

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

2	3	4	5	6	7	8	9	10	11	12	13	
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
1	Soap	GOODS	10000	PKR	Development	1,053,100	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Towel	GOODS	1500	PKR	Development	323,685	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Poly bags (12×18),(9x12),(10x14),(7x9)	GOODS	120	PKR	Development	125,500	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			100	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			100	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			100	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			1000000	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	FY 26-27
4	Sticker Q.C pass,Delivery Advice Pads, Plastic Tape 2.5 Inches, Scotch Tape	GOODS	12	PKR	Development	189,120	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			136	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			10	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Rags Cotton 6*6	GOODS	4000	PKR	Development	552,000	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Paint Color Yellow Toplac , Paint Color Blue Toplac, Thinner, Pickel Metal Polish, Dipoxy Medium (A+B)	GOODS	6	PKR	Development	111,600	SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			18	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			20	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			6	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
			12	PKR	Development		SSGC Owned	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
GRAND TOTAL ESTIMATED COST						4,279,598,531						
R&D Department												
1	Gas Meter Service Valve Changer – No Blow-Off	SERVICES	SSGCL intends to procure 10 No-Blow-Off Service Valve Changer kits to prevent gas blow-off during valve replacement.	PKR	Development	26,000,000	Depended on OGRA decision	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Subject to the OGRA approval
2	Smart Pressure Monitoring System, IoT based	SERVICES	SSGCL requires 250-300 Nos SPM IoT based system continuous monitoring of distribution network pressures, especially at tail ends, TBS/PRS where EVC/Flow computers can not be installed	PKR	Development	150,000,000	Depended on OGRA decision	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Subject to the OGRA approval
3	XRF – Florescence Analyzer - Material Chemistry and Composition Identification	SERVICES	SSGCL plans to procure 02 XRF analyzer units to improve material verification during inspections and quality checks.	PKR	Development	104,000,000	Depended on OGRA decision	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Subject to the OGRA approval
4	Near-infrared (NIR) Spectrometers for non-destructive analysis of Polymers	SERVICES	SSGCL plans to procure 1 NIR analyzer for polymer analysis and quality control purposes.	PKR	Development	13,000,000	Depended on OGRA decision	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Subject to the OGRA approval
5	Gas Theft Detection Technologies & Pipeline Scanning	SERVICES	SSGCL plans to procure 03 Nos Acoustic Leak/Theft Detection Sensors (which detect unique sound signatures generated by a leak or tapping for long-distance localization) for UFG reduction especially in the industrial sector	PKR	Development	156,000,000	Depended on OGRA decision	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Subject to the OGRA approval
6	Kleiss Flow Stopper– Mainline Control System	SERVICES	SSGCL requires 06 Nos Mainline Control System to evaluate the stopper technology capable of stopping line pressures, an innovative solution enabling operators to temporarily stop the flow of gas without extensive disruptions	PKR	Development	78,000,000	Depended on OGRA decision	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Subject to the OGRA approval
7	Ice Formation Mitigation at SMSs and CMSs	SERVICES	SSGCL requires the implementation of suitable anti-icing technologies, such as heat tracing, line heaters, insulation, or hydrophobic coatings.	PKR	Development	130,000,000	Depended on OGRA decision	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Subject to the OGRA approval
8	Fire Fighting System, Nano Micro capsulation Technology (Rollout)	SERVICES	SSGCL proposes to implement of first-response fire suppression capabilities across facilities, reducing fire risk exposure and improving asset protection.	PKR	Development	6,000,000	Depended on OGRA decision	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Subject to the OGRA approval
GRAND TOTAL ESTIMATED COST						663,000,000						
GIS Department												
1	ESRI Maintenance and Support Program	SERVICES	Annual Maintenance	PKR	Development	26,752,686	Local	FY 26-27	FY 26-27	FY 26-27	FY 26-27	SSGC utilizes ESRI ArcGIS Desktop and Enterprise software licenses, making the procurement of the annual Maintenance and Support Program essential to keep the GIS software current, receive technical assistance, and gain access to new features, updates, and resources, ensuring optimal system performance.
GRAND TOTAL ESTIMATED COST						26,752,686						
Measurement distribution Department												
1.1	Floor Renovation	SERVICES		PKR	Non-Development	24,000,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.1	6" Dry Gas Filter Element	GOODS	200	PKR	Development	1,100,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.2	6" Pietro Filter Element Item Code # 30242523	GOODS	20	PKR	Development	220,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.3	4" Dry Gas Filter Element	GOODS	200	PKR	Development	1,100,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.4	4" PECO Filter Element Item Code # 30242063	GOODS	650	PKR	Development	3,300,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.5	4" Pietro Filter Element Item Code # 30243553	GOODS	650	PKR	Development	3,300,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.6	4" Portugal Filter Element Item Code # 30240323	GOODS	550	PKR	Development	2,750,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.7	4" Burgess Filter Element Item Code # 30245083	GOODS	250	PKR	Development	3,300,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.8	2" PECO Filter Element Item Code # 30242043	GOODS	450	PKR	Development	700,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.9	2" Pietro Filter Element Item Code # 30243513	GOODS	500	PKR	Development	600,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.10	2" Portugal Filter Element Item Code # 30240313	GOODS	550	PKR	Development	1,000,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
2.11	2" Burgess Filter Element Item Code # 30243073	GOODS	300	PKR	Development	600,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2.12	1" Pietro Filter Element	GOODS	200	PKR	Development	300,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.1	Paint Enamel Gold (Yellow)	GOODS	1000	PKR	Development	2,034,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.2	Paint Synthetic Enamel Court Grey	GOODS	650	PKR	Development	350,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.3	Paint Synthetic Enamel Pacific Blue	GOODS	400	PKR	Development	223,600		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.4	Paint Synthetic Enamel Pacific Red	GOODS	400	PKR	Development	223,600		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.5	4" Paint Brush & Wire Brush	GOODS	300	PKR	Development	210,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.6	3" Paint Brush	GOODS	500	PKR	Development	125,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.7	2" Paint Brush	GOODS	600	PKR	Development	110,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.8	1" Paint Brush	GOODS	600	PKR	Development	150,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3.9	Turpentine Oil	GOODS	1200	PKR	Development	480,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4.1	Audco Grease "C" Size	GOODS	250	PKR	Development	2,500,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4.2	Multi Grease	GOODS	300	PKR	Development	300,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5.1	Battery Sealed Lead Acid 12V/18AH (Rechargeable, Leak Proof Maintenance Free) Item Code# TOC	GOODS	100	PKR	Development	960,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5.2	Battery Sealed Lead Acid 12V/12AH (Rechargeable, Leak Proof Maintenance Free) Item Code# 14410203	GOODS	2000	PKR	Development	19,200,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5.3	Vehicle Battery (13 Plates) 12V (75 to 85AH) fresh stock not more than 03 months old	GOODS	12	PKR	Development	180,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5.4	Vehicle Battery (11 Plates) 12V (38 to 45AH) fresh stock not more than 03 months old	GOODS	12	PKR	Development	170,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5.5	Cyber Key RC-2 Cell	GOODS	700	PKR	Development	1,000,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5.6	EVC Battery Cell "D" Size Item Code# 04990143	GOODS	12000	PKR	Development	9,518,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6.1	Lead Seal Wire & Gasket Sheet	GOODS	200 meters, 15 Nos	PKR	Development	115,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6.2	Lead Seal	GOODS	500	PKR	Development	500,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7.1	Polyethylene Plastic Bag 24" x 36½"	GOODS	1000	PKR	Development	600,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7.2	Polyethylene Plastic Bag 30½" x 51½"	GOODS	1000	PKR	Development	300,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8.1	SUZUKI RAVI & BOLAN TYRE AND TUBE: 4.50X12 8PLY (AS PER APPROVED SAMPLE) (MANUFACTURING CURRENT YEAR)	GOODS	40	PKR	Development	270,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8.2	TOYOTA PICKUP TUBELESS TYRE: TYRE TUBLESS WITH NOZZLE, SIZE:195X80 R14, 8PR STEEL BELTED, RADIAL 106/104 LOAD RANGE MAX. LOAD 950/900 KG SINGLE/DUAL @ 65PSI COLD (AS PER APPROVED SAMPLE)(MANUFACTURING CURRENT YEAR)	GOODS	16	PKR	Development	340,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8.3	TOYOTA & ISUZU PICKUP TUBELESS TYRE: TYRE SIZE 205/70 R15/C.	GOODS	24	PKR	Development	530,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8.4	TOYOTA VANS TUBELESS TYRES: TYRE TUBLESS WITH NOZZLE, SIZE:195X80 R15, 8PR STEEL BELTED, RADIAL	GOODS	12	PKR	Development	250,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8.5	ISUZU HIGHLANDER 4X4 TUBELESS TYRE: FLAPPER/TYRE TUBLESS SIZE:245/70 R16, AT 20PLIES TREAD 2 POLYSTER 2 STEEL AND NYLON, SIDE WALL 2 POLYSTER MAX LOAD 1090 KG MAX PRESSURE 340KPA (50PSI)	GOODS	4	PKR	Development	240,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10.1	Software Maintenance Contract – Mazik Global Pvt Ltd (Proprietary Item)	GOODS	1	PKR	Development	28,561,248		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11.1	Water Cooler	GOODS	50	PKR	Development	150,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
TOTAL						111,860,448						
(PART H) Grand Total of SGM UFG						5,081,211,665						
(PART I) SGM T												
Transmission KT												
1	Paint Synthetic Enamel "Clifton Sand" (20 Ltrs)	GOODS	168	PKR	Non Development	1,973,664	1,973,664	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Paint Synthetic Enamel "Signal Red" (3.64 Ltrs)	GOODS	282	PKR	Non Development	841,262	841,262	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Paint Synthetic Enamel "Dark Green" (3.64 Ltrs)	GOODS	118	PKR	Non Development	311,520	311,520	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Paint Synthetic Enamel "Black" (3.64 Ltrs)	GOODS	202	PKR	Non Development	511,060	511,060	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Paint Synthetic Enamel "Blue" (3.64 Ltrs) & "Yellow" (4 Ltrs)	GOODS	59+6	PKR	Non Development	164,450	164,450	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Red Oxide (4 Ltrs)	GOODS	61	PKR	Non Development	137,555	137,555	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Matt Finish (White) (4 Ltrs)	GOODS	248	PKR	Non Development	954,800	954,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Matt Finish (Ash White) (4 Ltrs)	GOODS	342	PKR	Non Development	1,375,387	1,375,387	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Distemper (Camu) (4 Ltrs)	GOODS	220	PKR	Non Development	580,800	580,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Weather shield (Camue) (4 Ltrs)	GOODS	935	PKR	Non Development	2,766,665	2,766,665	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Oil Paint - Camue (4 Ltrs)	GOODS	231	PKR	Non Development	762,300	762,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Weather shield (Molten Bronze) (4 Ltrs)	GOODS	253	PKR	Non Development	1,216,171	1,216,171	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Oil Turpentine (01 Ltr)	GOODS	1287	PKR	Non Development	693,693	693,693	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Thinner (2.5 Ltrs) & Plaster of Paris	GOODS	264+578	PKR	Non Development	592,658	592,658	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Brush Paint Double Hair 6",4",3",2",1" & Roller Brush 6",4",3",2"	GOODS	231+174+19+131+14+110+110+77	PKR	Non Development	229,482	229,482	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
16	Emery Paper 0,1,2 Size, NO.320, NO 400 & NO.150 WATER PROOF]	GOODS	341+341+341+110+11+110	PKR	Non Development	233,670	233,670	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	BRUSH WIRE 1" x 12" & Scrappier 6", 3"	GOODS	220+127+4+7+319	PKR	Non Development	225,284	225,284	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Filter Element FG-372	GOODS	500	PKR	Non Development	8,276,400	8,276,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Filter Element FG-336	GOODS	500	PKR	Non Development	2,613,600	2,613,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Filter Element FG-536	GOODS	300	PKR	Non Development	1,829,520	1,829,520	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	Peco Filter Element FG-372	GOODS	100	PKR	Non Development	435,600	435,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Replacement of SMS and Filtration Valves FE/FE	GOODS	Lot	PKR	Non Development	35,000,000	35,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	Line Pipe 2" NB x 0.154" WT	GOODS	120	PKR	Non Development	313,632	313,632	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	Line Pipe 1/2" NB x 0.147" WT & Line Pipe 1/4" NB x 0.119" WT	GOODS	120+60	PKR	Non Development	348,480	348,480	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	Line Pipe 1" NB x 0.133" WT	GOODS	120	PKR	Non Development	174,240	174,240	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	Line Pipe 1" NB x 0.179" WT	GOODS	120	PKR	Non Development	348,480	348,480	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	Line Pipe 4" NB x 0.337" WT	GOODS	120	PKR	Non Development	871,200	871,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	Line Pipe 6" NB x 0.280" WT	GOODS	120	PKR	Non Development	1,219,680	1,219,680	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	LINE PIPE 3/4" NB x 0.113" WT. SCRD. ENDS SMALL DIAMETER (AS PER SPECS. LP-005/14 REV.08 ATTACHED)	GOODS	220	PKR	Non Development	421,661	421,661	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	LINE PIPE 1" NB x 0.133" PLAIN ENDS SCH.40	GOODS	550	PKR	Non Development	1,317,690	1,317,690	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	LINE PIPE 2" x 0.154" WT PLAIN/BEWELED ENDS	GOODS	330	PKR	Non Development	1,317,690	1,317,690	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	LINE PIPE 4" NB x 0.237" WT BEVELLED ENDS	GOODS	220	PKR	Non Development	1,054,152	1,054,152	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	LINE PIPE 1" NB x 0.179" WT BEVELLED ENDS(AS PER SPECS.)	GOODS	330	PKR	Non Development	790,614	790,614	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	LINE PIPE 2" NB x 0.218" WT BEVELLED ENDS(AS PER SPECS.)	GOODS	110	PKR	Non Development	263,538	263,538	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	LINE PIPE 2" x 0.218" WT BARE (AS PER SPECS. ATTACHED)	GOODS	110	PKR	Non Development	439,230	439,230	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	LINE PIPE 4" NB x 0.337" WT BEVELLED ENDS (AS PER SPECS. ATTACHED)	GOODS	220	PKR	Non Development	1,054,152	1,054,152	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	LINE PIPE 1/2" NB x 0.147" WT PLAIN ENDS	GOODS	330	PKR	Non Development	790,614	790,614	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	SS TUBE 1/2"x 0.035" WT	GOODS	120	PKR	Non Development	376,358	376,358	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	PIPE GI 2" NB x 0.144" WT. ENDS THREADED TO BS-21 (AS PER SPECIFICATIONS LP(GIP)-001/14 REV.06 ATTACHED)	GOODS	330	PKR	Non Development	197,653	197,653	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	PIPE GI 3" NB x 0.176" WT. MEDIUM GRADE (700#)	GOODS	110	PKR	Non Development	210,830	210,830	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	PIPE GI 4" NB x 0.188" WT. MEDIUM GRADE (700#)	GOODS	110	PKR	Non Development	351,384	351,384	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	1" G.I line pipe 1' 0250" W.T	GOODS	220	PKR	Non Development	509,507	509,507	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	GI PIPE 1/2" X 0.104" WT	GOODS	132	PKR	Non Development	158,123	158,123	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	Ball Valve 4" dia class 600	GOODS	12	PKR	Non Development	7,301,532	7,301,532	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	Ball Valves 1" NB 3000 Psi NPTF	GOODS	50	PKR	Non Development	3,602,692	3,602,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	Ball Valves 2" FE Class-600 RTJ	GOODS	30	PKR	Non Development	28,567,998	28,567,998	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	Ball Valves 4" FE Class-150RF	GOODS	12	PKR	Non Development	6,420,660	6,420,660	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	Ball Valves 6" FE Class-150 RF	GOODS	10	PKR	Non Development	29,796,372	29,796,372	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	Ball Valves 6" FE Class-600 RTJ	GOODS	10	PKR	Non Development	36,765,276	36,765,276	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	Needle Valve 1/2" 3000 Psi NPTF	GOODS	50	PKR	Non Development	353,205	353,205	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51	Plug Valve 1" Class 150 NPTF	GOODS	50	PKR	Non Development	24,710,220	24,710,220	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	Plug Valve 1" Class 600 NPTF	GOODS	50	PKR	Non Development	27,694,096	27,694,096	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53	Plug Valve 1/2" Class 150 NPTF	GOODS	50	PKR	Non Development	38,531,452	38,531,452	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	Plug Valve 12" dia class 600	GOODS	6	PKR	Non Development	41,536,905	41,536,905	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	Plug Valve 2" Class 600 FE RTJ	GOODS	30	PKR	Non Development	23,523,451	23,523,451	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56	Plug Valve 8" dia class 600	GOODS	6	PKR	Non Development	27,465,216	27,465,216	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	Control Valve 6" dia with Pneumatic Pressure Controller	GOODS	4	PKR	Non Development	26,000,000	26,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58	Control Valve 8" dia with Pneumatic Pressure Controller	GOODS	4	PKR	Non Development	26,000,000	26,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
59	Control Valve 1" dia with Pneumatic Pressure Controller	GOODS	10	PKR	Non Development	28,000,000	28,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60	Control Valve 2" dia with Pneumatic Pressure Controller	GOODS	6	PKR	Non Development	27,600,000	27,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	Pressure Gauge -0-500 Psig 4.5" Dial 1/2" NPTM	GOODS	30	PKR	Non Development	392,040	392,040	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62	Pressure Gauge -0-1500 Psig 4.5" Dial 1/2" NPTM	GOODS	30	PKR	Non Development	444,312	444,312	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63	Pressure Gauge -0-1000 Psig 4.5" Dial 1/2" NPTM	GOODS	20	PKR	Non Development	278,784	278,784	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64	Pressure Gauge 0-60 psi P/ No.11B8577x022	GOODS	20	PKR	Non Development	226,512	226,512	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65	Pressure Regulator Type 1301F Range 0-225Psi Screwed 1/4" NPTF inlet Pressure 3000psi.	GOODS	20	PKR	Non Development	1,045,440	1,045,440	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66	Regulator Model No. 627	GOODS	20	PKR	Non Development	3,484,800	3,484,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67	Big Jo Regulator	GOODS	20	PKR	Non Development	4,181,760	4,181,760	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68	Regulator Model No. 1301	GOODS	10	PKR	Non Development	435,600	435,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69	REGULATOR OXYGEN GAS CYLINDER (AS PER SPECS.)	GOODS	26	PKR	Non Development	702,065	702,065	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70	Regulator Acetylene Gas Cylinders 'BOC/MUREX/WESCOI'	GOODS	26	PKR	Non Development	3,373,286	3,373,286	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71	Gas Leak Detector	GOODS	2	PKR	Non Development	2,800,000	2,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72	Flange Blind 2" NB Class 600 RTJ	GOODS	20	PKR	Non Development	278,784	278,784	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73	Flange Blind 4" & 8" NB Class 600 RTJ	GOODS	10+10	PKR	Non Development	243,936	243,936	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	Flange 2" W.N Class 600 RTJ	GOODS	30	PKR	Non Development	365,904	365,904	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75	Flange 4" W.N Class 150 RF	GOODS	20	PKR	Non Development	1,359,072	1,359,072	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76	Flange 6" W.N Class 600 RTJ	GOODS	15	PKR	Non Development	1,176,120	1,176,120	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
77	Flange 12" W.N Class 600 RTJ	GOODS	10	PKR	Non Development	1,916,640	1,916,640	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
78	Flange Blind 6" NB Class 600 RTJ	GOODS	10	PKR	Non Development	801,504	801,504	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
79	Flange 8" W.N Class 150 RF	GOODS	10	PKR	Non Development	696,960	696,960	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80	Oval Ring R-23 (2" Flange) & Oval Ring R-49 (8" Flange)	GOODS	30+10	PKR	Non Development	174,240	174,240	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81	Oval Ring R-45 (6" Flange)	GOODS	20	PKR	Non Development	243,936	243,936	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
82	Insulating Set CP Flange 2" Class-600 RTJ	GOODS	10	PKR	Non Development	627,264	627,264	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83	Coupling Straight 1/2" NB, 3000 Psi, Coupling Straight 1" NB, 3000 Psi	GOODS	30, 30	PKR	Non Development	146,362	146,362	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
84	COUPLING STRAIGHT 1/2" NB, 3000#, PAI CWP, NPT FEM (AS PER SPECS. S-FITTINGS-003/12 ISSUE-01)	GOODS	55	PKR	Non Development	158,123	158,123	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
85	Union 1"dia 3000 Psi NPTF, Union 1/4" NB 3000 lbs. NPTF	GOODS	20, 20	PKR	Non Development	104,544	104,544	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86	Plug 1/2" NB Hex Head 3000 lbs NPTM, Plug 1" NB Hex Head 3000 lbs NPTM	GOODS	50, 30	PKR	Non Development	149,846	149,846	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87	Elbow 90° LR 2" x 0.154" WT, Elbow 90° LR 2" x 0.218" WT	GOODS	20, 20	PKR	Non Development	278,784	278,784	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88	Elbow 90° 1/2" 3000 lbs NPTF, Elbow 90° LR 6" x 0.432" WT	GOODS	20, 10	PKR	Non Development	331,056	331,056	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89	SS Elbow 90DEG 1/2" OD TUBE x 1/2" NPT, SS Elbow 90DEG 1/2" OD TUBE x 1/4" NPT	GOODS	50, 50	PKR	Non Development	696,960	696,960	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90	Elbow 1" dia High Pressure, Elbow 1/2" dia High Pressure & BEND 90DEG, 1" NB M & F, 45 degree Angle Bend G.I 1", 30 degree Angle Bend G.I 1"	GOODS	200, 50,26,26,26	PKR	Non Development	513,607	513,607	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
92	Tee Equal 4" x 0.337" WT & Tee Equal 1/2" NB 3000 Lbs.	GOODS	10, 20	PKR	Non Development	313,632	313,632	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
93	Tee Reducing 1" x 1" x 1/2" 3000 LBS	GOODS	20	PKR	Non Development	1,393,920	1,393,920	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
94	Tee Equal 2" x 0.154" WT, Tee 1" dia High Pressure, Tee 1/2" dia High Pressure	GOODS	20, 20, 30	PKR	Non Development	163,786	163,786	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
95	Tee Equal 8" x 0.500" WT	GOODS	10	PKR	Non Development	522,720	522,720	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
96	Reducer 8" x 4" WT 0.322"x0.237", Reducer Concentric 8" x 6" 0.322"x0.280" WT, Swage Nipple 1" x 1/2" 3000 LBS	GOODS	10, 10, 20	PKR	Non Development	296,208	296,208	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
97	Threadolet 1" on 10", 6" 3000lbs., Threadolet 1/2" on 1" 3000lbs., Threadolet 1/2" on 3", 8" 3000lbs.	GOODS	20, 30, 30	PKR	Non Development	167,270	167,270	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
98	SS Connector90DEG 1/2" OD TUBE x 1/2" NPT	GOODS	50	PKR	Non Development	348,480	348,480	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
99	SS Connector 90DEG 1/2" OD TUBE x 1/4" NPT	GOODS	50	PKR	Non Development	365,904	365,904	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
100	Brass Connector 5/16" OD x 1/4" NPT	GOODS	50	PKR	Non Development	217,800	217,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
101	Union 1" dia High Pressure	GOODS	50	PKR	Non Development	174,240	174,240	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
102	Socket 1" dia High Pressure	GOODS	100	PKR	Non Development	174,240	174,240	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
103	Union 1/2" dia High Pressure & Socket 1/2" dia High Pressure	GOODS	50, 50	PKR	Non Development	261,360	261,360	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
104	Stud Bolt 5/8" x 3-3/4" (4" Flange Class 150 RF)	GOODS	200	PKR	Non Development	181,210	181,210	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
105	Stud Bolt 3/4" x 4" (6" Flange Class 150 RF)	GOODS	200	PKR	Non Development	188,179	188,179	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
106	Stud Bolt 7/8"x5" (10" & 12" Flange Class 150 RF)	GOODS	200	PKR	Non Development	229,997	229,997	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
107	Stud Bolt 7/8" x 5-3/4" (4" Flange Class 600RTJ)	GOODS	200	PKR	Non Development	233,482	233,482	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
108	Stud Bolt 3/4" x 4-3/4" (2" Flange Class 600 RTJ)	GOODS	200	PKR	Non Development	243,936	243,936	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
109	Stud Bolt 1" x 6-3/4" (6" Flange Class 600 RTJ)	GOODS	200	PKR	Non Development	522,720	522,720	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
110	Stud Bolt 3/4" x 5" (2" Flange Class 600 RTJ)	GOODS	200	PKR	Non Development	209,088	209,088	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111	Autco grease H size	GOODS	100	PKR	Non Development	696,960	696,960	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
112	Plain grease	GOODS	200	PKR	Non Development	435,600	435,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113	GREASE GADUS S2 V220, 2 (SHELL ALVANIA NO.2) PACKING 180 KG DRUM (OR 18 KG PAILS)	GOODS	79	PKR	Non Development	948,737	948,737	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
114	S2 V100 MULTI PURPOSE GREASE (18KG/TIN)	GOODS	110	PKR	Non Development	1,264,982	1,264,982	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
115	OIL 20W/50(209 Ltrs.Drum)	GOODS	55	PKR	Non Development	14,687,851	14,687,851	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
116	OIL CASTROL CRD-10(HYDRAULIC SAE 10W) (210 LTR DRUM)	GOODS	11	PKR	Non Development	3,689,532	3,689,532	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
117	FLUID BRAKE GOOD QUALITY (AS PER APPROVED SAMPLE)	GOODS	220	PKR	Non Development	527,076	527,076	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
118	Lead Acid Battery 12 V 35 AH	GOODS	10	PKR	Non Development	348,480	348,480	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
119	Battery 12 V 7.2 AH & BATTERY TERMINAL 3/4"	GOODS	12, 110	PKR	Non Development	296,934	296,934	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
120	BATTERY 12V, 11 PLATES RANGE 38AH TO 45AH (FRESH STOCK NOT MORE THAN THREE MONTHS)	GOODS	33	PKR	Non Development	1,792,058	1,792,058	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
121	Battery 12Volt , 11 plates , 80AH to 140AH	GOODS	28	PKR	Non Development	1,976,536	1,976,536	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
122	Battery 12Volt , 11 plates , 115AH	GOODS	28	PKR	Non Development	1,800,844	1,800,844	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
123	Electrical Industrial Receptacle switches male and female (pair)(EXPLOSION PROOF FITTING/RECEPTACLES 15A, 2 WIRE, 3 POLE WITH DELAYED ACTION CIRCUIT BREAKING 3/4" HUB CL-1 DIV-1-9 (AS PER SPECS. ATTACHED) 32 Amps	GOODS	26	PKR	Non Development	189,748	189,748	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	Thermostatic controller & Capillary for Geyser.	GOODS	10, 20	PKR	Non Development	169,013	169,013	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
124	Double burner stove, Burner Knob with valve For Stove, Knob For Burner valve.	GOODS	20, 20, 50	PKR	Non Development	1,432,253	1,432,253	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
125	Geysers (Gas Fired)	GOODS	20	PKR	Non Development	1,800,000	1,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
126	Cooking Range & Water cooler 22 Liter	GOODS	8, 9	PKR	Non Development	1,221,083	1,221,083	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
127	ELECTRODES SIZE 1/8" E6010 (10kg,TIN)	GOODS	330	PKR	Non Development	189,748	189,748	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
128	ELECTRODES SIZE 3/16", 5/32" E8010G, & 3/16" E9010G	GOODS	330+330+110	PKR	Non Development	198,883	198,883	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
129	ELECTRODES SIZE 4.0mm (5/32") E7010 A1/P1 (AS PER SPECS ATTACHED)	GOODS	330	PKR	Non Development	184,477	184,477	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
130	ELECTRODES STAINLESS STEEL	GOODS	33	PKR	Non Development	105,414	105,414	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
131	Gas Cutter & CO2 GAS CYLINDER(EMPTY)	GOODS	3+6	PKR	Non Development	1,126,186	1,126,186	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
132	ELECTRIC WELDING EQUIPMENT[HOLDER ELECTRODE 500 AMPS, NOZZLE CUTTING INNER BORE1/16", 1/32" BOC FOR ACETYLENE GAS CYLINDER	GOODS	110+28+28	PKR	Non Development	111,169	111,169	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
133	UMBRELLA WELDER'S 72" & CABLE WELDING 400 AMPS[	GOODS	26, 1	PKR	Non Development	173,780	173,780	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
134	HELMET FOR WELDERS(AS PER SPECS.)	GOODS	66	PKR	Non Development	158,123	158,123	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
135	GLASS DARK GREEN & CLEAR & GLOVES CHROME LEATHER 16"	GOODS	1210, 330	PKR	Non Development	230,157	230,157	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
136	IRON HAMMER different sizes & Files	GOODS	31, 38	PKR	Non Development	185,571	185,571	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
137	HARDWARE MATERIALS SHOVEL WITH HANDLE GOOD QUALITY	GOODS	7	PKR	Non Development	105,415	105,415	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
138	SPANNER ADJUSTABLE 12", 18", 24", Socket Spanner Set HD 15mm to 40mm & HAMMERING SPANNER	GOODS	20, 4	PKR	Non Development	330,301	330,301	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
139	Pneumatic air impact wrench & Pliers Different sizes & ADJUSTABLE PIPE WRENCH different sizes	GOODS	1, 23, 50	PKR	Non Development	206,341	206,341	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
140	Ellen Key & Star key Sochet Set 6-20mm & Ellen Key Sets Size 6mm to 20mm (8pcs)	GOODS	6	PKR	Non Development	263,538	263,538	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
141	Hammering Screw Driver Flat Size: 6", Screw Driver 8" Flat, Chisel 6" x 1/2", Chisel 8" (Masonry Work), Chisel 12", Centre Punch Set, Machine Punching Std Good Quality (As Per Sample) & HACKSAW FRAME AND BLADES DIFFERENT SIZES	GOODS	6, 7, 6, 6, 6, 6, 4, 2	PKR	Non Development	484,732	484,733	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
142	MEASURING TAPES DIFFERENT SIZES AND MATERIAL, Vernier Callipers 6" - 12" set (8 pcs), Dial Vernier (0.001") AND Inside Micrometer 2" -14"	GOODS	22,2,1,2	PKR	Non Development	274,958	274,958	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
143	Bevel Machine & Hydraulic seal Fitter and Adjustor	GOODS	1,1	PKR	Non Development	816,969	816,969	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
144	Hydraulic Jacks 3 Ton	GOODS	2	PKR	Non Development	263,538	263,538	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
145	Hydraulic Jacks 5 Ton	GOODS	1	PKR	Non Development	219,616	219,616	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
146	Bending Machine from (1/2" to 4")	GOODS	1	PKR	Non Development	878,460	878,460	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
147	Angle grrinder 12"-36" Dia.	GOODS	4	PKR	Non Development	1,054,152	1,054,152	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
148	TOOLKIT BOX FOR AUTO-MECHANIC	GOODS	7	PKR	Non Development	263,538	263,538	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
149	Engine Analyzer Scanner	GOODS	1	PKR	Non Development	1,756,920	1,756,920	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
150	DISK GRINDING 9" x 1/8" x 7/8"	GOODS	220	PKR	Non Development	158,123	158,123	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
151	DISK CUTTING 9" x 1/8" x 7/8"	GOODS	165	PKR	Non Development	131,770	131,770	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
152	TWISTED WIRE BRUSH DIA 171MM & WHEEL GRINDING 8" x 1" x 1" & WHEEL GRINDING CARBIDE SIZE 8" x 1" x 1"	GOODS	220, 7, 7	PKR	Non Development	569,242	569,242	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
153	GRINDING DISC DIFFERENT SIZES	GOODS	91	PKR	Non Development	103,306	103,306	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
154	Round Bore Amre paper for pin grinders (WORKSHOP TOOLS)GRINDING STONE SET FOR DIE GRINDER TOKU EG-7206 (WORKSHOP TOOLS) & Universal Grinding stones for pin grinder	GOODS	13,7	PKR	Non Development	183,423	183,423	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
155	HSS Bar Tool Bit Size: 1/2" X8"	GOODS	55	PKR	Non Development	204,418	204,418	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
156	HSS Tool Bit Size:5/8" X8"	GOODS	55	PKR	Non Development	205,999	205,999	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
157	HSS Tool Bit Size:3/4" X8"	GOODS	55	PKR	Non Development	240,259	240,259	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
158	HSS Tool Bit Size:1/4" X8"	GOODS	55	PKR	Non Development	224,008	224,008	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
159	HSS Tool Bit Size:3/8" X8"	GOODS	55	PKR	Non Development	224,008	224,008	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
160	PARTING CARBIDE TIPS SIZE 3/16" & CARBIDE TIP V SHAPE SIZE 1/2"	GOODS	110, 110	PKR	Non Development	327,315	327,315	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
161	CARBIDE TIP V TYPE SIZE 1/4".	GOODS	110	PKR	Non Development	224,886	224,886	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
162	CARBIDE TIP V SHAPE SIZE 5/8"	GOODS	110	PKR	Non Development	207,317	207,317	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
163	CARBIDE TIP V TYPE SIZE 3/8".	GOODS	110	PKR	Non Development	258,268	258,268	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
164	CARBIDE TIP RIGHT SIDE CUTTING SIZE 1/2"	GOODS	110	PKR	Non Development	277,594	277,594	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
165	CARBIDE TIP RIGHT HAND SIZE 3/8".	GOODS	110	PKR	Non Development	258,268	258,268	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
166	CARBIDE TIP RIGHT HAND SIZE 5/8"	GOODS	110	PKR	Non Development	207,317	207,317	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
167	CARBIDE TIP RIGHT HAND SIZE 1/4".	GOODS	110	PKR	Non Development	224,886	224,886	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
168	CARBIDE TIP LEFT SIDE CUTTING SIZE 1/2"	GOODS	110	PKR	Non Development	277,594	277,594	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
169	CARBIDE TIP LEFT HAND SIZE 3/8".	GOODS	110	PKR	Non Development	258,268	258,268	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
170	CARBIDE TIP LEFT HAND SIZE 1/4".	GOODS	110	PKR	Non Development	207,317	207,317	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
171	Lathe Machine Carving knife Set (All kinds) set and Drill Taper Shank 15-20mm set	GOODS	2, 2	PKR	Non Development	115,958	115,958	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
172	Annular Cutter (4-12mm)	GOODS	2	PKR	Non Development	878,460	878,460	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
173	SIDE AND FACE CUTTER, DIA 160mmX40mmX5mm,HIGH SPEED STEEL MATERIAL	GOODS	9	PKR	Non Development	1,180,650	1,180,650	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
174	HARDWARE MATEIRAL - SECTIONS[ANGLE IRON MS 1" x 1" x 1/8" THICK	GOODS	2200	PKR	Non Development	1,581,228	1,581,228	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
175	Hard ware material angle iron MS 2"x2"x1/4" Thick	GOODS	1100	PKR	Non Development	702,768	702,768	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
176	HARDWARE MATERIAL - FENCING[MS SHEET 16 SWG 8'-0" X 4'-0"	GOODS	110	PKR	Non Development	878,460	878,460	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
177	M.S RECTANGLE PIPE 5" X 2" (THICKNESS 1/8") LENGTH 20 FT	GOODS	110	PKR	Non Development	1,581,228	1,581,228	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
178	BAR BRASS HEXAGONAL 3/4" DIA.	GOODS	55	PKR	Non Development	175,692	175,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
179	BAR BRASS HEXAGONAL 7/8" DIA.	GOODS	55	PKR	Non Development	175,692	175,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
180	BAR BRASS HEXAGONAL 1" DIA.	GOODS	55	PKR	Non Development	175,692	175,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
181	BAR BRASS ROUND 5/8"	GOODS	55	PKR	Non Development	175,692	175,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
182	BAR BRASS ROUND 3/4"	GOODS	55	PKR	Non Development	175,692	175,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
183	BAR BRASS ROUND 7/8"	GOODS	55	PKR	Non Development	175,692	175,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
184	Bags & Packaging	GOODS		PKR				FY 26-27	FY 26-27	FY 26-27	FY 26-27	
185	Polypropylene 30" x 20"	GOODS	15620	PKR	Non Development	1,202,740	1,202,740	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
186	BAGS POLYPROPYLENE 30" x 20", WEAVE 10/10 DENIER WEIGHT=700 GMS / 50 BAGS	GOODS	55	PKR	Non Development	175,692	175,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
187	Cotton Rag	GOODS	1000	PKR	Non Development	522,720	522,720	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
188	RAGS COTTON 6" X 6" (W/O BLACK COLOR) (IN 50 KG BAGS)	GOODS	220	PKR	Non Development	878,460	878,460	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
189	COTTON WASTE WHITE (IN BAGS OF 50KG.)	GOODS	330	PKR	Non Development	263,538	263,538	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
190	COTTON RAGS WHITE SIZE 2' x 2' (20 KG. BAG) and Cotton Gloves	GOODS	110, 1000	PKR	Non Development	131,479	131,479	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
191	Tapes Different Sizes, Chalk Crayon Yellow, Bucket Plastic (As Per Sample), Bucket G.I. Medium Size 18 Gauge 15 Lit. Capacity, Star Sets Portable Metallic Body (As Per Sample)	GOODS	389, 55, 6, 6, 3	PKR	Non Development	100,209	100,209	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
192	Key Set Allen Size 1.5mm to 10mm (10 Pcs), Tap Size 1/4", 1/2", 1" NPT (As Per SOR), Tap Size 4mm, 5mm, 6mm, 7mm, 8mm, 12mm (As Per SOR)	GOODS	3, 2, 2	PKR	Non Development	119,471	119,471	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
193	Spray Anti Rust "WD-40" (400 ML Tin)	GOODS	100	PKR	Non Development	121,968	121,968	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
194	Spray Anti Rust (400 ML Tin) Good Quality	GOODS	550	PKR	Non Development	439,230	439,230	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
195	Towel Bath Size Fine Quality Absorbent	GOODS	110	PKR	Non Development	122,984	122,984	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
196	Protective Material Gloves Cotton Size: 8 Inch Best Quality	GOODS	1100	PKR	Non Development	351,384	351,384	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
197	TYRE TUBELESS WITH NOZZLE SIZE 265/65 R 17C, (FOR VIGO DOUBLE CABIN).	GOODS	110	PKR	Non Development	7,027,680	7,027,680	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
198	TYRE 225/70 R 17C 108/106S	GOODS	26	PKR	Non Development	1,475,813	1,475,813	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
199	TYRE TUBELESS SIZE 255 / 70 R 15C STEEL BELTED RADIAL 112/110S DUCLER H/T PLIES THREAD 2 STEEL +2 POLYESTER +1 NYLON SIDEWALL 2 POLYESTER LOAD RANGE SINLGE 1120 KG 2470 LBS AT 375 KPA 55 PSI COLD (AS PER SOR)	GOODS	26	PKR	Non Development	1,686,643	1,686,643	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
200	TYRE TUBELESS WITH NOZZLE,SIZE 195/80 R 14, 8PR STEEL BELTED,RADIAL 106/104 LOAD RANGE MAX.LOAD 950-900 KG SINGLE/DUAL @ 65 PSI COLD (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR) (AS PER SOR)	GOODS	22	PKR	Non Development	1,229,844	1,229,844	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
201	TYRE TUBELESS WITH NOZZLE,SIZE 195/80 R 15, 8PR STEEL BELTED,RADIAL	GOODS	22	PKR	Non Development	1,229,844	1,229,844	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
202	TYRE 195/65 R15 RADIAL 4PLY (AS PER COMPANY SPECIFIED MANUFACTURING CURRENT YEAR)	GOODS	9	PKR	Non Development	351,384	351,384	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
203	TYRE 165/65 R-14 .	GOODS	33	PKR	Non Development	1,159,567	1,159,567	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
204	TYRE 4.50 x 12 8PLY (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	550	PKR	Non Development	2,196,150	2,196,150	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
205	TYRE 9.00 x 20, 14 PLY, RIB/LUG TYPE LOAD RANGE 2575/2300 KG @ 110 PSI COLD SINGLE/DUAL (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	9	PKR	Non Development	491,938	491,938	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
206	TYRE 10.00 x 20, 16 PLY, RIB/LUG TYPE LOAD RANGE 3000/2650 KG SINGLE/DUAL @ 110 PSI COLD (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	55	PKR	Non Development	3,074,610	3,074,610	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
207	PUMP, LUBRICANT OIL 3906413	GOODS	1	PKR	Non Development	456,799	456,799	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
208	Bracket Fans 20" dia.	GOODS	13.	PKR	Non Development	316,246	316,246	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
209	Toe Bar - 24" and Temperature gun	GOODS	4, 1	PKR	Non Development	128,256	128,256	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	Grand Total Estimated Cost					593,020,749						
SERVICES DEPARTMENT												
1	Annual Service Contract for SSGC SCADA Hardware maintenance	SERVICES	1 Lot	PKR	Non-Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Annual Service Contrac For Supply of Fresh & Drinking Water at SSGC Repeater Stations in Balochistan	SERVICES	1 Lot	PKR	Non-Development	1,300,000	1,300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Annual Service Contrac For Supply of Fresh Water at SSGC Repeater Stations in Sindh	SERVICES	1 Lot	PKR	Non-Development	1,350,000	1,350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Annual Service Contrac For Providing Post Paid Voice & Data Services	SERVICES	1 Lot	PKR	Non-Development	18,000,000	18,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	Annual Service Contrac for SSGC PABX Hardware maintenance	SERVICES	1 Lot	PKR	Non-Development	4,500,000	4,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
6	Annual Service Contrac For Annual maintenance of FM-200 Fire Suppression System at H.O., K.T and Site office	SERVICES	1 Lot	PKR	Non-Development	864,000	864,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Annual Service Contrac For Satellite link Communication for Zarghoon Pipeline	SERVICES	1 Lot	PKR	Non-Development	1,250,000	1,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Annual Service Contrac For Annual SSGC Telecom Tower Bulbs Replacement	SERVICES	1 Lot	PKR	Non-Development	1,050,000	1,050,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Annual Maintenance of HVAC System H.O	SERVICES	1 Lot	PKR	Non-Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Annual Maintenance of HVAC System R.O Hyd	SERVICES	1 Lot	PKR	Non-Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Annual Maintenance Contract of Kone Elevator	SERVICES	1 Lot	PKR	Non-Development	3,200,000	3,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Annual Contract of simplex Fire Alram System	SERVICES	1 Lot	PKR	Non-Development	3,500,000	3,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Telecom R&M related miscellaneous Services Works	SERVICES	Multiple Lot	PKR	Non-Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Services Works for R&M of FM-200 Fire Suppression System	SERVICES	Lot	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Spares for FM-200 Fire Suppression System	GOODS	Lot	PKR	Non-Development	300,000	300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	SPARE CARDS FOR PABX SYSTEM	GOODS	Multiple Lot	PKR	Non-Development	7,000,000	7,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	SERVICES REQUIRED FOR TELECOM PABX INTERNAL WIRING AT SSGC ZONES-KARACHI	GOODS	Multiple Lot	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	Service required for 60 feet SCADA Tower Painting Works at multiple locations	SERVICES	30 Job	PKR	Non-Development	3,600,000	3,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	Service required for Revamping Of Scada Telemetry Cable at VA-RS-Khadaji	SERVICES	1 Job	PKR	Non-Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	Telecom Tower related miscellaneous works	SERVICES	Multiple Lot	PKR	Non-Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	SCADA related miscellaneous works	SERVICES	Multiple Lot	PKR	Non-Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	Telecom R&M related miscellaneous Materials	GOODS	Multiple Lot	PKR	Non-Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	Telemetry Armored Cable 1.5mm 04 Core	GOODS	1000 Meter	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	SCADA System Spares	GOODS	Multiple Lot	USD	Non-Development	9,000,000	\$30,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	Telecom Radios Spares	GOODS	Multiple Lot	USD	Non-Development	9,000,000	\$30,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	20 KVA PTI generator oil, air, fuel filter procurement.	GOODS	200	PKR	Non-Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	63 KVA PTI generator oil, air, fuel filter procurement.	GOODS	200	PKR	Non-Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	Kohler 20 kva generator oil, air, filter procurement	GOODS	200	PKR	Non-Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	Services works for Waukeshia generator	SERVICES	Multiple Lot	PKR	Non-Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	Waukeshia generator critical parts procurement	GOODS	Multiple Lot	PKR	Non-Development	20,000,000	20,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	Services works for Guascor generator	SERVICES	Multiple Lot	PKR	Non-Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	Guascor generator critical parts procurement	GOODS	Multiple Lot	PKR	Non-Development	20,000,000	20,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	HVAC Miscellaneous Material	GOODS	Multiple Lot	PKR	Non-Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	HVAC Miscellaneous Service Works	SERVICES	Multiple Lot	PKR	Non-Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	Services required Upgradation of Under ground/Overhead Water Pipe Line and pumps and motors at basement storage tanks at Head Office	SERVICES	Lot	PKR	Non-Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	Materila for Upgradation of Under ground/Overhead Water Pipe Line and pumps and motors at basement storage tanks at Head Office	GOODS	Lot	PKR	Non-Development	1,800,000	1,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	Services required Upgradation of fire hydrant system at basement Head Office	Service	Lot	PKR	Non-Development	1,600,000	1,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	Material for Upgradation of fire hydrant system of Pipe Lines, Valves & accessories at basement Head Office	GOODS	Lot	PKR	Non-Development	2,400,000	2,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	Service required for Upgradation & modification of Air Handling Unit (AHU -13Nos) Body Panel	Service	13 Lot	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	Material for Upgradation & modification of Air Handling Unit (AHU -13Nos) Body Panel Materials	GOODS	13 Lot	PKR	Non-Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	Multiple Types of 2 Pole Breaker with box	GOODS	900	PKR	Non-Development	2,850,000	2,850,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	Tape Insulation & Double Tape	GOODS	200 Pcs	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	Multiple Types of Switch Sockets (Clipsal made)	GOODS	900	PKR	Non-Development	1,380,000	1,380,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	Multiple Types of Light Plugs, Power Plugs & Top Plugs, Multiple Sizes Coarse Thread Screws and Machine Screws	GOODS	1200, 4000 Each	PKR	Non-Development	765,000	765,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	PVC Board Size: 5x12	GOODS	200 Pcs	PKR	Non-Development	140,000	140,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	Standard Cable 2 Core 23/76 & 40/76 & Cables Lugs 10mm, 16mm, 25mm, 35mm	GOODS	1 Drum Each, 20 Dozen Each	PKR	Non-Development	649,500	649,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	Standard Cables 3 Core 2.5mm & AC/s Control Cable	GOODS	1000 Meter, 300 R-Ft	PKR	Non-Development	358,000	288,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	Standard Cable 6mm Red	GOODS	2700 Meter	PKR	Non-Development	980,000	980,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	Standard Cable 6mm Black	GOODS	2700 Meter	PKR	Non-Development	980,000	980,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	Standard Cable 4mm Red	GOODS	2700 Meter	PKR	Non-Development	650,000	650,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51	Standard Cable 4mm Black	GOODS	2700 Meter	PKR	Non-Development	650,000	650,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	Standard Cable 2.5mm Red	GOODS	2700 Meter	PKR	Non-Development	450,000	450,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53	Standard Cable 2.5mm Black	GOODS	2700 Meter	PKR	Non-Development	450,000	450,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	Standard Cable 1.5mm Red	GOODS	2700 Meter	PKR	Non-Development	300,000	300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	Standard Cable 1.5mm Black	GOODS	2700 Meter	PKR	Non-Development	300,000	300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56	03 hole Switch Socket & Wooden Board Size: 5x12, Wooden Plug for Screw, PVC Fisher for Screw, HLT Drill bit 5.5mm, 6mm	GOODS	200 Pcs, 200 Dozen, 130 Packets, 12 Pcs Each	PKR	Non-Development	174,700	174,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	LED Down Light 10Watt	GOODS	200 Pcs	PKR	Non-Development	140,000	140,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58	LED Bulbs 12Watt, E-27	GOODS	250 Pcs	PKR	Non-Development	200,000	200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
59	400W Lamp HPIT	GOODS	100 Pcs	PKR	Non-Development	850,000	850,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60	400W Lamp SONT	GOODS	100 Pcs	PKR	Non-Development	850,000	850,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	1000W Lamp HPIT	GOODS	10 Pcs	PKR	Non-Development	220,000	220,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62	400W Lamp Green Color	GOODS	100 Pcs	PKR	Non-Development	1,100,000	1,100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63	1000W Lamp Green Color	GOODS	10 Pcs	PKR	Non-Development	226,000	226,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64	LED Pannel 1x4, 42W, 400K Color	GOODS	200	PKR	Non-Development	1,100,000	1,100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65	LED Pannel 1x4, 48W, 400K Color	GOODS	200	PKR	Non-Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66	Bracket Fan	GOODS	400	PKR	Non-Development	2,800,000	2,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67	Padestal Louvers Fan	GOODS	250	PKR	Non-Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68	Senior Mangement Remote Control Fan Make: Khind	GOODS	10	PKR	Non-Development	190,000	190,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69	Bracket Fan Regulator	GOODS	200 Pcs	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70	Padestal Fan Grill Motors	GOODS	200 Pcs	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71	Miscellaneous Electrical Items for Utilities & Elevators & Scilica Gel For Transformer	GOODS	Multiple Lot, 4 Kilogram	PKR	Non-Development	10,014,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72	Simplex Fire Alaram Miscellaneous Material	GOODS	Multiple Lot	PKR	Non-Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73	Simplex Fire Alaram Miscellaneous Service Works	SERVICES	Multiple Lot	PKR	Non-Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	Air Conditioner Refrigerant Gas R-22	GOODS	100 Cylinders	PKR	Non-Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75	Air Conditioner Refrigerant Gas R-32	GOODS	30 Cylinders	PKR	Non-Development	900,000	900,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76	Air Conditioner Refrigerant Gas R-134	GOODS	10 Cylinders	PKR	Non-Development	250,000	250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
77	Air Conditioner Refrigerant Gas R-410	GOODS	100 Cylinders	PKR	Non-Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
78	Copper Pipes for AC/s 1/2" - 50 Feet	GOODS	20 Pcs	PKR	Non-Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
79	Copper Pipes for AC/s 1/4" - 50 Feet	GOODS	20 Pcs	PKR	Non-Development	350,000	350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80	Copper Pipes for AC/s 3/4" - 50 Feet	GOODS	20 Pcs	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81	Copper Pipes for AC/s 5/8" - 50 Feet	GOODS	20 Pcs	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
82	Copper Pipes for AC/s 3/8" - 50 Feet	GOODS	20 Pcs	PKR	Non-Development	350,000	350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83	Air Conditioner Aeroflex 12Ft, AC/s Copper U-Bends, Rotenda Tape, Alum Tape	GOODS	100 Nos, 50Nos, 150Nos, 30 Dozen	PKR	Non-Development	102,000	102,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
84	AC/s Miscellaneous Items	GOODS	Multiple Lot	PKR	Non-Development	3,800,000	3,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Compressor Condenser Fan Blower Fan PCB Card Repairs Suction / Discharge Valve
85	Chemical for HVAC Chillers	GOODS	Multiple Lot	PKR	Non-Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86	Spares for Vehicles including Truck	GOODS	Multiple Lot	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87	Procurement of Lubricant Oils for Generators & Vehicles	GOODS	Multiple Lot	PKR	Non-Development	18,000,000	18,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88	Procurement of Batteries	GOODS	50	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89	Procurement of Different Vehicle Tyre & Tubes	GOODS	50	PKR	Non-Development	2,200,000	2,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90	Procurement Office Stationaries	GOODS	100	PKR	Non-Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
91	Procurement of Paper A4 Rim & Tissue Box	GOODS	200, 200	PKR	Non-Development	260,000	200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Grand Total Estimated Cost						259,793,200						

CORROSION CONTROL DEPARTMENT

1	Coating Re-firbishment works on main pipelines of Distribution network in Sindh & Balochistan	SERVICES	49,213 rft @ 1900 per rft	PKR	Development	93,504,700	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	To restore and maintain the integrity of the distribution pipeline network by rehabilitating deteriorated coating systems, thereby mitigating external corrosion, reducing Unaccounted for Gas (UFG) losses, and ensuring safe and reliable operation of pipelines.
2	Laying of deep well ground bed (60 nos.)	SERVICES	60 nos. @ 850,000 each	PKR	Development	51,000,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	To replace exhausted and underperforming ground beds and to install the new in order to maintain the effectiveness of cathodic protection systems and ensure continuous corrosion mitigation of buried pipeline assets.
3	Installation of Magnesium Anodes (1480 nos.)	SERVICES	1480 nos. @ 3,800 each	PKR	Development	5,624,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	To enhance and sustain cathodic protection levels on underground pipeline infrastructure, thereby preventing corrosion, extending asset service life, and ensuring compliance with corrosion control requirements.
4	Stationary etc	GOODS	20 nos. each	PKR	Development	1,200,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	To fulfill routine operational and administrative requirements of regional offices, ensuring uninterrupted execution of departmental activities and field operations.

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
5	Tyre,Tubes & battery etc	GOODS	200	PKR	Development	2,800,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	To support the operational readiness, reliability, and safe functioning of departmental vehicles and equipment deployed for field inspections, maintenance, and emergency response activities across different regions.
Corrosion Control Distribution						154,128,700						
1	Coating Re-furbishment works on main pipelines of Transmission network in Sindh & Balochistan	SERVICES	20,000 rft @ 2000 per rft	PKR	Development	40,000,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	To maintain pipeline integrity and mitigate external corrosion on transmission pipelines.
2	Laying of deep well ground bed (10 nos.)	SERVICES	10 nos. @ 1,500,000 each	PKR	Development	15,000,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	To replace exhausted ground beds and ensure effective cathodic protection of pipelines.
3	Encapsulation Kits	GOODS	500 Nos. @15000 each	PKR	Development	7,500,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for protection and sealing of cable to-pipeline connections against moisture ingress and corrosion.
4	Cadweld Charges	SERVICES	1000 Nos. @500 each	PKR	Development	500,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for permanent and reliable exothermic welding of CP cable connections.
5	HandyCaps	GOODS	800 Nos. @5000 each	PKR	Development	4,000,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for protection of test points and CP monitoring facilities from environmental damage.
6	Coke Breeze	GOODS	150 ton @100,000	PKR	Development	15,000,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required as conductive backfill material to improve ground bed performance and current distribution.
7	Grit (Metallic Blast Cleaning Abrasives)	GOODS	100 ton @50,000	PKR	Development	5,000,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for surface preparation prior to coating application and corrosion protection works.
8	Cables 1 Core(35mm2, 16mm2, 10mm2, 6mm2)	GOODS	21000 meter @850	PKR	Development	17,850,000	Revenue budget	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Required for installation, replacement, and maintenance of cathodic protection systems and associated electrical connections.
Corrosion Control Transmission						104,850,000						
GRAND TOTAL ESTIMATED COST						258,978,700						
COMPRESSION DEPARTMENT												
1	Shell Rimula R4X,15W40 CI-4 (209 Liter Drum)	GOODS	5	PKR	Non-Development	512,050	512,050	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	Oil PSO LA-40 (210 Liter Drum)	GOODS	116	PKR	Non-Development	16,351,650	16,351,650	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	Diesel HSD (200 Liters)	GOODS	70	PKR	Non-Development	4,515,000	4,515,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	Tallus -S2V32 Hydraulic oil (209 Liter Drum)	GOODS	5	PKR	Non-Development	637,450	637,450	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	AEON 9000TH Oil (5 Gallon Drum)	GOODS	10	PKR	Non-Development	3,199,563	3,199,563	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	Oil Shell Turbine T-46 (210 Liter Drum)	GOODS	100	PKR	Non-Development	26,722,500	26,722,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	Oil Mobil DTE846	GOODS	210	PKR	Non-Development	3,927,000	3,927,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	Oil Mobil Pegasus 705 (208 Liter Drum)	GOODS	5	PKR	Non-Development	1,950,000	1,950,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	Roto Inject Oil (20 Liter)	GOODS	8	PKR	Non-Development	599,063	599,063	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	Distilled Water (20 Liter)	GOODS	40	PKR	Non-Development	100,000	100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	Battery Excide 12V,17 Plate	GOODS	24	PKR	Non-Development	360,000	360,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	Battery Excide 12V,27 Plate	GOODS	48	PKR	Non-Development	3,600,000	3,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	Battery Excide 12V,13 Plate	GOODS	12	PKR	Non-Development	1,125,000	1,125,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	Battery, 12V 7.2AH & Battery Terminal ¾"	GOODS	24, 76	PKR	Non-Development	188,000	188,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	Water Conditioner (20 Liters)	GOODS	36	PKR	Non-Development	495,000	495,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	ZOK Liquid (25 Liter)	GOODS	28	PKR	Non-Development	4,200,000	4,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	De-minirized Water (20 Liter)	GOODS	400	PKR	Non-Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19		GOODS	Tape PVC ¾" (Nitro) = 120	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20		GOODS	Teflon Tape ½" Size = 96	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21		GOODS	Teflon Tape ¾" Size = 60	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22		GOODS	Cotton Waste (KG) = 850	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23		GOODS	Cotton Rag = 850	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24		GOODS	Masking Tape = 66	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	Maintenance Consumables & Workshop Supplies	GOODS	Emery Paper Size 0 = 200	PKR	Non-Development	731,713	731,713	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26		GOODS	Klingnerite Sheet 1/16 Inch = 40	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27		GOODS	Klingnerite Sheet 1/8 Inch = 40	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28		GOODS	Wire Brush = 60	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29		GOODS	Wire Brush = 60	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30		GOODS	Scraper = 60	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31		GOODS	V-Belt = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32		GOODS	V-Belt = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33		GOODS	V-Belt = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34		GOODS	V-Belt = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35		GOODS	V-Belt = 72	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36		GOODS	V-Belt V-41 Groove Type = 72	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
37	Belts & Power Transmission Items	GOODS	V-Belt = 12	PKR	Non-Development	1,412,000	1,412,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38		GOODS	V-Belt = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39		GOODS	V-Belt B-48 = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40		GOODS	V-Belt SK-31 = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41		GOODS	V-Belt A-36 = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42		GOODS	V-Belt C-81 = 4	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43		GOODS	V-Belt A-40 = 24	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44		GOODS	V-Belt = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45		GOODS	Fan Belt A-41 = 24	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	Spark Plug	GOODS	60	PKR	Non-Development	975,000	975,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	Spark Plug	GOODS	150	PKR	Non-Development	4,687,500	4,687,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	Spark Plug	GOODS	144	PKR	Non-Development	2,700,000	2,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	Spark Plug	GOODS	48	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	Spark Plug	GOODS	48	PKR	Non-Development	660,000	660,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51	Plumer Block Bearing	GOODS	72	PKR	Non-Development	450,000	450,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53	Housekeeping & Janitorial Items	GOODS	Towel Absorbent = 12	PKR	Non-Development	100,500	100,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54		GOODS	Tissue Box = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55		GOODS	Mosquito Spray = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56		GOODS	Yellow Duster = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57		GOODS	Cotton Duster = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58		GOODS	Soap LUX 110g = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
59		GOODS	Water Tumbler = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60		GOODS	Water Thermos = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	Anti Rust Spray	GOODS	100	PKR	Non-Development	187,500	187,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	Contact cleaner	GOODS	100	PKR	Non-Development	250,000	250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63	Air Filter	GOODS	24	PKR	Non-Development	6,570,000	6,570,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64	Oil Filter	GOODS	12	PKR	Non-Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65	Oil Filter	GOODS	12	PKR	Non-Development	540,000	540,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66	Oil Filter	GOODS	216	PKR	Non-Development	2,700,000	2,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67	Air Filter	GOODS	24	PKR	Non-Development	1,350,000	1,350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68	Air Filter	GOODS	24	PKR	Non-Development	708,000	708,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69	Oil Filter	GOODS	48	PKR	Non-Development	1,440,000	1,440,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70	Air Filter	GOODS	24	PKR	Non-Development	2,130,000	2,130,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71	Air Filter	GOODS	24	PKR	Non-Development	1,530,000	1,530,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72	Oil Filter	GOODS	96	PKR	Non-Development	4,800,000	4,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73	Oil Filter	GOODS	24	PKR	Non-Development	270,000	270,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	Element Air Filter	GOODS	6	PKR	Non-Development	187,500	187,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75	Element Air Filter	GOODS	200	PKR	Non-Development	4,250,000	4,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76	Element Oil Filter	GOODS	20	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
77	Element Oil Filter	GOODS	56	PKR	Non-Development	210,000	210,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
78	Element Oil Filter	GOODS	48	PKR	Non-Development	360,000	360,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
79	Element Air Filter	GOODS	12	PKR	Non-Development	180,000	180,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80	Element Air Filter	GOODS	12	PKR	Non-Development	150,000	150,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81	Seal Gas Filter	GOODS	250	PKR	Non-Development	3,125,000	3,125,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
82	Air Intake Filter	GOODS	900	PKR	Non-Development	42,750,000	42,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83	Filter Element	GOODS	12	PKR	Non-Development	570,000	570,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
84	Air Cleaner DG & Fuel Filter	GOODS	6, 6	PKR	Non-Development	120,000	120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86	Air Filter	GOODS	6	PKR	Non-Development	112,500	112,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87	Oil Filter	GOODS	6	PKR	Non-Development	135,000	135,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88	Filter Element for demister	GOODS	48	PKR	Non-Development	22,200,000	22,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89	Filter Element Lube Oil	GOODS	48	PKR	Non-Development	11,400,000	11,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90	Element Seal Oil Filter	GOODS	48	PKR	Non-Development	9,000,000	9,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
91	Filter Air Intake	GOODS	500	PKR	Non-Development	21,875,000	21,875,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
92	Peco Filter Element FG:372A	GOODS	800	PKR	Non-Development	16,000,000	16,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
93	Gas Filter Element JFS3 (.5 Mic)	GOODS	1800	PKR	Non-Development	49,500,000	49,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
94	Gas Filter Element JFS36 (.3 Mic)	GOODS	600	PKR	Non-Development	11,250,000	11,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
95	Filter Door Seal Ring	GOODS	12	PKR	Non-Development	3,750,000	3,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
96	Air Filter	GOODS	30	PKR	Non-Development	375,000	375,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
97	Oil Filter	GOODS	10	PKR	Non-Development	262,500	262,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
98	Oil Separator & Oil Separator Kit	GOODS	20, 2	PKR	Non-Development	3,337,500	3,337,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
99	Filter Coal	GOODS	50	PKR	Non-Development	6,250,000	6,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
100	Filter Particulate	GOODS	40	PKR	Non-Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
101	Filter Control	GOODS	10	PKR	Non-Development	312,500	312,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
102	Gas Filter Element JFS372	GOODS	500	PKR	Non-Development	31,250,000	31,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
103	Element Air Filter	GOODS	12	PKR	Non-Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
104	Bearings	GOODS	Ball Bearings 6202 ZZ = 24	PKR	Non-Development	190,250	190,250	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
105		GOODS	Ball Bearing 6203 ZZ = 24	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
106		GOODS	Ball Bearing 6204 ZZ = 24	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
107		GOODS	Ball Bearing 6205 ZZ = 24	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
108		GOODS	Ball Bearing 6206 ZZ = 20	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
109		GOODS	Ball Bearings 6305 ZZ = 20	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

2	3	4	5	6	7	8	9	10	11	12	13	
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
110	Stationary Items	GOODS	Ball Bearing 6307 ZZ = 24	PKR	Non-Development	147,640	147,640	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111		GOODS	Ball Bearing 6308 ZZ = 20	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
112		GOODS	Ball Bearing 6310 ZZ = 20	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113		GOODS	STAINLESS STEEL SCALE 12" = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
114		GOODS	PAPER CLIPS = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
115		GOODS	TAPE SCOTCH 1/2" = 24	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
116		GOODS	TAPE SCOTCH 1" = 24	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
117		GOODS	ENVELOPE MANILLA 9"x 4" = 1000	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
118		GOODS	ENVELOPE BROWN 15" x 12" = 1000	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
119		GOODS	ENVELOPE BROWN 12" x 10" = 1000	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
120		GOODS	ENVELOPE BROWN 12" x 6" = 1000	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
121		GOODS	ERASER PENCIL AL-30 = 24	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
122		GOODS	PAPER OFF-SET 80 GRAMS 8.25" x 11.69" (A-4) = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
123		GOODS	MACHINE PUNCHING STD. = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
124		GOODS	STAPLE MACHINE STD. = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
125		GOODS	STAPLE REMOVER = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
126		GOODS	CUTTER PAPER PLASTIC = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
127		GOODS	PENCIL HB-900 = 60	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
128		GOODS	PEN BALL POINT BLUE = 144	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
129		GOODS	PEN BALL POINT BLACK = 144	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
130		GOODS	PAD PLAIN LARGE = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
131		GOODS	PAD PLAIN MEDIUM = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
132		GOODS	CHIT PAD 5" x 4" = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
133		GOODS	BOOK PEON W/O BLOTING = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
134		GOODS	MARKER 70 BLACK = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
135		GOODS	MARKER 70 = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
136		GOODS	STAMP PAD = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
137		GOODS	INK STAMP PAD = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
138		GOODS	CORRECTING FLUID WHITE = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
139		GOODS	CORRECTION PEN = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
140		GOODS	GLUE STICK = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
141		GOODS	STAINLESS STEEL SCALE = 6	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
142		GOODS	POST-IT 3M FLAGS 25.4 MM X = 4	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
143		GOODS	BOX FILE PLASTIC = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
144		GOODS	BOX FILE PLASTIC = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
145		GOODS	BOX FILE PLASTIC = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
146		GOODS	BOX FILE PLASTIC = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
147		GOODS	WHITE BOARD MARKER (2MM) = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
148		GOODS	WHITE BOARD MARKER (2MM) = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
149		GOODS	HIGHLIGHTER (PELIKAN) = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
150		GOODS	HIGHLIGHTER (PELIKAN) = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
151		GOODS	HIGHLIGHTER (PELIKAN) = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
152		GOODS	PLASTIC FOLDERS DATA BANK NO. E-310 = 100	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
153		GOODS	PLASTIC REPORT FILE = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
154		GOODS	MAGIC TAPE 3M, I-MAGE = 12	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
155		GOODS	COVER FILE = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
156		GOODS	COVER FILE BLUE = 36	PKR	Non-Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Grand Total Estimated Cost						355,524,878						
(PART I) Grand Total of SGM T						1,467,317,527						
(PART J) ASGM LS												
Distribution East												
1	LINE PIPE BARE 3/4" NB x 0.113" WT. SCRD. ENDS SMALL DIAMETER	GOODS	8000	PKR	Non Development	3,512,000	3,512,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	LINE PIPE BARE 1" NB x 0.133" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER	GOODS	1000	PKR	Non Development	937,000	937,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	LINE PIPE BARE 2" NB x 0.154" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER	GOODS	300	PKR	Non Development	602,400	602,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	PIPE 2" S L BWT-133, SMALL DIAMETER COATED	GOODS	600	PKR	Non Development	1,204,800	1,204,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	LINE PIPE BARE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS SMALL DIAMETER	GOODS	300	PKR	Non Development	1,458,000	1,458,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS PRE-COATED SMALL DIAM	GOODS	100	PKR	Non Development	580,900	580,900	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 6" NB x 0.188" WT. BEVELLED ENDS, (BARE), SMALL DIAMETER	GOODS	100	PKR	Non Development	865,300	865,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
8	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, BARE 8" NB x 0.219" WT BEVELLED ENDS	GOODS	50	PKR	Non Development	657,200	657,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1,PRE COATED 6", SMALL DIAMETER	GOODS	200	PKR	Non Development	1,608,378	1,608,378	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1,PRE COATED 8" x 0.219" WT	GOODS	100	PKR	Non Development	1,231,670	1,231,670	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	POLYETHYLENE PIPE (PE- 100) 20mm	GOODS	4000	PKR	Non Development	332,000	332,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	POLYETHYLENE PIPE (PE- 100) 40mm	GOODS	5306	PKR	Non Development	1,538,740	1,538,740	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	POLYETHYLENE PIPE (PE- 100) 63mm	GOODS	7500	PKR	Non Development	3,810,000	3,810,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	POLYETHYLENE PIPE (PE- 100) 125mm	GOODS	1060	PKR	Non Development	2,047,920	2,047,920	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	POLYETHYLENE PIPE (PE- 100) 180mm	GOODS	100	PKR	Non Development	408,900	408,900	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	PIPE GI 1/2" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	7100	PKR	Non Development	2,364,300	2,364,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	PIPE GI 3/4" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	400	PKR	Non Development	178,000	178,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	PIPE GI 1" NB x 0.128" WT. ENDS THREADED TO BS- 21	GOODS	400	PKR	Non Development	278,400	278,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	LUBRICATED TAPER PLUG VALVES 12" FLANGED STEEL CLASS 150 RF	GOODS	24	PKR	Non Development	52,268,613	52,268,613	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	LUBRICATED TAPER PLUG VALVES 6" FLANGED STEEL CLASS 150 RF	GOODS	42	PKR	Non Development	21,782,904	21,782,904	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	LUBRICATED TAPER PLUG VALVES 8" FLANGED STEEL CLASS 150	GOODS	52	PKR	Non Development	49,103,542	49,103,542	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	VALVE PLUG 16" FLANGED ENDS RF CLASS 150 WITH MANUAL (GEAR) OPERATOR, VENTURI PATTERN	GOODS	6	PKR	Non Development	8,157,312	8,157,312	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	LEAK CLAMP 3" LONG FOR 3/4" NB PIPE	GOODS	400	PKR	Non Development	769,200	769,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	LEAK CLAMP 6" LONG FOR 3/4" NB PIPE	GOODS	120	PKR	Non Development	236,400	236,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	LEAK CLAMP 3" LONG FOR 1" NB PIPE	GOODS	120	PKR	Non Development	195,480	195,480	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	LEAK CLAMP 6" LONG FOR 1" NB PIPE	GOODS	120	PKR	Non Development	501,120	501,120	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	LEAK CLAMP 3" LONG FOR 2", 4", 6" NB PIPE	GOODS	120, 20, 10	PKR	Non Development	226,800	226,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250	GOODS	6	PKR	Non Development	18,509,038	18,509,038	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	6-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250	GOODS	6	PKR	Non Development	31,358,963	31,358,963	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	1/2" SPECIAL SWIVEL & NUT ASSEMBLY WITH STEEL PLATE (STRAIGHT)(ALUMINUM) WITH RUBBER WASHERS(PACKING 50 PIECES IN NEW CARTON)	GOODS	10000	PKR	Non Development	6,580,000	6,580,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	M L COCK 1/2" CAST IRON	GOODS	6000	PKR	Non Development	5,280,000	5,280,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	SELF OPERATED REGULATORS 1/2" SMALL	GOODS	6000	PKR	Non Development	6,120,000	6,120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	SELF OPERATED REGULATORS 1/2" LARGE CAPACITY	GOODS	500	PKR	Non Development	645,500	645,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	SELF OPERATED REGULATORS 3/4"	GOODS	100	PKR	Non Development	344,000	344,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	SERVICE VALVE 3/4" X 1/2" (WITH INSULATION TAIL PIECE)	GOODS	7000	PKR	Non Development	14,000,000	14,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	Rubber Washer For Meter & for Service Valve	GOODS	40000, 2000	PKR	Non Development	132,000	120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	TRANSITION FITTING 2" X 63mm & 1" X 40mm	GOODS	100, 40	PKR	Non Development	770,600	770,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	TRANSITION FITTING 4" X 125mm	GOODS	20	PKR	Non Development	350,000	350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	TRANSITION FITTING 6" X 180mm	GOODS	20	PKR	Non Development	490,000	490,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	TRANSITION FITTING 3/4" X 20mm	GOODS	5000	PKR	Non Development	2,550,000	2,550,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	GAUGE PRESSURE 6" DIAL RANGE 0-10 & 0-100 PSIG, CON. 1/2"	GOODS	10, 20	PKR	Non Development	406,500	406,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	GAUGE PRESSURE 6" DIAL, RANGE 0-30 PSIG, CON. 1/2"	GOODS	10	PKR	Non Development	154,900	154,900	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	GAUGE PRESSURE 6" DIAL, RANGE 0-50 PSIG, CON. 1/2"	GOODS	20	PKR	Non Development	370,000	370,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	FILTER DRY GAS 4" x CLASS 150 FLANGED RF CONNECTIONS	GOODS	10	PKR	Non Development	889,990	889,990	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	FILTER DRY GAS 6" x 150RF CONNECTIONS	GOODS	10	PKR	Non Development	1,229,500	1,229,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	ELEMENT FILTER FOR 6" X CLASS 150 DRY GAS FILTERS	GOODS	350	PKR	Non Development	8,204,000	8,204,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	FILTER ELEMENT TEN MICRON FOR 4" X 150RF DRY GAS FILTERS	GOODS	250	PKR	Non Development	375,000	375,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	ELEMENTS PECO FILTER FG-336 (FIVE MICRON) (4.5" OD x 3" ID X 36" LONG)	GOODS	300	PKR	Non Development	7,032,000	7,032,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	ELECTRODES SIZE 1/8" E6010 (10kg.TIN)	GOODS	13200	PKR	Non Development	11,880,000	11,880,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	ELECTRODES SIZE 5/32" E6010 (10kg.TIN)	GOODS	13200	PKR	Non Development	11,880,000	11,880,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51	GREASE STICK AUDCO 733 'H' (35mm DIA x 150mm LONG) (12 STICKS/BOX)	GOODS	100	PKR	Non Development	585,000	585,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	TAPE 50mm WIDE x 20mils THICK, 2PLY,30m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	44000	PKR	Non Development	2,200,000	2,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53	TAPE 50mm WIDE x 30mils THICK, 3PLY,25m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	65000	PKR	Non Development	6,500,000	6,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	PRIMER (BUTYL RUBBER) (1 LIT./TIN)	GOODS	600	PKR	Non Development	955,200	955,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	COUPLER 125mm & 180mm EF	GOODS	200, 40	PKR	Non Development	307,400	307,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56	COUPLER 20mm EF	GOODS	10000	PKR	Non Development	1,220,000	1,220,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	COUPLER 40mm EF	GOODS	1600	PKR	Non Development	424,000	424,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58	COUPLER 63mm EF	GOODS	4000	PKR	Non Development	1,228,000	1,228,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
59	Elbows	GOODS	Elbow 45° 125mm EF = 10	PKR	Non Development	1,744,533	1,744,533	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60		GOODS	Elbow 45° 180mm EF = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61		GOODS	Elbow 90° 125mm EF = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62		GOODS	Elbow 90° 180mm EF = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63		GOODS	Elbow 90° 40mm EF = 40	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64		GOODS	Elbow 90° 63mm EF = 120	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65		GOODS	Elbow 45° LR 2" = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66		GOODS	Elbow 45° LR 4" = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67		GOODS	Elbow 45° LR 6" = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68		GOODS	Elbow 45° LR 8" = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69		GOODS	Elbow 45° LR 12" = 4	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70		GOODS	Elbow 90° LR 1" = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71		GOODS	Elbow 90° LR 2" = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72		GOODS	Elbow 90° LR 4" = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73		GOODS	Elbow 90° LR 6" = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74		GOODS	Elbow 90° LR 8" = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75		GOODS	ELBOW RED. 90DEG LR 8"x 4" .322"/.237" WT A234WPB = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76		GOODS	ELBOW REDUCING LR 90DEG. 6" x 4" 0.280"/0.237" WT. A234 WPB = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
77		GOODS	ELBOW REDUCING LR 90DEG. 8" x 6" 0.322"/0.280" WT. A234 WPB = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
78		GOODS	ELBOW REDUCING LR 90DEG 12" x 8" 0.375"/0.322" WT. A234 WPB = 5	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
79	END CAP	GOODS	END CAP 20mm EF 400	PKR	Non Development	527,270	527,270	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80		GOODS	END CAP 40mm EF 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81		GOODS	END CAP 63mm EF 600	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
82	EQUAL TEE	GOODS	END CAP 125mm BF 10	PKR	Non Development	236,752	236,752	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83		GOODS	END CAP 180mm BF 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
84		GOODS	Equal Tee 125mm EF = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
85	Reducing Socket	GOODS	Equal Tee 180mm EF = 8	PKR	Non Development	156,692	156,692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86		GOODS	Equal Tee 40mm EF = 40	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87		GOODS	Equal Tee 63mm EF = 120	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88	REDUCING TEE	GOODS	Reducing Socket 125mm x 63mm EF = 10	PKR	Non Development	586,944	586,944	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89		GOODS	Reducing Socket 180mm x 125mm EF = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90		GOODS	Reducing Socket 63mm x 40mm EF = 40	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
91	TAPPING SADDLE	GOODS	Reducing Tee 125mm x 63mm EF = 100	PKR	Non Development	3,584,559	3,584,559	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
92		GOODS	Reducing Tee 63mm x 40mm EF = 80	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
93		GOODS	Reducing Tee 180mm x 125mm EF = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
94		GOODS	Tapping Saddle 20mm on 40mm EF = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
95		GOODS	Tapping Saddle 20mm on 63mm EF = 3600	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
96		GOODS	Tapping Saddle 40mm on 63mm EF = 60	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
97		GOODS	Tapping Saddle 40mm on 125mm EF = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
98		GOODS	Tapping Saddle 40mm on 180mm EF = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
99		GOODS	Tapping Saddle 63mm on 63mm EF = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
100		GOODS	Tapping Saddle 63mm on 125mm EF = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
101	Malleable Iron (MI) Threaded Fittings	GOODS	Tapping Saddle 63mm on 180mm EF = 20	PKR	Non Development	904,417	904,417	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
102		GOODS	Cap Pipe MI 1" NB Screwed = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
103		GOODS	Cap Pipe MI 3/4" NB Screwed = 1000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
104		GOODS	Cap Pipe MI 1/2" NB Screwed = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
105		GOODS	Elbow 45° MI 1/2" = 1000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
106		GOODS	Elbow MI 1/2" NB 90° = 1200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
107		GOODS	Tee Equal MI 1/2" Screwed = 1300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
108		GOODS	Nipple Hexagonal 1/2" NB Screwed = 1100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
109		GOODS	Socket MI 1/2" Screwed = 2300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
110		GOODS	Socket MI 3/4" Screwed = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111		GOODS	Union MI 1/2" NB Female Screwed = 700	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
112		GOODS	Bushing 3/4" Male x 1/2" Female = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113		GOODS	Reducing Bushing 3/4" x 1" = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
114		GOODS	Plug Solid 1" = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
115		GOODS	Plug Solid 1/2" = 1000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
116	VALVE BALL 1" NB 150 PSI SCREWED FEM.	GOODS	Plug Solid 3/4" = 200	PKR	Non Development	365,300	365,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
117		GOODS	Plug MI 1/2" NB Square Head Screwed = 600	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
118		GOODS	100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
119	VALVE BALL 1/2" NB 150PSI, SCREWED FEM.	GOODS	500	PKR	Non Development	850,000	850,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
120	BARREL NIPPLE, NIPPLE PIPE, PIPE CLAMP	GOODS	Barrel Nipple 1/2" x 3" = 400	PKR	Non Development	220,780	220,780	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
121		GOODS	Barrel Nipple 1/2" x 3-1/2" = 800	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
122		GOODS	Barrel Nipple 1/2" x 4" = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
123		GOODS	Barrel Nipple 1/2" x 4-1/2" = 700	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
124		GOODS	Nipple Pipe 1/2" x 3" High Pressure = 500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
125		GOODS	Pipe Clamp Hook 1/2" = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
108	TEE EQUAL 4" x 0.237" WT. A234 WPB	GOODS	Tee Equal 4" = 20	PKR	Non Development	613,533	613,533	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
109	TEE EQUAL 6" x 0.280" WT. A234 WPB	GOODS	Tee Equal 6" = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
110	TEE EQUAL 8" x 0.322" WT. A234 WPB	GOODS	Tee Equal 8" = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111	TEE EQUAL 12" x 0.375" WT. A234 WPB	GOODS	Tee Equal 12" = 1	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
112	TEE REDUCING 6" x 6" x 4" 0.280"/0.237" WT. A234 WPB	GOODS	Tee Reducing 6" x 6" x 4" = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113	TEE REDUCING 8" x 8" x 4" 0.322"/0.237" WT. A234 WPB	GOODS	Tee Reducing 8" x 8" x 4" = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
114	TEE REDUCING 8" x 8" x 6" 0.322"/0.280" WT. A234 WPB	GOODS	Tee Reducing 8" x 8" x 6" = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
115	TEE REDUCING 12" x 12" x 6" 0.375"/0.280" WT. A234 WPB	GOODS	Tee Reducing 12" x 12" x 6" = 2	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
116	TEE REDUCING 12" x 12" x 8" 0.375"/0.322" WT. A234 WPB	GOODS	Tee Reducing 12" x 12" x 8" = 2	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
117	FLANGE BLIND	GOODS	Blind Flange 4" Class 150 RF = 14	PKR	Non Development	231,059	231,059	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
118		GOODS	Blind Flange 6" Class 150 RF = 14	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
119		GOODS	Blind Flange 8" Class 150 RF = 14	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
120	FLANGE WELD NECK 6" CLASS 150 FF	GOODS	100	PKR	Non Development	508,200	508,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
121	FLANGE WELD NECK 8" CLASS 150 FF	GOODS	80	PKR	Non Development	630,800	630,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
122	FLANGE WELD NECK 4", RF, CLASS 300 BORE 4.026", ASTM A105	GOODS	30	PKR	Non Development	152,010	152,010	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
123	FLANGE WELD NECK 6" RF CLASS 300 BORE 6.065" A105	GOODS	30	PKR	Non Development	263,628	263,628	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
124	FLANGE WELD NECK 12" NB, CLASS 150, RF, ID 12.000", ASTM A105	GOODS	20	PKR	Non Development	335,349	335,349	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
125	FLANGE WELD NECK 4" DIA. RF CLASS 150 .ASTM A105	GOODS	40	PKR	Non Development	125,486	125,486	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
126	FLANGE WELD NECK 6" RF CLASS 150 BORE 6.065" A105	GOODS	40	PKR	Non Development	203,314	203,314	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
127	FLANGE WELD NECK 8" RF CLASS 150 BORE 7.981" ASTM A105	GOODS	40	PKR	Non Development	315,402	315,402	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
128	SERVICE TEE 1"	GOODS	10	PKR	Non Development	141,172	141,172	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
129	SERVICE TEE 2"	GOODS	10	PKR	Non Development	306,814	306,814	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
130	JOINT INSULATING 4" x 0.237" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	15	PKR	Non Development	680,616	680,616	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
131	JOINT INSULATING 6" x 0.280" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	15	PKR	Non Development	1,191,078	1,191,078	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
132	JOINT INSULATING 8" x 0.322" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	15	PKR	Non Development	813,780	813,780	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
133	REDUCER CONCENTRIC & Cap Pipes	GOODS	Reducer Concentric 4" x 2" = 10	PKR	Non Development	260,844	260,844	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
134		GOODS	Reducer Concentric 6" x 4" = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
135		GOODS	Reducer Concentric 8" x 4" = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
136		GOODS	Reducer Concentric 8" x 6" = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
137		GOODS	Reducer Concentric 12" x 8" = 8	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
138		GOODS	Reducer Concentric 12" x 6" = 8	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
139		GOODS	Cap Pipe 1" Sch-40 Bevelled ends = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
140		GOODS	Cap Pipe 2" Sch-40 Bevelled ends = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
141		GOODS	Cap Pipe 4" A234 WPB = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
142		GOODS	Cap Pipe 6" A234 WPB = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
143		GOODS	Cap Pipe 8" A234 WPB = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
144		GOODS	Cap Pipe 12" A234 WPB = 5	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
145	STOPPLE FITTING 4" CLASS 150	GOODS	10	PKR	Non Development	2,175,000	2,175,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
146	STOPPLE FITTING 6" CLASS 150/H17255	GOODS	10	PKR	Non Development	4,118,000	4,118,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
147	STOPPLE FITTING 8" CLASS 150/H17255	GOODS	10	PKR	Non Development	6,525,000	6,525,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
148	BOLT 1" x 6" & 3/4" X 4."	GOODS	250, 5000	PKR	Non Development	1,223,125	1,223,125	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
149	BOLT 3/4" X 4.1/2"	GOODS	5000	PKR	Non Development	725,200	725,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
150	BOLT 3/4" X 4.1/4"	GOODS	5000	PKR	Non Development	914,500	914,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
151	BOLT 3/4" X 4-3/4"	GOODS	5000	PKR	Non Development	744,700	744,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
152	BOLT 5/8" X 3"	GOODS	5000	PKR	Non Development	428,700	428,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
153	BOLT 5/8" X 3.1/2"	GOODS	5000	PKR	Non Development	431,500	431,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
154	BOLT 5/8" X 3.1/4"	GOODS	5000	PKR	Non Development	698,700	698,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
155	BOLT 5/8" X 3.3/4"	GOODS	5000	PKR	Non Development	445,400	445,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
156	BOLT 5/8" X 4.1/2"	GOODS	5000	PKR	Non Development	473,250	473,250	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
157	ODORANT OIL & OIL TURPENTINE	GOODS	30, 100	PKR	Non Development	7,863,840	7,863,840	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
158	Boot Gum	GOODS	BOOT GUM SIZE 11 & 12 = 20	PKR	Non Development	162,200	162,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
159		GOODS	BOOT GUM SIZE 7 & 8 = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
160		GOODS	BOOT GUM SIZE 9 & 10 = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
161	CABLE WELDING 50mm2 & BLADE HACKSAW 12" x 1/2"	GOODS	900, 5000	PKR	Non Development	2,089,750	2,089,750	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
162	DISK GRINDING 9" x 1/8" x 7/8" ARBOUR HOLE	GOODS	800	PKR	Non Development	235,200	235,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
	TAPE CAUTION 150mm WIDE x 500m LONG & TAPE TEFLON 12mm WIDE x 15m LONG	GOODS	4450, 10000	PKR	Non Development	7,967,700	7,967,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
163		GOODS	GLASS CLEAR 4.1/4" x 2" x 1/8" = 2500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
164		GOODS	GREASE MULTI PURPOSE = 300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
165		GOODS	HELMET FOR WELDERS = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
166		GOODS	WELDING ELECTRODE HOLDER 300 AMPS = 80	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
167		GOODS	WELDING ELECTRODE HOLDER 500 AMPS = 80	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
168		GOODS	WELDING GLOVES (PAIR) = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

2	3	4	5	6	7	8	9	10	11	12	13	
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
169	Welding, Fabrication & Maintenance Consumables	GOODS	WIRE BRUSH 5 ROWS = 500	PKR	Non Development	1,802,840	1,802,840	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
170		GOODS	OIL LIQUID PENETRATING (RUSTOLENE) = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
171		GOODS	BRUSH PAINT 2" DOUBLE HAIR GOOD QUALITY = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
172		GOODS	DISC CUTTING 4" x 1/8" GOOD QUALITY = 500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
173		GOODS	DISK GRINDING 7" x 1/4" x 7/8" ARBOR HOLE (80E1786A24SG) = 700	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
174		GOODS	PAINT BRUSH 4" = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
175		GOODS	PAPER EMERY NO. '00' = 500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
176	TYRES	GOODS	TYRE 6.50 x 14LT, 10 PR = 6	PKR	Non Development	3,114,102	3,114,102	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
177		GOODS	TYRE TUBELESS 215/75 R15, LT 8PR = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
178		GOODS	TYRE 225-17 6 PLY FOR MOTORCYCLE 70CC FRONT WHEEL = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
179		GOODS	TYRE 250-17 6 PLY FOR MOTORCYCLE 70CC REAR WHEEL = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
180		GOODS	TYRE TUBELESS WITH NOZZLE, SIZE 195/80 R14, 8PR STEEL BELTED RADIAL = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
181		GOODS	TYRE 205/80 R16 RADIAL STEEL BELTED (FOR 4x4 SINGLE CABIN PICKUP) = 8	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
182		GOODS	TYRE 165 R13, 4 PLY = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
183		GOODS	TYRE 11.00 x 20, 16 PR = 8	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
184		GOODS	TYRE 4.50 x 12, 8 PLY = 80	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
185		GOODS	TYRE 4.50 x 12, 8 PLY = 42	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
186		GOODS	TYRE 155/80 SR13, 4 PLY, RADIAL = 4	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
187		GOODS	TYRE TUBELESS SIZE 255/70 R15C STEEL BELTED RADIAL = 4	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
188	TUBES	GOODS	TUBE FOR TYRE 4.50 x 12 (Suzuki Pickup / Hi-Roof) = 100	PKR	Non Development	160,368	160,368	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
189		GOODS	TUBE FOR TYRE 4.50 x 12 (Suzuki Pickup / Hi-Roof) = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
190		GOODS	TUBE FOR TYRE 6.00/6.50 x 14 (Short Straight Nozzle) = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
191		GOODS	TUBE FOR TYRE 10.00 x 20 (With Long Bent Nozzle) = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
192		GOODS	TUBE FOR TYRE 6.00/6.50 x 14 (Short Straight Nozzle) = 6	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
193		GOODS	TUBE FOR TYRE 165 x 13 = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
194		GOODS	TUBE FOR 225-17 & 250-17 6 PLY TYRES OF MOTORCYCLE 70CC (Front/Rear Wheels) = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
195	BATTERIES	GOODS	BATTERIES/BATTERY 12V, 11 PLATES (195mm x 128mm x 228mm) = 22	PKR	Non Development	1,123,278	1,123,278	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
196		GOODS	BATTERIES/BATTERY 12V, 11 PLATES (195mm x 128mm x 228mm) = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
197		GOODS	BATTERIES/BATTERY 12V, 11 PLATES (195mm x 128mm x 228mm) = 06	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
198		GOODS	BATTERIES/BATTERY 12V, 17 PLATES (400mm x 175mm x 240mm) 115 AH= 06	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
199		GOODS	BATTERY 12V, 13 PLATES, (302mm x 170mm x 229mm) 80AH MANUFACTURING:CURRENTYEAR = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
200		GOODS	BATTERY 12V, 13 PLATES, (302mm x 170mm x 229mm) 80AH MANUFACTURING:CURRENTYEAR = 2	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
201		GOODS	BATTERY 12V, 13 PLATES, (302mm x 170mm x 229mm) 80AH MANUFACTURING:CURRENTYEAR = 08	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
202		GOODS	BATTERY 12V, 13 PLATES, (302mm x 170mm x 229mm) 80AH MANUFACTURING:CURRENTYEAR = 03	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
203		GOODS	BATTERIES/BATTERY 12V 3 PLATES 2.5AH FOR MOTORCYCLE 70CC = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
GRANDS TOTAL ESTIMATED COST						359,201,553						
Distribution West												
LINE PIPE												
1	LINE PIPE BARE 3/4" NB x 0.113" WT. SCRD. ENDS SMALL DIAMETER	GOODS	12000	PKR	Non Development	5,271,000	5,271,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	LINE PIPE BARE 1" NB x 0.133" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER	GOODS	10000	PKR	Non Development	9,371,000	9,371,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	LINE PIPE BARE 2" NB x 0.154" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER	GOODS	10000	PKR	Non Development	20,084,000	20,084,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
4	PIPE 2" S L BWT-133, SMALL DIAMETER COATED	GOODS	10000	PKR	Non Development	17,116,000	17,116,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	LINE PIPE BARE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS SMALL DIAMETER	GOODS	500	PKR	Non Development	2,429,800	2,429,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 6" NB x 0.188" WT. BEVELLED ENDS, (BARE), SMALL DIAMETER	GOODS	500	PKR	Non Development	4,326,350	4,326,350	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, BARE 8" NB x 0.219" WT BEVELLED ENDS	GOODS	200	PKR	Non Development	2,628,806	2,628,806	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 12" NB x 0.250" WT BARE BEVELLED ENDS	GOODS	100	PKR	Non Development	1,574,156	1,574,156	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS PRE-COATED SMALL DIAM	GOODS	2000	PKR	Non Development	11,618,900	11,618,900	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 6", SMALL DIAMETER	GOODS	1000	PKR	Non Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 8" x 0.219" WT	GOODS	1000	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 12" X 0.250" W.T.3LPE COATED.	GOODS	500	PKR	Non Development	11,121,625	11,121,625	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	LINE PIPE 16" x 0.250" WT API 5L GRADE X-42 POLYETHYLENE COATED	GOODS	500	PKR	Non Development	8,100,840	8,100,840	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	POLYETHYLENE PIPE (PE- 100) 20mm	GOODS	20000	PKR	Non Development	1,654,800	1,654,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	POLYETHYLENE PIPE (PE- 100) 40mm	GOODS	10000	PKR	Non Development	2,899,900	2,899,900	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	POLYETHYLENE PIPE (PE- 100) 63mm	GOODS	20000	PKR	Non Development	10,154,800	10,154,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	POLYETHYLENE PIPE (PE- 100) 125mm	GOODS	5000	PKR	Non Development	9,660,000	9,660,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	POLYETHYLENE PIPE (PE- 100) 180mm	GOODS	3000	PKR	Non Development	12,267,000	12,267,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	POLYETHYLENE PIPE (PE- 100) 250mm	GOODS	500	PKR	Non Development	5,006,500	5,006,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	PIPE GI 1/2" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	20000	PKR	Non Development	6,658,600	6,658,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	PIPE GI 3/4" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	1500	PKR	Non Development	667,800	667,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	PIPE GI 1" NB x 0.128" WT. ENDS THREADED TO BS- 21	GOODS	3000	PKR	Non Development	2,088,960	2,088,960	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	PIPE GI 2" NB x 0.144" WT. ENDS THREADED TO BS-21	GOODS	1500	PKR	Non Development	2,477,100	2,477,100	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	LUBRICATED TAPER PLUG VALVES 12" FLANGED STEEL CLASS 150 RF	GOODS	10	PKR	Non Development	22,295,693	22,295,693	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	LUBRICATED TAPER PLUG VALVES 6" FLANGED STEEL CLASS 150 RF	GOODS	200	PKR	Non Development	438,028,216	438,028,216	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	LUBRICATED TAPER PLUG VALVES 8" FLANGED STEEL CLASS 150	GOODS	50	PKR	Non Development	26,282,273	26,282,273	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	STEEL PLUG VALVE 4" x CLASS 150 FLANGED ENDS RF	GOODS	100	PKR	Non Development	76,116,480	76,116,480	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	VALVE PLUG 16" FLANGED ENDS RF CLASS 150 WITH MANUAL (GEAR) OPERATOR, VENTURI PATTERN	GOODS	5	PKR	Non Development	618,675	618,675	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	LEAK CLAMP 3" LONG FOR 3/4" NB PIPE	GOODS	100	PKR	Non Development	192,300	192,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	LEAK CLAMP 6" LONG FOR 3/4" NB PIPE	GOODS	200	PKR	Non Development	394,000	394,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	LEAK CLAMP 3" LONG FOR 1" NB PIPE	GOODS	100	PKR	Non Development	162,963	162,963	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	LEAK CLAMP 6" LONG FOR 1" NB PIPE	GOODS	150	PKR	Non Development	244,445	244,445	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	LEAK CLAMP 3" LONG FOR 2" NB PIPE	GOODS	50	PKR	Non Development	209,205	209,205	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	LEAK CLAMP 9" LONG FOR 4" NB PIPE & LEAK CLAMP 6" LONG FOR 4" NB PIPE	GOODS	25, 100	PKR	Non Development	184,500	184,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	LEAK CLAMP 12" LONG FOR 4" NB PIPE	GOODS	25	PKR	Non Development	201,963	201,963	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	LEAK CLAMP 6" LONG FOR 6" NB PIPE	GOODS	25	PKR	Non Development	135,000	135,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	LEAK CLAMP 9" LONG FOR 6" NB PIPE	GOODS	25	PKR	Non Development	135,000	135,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39	LEAK CLAMP 9" LONG FOR 12" NB PIPE	GOODS	25	PKR	Non Development	254,195	254,195	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	LEAK CLAMP 12" LONG FOR 12" NB PIPE	GOODS	20	PKR	Non Development	180,000	180,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	1/2" SPECIAL SWIVEL & NUT ASSEMBLY WITH STEEL PLATE (STRAIGHT)(ALUMINUM) WITH RUBBER WASHERS(PACKING 50 PIECES IN NEW CARTON)	GOODS	20000	PKR	Non Development	13,160,000	13,160,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	M L COCK 1/2" CAST IRON	GOODS	20000	PKR	Non Development	13,960,000	13,960,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	SELF OPERATED REGULATORS 1/2" SMALL	GOODS	8000	PKR	Non Development	7,040,000	7,040,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	SELF OPERATED REGULATORS 1/2" LARGE CAPACITY	GOODS	4000	PKR	Non Development	4,080,000	4,080,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	SELF OPERATED REGULATORS 3/4"	GOODS	2000	PKR	Non Development	2,582,000	2,582,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	SERVICE TEE 3/4"	GOODS	2000	PKR	Non Development	6,880,000	6,880,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	SERVICE VALVE 3/4" X 1/2" (WITH INSULATION TAIL PIECE)	GOODS	5000	PKR	Non Development	2,750,000	2,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	SERVICE VALVE 3/4" X 1/2" (WITHOUT INSULATION TAIL PIECE)	GOODS	5000	PKR	Non Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	VALVE SERVICE 3/4" x 3/4" WITH INSULATING UNION LOCK WING TYPE (AS PER SPECS. SV-002/17 REV.06)	GOODS	3000	PKR	Non Development	5,970,000	5,970,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	VALVE SERVICE 1" x 1" WITH INSULATING UNION, LOCK WING TYPE	GOODS	200	PKR	Non Development	193,800	193,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51	Rubber Washer For Meter	GOODS	100000	PKR	Non Development	430,000,000	430,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	Rubber Washer For Service Valve & REGULATOR 1" NPTF. CAPACITY 900-1600SCFH AT 8PSIG INLET & 8INCH WC. OUTLET.	GOODS	80000, 500	PKR	Non Development	240,310	240,310	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
53	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 165,000-170,000 SCFH AT 12 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE	GOODS	20	PKR	Non Development	62,448,084	62,448,084	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	6-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 390,000-400,000 SCFH AT 20 PSIG INLET PRESSURE AND 15 PSIG OUTLET PRESSURE	GOODS	40	PKR	Non Development	211,605,509	211,605,509	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	TRANSION FITTING 1" X 40mm	GOODS	1500	PKR	Non Development	492,393,825	492,393,825	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56	TRANSION FITTING 2" X 63mm	GOODS	1000	PKR	Non Development	2,390,000	2,390,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	TRANSION FITTING 4" X 125mm	GOODS	100	PKR	Non Development	675,000	675,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58	TRANSION FITTING 6" X 180mm	GOODS	100	PKR	Non Development	1,750,000	1,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
59	TRANSITION FITTING 3/4" X 20mm	GOODS	10000	PKR	Non Development	245,000,000	245,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60	GAUGE PRESSURE 6" DIAL, RANGE 0-10 PSIG. CON. 1/2" & GAUGE PRESSURE 6" DIAL RANGE 0-100 PSIG. CON. 1/2"	GOODS	20, 10	PKR	Non Development	322,600	322,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	GAUGE PRESSURE 6" DIAL, RANGE 0-30 PSIG. CON. 1/2"	GOODS	50	PKR	Non Development	445,000	445,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62	GAUGE PRESSURE 4.5" DIAL, RANGE 0-50 PSIG. 1/2" CONN.	GOODS	20	PKR	Non Development	309,800	309,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63	POLY PIG 8" (POLYURETHANE FOAM) & POLY PIG 12"	GOODS	5, 5	PKR	Non Development	136,175	136,175	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64	FILTER DRY GAS 4" x CLASS 150 FLANGED RF CONNECTIONS	GOODS	50	PKR	Non Development	4,449,950	4,449,950	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65	FILTER DRY GAS 6" x 150RF CONNECTIONS	GOODS	50	PKR	Non Development	6,147,500	6,147,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66	ELEMENT FILTER FIVE MICRON FOR 4" x 150RF DRY GAS FILTER	GOODS	600	PKR	Non Development	73,770,000	73,770,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67	ELEMENT FILTER FOR 6" x CLASS 150 DRY GAS FILTER (5 MICRON)	GOODS	400	PKR	Non Development	9,376,000	9,376,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68	ELECTRODES SIZE 1/8" E6010 (10kg.TIN)	GOODS	10000	PKR	Non Development	8,344,320	8,344,320	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69	ELECTRODES SIZE 5/32" E6010 (10kg.TIN)	GOODS	5000	PKR	Non Development	4,172,160	4,172,160	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70	GREASE STICK AUDCO 733 'H' (35mm DIA x 150mm LONG) (12 STICKS/BOX)	GOODS	492	PKR	Non Development	452,903	452,903	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71	COATING MATERIAL FILLER MASTIC 50MM X 3MM X 3M & COATING MATERIAL PE REPAIR PATCH 425MM X 10M	GOODS	10, 10	PKR	Non Development	148,715	148,715	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72	COATING MATERIAL EPOXY APPLICATOR KIT	GOODS	1091	PKR	Non Development	1,443,330	1,443,330	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73	COATING MATERIAL PATCH CLOSURES 450MM X 100MM, COATING MATERIAL HEAT SHRINK SLEEVES 450MM X 30M	GOODS	1091, 23	PKR	Non Development	27,391,906	27,391,906	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	COATING MATERIAL PE MELT STICK	GOODS	10	PKR	Non Development	881,292	881,292	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75	COATING MATERIAL PRIMER EPOXY	GOODS	143	PKR	Non Development	199,406	199,406	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76	TAPE 50mm WIDE x 20mils THICK, 2PLY,30m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	86250	PKR	Non Development	3,450,000	3,450,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
77	TAPE 50mm WIDE x 30mils THICK, 3PLY,25m LONG, 41mm FIBER OR HARD PLASTIC CORE & PRIMER (BUTYL RUBBER) (1 LIT./TIN)	GOODS	74750, 360	PKR	Non Development	2,737,222	2,737,222	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
79	COUPLER 125mm EF	GOODS	1500	PKR	Non Development	1,710,000	1,710,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80	COUPLER 180mm EF	GOODS	1000	PKR	Non Development	1,098,786	1,098,786	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81	COUPLER 20mm EF	GOODS	20000	PKR	Non Development	45,641,880	45,641,880	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
82	COUPLER 40mm EF, COUPLER 250mm EF	GOODS	2000, 10	PKR	Non Development	11,439,958	11,439,958	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83	COUPLER 63mm EF	GOODS	8000	PKR	Non Development	2,141,224	2,141,224	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
84	ELBOW 90 DEG 125mm EF & ELBOW 45 DEG 125mm EF	GOODS	200, 100	PKR	Non Development	469,041	469,041	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
85	ELBOW 90 DEG 180mm EF	GOODS	100	PKR	Non Development	236,662	236,662	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86	ELBOW 90 DEG 40mm EF	GOODS	50	PKR	Non Development	264,129	264,129	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87	ELBOW 90 DEG 63mm EF	GOODS	200	PKR	Non Development	115,168	115,168	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88		GOODS	END CAP 125mm BF = 125	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89		GOODS	END CAP 180mm BF = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90		GOODS	END CAP 20mm EF = 1000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
91	End Cap	GOODS	END CAP 250mm BF = 5	PKR	Non Development	2,353,660	2,353,661	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
92		GOODS	END CAP 40mm EF = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
93		GOODS	END CAP 63mm EF = 1000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
94		GOODS	EQUAL TEE 125mm BF = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
95	Equal Tee	GOODS	EQUAL TEE 180mm (BF)=25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
96		GOODS	EQUAL TEE 20mm EF = 25	PKR	Non Development	1,050,202	1,050,203	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
97		GOODS	EQUAL TEE 40mm EF =100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
98		GOODS	EQUAL TEE 63mm EF = 1000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
99	REDUCING ELBOW PE 125mm X 63mm(ELECTRO FUSION) & REDUCING ELBOW 250mm X 180mm BF	GOODS	1000, 5	PKR	Non Development	11,073,382	11,073,382	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
100	REDUCING SOCKET 125mm X 63mm	GOODS	500	PKR	Non Development	1,996,361	1,996,361	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
101	REDUCING SOCKET 180mm x 125mm EF & REDUCING SOCKET 250mm X 125mm EF	GOODS	25, 10	PKR	Non Development	134,785	134,785	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
102	REDUCING SOCKET 250mm x 180mm EF	GOODS	10	PKR	Non Development	106,926	106,926	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
103	REDUCING SOCKET 63mm X 40mm	GOODS	100	PKR	Non Development	3,615,480	3,615,480	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
104	REDUCING TEE 125mm X 63mm EF	GOODS	500	PKR	Non Development	336,219	336,219	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
105	REDUCING TEE 63mm X 40mm EF	GOODS	100	PKR	Non Development	460,152	460,152	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
106	Tee Reducing	GOODS	Tee Reducing 180mm x 125mm BF = 100	PKR	Non Development	909,706	909,707	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
107		GOODS	Tee Reducing 180mm x 125mm EF = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
108		GOODS	Tee Reducing 250mm x 125mm EF = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
109	TAPPING SADDLE 40mm on 125mm (EF) & TAPPING SADDLE 40mm on 180mm (EF)	GOODS	100, 50	PKR	Non Development	2,997,357	2,997,357	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
110	TAPPING SADDLE 20mm ON 125mm	GOODS	500	PKR	Non Development	1,056,525	1,056,525	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111	TAPPING SADDLE 20mm ON 180mm	GOODS	100	PKR	Non Development	128,639	128,639	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
112	TAPPING SADDLE 20mm on 40mm (EF)	GOODS	500	PKR	Non Development	614,653	614,653	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113	TAPPING SADDLE 20mm ON 63mm	GOODS	10000	PKR	Non Development	7,814,820	7,814,820	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
114	TAPPING SADDLE 40mm on 63mm (EF) & TAPPING SADDLE 63mm ON 125mm EF	GOODS	100, 200	PKR	Non Development	341,080	341,080	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
115	TAPPING SADDLE 63mm ON 180mm EF	GOODS	100	PKR	Non Development	212,714	212,714	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
116	TAPPING SADDLE 63mm ON 63mm EF	GOODS	200	PKR	Non Development	501,497	501,497	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
118	CAP PIPE MI 3/4" NB SCREWED	GOODS	5000	PKR	Non Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
119	CAP PIPE MI 1/2" NB SCREWED	GOODS	2000	PKR	Non Development	200,690	200,690	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
120	ELBOW 45DEG 1/2"	GOODS	3000	PKR	Non Development	143,846	143,846	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
121	ELBOW 1"NB 90DEG. MI	GOODS	3000	PKR	Non Development	408,131	408,131	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
122	ELBOW 2"NB 90DEG. MI	GOODS	3000	PKR	Non Development	384,000	384,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
123	ELBOW 90DEG. MI 3/4" NB SCREWED	GOODS	3000	PKR	Non Development	749,628	749,628	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
124	ELBOW MI 1/2"NB 90DEG.	GOODS	3000	PKR	Non Development	208,230	208,230	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
125	SCREWED FTTINGS	GOODS	TEE EQUAL MI 1/2" SCREWED = 1,000	PKR	Non Development	613,744	613,745	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
126		GOODS	NIPPLE HEXAGONAL 1" NB SCREWED = 3,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
127		GOODS	NIPPLE HEXAGONAL 1/2" NB SCREWED = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
128		GOODS	NIPPLE HEXAGONAL 3/4" NB SCREWED = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
129		GOODS	BUSHING 2" MALE x 1" FEMALE HEX O/SIDE HEAD = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
130		GOODS	BUSHING 2" MALE x 3/4" FEMALE HEX O/SIDE HEAD = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
131		GOODS	BUSHING 3/4" MALE x 1/2" FEMALE HEX O/SIDE HEAD = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
132		GOODS	BUSHING HEX HEAD 1" MALE x 1/2" FEM = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
133		GOODS	REDUCING BUSHING 3/4" x 1" = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
134		GOODS	ELBOW REDUCING 90DEG. 1" x 1/2" MI SCREWED = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
135		GOODS	ELBOW REDUCING 90DEG. 1" x 3/4" MI SCREWED = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
136		GOODS	ELBOW REDUCING 90DEG. 3/4" x 1/2" MI SCREWED = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
137		GOODS	SOCKET REDUCING 1" x 1/2" MI SCREWED = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
138		GOODS	SOCKET REDUCING 1" x 3/4" MI SCREWED = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
139		GOODS	SOCKET REDUCING MI 3/4" x 1/2" SCREWED = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
140		GOODS	TEE REDUCING MI 1" x 1" x 1/2" SCREWED = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
141		GOODS	TEE REDUCING MI 1" x 1" x 3/4" SCREWED = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
142		GOODS	TEE REDUCING MI 3/4" x 3/4" x 1/2" SCREWED = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
143	Socket	GOODS	SOCKET MI 1" NB SCREWED = 100	PKR	Non Development	769,618	769,619	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
144		GOODS	SOCKET MI 1/2" SCREWED = 15000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
145		GOODS	SOCKET MI 3/4" SCREWED = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
146		GOODS	UNION MI 1" NB FEMALE SCREWED = 15,548	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
147		GOODS	UNION MI 1/2" NB FEMALE SCREWED = 34,400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
148		GOODS	UNION MI 3/4" NB FEMALE SCREWED = 10,412	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
149		GOODS	BUSHING HEX HEAD 1" MALE x 1/2" FEM = 22,489	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
150		GOODS	ELBOW MI 1" NB 45DEG. = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
151		GOODS	ELBOW 90DEG. MI 3/4" NB SCREWED = 12,494	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
152		GOODS	TEE EQUAL MI 1" NB = 3,887	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
153		GOODS	COUPLING 1" NB 2000 CWP SCREWED = 6,986	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
154		GOODS	COUPLING 1" NB 3000#, NPT FEM = 4,680	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
155	Other Items	GOODS	COUPLING 3/4" NB 2000 CWP SCREWED = 126,592	PKR	Non Development	311,503	311,504	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
156		GOODS	COUPLING STRAIGHT 1/2" NB, 3000#, PAI CWP, NPT FEM = 13,159	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
157		GOODS	ELBOW 1/2" NB 90DEG. 3000 PSI CWP NPTF, A105 = 16,797	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
158	Plugs	GOODS	NIPPLE HEXAGONAL 1/2" NB 3000 CWP SCREWED = 8,550	PKR	Non Development	707,573	707,574	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
159		GOODS	PLUG 1/2" NB HEX. HEAD 3000 CWP NPTM, ASTM A105 = 17,550	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
160		GOODS	UNION 1/2" NB 3000 LBS NPTE, ASTM A105 = 16,959	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
161		GOODS	PLUG SOLID 1" = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
162		GOODS	PLUG SOLID 1/2" = 5000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
163		GOODS	PLUG SOLID 3/4" = 600	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
164		GOODS	PLUG MI 1" NB SQ. HEAD SCREWED =200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
165		GOODS	PLUG MI 1/2" NB SQ. HEAD SCREWED = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
166		GOODS	PLUG MI 3/4" NB SQ. HEAD SCREWED = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
167	VALVE BALL	GOODS	VALVE BALL 1" NB 150 PSI. SCREWED FEM. = 100	PKR	Non Development	1,208,920	1,208,921	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
168		GOODS	VALVE BALL 1/2" NB 150PSI, SCREWED FEM. = 300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
169		GOODS	VALVE BALL 1/4" NB 150 PSI, SCREWED FEM. = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
170		GOODS	VALVE BALL 3/4" NB 150PSI, SCREWED FEM. = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
171	BARREL NIPPLE, Needle Valves Screwed & PIPE CLAMP HOOK	GOODS	BARREL NIPPLE 1" x 5" = 400	PKR	Non Development	2,469,699	2,469,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
172		GOODS	BARREL NIPPLE 1/2" x 3" = 800	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
173		GOODS	BARREL NIPPLE 1/2" x 3-1/2" = 4,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
174		GOODS	BARREL NIPPLE 1/2" x 4" = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
175		GOODS	BARREL NIPPLE 1/2" x 4-1/2" = 15,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
176		GOODS	NIPPLE BARREL GI 1/4" x 3" LONG MEDIUM GRADE = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
177		GOODS	NIPPLE BARREL GI 3/4" x 4-1/2" LONG = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
178		GOODS	NIPPLE PIPE 1/2" NB x 3" LONG, HIGH PRESSURE, ONE SIDE WE AND OTHER THREADED = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
179	CAP PIPE	GOODS	Needle Valves Screwed 1/2" = 200	PKR	Non Development	155,619	155,620	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
180		GOODS	PIPE CLAMP HOOK 1" = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
181		GOODS	PIPE CLAMP HOOK 1/2" = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
182		GOODS	PIPE CLAMP HOOK 1/2" = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
183	CAP PIPE	GOODS	CAP PIPE 1" NB x 0.133" WT SCH40 BEVELLED ENDS = 50	PKR	Non Development	155,619	155,620	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
184		GOODS	CAP PIPE 12" x 0.375" WT. A234 WPB = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
185		GOODS	CAP PIPE 2" x 0.154" WT SCH40 BEVELLED ENDS = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
186		GOODS	CAP PIPE 4" x 0.237" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
187		GOODS	CAP PIPE 6" x 0.280" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
188		GOODS	CAP PIPE 8" x 0.322" WT. A234 WPB =20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
189	REDUCER CONCENTRIC	GOODS	REDUCER CON. 12" x 8" 0.406"/0.322" WT A234 WPB = 50	PKR	Non Development	1,321,674	1,321,675	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
190		GOODS	REDUCER CONCENTRIC 12" x 6" NB 0.375"/0.280" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
191		GOODS	REDUCER CONCENTRIC 2" x 1" 0.154"/0.133" WT. A234 WPB = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
192		GOODS	REDUCER CONCENTRIC 4" x 2" 0.237"/0.154" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
193		GOODS	REDUCER CONCENTRIC 6" x 2" 0.280"/0.154" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
194		GOODS	REDUCER CONCENTRIC 6" x 4" 0.280"/0.237" WT. A234 WPB = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
195		GOODS	REDUCER CONCENTRIC 8" x 4" 0.322"/0.237" WT. A234 WPB = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
196		GOODS	REDUCER CONCENTRIC 8" x 6" 0.322"/0.280" WT. A234 WPB = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
197	Elbows	GOODS	ELBOW 45DEG. LR 2" x 0.154" WT. A234 WPB = 100	PKR	Non Development	623,272	623,273	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
198		GOODS	ELBOW 45DEG. LR 4" x 0.237" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
199		GOODS	ELBOW 45DEG. LR 6" x 0.280" WT. A234 WPB = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
200		GOODS	ELBOW 45DEG. LR 8" x 0.322" WT. A234 WPB = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
201		GOODS	ELBOW 90DEG. LR 2" x 0.154" WT. A234 WPB = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
202		GOODS	ELBOW 90DEG. LR 1" x 0.133" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
203		GOODS	ELBOW 90DEG. LR 12" x 0.375" WT. A234 WPB = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
204		GOODS	ELBOW 90DEG. LR 4" x 0.237" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
205		GOODS	ELBOW 90DEG. LR 6" x 0.280" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
206		GOODS	ELBOW 90DEG. LR 8" x 0.322" WT. A234 WPB = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
207	TEE EQUAL 12" x 0.375" WT. A234 WPB & TEE EQUAL 4" x 0.237" WT A234 WPB	GOODS	20, 50	PKR	Non Development	372,220	372,220	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
208	TEE EQUAL 6" x 0.280" WT A234 WPB	GOODS	50	PKR	Non Development	180,118	180,118	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
209	TEE EQUAL 8" x 0.322" WT A234 WPB	GOODS	20	PKR	Non Development	118,087	118,087	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
210	ELBOW RED. 90DEG LR 8"x 4". 322"/.237" WT A234WPB	GOODS	30	PKR	Non Development	643,229	643,229	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
211	ELBOW REDUCING LR 90DEG 12" x 8" 0.375"/0.322" WT. A234 WPB	GOODS	25	PKR	Non Development	321,179	321,179	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
212	ELBOW REDUCING LR 90DEG. 6" x 4" 0.280"/0.237" WT. A234 WPB	GOODS	50	PKR	Non Development	452,943	452,943	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
213	ELBOW REDUCING LR 90DEG. 8" x 6" 0.322"/0.280" WT. A234 WPB	GOODS	30	PKR	Non Development	551,351	551,351	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
214		GOODS	TEE REDUCING 12" x 12" x 6" 0.375"/0.280" WT. A234WPB = 5	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
215		GOODS	TEE REDUCING 12" x 12" x 8" 0.375"/0.322" WT. A234WPB = 5	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
216	TEE REDUCING	GOODS	TEE REDUCING 6" x 6" x 4" 0.280"/0.237" WT. A234 WPB = 25	PKR	Non Development	406,594	406,595	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
217		GOODS	TEE REDUCING 8" x 8" x 4" 0.322"/0.237" WT. A234 WPB =15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
218		GOODS	TEE REDUCING 8" x 8" x 6" 0.322"/0.280" WT A234 WPB = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
219	FLANGE BLIND 4" CLASS 150 RF,A105	GOODS	50	PKR	Non Development	111,521	111,521	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
220	FLANGE BLIND 6" CLASS 150 RF	GOODS	50	PKR	Non Development	122,130	122,130	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
221	FLANGE BLIND 8" CLASS 150 RF	GOODS	20	PKR	Non Development	118,230	118,230	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
222	FLANGE WELD NECK 2",RF, CLASS 300 BORE 2.067" ASTM A105	GOODS	20	PKR	Non Development	118,230	118,230	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
223	FLANGE WELD NECK 4", RF, CLASS 300 BORE 4.026" ,ASTM A105	GOODS	100	PKR	Non Development	487,158	487,158	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
224	FLANGE WELD NECK 6" RF CLASS 300 BORE 6.065" A105	GOODS	125	PKR	Non Development	1,055,954	1,055,954	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
225	FLANGE WELD NECK 12" NB,CLASS 150, RF,ID 12.000", ASTM A105	GOODS	10	PKR	Non Development	168,987	168,987	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
226	FLANGE WELD NECK 4" DIA. RF CLASS 150 ,ASTM A105	GOODS	100	PKR	Non Development	301,580	301,580	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
227	FLANGE WELD NECK 6" RF CLASS 150 BORE 6.065" A105	GOODS	100	PKR	Non Development	488,620	488,620	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
228	FLANGE WELD NECK 8" RF CLASS 150 BORE 7.981" ASTM A105	GOODS	50	PKR	Non Development	379,000	379,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
229	SERVICE TEE 1"	GOODS	100	PKR	Non Development	1,020,000	1,020,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
230	SERVICE TEE 2"	GOODS	75	PKR	Non Development	1,018,510	1,018,510	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
231	JOINT INSULATING 12" x 0.250" WT. SUITABLE FOR WELDING TO API 5L X42 PIPE	GOODS	5	PKR	Non Development	219,849	219,849	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
232	JOINT INSULATING 4" x 0.237" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	30	PKR	Non Development	1,274,126	1,274,126	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
233	JOINT INSULATING 6" x 0.280" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	30	PKR	Non Development	2,229,721	2,229,721	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
234	JOINT INSULATING 8" x 0.322" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	15	PKR	Non Development	791,010	791,010	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
236		GOODS	BOLT 1" x 6" = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
237		GOODS	BOLT 3/4" X 4" = 500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
238		GOODS	BOLT 3/4" X 4.1/2" = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
239		GOODS	BOLT 3/4" X 4.1/4" = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
240		GOODS	BOLT 3/4" X 4-3/4" = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
241	BOLT	GOODS	BOLT 5/8" X 3" = 200	PKR	Non Development	1,460,362	1,460,363	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
242		GOODS	BOLT 5/8" x 3.1/2" = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
243		GOODS	BOLT 5/8" X 3.1/4" = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
244		GOODS	BOLT 5/8" X 3.3/4" = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
245		GOODS	BOLT 5/8" X 4.1/2" = 500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
246		GOODS	BOLT 7/8" x 5" = 1,000	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
247	BOOT GUM SIZE	GOODS	BOOT GUM SIZE 11 & 12 = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
248		GOODS	BOOT GUM SIZE 7 & 8 = 30	PKR	Non Development	5,281,619	5,281,619	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
249		GOODS	BOOT GUM SIZE 9 & 10 = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
250	BLADE HACKSAW 12" x 1/2" & ODORANT OIL	GOODS	5000, 50	PKR	Non Development	3,636,044	3,636,044	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
251	CABLE WELDING 50mm2	GOODS	500	PKR	Non Development	1,120,000	1,120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
252	DISK GRINDING 9" x 1/8" x 7/8" ARBOUR HOLE	GOODS	500	PKR	Non Development	1,120,000	1,120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

2	3	4	5	6	7	8	9	10	11	12	13	
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
253	GLASS CLEAR 4.1/4" x 2" x 1/8", GREASE MULTI PURPOSE, TAPE CAUTION 150mm WIDE x 500m LONG	GOODS	500, 300, 30	PKR	Non Development	202,833	202,833	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
254	TAPE TEFLON 12mm WIDE x 15m LONG	GOODS	200000	PKR	Non Development	357,200,000	357,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
255	WIRE BRUSH 5 ROWS	GOODS	300	PKR	Non Development	110,700	110,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
256		GOODS	HELMET FOR WELDERS = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
257	welding items	GOODS	SHEET JOINTING COMPRESSED NON - ASBESTOS FIBRE 'HP' 1/8" THICK x 60" x 80" W/O. WIRE = 80	PKR	Non Development	4,391,079	4,391,080	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
258		GOODS	WELDING ELECTRODE HOLDER 500AMPS = 300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
259		GOODS	Welding Gloves (Pair) = 300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
260		GOODS	OIL LIQUID PENETRATING (RUSTOLENE) = 80	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
261	WD-40 SPECIALIST SPRAY LURICANTS	GOODS	50	PKR	Non Development	101,700	101,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
263	TYRE 6.50 x 14LT. 10 PR. MAX.LOAD 930KG @ 75PSI SINGLE.900KG @ 75PSI DUAL (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	150	PKR	Non Development	2,159,850	2,159,850	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
264	TYRES/TUBES/FLAPPERS/TYRE 225-17 6 PLY FOR MOTORCYCLE 70CC FRONT WHEEL (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	80	PKR	Non Development	1,151,920	1,151,920	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
265	TYRES/TUBES/FLAPPERS/TYRE 250-17 6 PLY FOR MOTORCYCLE 70CC REAR WHEEL (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	80	PKR	Non Development	118,720	118,720	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
266	TYRES/TUBES/FLAPPERS/TYRE 165 R 13 4 PLY (MANUFACTURING. CURRENT YEAR) & TYRES/TUBES/FLAPPERS/TYRE TUBELESS WITH NOZZLE SIZE 205/70 R 15C,	GOODS	50, 20	PKR	Non Development	213,380	213,380	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
267	TYRES/TUBES/FLAPPERS/TYRE 4.50 x 12 8PLY (AS PER APPROVED SAMPLE) AS PER APPROVED SAMPLE (MANUFACTURING. CURRENT YEAR)	GOODS	750	PKR	Non Development	3,708,000	3,708,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
268	Cultus tubeless tire	GOODS	15	PKR	Non Development	195,000	195,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
269	Tubes	GOODS	TYRES/TUBES/FLAPPERS/TUBE FOR TYRE 4.50 x 12 (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR) (SUZUKI PICKUP /HI-ROOF) = 750	PKR	Non Development	386,120	386,121	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
270		GOODS	TYRES/TUBES/FLAPPERS/TUBE FOR TYRE 4.50 x 12 (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR) (SUZUKI PICKUP /HI-ROOF) = 150	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
271		GOODS	TYRES/TUBES/FLAPPERS/TUBE FOR 225-17 & 250-17 6 PLY TYRES OF MOTORCYCLE 70CC FRONT/REAR WHEELS (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR) = 80	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
273	BATTERIES BATTERY 12V. 11 PLATES (195mm x 128mm x 228mm)	GOODS	150	PKR	Non Development	1,747,350	1,747,350	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
274	BATTERIES BATTERY 12V. 11 PLATES (195mm x 128mm x 228mm)	GOODS	10	PKR	Non Development	116,490	116,490	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
275	BATTERIES BATTERY 12V, 17 PLATES (400mm x 175mm x 240mm) 115 AH	GOODS	10	PKR	Non Development	116,490	116,490	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
276	BATTERY 12V, 13 PLATES, (302mm x 170mm x 229mm) 80AH MANUFACTURING.CURRENTYEAR	GOODS	100	PKR	Non Development	1,250,850	1,250,850	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
277	BATTERIES BATTERY 12V 3 PLATES 2.5AH FOR MOTORCYCLE 70CC	GOODS	40	PKR	Non Development	500,340	500,340	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
278	BATTERIES BATTERY 12V x 200 AH Dry Batteries FOR Automation Operations of TBS	GOODS	50	PKR	Non Development	11,250,000	11,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Total estimated Cost						2,913,896,000						
Distribution Central												
1	LINE PIPE BARE 3/4" NB x 0.113" WT. SCRD. ENDS SMALL DIAMETER	GOODS	5000	PKR	Non Development	2,196,250	2,196,250	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	LINE PIPE BARE 1" NB x 0.133" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER	GOODS	15000	PKR	Non Development	14,056,500	14,056,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	LINE PIPE BARE 2" NB x 0.154" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER	GOODS	10000	PKR	Non Development	20,084,000	20,084,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	PIPE 2" S L BWT-133, SMALL DIAMETER COATED	GOODS	10000	PKR	Non Development	20,084,000	20,084,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	LINE PIPE BARE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS SMALL DIAMETER	GOODS	500	PKR	Non Development	2,429,800	2,429,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 6" NB x 0.188" WT. BEVELLED ENDS, (BARE), SMALL DIAMETER	GOODS	500	PKR	Non Development	4,326,350	4,326,350	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, BARE 8" NB x 0.219" WT BEVELLED ENDS	GOODS	200	PKR	Non Development	2,628,806	2,628,806	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
8	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 12" NB x 0.250" WT BARE BEVELLED ENDS	GOODS	100	PKR	Non Development	1,574,156	1,574,156	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	LINE PIPE ERW/SAW, API 5L Grade 'B'. PS� 1, 4" NB x 0.188" WT. BEVELLED ENDS PRE-COATED SMALL DIAM	GOODS	5000	PKR	Non Development	29,047,250	29,047,250	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	LINE PIPE ERW/SAW, API 5L Grade 'B'. PS� 1,PRE COATED 6", SMALL DIAMETER	GOODS	1000	PKR	Non Development	8,000,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	LINE PIPE ERW/SAW, API 5L Grade 'B'. PS� 1,PRE COATED 8" x 0.219" WT	GOODS	1000	PKR	Non Development	15,000,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	LINE PIPE ERW/SAW, API 5L Grade 'B'. PS� 1,PRE COATED 12" X 0.250" W.T.3LPE COATED.	GOODS	500	PKR	Non Development	11,121,625	11,121,625	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	LINE PIPE 16" x 0.250" WT API 5L GRADE X-42 POLYETHYLENE COATED	GOODS	500	PKR	Non Development	8,384,400	8,384,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	POLYETHYLENE PIPE (PE- 100) 20mm	GOODS	20000	PKR	Non Development	1,654,800	1,654,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	POLYETHYLENE PIPE (PE- 100) 40mm	GOODS	15000	PKR	Non Development	4,349,850	4,349,850	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	POLYETHYLENE PIPE (PE- 100) 63mm	GOODS	8000	PKR	Non Development	4,061,920	4,061,920	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	POLYETHYLENE PIPE (PE- 100) 125mm	GOODS	3000	PKR	Non Development	5,796,000	5,796,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	POLYETHYLENE PIPE (PE- 100) 180mm	GOODS	600	PKR	Non Development	2,453,400	2,453,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	POLYETHYLENE PIPE (PE- 100) 250mm	GOODS	500	PKR	Non Development	5,006,500	5,006,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	PIPE GI 1/2" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	20000	PKR	Non Development	6,658,600	6,658,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	PIPE GI 3/4" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	1000	PKR	Non Development	445,200	445,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	PIPE GI 1" NB x 0.128" WT. ENDS THREADED TO BS- 21	GOODS	3000	PKR	Non Development	2,088,960	2,088,960	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	PIPE GI 2" NB x 0.144" WT. ENDS THREADED TO BS-21	GOODS	500	PKR	Non Development	825,700	825,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	#VALUE!
24	LUBRICATED TAPER PLUG VALVES 12" FLANGED STEEL CLASS 150 RF	GOODS	10	PKR	Non Development	21,778,589	21,778,589	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	LUBRICATED TAPER PLUG VALVES 6" FLANGED STEEL CLASS 150 RF	GOODS	200	PKR	Non Development	103,728,114	103,728,114	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	LUBRICATED TAPER PLUG VALVES 8" FLANGED STEEL CLASS 150	GOODS	50	PKR	Non Development	47,214,944	47,214,944	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	STEEL PLUG VALVE 4" x CLASS 150 FLANGED ENDS RF	GOODS	100	PKR	Non Development	20,322,470	20,322,470	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	VALVE PLUG 16" FLANGED ENDS RF CLASS 150 WITH MANUAL (GEAR) OPERATOR, VENTURI PATTERN	GOODS	5	PKR	Non Development	6,797,760	6,797,760	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	LEAK CLAMP different sizes	GOODS	715	PKR	Non Development	1,830,850	192,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	1/2" SPECIAL SWIVEL & NUT ASSEMBLY WITH STEEL PLATE (STRAIGHT)(ALUMINUM) WITH RUBBER WASHERS(PACKING 50 PIECES IN NEW CARTON)	GOODS	20000	PKR	Non Development	13,160,000	13,160,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	M L COCK 1/2" CAST IRON	GOODS	20000	PKR	Non Development	17,600,000	17,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	SELF OPERATED REGULATORS 1/2" SMALL	GOODS	8000	PKR	Non Development	8,160,000	8,160,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	SELF OPERATED REGULATORS 1/2" LARGE CAPACITY	GOODS	4000	PKR	Non Development	5,164,000	5,164,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	SELF OPERATED REGULATORS 3/4"	GOODS	2000	PKR	Non Development	6,880,000	6,880,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	SERVICE TEE 3/4"	GOODS	5000	PKR	Non Development	2,750,000	2,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	SERVICE VALVE 3/4" X 1/2" (WITH INSULATION TAIL PIECE)	GOODS	5500	PKR	Non Development	11,000,000	11,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	SERVICE VALVE 3/4" X 1/2" (WITHOUT INSULATION TAIL PIECE)	GOODS	5000	PKR	Non Development	9,950,000	9,950,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	VALVE SERVICE 3/4" x 3/4" WITH INSULATING UNION LOCK WING TYPE (AS PER SPECS. SV-002/17 REV.06)	GOODS	3000	PKR	Non Development	2,907,000	2,907,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	VALVE SERVICE 1" x 1" WITH INSULATING UNION, LOCK WING TYPE	GOODS	100	PKR	Non Development	430,000	430,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51	Rubber Washer For Meter	GOODS	100000	PKR	Non Development	297,000	297,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	Rubber Washer For Service Valve	GOODS	80000	PKR	Non Development	433,600	433,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53	REGULATOR 1" NPTF. CAPACITY 900-1600SCFH AT 8PSIG INLET & 8INCH WC. OUTLET.	GOODS	500	PKR	Non Development	3,214,700	3,214,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 165,000-170,000 SCFH AT 12 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE	GOODS	20	PKR	Non Development	61,696,792	61,696,792	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	6-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 390,000-400,000 SCFH AT 20 PSIG INLET PRESSURE AND 15 PSIG OUTLET PRESSURE	GOODS	40	PKR	Non Development	209,059,754	209,059,754	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56	TRANSION FITTING 1" X 40mm	GOODS	1500	PKR	Non Development	3,585,000	3,585,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	TRANSION FITTING 2" X 63mm	GOODS	1000	PKR	Non Development	6,750,000	6,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58	TRANSION FITTING 4" X 125mm	GOODS	100	PKR	Non Development	1,750,000	1,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
59	TRANSION FITTING 6" X 180mm	GOODS	100	PKR	Non Development	2,450,000	2,450,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60	TRANSITION FITTING 3/4" X 20mm	GOODS	10000	PKR	Non Development	5,100,000	5,100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	GAUGE PRESSURE 6" DIAL RANGE 0-100 PSIG. CON. 1/2"	GOODS	10	PKR	Non Development	158,750	158,750	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62	GAUGE PRESSURE 6" DIAL, RANGE 0-10 PSIG. CON. 1/2"	GOODS	20	PKR	Non Development	178,000	178,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63	GAUGE PRESSURE 6" DIAL, RANGE 0-30 PSIG. CON. 1/2"	GOODS	50	PKR	Non Development	774,500	774,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64	GAUGE PRESSURE 4.5" DIAL, RANGE 0-50 PSIG. 1/2" CONN.	GOODS	20	PKR	Non Development	105,800	105,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65	POLY PIG 12", POLY PIG 8" (POLYURETHANE FOAM)	GOODS	5, 5	PKR	Non Development	327,108	327,108	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67	FILTER DRY GAS 4" x CLASS 150 FLANGED RF CONNECTIONS	GOODS	50	PKR	Non Development	4,449,950	4,449,950	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
68	FILTER DRY GAS 6" x 150RF CONNECTIONS	GOODS	50	PKR	Non Development	6,147,500	6,147,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69	ELEMENT FILTER FIVE MICRON FOR 4" x 150RF DRY GAS FILTER	GOODS	250	PKR	Non Development	375,000	375,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70	ELEMENT FILTER FOR 6" x CLASS 150 DRY GAS FILTER (5 MICRON)	GOODS	500	PKR	Non Development	11,720,000	11,720,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71	ELECTRODES SIZE 1/8" E6010 (10kg,TIN)	GOODS	15000	PKR	Non Development	12,344,448	12,344,448	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72	ELECTRODES SIZE 5/32" E6010 (10kg,TIN)	GOODS	15000	PKR	Non Development	12,344,448	12,344,448	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73	GREASE STICK AUDCO 733 'H' (35mm DIA x 150mm LONG) (12 STICKS/BOX)	GOODS	492	PKR	Non Development	2,876,325	2,876,325	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	COATING MATERIAL PE REPAIR PATCH 425MM X 10M & FILLER MASTIC 50MM X 3MM X 3M	GOODS	10, 10	PKR	Non Development	217,228	217,228	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76	COATING MATERIAL EPOXY APPLICATOR KIT	GOODS	1091	PKR	Non Development	27,335,114	27,335,114	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
77	COATING MATERIAL PATCH CLOSURES 450MM X 100MM	GOODS	1091	PKR	Non Development	364,468	364,468	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
78	COATING MATERIAL HEAT SHRINK SLEEVES 450MM X 30M	GOODS	23	PKR	Non Development	2,023,339	2,023,339	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80	COATING MATERIAL PRIMER EPOXY & PE MELT STICK	GOODS	143, 10	PKR	Non Development	1,256,382	1,256,382	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81	TAPE 50mm WIDE x 20mils THICK, 2PLY,30m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	86250	PKR	Non Development	4,297,652	4,297,652	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
82	TAPE 50mm WIDE x 30mils THICK, 3PLY,25m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	74750	PKR	Non Development	7,160,905	7,160,905	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83	PRIMER (BUTYL RUBBER) (1 LIT./TIN)	GOODS	360	PKR	Non Development	572,860	572,860	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
84	COUPLER 125mm EF	GOODS	1500	PKR	Non Development	1,628,582	1,628,582	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
85	COUPLER 180mm EF	GOODS	1000	PKR	Non Development	2,254,959	2,254,959	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86	COUPLER 20mm EF	GOODS	20000	PKR	Non Development	2,443,172	2,443,172	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87	COUPLER 250mm EF	GOODS	500	PKR	Non Development	2,836,237	2,836,237	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88	COUPLER 40mm EF	GOODS	2000	PKR	Non Development	528,941	528,941	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89	COUPLER 63mm EF	GOODS	8000	PKR	Non Development	2,449,832	2,449,832	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90	ELBOW 45 DEG 125mm EF	GOODS	100	PKR	Non Development	216,420	216,420	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
91	ELBOW 90 DEG 125mm EF	GOODS	200	PKR	Non Development	467,695	467,695	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
92	ELBOW 90 DEG 180mm EF	GOODS	100	PKR	Non Development	517,002	517,002	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
94	ELBOW 90 DEG 63mm, 40mm EF	GOODS	200, 50	PKR	Non Development	150,019	150,019	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
95	END CAP 125mm, 180mm, 250mm, 40mm BF	GOODS	100, 50, 5, 50	PKR	Non Development	184,851	184,851	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
97	END CAP 20mm EF	GOODS	3000	PKR	Non Development	424,340	424,340	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
100	END CAP 63mm EF	GOODS	500	PKR	Non Development	236,632	236,632	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
101	EQUAL TEE 125mm BF	GOODS	50	PKR	Non Development	148,680	148,680	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
102	EQUAL TEE 180mm (BF)	GOODS	25	PKR	Non Development	156,594	156,594	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
103	EQUAL TEE 20mm EF	GOODS	500	PKR	Non Development	305,397	305,397	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
104	EQUAL TEE 40mm EF	GOODS	500	PKR	Non Development	379,930	379,930	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
105	EQUAL TEE 63mm EF	GOODS	1500	PKR	Non Development	1,169,238	1,169,238	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
107	REDUCING ELBOW PE 125mm X 63mm (ELECTRO FUSION), 250mm X 180mm BF	GOODS	1500, 5	PKR	Non Development	11,215,316	11,215,316	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
108	REDUCING SOCKET 125mm X 63mm, REDUCING SOCKET 180mm x 125mm EF	GOODS	500, 10	PKR	Non Development	1,741,752	1,741,752	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
110	REDUCING SOCKET 250mm X 125mm EF	GOODS	20	PKR	Non Development	313,755	313,755	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111	REDUCING SOCKET 250mm x 180mm EF, REDUCING SOCKET 63mm X 40mm	GOODS	20, 50	PKR	Non Development	741,688	741,688	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113	REDUCING TEE 125mm X 63mm EF, REDUCING TEE 63mm X 40mm EF	GOODS	500	PKR	Non Development	2,327,513	2,327,513	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
115	Tee Reducing 180mm x 125mm BF	GOODS	100	PKR	Non Development	751,653	751,653	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
116	Tee Reducing 180mm x 125mm EF	GOODS	100	PKR	Non Development	849,090	849,090	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
117	Tee Reducing 250mm x 125mm EF	GOODS	50	PKR	Non Development	1,440,668	1,440,668	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
118	TAPPING SADDLE 40mm on 125mm (EF)	GOODS	1000	PKR	Non Development	1,591,277	1,591,277	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
119	TAPPING SADDLE 40mm on 180mm (EF)	GOODS	400	PKR	Non Development	835,170	835,170	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
120	TAPPING SADDLE 20mm ON 125mm	GOODS	1500	PKR	Non Development	1,888,474	1,888,474	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
121	TAPPING SADDLE 20mm ON 180mm	GOODS	500	PKR	Non Development	601,555	601,555	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
122	TAPPING SADDLE 20mm on 40mm (EF)	GOODS	1000	PKR	Non Development	800,832	800,832	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
123	TAPPING SADDLE 20mm ON 63mm	GOODS	10000	PKR	Non Development	7,071,106	7,071,106	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
124	TAPPING SADDLE 40mm on 63mm (EF)	GOODS	100	PKR	Non Development	131,803	131,803	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
125	TAPPING SADDLE 63mm ON 125mm EF	GOODS	200	PKR	Non Development	420,369	420,369	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
126	TAPPING SADDLE 63mm ON 180mm EF	GOODS	100	PKR	Non Development	247,767	247,767	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
127	TAPPING SADDLE 63mm ON 63mm EF	GOODS	200	PKR	Non Development	385,764	385,764	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
128	CAP PIPE MI 3/4" NB SCREWED, CAP PIPE MI 1/2" NB SCREWED	GOODS	5000, 2000	PKR	Non Development	1,294,652	1,294,652	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
130	ELBOW 45DEG 1/2" & ELBOW MI 1" NB 45DEG.	GOODS	3000, 1000	PKR	Non Development	234,848	234,848	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
131	ELBOW 1" NB 90DEG. MI, ELBOW 1/2" NB 90DEG. 3000 PSI CWP NPTF, A105	GOODS	3030	PKR	Non Development	426,020	426,020	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
132	ELBOW 2" NB 90DEG. MI	GOODS	3000	PKR	Non Development	384,000	384,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
133	ELBOW 90DEG. MI 3/4" NB SCREWED,	GOODS	3050	PKR	Non Development	764,181	764,181	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
134	ELBOW MI 1/2" NB 90DEG. TEE EQUAL MI 1/2" SCREWED	GOODS	3000, 1000	PKR	Non Development	306,229	306,229	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
136	NIPPLE HEXAGONAL 1", 1/2", 3/4" NB SCREWED & 1/2" NB 3000CWP SCREWED	GOODS	3000, 1000, 100, 30	PKR	Non Development	405,892	405,892	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
144	ELBOW REDUCING 90DEG, SOCKET REDUCING & Tee Reducing & BUSHING Different sizes	GOODS	300, 200, 150, 550	PKR	Non Development	152,286	152,286	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
154	SOCKET MI 1", 1/2", 3/4" SCREWED	GOODS	100, 15000, 200	PKR	Non Development	771,697	771,697	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
162	TEE EQUAL MI 1" NB & COUPLING different types and sizes	GOODS	20, 590	PKR	Non Development	153,255	153,255	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
174	PLUG & UNION different sizes	GOODS	6430, 930	PKR	Non Development	450,715	450,715	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
177	VALVE BALL 1" NB 150 PSI, SCREWED FEM.	GOODS	100	PKR	Non Development	365,300	365,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
178	VALVE BALL 1/2" NB 150PSI, SCREWED FEM. & VALVE BALL 1/4" NB 150 PSI, SCREWED FEM.	GOODS	500, 50	PKR	Non Development	856,000	856,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
180	VALVE BALL 3/4" NB 150PSI, SCREWED FEM.	GOODS	100	PKR	Non Development	255,300	255,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
181	BARREL NIPPLE different sizes	GOODS	20800	PKR	Non Development	1,484,195	1,484,195	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
189	Needle Valves Screwed 1/2", PIPE CLAMP HOOK 1" & 1/2"	GOODS	200, 50, 100	PKR	Non Development	150,300	150,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
192	CAP PIPE different sizes BEVELLED ENDS	GOODS	380	PKR	Non Development	169,870	3,201	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
198	REDUCER CON. 12" x 8" 0.406"/0.322" WT. A234 WPB	GOODS	50	PKR	Non Development	301,079	301,079	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
199	REDUCER CONCENTRIC 12" x 6" NB 0.375"/0.280" WT. A234 WPB	GOODS	100	PKR	Non Development	650,319	650,319	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
200	REDUCER CONCENTRIC 2" x 1" 0.154"/0.133" WT. A234 WPB, REDUCER CONCENTRIC 4" x 2" 0.237"/0.154" WT. A234 WPB, REDUCER CONCENTRIC 6" x 2" 0.280"/0.154" WT. A234 WPB	GOODS	100, 50, 50	PKR	Non Development	101,602	101,602	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
203	REDUCER CONCENTRIC 6" x 4" 0.280"/0.237" WT. A234 WPB	GOODS	100	PKR	Non Development	133,041	133,041	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
204	REDUCER CONCENTRIC 8" x 4" 0.322"/0.237" WT. A234 WPB	GOODS	100	PKR	Non Development	223,954	223,954	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
205	REDUCER CONCENTRIC 8" x 6" 0.322"/0.280" WT. A234 WPB	GOODS	100	PKR	Non Development	280,339	280,339	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
206	ELBOW 45DEG.	GOODS	185	PKR	Non Development	123,513	18,577	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
210	ELBOW 90DEG Different sizes	GOODS	830	PKR	Non Development	851,150	187,909	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
216	TEE EQUAL 12" x 0.375" WT. A234 WPB, TEE EQUAL 4" x 0.237" WT. A234 WPB	GOODS	20, 50	PKR	Non Development	386,710	386,710	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
218	TEE EQUAL 6" x 0.280" WT. A234 WPB	GOODS	50	PKR	Non Development	194,403	194,403	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
219	TEE EQUAL 8" x 0.322" WT. A234 WPB	GOODS	20	PKR	Non Development	122,684	122,684	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
220	ELBOW RED. 90DEG LR 8"x 4". 322"/.237" WT. A234WPB	GOODS	30	PKR	Non Development	636,734	636,734	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
221	ELBOW REDUCING LR 90DEG 12" x 8" 0.375"/0.322" WT. A234 WPB	GOODS	25	PKR	Non Development	413,800	413,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
222	ELBOW REDUCING LR 90DEG. 6" x 4" 0.280"/0.237" WT. A234 WPB	GOODS	50	PKR	Non Development	488,864	488,864	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
223	ELBOW REDUCING LR 90DEG. 8" x 6" 0.322"/0.280" WT. A234 WPB	GOODS	30	PKR	Non Development	545,784	545,784	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
224	TEE REDUCING different sizes	GOODS	85	PKR	Non Development	500,441	500,441	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
229	FLANGE BLIND 4" CLASS 150 RF, A105	GOODS	50	PKR	Non Development	118,101	118,101	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
230	FLANGE BLIND 6" CLASS 150 RF	GOODS	50	PKR	Non Development	240,111	240,111	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
231	FLANGE BLIND 8" CLASS 150 RF	GOODS	20	PKR	Non Development	186,800	186,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
233	FLANGE WELD NECK 4", RF, CLASS 300 BORE 4.026" & 2.067" ,ASTM A105	GOODS	100, 20	PKR	Non Development	555,259	555,259	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
234	FLANGE WELD NECK 6" RF CLASS 300 BORE 6.065" A105	GOODS	125	PKR	Non Development	1,098,449	1,098,449	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
235	FLANGE WELD NECK 12" NB, CLASS 150, RF, ID 12.000", ASTM A105	GOODS	10	PKR	Non Development	167,674	167,674	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
236	FLANGE WELD NECK 4" DIA. RF CLASS 150 ,ASTM A105	GOODS	100	PKR	Non Development	313,716	313,716	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
237	FLANGE WELD NECK 6" RF CLASS 150 BORE 6.065" A105	GOODS	100	PKR	Non Development	508,284	508,284	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
238	FLANGE WELD NECK 8" RF CLASS 150 BORE 7.981" ASTM A105	GOODS	50	PKR	Non Development	394,252	394,252	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
239	SERVICE TEE 1"	GOODS	50	PKR	Non Development	705,858	705,858	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
240	SERVICE TEE 2"	GOODS	30	PKR	Non Development	920,441	920,441	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
241	JOINT INSULATING 12" x 0.250" WT. SUITABLE FOR WELDING TO API 5L X42 PIPE	GOODS	5	PKR	Non Development	675,087	675,087	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
242	JOINT INSULATING 4" x 0.237" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	30	PKR	Non Development	1,361,232	1,361,232	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
243	JOINT INSULATING 6" x 0.280" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	30	PKR	Non Development	2,382,156	2,382,156	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
244	JOINT INSULATING 8" x 0.322" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	15	PKR	Non Development	813,780	813,780	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
245	BOLT different sizes	GOODS	8400	PKR	Non Development	1,449,446	328,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
256	ODORANT OIL	GOODS	60	PKR	Non Development	15,617,679	15,617,679	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
257	BOOT GUM different sizes, GLASS CLEAR 4.1/4" x 2" x 1/8", HELMET FOR WELDERS, BLADE HACKSAW 12" x 1/2"	GOODS	20, 400, 10, 5000	PKR	Non Development	140,084	140,084	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
261	CABLE WELDING 50mm2	GOODS	500	PKR	Non Development	1,120,000	1,120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
262	DISK GRINDING 9" x 1/8" x 7/8" ARBOUR HOLE	GOODS	500	PKR	Non Development	147,000	147,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
264	GREASE MULTI PURPOSE	GOODS	300	PKR	Non Development	136,500	136,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
266	SHEET JOINTING COMPRESSED NON - ASBESTOS FIBRE 'HP' 1/8" THICK x 60"x 80" W/O. WIRE	GOODS	80	PKR	Non Development	4,246,400	4,246,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
268	TAPE TEFLON 12mm WIDE x 15m LONG & TAPE CAUTION 150mm WIDE x 500m LONG	GOODS	200000, 30	PKR	Non Development	271,580	271,580	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
269	WELDING ELECTRODE HOLDER 500AMPS, WIRE BRUSH 5 ROWS, WD-40 SPECIALIST SPRAY LURICANTS,	GOODS	300, 300, 50	PKR	Non Development	196,759		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
270	Welding Gloves (Pair)	GOODS	300	PKR	Non Development	110,700	110,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
272	OIL LIQUID PENETRATING (RUSTOLENE)	GOODS	80	PKR	Non Development	162,720	162,720	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
274	TYRE 6.50 x 14LT, 10 PR. MAX.LOAD 930KG @ 75PSI SINGLE,900KG @ 75PSI DUAL (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	40	PKR	Non Development	575,960	575,960	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
275	TYRE TUBELESS 215/75 R 15, LT 8PR, 113/111, TREAD 4 PLY 2 STEEL + 2 POLYSTER MAX.	GOODS	5	PKR	Non Development	124,500	124,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
276	TYRES/TUBES/FLAPPERS TYRE 225-17 6 PLY FOR MOTORCYCLE 70CC FRONT & REAR WHEEL (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	52 front, 52 rear	PKR	Non Development	196,248	196,248	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
278	TYRE TUBELESS WITH NOZZLE.SIZE 195/80 R 14, 8PR STEEL BELTED,RADIAL 106/104 LOAD RANGE MAX.LOAD 950/900 KG SINGLE/DUAL @ 65 PSI COLD (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR) (AS PER SOR)	GOODS	165	PKR	Non Development	2,913,900	2,913,900	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
279	TUBELESS TYRE TYRE 205/80 R-16 RADIAL STEEL BELTED (FOR 4x4 SINGLE CABIN PICKUP) (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	5	PKR	Non Development	180,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
280	TYRES/TUBES/FLAPPERS TYRE 165 R 13 4 PLY (MANUFACTURING. CURRENT YEAR)	GOODS	112	PKR	Non Development	1,232,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
281	TYRES/TUBES/FLAPPERS TYRE 11.00 x 20, 16 OR EQUIVALENTPLY, 'ND - GENERAL' TYRE PATTERN BRIDGESTONE U LUG TYPE THILAND MAKE 16 PR HT NYLONE	GOODS	8	PKR	Non Development	672,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
282	TYRES/TUBES/FLAPPERS TYRE 4.50 x 12 8PLY (AS PER APPROVED SAMPLE) AS PER APPROVED SAMPLE (MANUFACTURING. CURRENT YEAR)	GOODS	380	PKR	Non Development	1,878,720	1,878,720	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
283	TYRES/TUBES/FLAPPERS TYRE 4.50 x 12 8PLY (AS PER APPROVED SAMPLE) AS PER APPROVED SAMPLE (MANUFACTURING. CURRENT YEAR)	GOODS	155	PKR	Non Development	766,320	766,320	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
284	TYRES/TUBES/FLAPPERS TYRE TUBELESS WITH NOZZLE SIZE 265/65 R 17C, (FOR VIGO DOUBLE CABIN).	GOODS	5	PKR	Non Development	211,000	211,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
285	TYRES/TUBES/FLAPPERS TYRE 155/80 SR13, 4 PLY, RADIAL (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	10	PKR	Non Development	130,000	130,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
286	TYRE FOR NEW TOYOTA PICKUPS 4X4 TYRE TUBELESS SIZE 255 / 70 R 15C STEEL BELTED RADIAL 112/110S DUCLER H/T PLIES THREAD 2 STEEL +2 POLYESTER +1 NYLON SIDEWALL 2 POLYESTER LOAD RANGE SINLGE 1120 KG 2470 LBS AT 375 KPA 55 PSI COLD (AS PER SOR)	GOODS	10	PKR	Non Development	295,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
287	TYRES/TUBES/FLAPPERS TUBE FOR TYRE 4.50 x 12 (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR) (SUZUKI PICKUP / HI-ROOF)	GOODS	642	PKR	Non Development	252,948	179,664	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
292	TYRES/TUBES/FLAPPERS TUBE FOR TYRE 165 x 13 AS PER APPROVED SAMPLE (MANUFACTURING. CURRENT YEAR)	GOODS	168	PKR	Non Development	111,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
291	TYRES/TUBES/FLAPPERS TUBE FOR TYRE 6.00/6.50 x 14(SHORT STRAIGHT NOZZLE AND GENERAL SUPER PAK MAKE OR EQUIVALENT & SIZE 10.00 x 20 (WITH LONG BENT NOZZLE) & TYRES/TUBES/FLAPPERS TUBE FOR 225-17 & 250-17 6 PLY TYRES OF MOTORCYCLE 70CC FRONT/REAR WHEELS (AS PER APPROVED SAMPLE) (MANUFACTURING. CURRENT YEAR)	GOODS	60, 10, 115	PKR	Non Development	106,930	27,120	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
294	BATTERIES BATTERY 12V. 11 PLATES (195mm x 128mm x 228mm)	GOODS	80	PKR	Non Development	931,920	931,920	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
295	BATTERIES BATTERY 12V. 11 PLATES (195mm x 128mm x 228mm)	GOODS	34	PKR	Non Development	396,066	396,066	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
296	BATTERIES BATTERY 12V. 11 PLATES (195mm x 128mm x 228mm)	GOODS	12	PKR	Non Development	139,788	139,788	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
297	BATTERIES BATTERY 12V, 17 PLATES (400mm x 175mm x 240mm) 115 AH	GOODS	3	PKR	Non Development	111,000		FY 26-27	FY 26-27	FY 26-27	FY 26-27	
298	BATTERY 12V, 13 PLATES, (302mm x 170mm x 229mm) 80AH MANUFACTURING.CURRENTYEAR	GOODS	35	PKR	Non Development	437,798	437,798	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
300	BATTERY 12V, 13 PLATES, (302mm x 170mm x 229mm) 80AH MANUFACTURING:CURRENTYEAR	GOODS	37	PKR	Non Development	462,815	462,815	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
301	BATTERY 12V, 13 PLATES, (302mm x 170mm x 229mm) 80AH & 2.5AH FOR MOTORCYCLE 70CC MANUFACTURING:CURRENTYEAR	GOODS	12, 90	PKR	Non Development	199,977	199,977	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
GRAND TOTAL ESTIMATED COST						952,113,600						
(PART J) Grand Total of ASGM LS						4,225,211,153						
(PART K) SGM (SBU-US)												
Distribution Quetta												
1	LINE PIPE BARE 2" NB x 0.154" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER	GOODS	500	PKR	Non Development	855800	855800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
2	LINE PIPE BARE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS SMALL DIAMETER	GOODS	500	PKR	Non Development	2429800	2429800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
3	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 6" NB x 0.188" WT. BEVELLED ENDS, (BARE), SMALL DIAMETER	GOODS	200	PKR	Non Development	1730540	1730540	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
4	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, BARE 8" NB x 0.219" WT BEVELLED ENDS	GOODS	200	PKR	Non Development	2628806	2628806	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
5	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS PRE-COATED SMALL DIAM	GOODS	8000	PKR	Non Development	46475600	46475600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
6	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 6", SMALL DIAMETER	GOODS	8000	PKR	Non Development	73381600	73381600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
7	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 8" x 0.219" WT	GOODS	8000	PKR	Non Development	107743040	107743040	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
8	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, PRE COATED 12" X 0.250" W.T. 3LPE COATED.	GOODS	1000	PKR	Non Development	22243250	22243250	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
9	POLYETHYLENE PIPE (PE- 100) 20mm	GOODS	500	PKR	Non Development	137,500	137,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
10	POLYETHYLENE PIPE (PE- 100) 40mm	GOODS	1000	PKR	Non Development	400,000	400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
11	POLYETHYLENE PIPE (PE- 100) 63mm	GOODS	3000	PKR	Non Development	1,350,000	1,350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
12	POLYETHYLENE PIPE (PE- 100) 125mm	GOODS	3000	PKR	Non Development	1,350,000	1,350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
13	POLYETHYLENE PIPE (PE- 100) 180mm	GOODS	3000	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
14	PIPE GI 1/2" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	5000	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
15	PIPE GI 3/4" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	5000	PKR	Non Development	22,50,000	22,50,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
16	PIPE GI 1" NB x 0.128" WT. ENDS THREADED TO BS- 21 & PIPE GI 2" NB x 0.144" WT. ENDS THREADED TO BS-21	GOODS	500, 100	PKR	Non Development	370,000	370,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
17	GOTI PANA LARGE (TAIWAN)	GOODS	75	PKR	Non Development	6,75,000	6,75,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
18	NOSE PLIER & PIPE CUTTER 3/4"	GOODS	60, 15	PKR	Non Development	112,200	112,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
19	PIPE WRENCH 12" TOTAL	GOODS	90	PKR	Non Development	202,500	202,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
20	PIPE WRENCH 14" TOTAL	GOODS	90	PKR	Non Development	238,500	238,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
21	PIPE WRENCH 18" TOTAL	GOODS	90	PKR	Non Development	315,000	315,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
22	PIPE WRENCH 24" CHINA & PLIER TOTAL	GOODS	90, 30	PKR	Non Development	504,000	504,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
23	POWER BRUSH 7" (LESSMAN)	GOODS	300	PKR	Non Development	1,050,000	1,050,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
24	POWER BRUSH 6" (LESSMAN)	GOODS	300	PKR	Non Development	1,050,000	1,050,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
25	RING FIX SPANNER	GOODS	RING FIX SPANNER 14" = 45	PKR	Non Development	245,400	245,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
26		GOODS	RING FIX SPANNER 18" = 45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
27		GOODS	RING FIX SPANNER 24" =45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
28		GOODS	RING FIX SPANNER 32" = 18	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
29		GOODS	RING FIX SPANNER 40" = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
30		GOODS	RING FIX SPANNER 42" = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
31		GOODS	SCREW DRIVER LARGE +VE = 45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
32		GOODS	SCREW DRIVER LARGE -VE = 45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
33		GOODS	SCREW DRIVER SMALL -VE= 45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
34	SCREW DRIVER / Wrench and Welding holder	GOODS	SCREW DRIVER -VE, +VE = 45	PKR	Non Development	241,800	241,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
35		GOODS	SCREW WRENCH 10" (TOTAL) = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
36		GOODS	SCREW WRENCH 12" (TOTAL) = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
37		GOODS	SCREW WRENCH 8" (TOTAL) =12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
38		GOODS	WELDING HOLDER (NIPPON) = 60	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
39	CUTTING DISC 7" RODHIOUS	GOODS	600	PKR	Non Development	540,000	540,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
40	CUTTING DISC 9" (RHODIOUS)	GOODS	300	PKR	Non Development	540,000	540,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
41	DIAPHRAGM	GOODS	DIAPHRAGM PAK (LHR) = 300	PKR	Non Development	120,000	120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
42		GOODS	DIAPHRAGM SO (LARGE) = 300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
43		GOODS	DIE GUTKA 3/4" = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
44		GOODS	FILE CHINA WITH HANDLE = 45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
45	Mics Items	GOODS	GREESE 1/2 KG = 45	PKR	Non Development	169500	169500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
46		GOODS	GUNNY BAGS NEW 50 KG = 300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
47		GOODS	HAMMER 2 POUNDS WITH HANDLE = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
48	HAND GLOVES (SIMPLE) CLOTH	GOODS	300	PKR	Non Development	150,000	150,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
49	HAND WIRE BRUSH	GOODS	HAND WIRE BRUSH 4" = 300	PKR	Non Development	225,000	225,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
50		GOODS	HAND WIRE BRUSH 6" = 300	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
51		GOODS	MEASURING TAPE 12' RFT = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
52	MEASURING TAPE	GOODS	MEASURING TAPE 18' RFT = 25	PKR	Non Development	108,750	108,750	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
53		GOODS	MEASURING TAPE 50' RFT = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
54		GOODS	MEASURING TAPE 100' RFT = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
55		GOODS	HEXA BLADE = 45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
56		GOODS	KEROSENE OIL = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
57		GOODS	LEVEL 12" = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
58	tools	GOODS	PRESSURE GAUGE 1-10 (CLOCK TYPE) MANUAL-ANALOG = 300	PKR	Non Development	750,500	750,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
59		GOODS	PVC TAPE (OSAKA) = 500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
60		GOODS	SCALE STEEL L-SHAPED = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
61		GOODS	SPRAY BOTTLES 1.5 LTRS = 150	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
62	tool box	GOODS	TOOL BOX (STEEL) LARGE = 30	PKR	Non Development	156,000	156,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
63		GOODS	TOOL BOX (STEEL) SMALL = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
64	WELDING GLASS BLACK (9 NO)	GOODS	4500	PKR	Non Development	360,000	360,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
65	WELDING GLASS BLACK (10 NO)	GOODS	4500	PKR	Non Development	360,000	360,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
66	WELDING GLASS BLACK (11 NO)	GOODS	4500	PKR	Non Development	360,000	360,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
67	WELDING GLASS WHITE	GOODS	300	PKR	Non Development	45,00	45,01	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
68	WELDING GLOVES (LEATHER)	GOODS	600	PKR	Non Development	720,000	720,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
69	WELDING HELMET (TAIWAN)	GOODS	90	PKR	Non Development	135,000	135,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
70	CABLE 7/29 PAK (SINGLE CORE) & WAPDA CABLE FOR AC SUPPLY(TWO CORE 4/064)	GOODS	6, 3	PKR	Non Development	966,000	966,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
71	WELDING CABLE (185 MM) 440 AMP	GOODS	45	PKR	Non Development	7,290,000	7,290,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
72	WELDING CABLE FOR WELDING PLANT MILLER-02 20MM SIZE 2000 AMP	GOODS	45	PKR	Non Development	7,290,000	7,290,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
73	SMS DOOR LOCK BEST QUALITY MEDIUM	GOODS	100	PKR	Non Development	280,000	280,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
74	CHANNEL PATTI	GOODS	CHANNEL PATTI 1" BEST QUALITY = 100	PKR	Non Development	288,000	288,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
75		GOODS	CHANNEL PATTI 1/2" BEST QUALITY = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
76		GOODS	CHANNEL PATTI 3/4" BEST QUALITY = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
77	LFD BULB 24 WT BEST QUALITY & LED BLUB HOLDER BEST QUALITY	GOODS	500, 300	PKR	Non Development	420,000	420,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
78	LIGHT PLUG SHOE SK CO (3 IN 1)	GOODS	450	PKR	Non Development	112,500	112,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
79	LIGHT PLUG SK CO (3 IN 1)	GOODS	450	PKR	Non Development	315,000	315,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
80	PIANO SWITCH BEST QUALITY & WATER TAP 3/4" BEST QUALITY	GOODS	300, 100	PKR	Non Development	295,000	295,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
81	PAINT BEIGE COLOUR BERGER 3.64 Ltrs	GOODS	100	PKR	Non Development	580,000	580,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
82	PAINT BLUE COLOUR BERGER 3.64 Ltrs	GOODS	60	PKR	Non Development	580,000	580,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
83	PAINT GREEN COLOUR BERGER 3.64 Ltrs	GOODS	60	PKR	Non Development	580,000	580,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
84	PAINT RED COLOUR BERGER 3.64 Ltrs	GOODS	60	PKR	Non Development	580,000	580,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
85	PAINT SILVER COLOUR BERGER 3.64 Ltrs	GOODS	15	PKR	Non Development	105,000	105,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
86	PAINT BRUSH	GOODS	PAINT BRUSH 2" CAPTAIN = 30	PKR	Non Development	107,400	107,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
87		GOODS	PAINT BRUSH 4" CAPTAIN = 60	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
88		GOODS	PAINT BRUSH 6" CAPTAIN = 30	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
89	LUBRICATED TAPER PLUG VALVES 6" FLANGED STEEL CLASS 150 RF	GOODS	50	PKR	Non Development	25961836.5	25961836.5	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
90	LUBRICATED TAPER PLUG VALVES 8" FLANGED STEEL CLASS 150	GOODS	20	PKR	Non Development	1250850.48	1250850.48	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
91	VALVE PLUG 16" FLANGED ENDS RF CLASS 150 WITH MANUAL (GEAR) OPERATOR, VENTURI PATTERN	GOODS	6	PKR	Non Development	6103749	6103749	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
92	LEAK CLAMP	GOODS	LEAK CLAMP 3" LONG FOR 2" NB PIPE = 50	PKR	Non Development	375,500	375,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
93		GOODS	LEAK CLAMP 6" LONG FOR 4" NB PIPE = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
94		GOODS	LEAK CLAMP 9" LONG FOR 4" NB PIPE = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
95		GOODS	LEAK CLAMP 12" LONG FOR 4" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
96		GOODS	LEAK CLAMP 6" LONG FOR 6" NB PIPE = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
97		GOODS	LEAK CLAMP 9" LONG FOR 6" NB PIPE = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
98		GOODS	LEAK CLAMP 9" LONG FOR 12" NB PIPE = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
99		GOODS	LEAK CLAMP 12" LONG FOR 12" NB PIPE = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
100	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125	GOODS	30	PKR	Non Development	12521035	12521035	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
101	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250	GOODS	20	PKR	Non Development	16694714	16694714	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
102	6-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125	GOODS	12	PKR	Non Development	3406393	3406393	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
103	COCK METER LOCK CAST IRON 3/4" PACKING MAXIMUM 30 PIECES IN NEW CARTON	GOODS	2000	PKR	Non Development	2000000	2000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
104	6-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250	GOODS	5	PKR	Non Development	2838661.35	2838661.35	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
105	SELF OPERATED REGULATORS 1/2" SMALL	GOODS	10000	PKR	Non Development	10200000	10200000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
106	SELF OPERATED REGULATORS 1/2" LARGE CAPACITY	GOODS	8000	PKR	Non Development	11200000	11200000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
107	SELF OPERATED REGULATORS 3/4"	GOODS	200	PKR	Non Development	688000	688000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
108	SERVICE VALVE 3/4" X 1/2"	GOODS	10000	PKR	Non Development	20000000	20000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
109	Rubber Washer For Meter	GOODS	50000	PKR	Non Development	400000	400000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
110	Rubber Washer For Service Valve	GOODS	20000	PKR	Non Development	300000	300000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
111	TRANSITION FITTING 3/4" X 20mm	GOODS	3000	PKR	Non Development	1530000	1530000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
112	GAUGE PRESSURE 6" DIAL RANGE 0-15 PSIG, CON. 1/2"	GOODS	300	PKR	Non Development	540,000	540,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
113	GAUGE PRESSURE 6" DIAL, RANGE 0-30 PSIG, CON. 1/2"	GOODS	300	PKR	Non Development	660,000	660,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
114	GAUGE PRESSURE 6" DIAL, RANGE 0-50 PSIG, CON. 1/2"	GOODS	200	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
115	GAUGE PRESSURE 6" DIAL, RANGE 0-100 PSIG, CON. 1/2" & GAUGE PRESSURE 6" DIAL, RANGE 0-500 PSIG, CON. 1/2"	GOODS	300, 10	PKR	Non Development	860,000	860,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
116	GAUGE PRESSURE 6" DIAL, DIGITAL RANGE 0-500 PSIG, CON. 1/2"	GOODS	100	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
117	FILTER DRY GAS 4" x CLASS 150 FLANGED RF CONNECTIONS	GOODS	25	PKR	Non Development	2625000	2625000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
118	FILTER DRY GAS 6" x 150RF CONNECTIONS	GOODS	12	PKR	Non Development	1620000	1620000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
119	FILTER ELEMENT TEN MICRON FOR 4" X 150RF DRY GAS FILTERS	GOODS	200	PKR	Non Development	500000	500000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
120	GREASE STICK AUDCO 733 'A' (6mm DIA x 40mm LONG)	GOODS	25	PKR	Non Development	146322	146322	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
121	GREASE STICK AUDCO 733 'B' (10mm DIA x 40mm LONG)	GOODS	25	PKR	Non Development	146322	146322	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
122	GREASE STICK AUDCO 733 'C' (13mm DIA x 50mm LONG) (40 STICKS/TIN)	GOODS	60	PKR	Non Development	351174	351174	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
123	GREASE STICK AUDCO 733 'D' (16mm DIA x 35mm LONG) (24 STICKS/TIN)	GOODS	30	PKR	Non Development	175587	175587	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
124	GREASE STICK AUDCO 733 'H' (35mm DIA x 150mm LONG) (12 STICKS/BOX)	GOODS	50	PKR	Non Development	292645	292645	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
125	TAPE 50mm WIDE x 20mils THICK, 2PLY,30m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	30000	PKR	Non Development	1477351	1477351	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
126	TAPE 50mm WIDE x 30mils THICK, 3PLY,25m LONG, 41mm FIBER OR HARD PLASTIC CORE	GOODS	25000	PKR	Non Development	2366939	2366939	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
127	PRIMER (BUTYL RUBBER) (1 LIT./TIN)	GOODS	400	PKR	Non Development	629065	629065	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
128		GOODS		PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
129	COUPLER 125mm (ELECTRO FUSION)	GOODS	50	PKR	Non Development	348387.5	348387.5	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
130	COUPLER 180mm (ELECTRO FUSION)	GOODS	50	PKR	Non Development	348387.5	348387.5	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
131	COUPLER 20mm , 40mm, 63mm (ELECTRO FUSION)	GOODS	200, 200, 200	PKR	Non Development	138392.64	138392.64	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
132	DIGITAL PRESSURE GAUGE & END CAP 63mm (ELECTRO FUSION)	GOODS	30, 200	PKR	Non Development	1744761	1744761	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
133	EQUAL TEE 125mm (ELECTRO FUSION)	GOODS	50	PKR	Non Development	146793	146793	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
134	EQUAL TEE 180mm (ELECTRO FUSION)	GOODS	50	PKR	Non Development	313549	313549	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
135	EQUAL TEE 20mm, 40mm, 63mm (ELECTRO FUSION)	GOODS	50, 50, 100	PKR	Non Development	145799	145799	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
136	REDUCING ELBOW PE 125mm X 63mm (ELECTRO FUSION)	GOODS	50	PKR	Non Development	366427	366427	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
137	REDUCING SOCKET 125mm X 63mm (ELECTRO FUSION)	GOODS	50	PKR	Non Development	167265	167265	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
138	REDUCING SOCKET 180mm x 125mm (ELECTRO FUSION)	GOODS	50	PKR	Non Development	238297	238297	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
139	REDUCING SOCKET 63mm X 40mm (ELECTRO FUSION)	GOODS	200	PKR	Non Development	136422	136422	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
140	REDUCING TEE 125mm X 63mm & 63mm X 40mm (ELECTRO FUSION)	GOODS	20, 20	PKR	Non Development	162145	162145	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
141	REDUCING TEE 180mm x 125mm (ELECTRO FUSION)	GOODS	20	PKR	Non Development	170013	170013	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
142	TAPPING SADDLE	GOODS	TAPPING SADDLE 40mm on 125mm (ELECTRO FUSION) = 30	PKR	Non Development	905824	905824	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
143		GOODS	TAPPING SADDLE 40mm on 180mm (ELECTRO FUSION) = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
144		GOODS	TAPPING SADDLE 20mm ON 125mm (ELECTRO FUSION) = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
145		GOODS	TAPPING SADDLE 20mm ON 180mm (ELECTRO FUSION) = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
146		GOODS	TAPPING SADDLE 20mm on 40mm (ELECTRO FUSION) = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
147		GOODS	TAPPING SADDLE 20mm ON 63mm (ELECTRO FUSION) = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
148		GOODS	TAPPING SADDLE 40mm on 63mm (ELECTRO FUSION) = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
149		GOODS	TAPPING SADDLE 63mm ON 125mm (ELECTRO FUSION) = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
150		GOODS	TAPPING SADDLE 63mm ON 180mm (ELECTRO FUSION) = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
151		GOODS	TAPPING SADDLE 63mm ON 63mm (ELECTRO FUSION) = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
152	ELBOW 2" NB 90 DEG. MI	GOODS	200	PKR	Non Development	110,000	110,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
153	UNION MI	GOODS	UNION MI 1/2" NB FEMALE SCREWED = 100	PKR	Non Development	108,000	108,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
154		GOODS	UNION MI 3/4" NB FEMALE SCREWED = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
155	PLUG SOLID	GOODS	PLUG SOLID 1/2" = 300	PKR	Non Development	111,000	111,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
156		GOODS	PLUG SOLID 3/4" = 500	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
157	VALVE BALL	GOODS	VALVE BALL 1/2" NB 150PSI, SCREWED FEM. = 200	PKR	Non Development	273,400	273,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
158		GOODS	VALVE BALL 1/4" NB 150 PSI, SCREWED FEM. = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
159		GOODS	VALVE BALL 3/4" NB 150PSI, SCREWED FEM.= 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
160	NIPPLE BARREL	GOODS	NIPPLE BARREL GI 1/4" x 3" LONG MEDIUM GRADE = 50	PKR	Non Development	107,500	107,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
161		GOODS	NIPPLE BARREL GI 3/4" x 4.1/2" LONG = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
162	NIPPLE PIPE 1/2" NB x 3" LONG,HIGH PRESSURE, ONE SIDE WE AND OTHER THREADED	GOODS	300	PKR	Non Development	123,000	123,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
163	Needle Valves Screwed 1/2"	GOODS	500	PKR	Non Development	347500	347500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
164	Screwed Fittings	GOODS	TEE EQUAL MI 1/2" SCREWED = 12	PKR	Non Development	245,300	245,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
165		GOODS	REDUCING BUSHING 3/4" x 1" = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
166		GOODS	SOCKET REDUCING MI 3/4" x 1/2" SCREWED = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
167		GOODS	TEE REDUCING MI 3/4" x 3/4" x 1/2" SCREWED = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
168		GOODS	SOCKET MI 1/2" SCREWED = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
169		GOODS	SOCKET MI 3/4" SCREWED = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
170		GOODS	PLUG 1/2" NB HEX. HEAD 3000 CWP NPTM, ASTM A105 = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
171		GOODS	UNION 1/2" NB 3000 LBS NPTF, ASTM A105 = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
172		GOODS	PLUG MI 1/2" NB SQ. HEAD SCREWED = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
173		GOODS	PLUG MI 3/4" NB SQ. HEAD SCREWED = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
174	CAP PIPE	GOODS	PIPE CLAMP HOOK 1" = 500	PKR	Non Development	405712	405712	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
175		GOODS	PIPE CLAMP HOOK 1/2" = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
176		GOODS	CAP PIPE 2" x 0.154" WT SCH40 BEVELLED ENDS = 150	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
177		GOODS	CAP PIPE 4" x 0.237" WT. A234 WPB= 150	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
178		GOODS	CAP PIPE 6" x 0.280" WT. A234 WPB = 50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
179		GOODS	CAP PIPE 8" x 0.322" WT. A234 WPB =50	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
180	ELBOW 45DEG. LR 2" x 0.154" WT. A234 WPB	GOODS	200	PKR	Non Development	140,000	140,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
181	ELBOW 45DEG. LR 4" x .237" WT. A234 WPB	GOODS	200	PKR	Non Development	180,000	180,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
182	ELBOW 45DEG. LR 6" x 0.280" WT. A234 WPB & LR 8" x 0.322" WT. A234 WPB	GOODS	100, 50	PKR	Non Development	175,000	175,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
183	TEE EQUAL 4" x 0.237" WT A234 WPB	GOODS	100	PKR	Non Development	163805	163805	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
184	TEE EQUAL 6" x 0.280" WT A234 WPB	GOODS	100	PKR	Non Development	510875	510875	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
185	TEE EQUAL 8" x 0.322" WT A234 WPB	GOODS	25	PKR	Non Development	168375	168375	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
186	ELBOW RED. 90DEG LR 8"x 4" .322"/.237" WT A234WPB	GOODS	20	PKR	Non Development	445490	445490	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
187	ELBOW REDUCING LR 90DEG. 6" x 4" 0.280"/0.237" WT. A234 WPB	GOODS	30	PKR	Non Development	232479	232479	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
188	ELBOW REDUCING LR 90DEG. 8" x 6" 0.322"/0.280" WT. A234 WPB	GOODS	20	PKR	Non Development	364274	364274	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
189	TEE REDUCING 6" x 6" x 4" 0.280"/0.237" WT. A234 WPB	GOODS	50	PKR	Non Development	183191	183191	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
190	TEE REDUCING 8" x 8" x 4" 0.322"/0.237" WT. A234 WPB	GOODS	25	PKR	Non Development	148600	148600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
191	TEE REDUCING 8" x 8" x 6" 0.322"/0.280" WT A234 WPB	GOODS	25	PKR	Non Development	156320	156320	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
192	FLANGE BLIND	GOODS	FLANGE BLIND 2" RF CLASS 150,A105 = 25	PKR	Non Development	348598	348598	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
193		GOODS	FLANGE BLIND 4" CLASS 150 RF,A105 = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
194		GOODS	FLANGE BLIND 6" CLASS 150 RF = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
195		GOODS	FLANGE BLIND 8" CLASS 150 RF = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
196	FLANGE WELD NECK 6" CLASS 150 FF	GOODS	25	PKR	Non Development	415000	415000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
197	FLANGE WELD NECK 8" CLASS 150 FF	GOODS	15	PKR	Non Development	153000	153000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
198	FLANGE WELD NECK 4", RF, CLASS 300 BORE 4.026",ASTM A105	GOODS	50	PKR	Non Development	250299	250299	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
199	FLANGE WELD NECK 6" RF CLASS 300 BORE 6.065" A105	GOODS	25	PKR	Non Development	217017	217017	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
200	FLANGE WELD NECK 12" NB,CLASS 150, RF,ID 12.000", ASTM A105	GOODS	6	PKR	Non Development	132000	132000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
201	FLANGE WELD NECK 4" DIA. RF CLASS 150 ,ASTM A105 & FLANGE WELD NECK 8" RF CLASS 150 BORE 7.981" ASTM A105	GOODS	25, 10	PKR	Non Development	155366	155366	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
202	FLANGE WELD NECK 6" RF CLASS 150 BORE 6.065" A105	GOODS	25	PKR	Non Development	125525	125525	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
203	SERVICE TEE 2"	GOODS	25	PKR	Non Development	767915	767915	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
204	JOINT INSULATING 4" x 0.237" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	6	PKR	Non Development	268934	268934	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
205	JOINT INSULATING 6" x 0.280" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	6	PKR	Non Development	470635	470635	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
206	JOINT INSULATING 8" x 0.322" WT. SUITABLE FOR WELDING TO API 5L GR. B PIPE	GOODS	6	PKR	Non Development	667191	667191	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
207	BOLT 3/4" X 4." & BOLT 1" x 6"	GOODS	1000, 100	PKR	Non Development	338,000	338,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
208	BOLT 3/4" X 4.1/2"	GOODS	1000	PKR	Non Development	380,000	380,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
209	BOLT 3/4" X 4.1/4"	GOODS	1000	PKR	Non Development	480,000	480,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
210	BOLT 3/4" X 4-3/4"	GOODS	1000	PKR	Non Development	480,000	480,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
211	BOLT 5/8" X 3"	GOODS	400	PKR	Non Development	152,000	152,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
212	BOLT 5/8" x 3.1/2"	GOODS	1000	PKR	Non Development	380,000	380,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
213	BOLT 5/8" X 3.1/4"	GOODS	1000	PKR	Non Development	410,000	410,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
214	BOLT 5/8" X 3.3/4"	GOODS	400	PKR	Non Development	208000	208000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
215	BOLT 5/8" X 4.1/2"	GOODS	500	PKR	Non Development	240,000	240,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
216	ODORANT OIL (200LTRS)	GOODS	50	PKR	Non Development	13029692	13029692	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
217		GOODS	BOOT GUM SIZE 11 & 12 = 10	PKR	Non Development	169000	169000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
218		GOODS	BOOT GUM SIZE 7 & 8 = 400	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
219		GOODS	BOOT GUM SIZE 9 & 10 = 100	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
220	WELDING CABLE 50mm2 (90 mtrs Roll)	GOODS	100	PKR	Non Development	25,000,000	25,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
221	DISC GRINDING 9" x 1/8" x 7/8" ARBOUR HOLE	GOODS	1000	PKR	Non Development	11,00,000	11,00,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
222	GREASE MULTI PURPOSE & BLADE HACKSAW 12" x 1/2" & GLASS CLEAR 4.1/4" x 2" x 1/8"	GOODS	200, 200, 200	PKR	Non Development	183,600	183,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
223	SHEET JOINTING COMPRESSED NON - ASBESTOS FIBRE 'HP' 1/8" THICK x 60" x 80" W/O. WIRE	GOODS	25	PKR	Non Development	1375000	1375000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
224	TAPE TEFLON 12mm WIDE x 15m LONG & TAPE CAUTION 150mm WIDE x 500m LONG	GOODS	10000, 50	PKR	Non Development	839,300	839,300	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
225	WELDING ELECTRODE HOLDER 300AMPS	GOODS	50	PKR	Non Development	250000	250000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
226	WELDING ELECTRODE HOLDER 500AMPS	GOODS	50	PKR	Non Development	350000	350000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
227	WELDING ELECTRODE 1/8", 7010 (22KG)	GOODS	2000	PKR	Non Development	7000000	7000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
228	WELDING ELECTRODE 5/32",7010 (22KG)	GOODS	2000	PKR	Non Development	6800000	6800000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
229	OIL LIQUID PENETRATING (RUSTOLENE) & WIRE BRUSH 5 ROWS	GOODS	50, 100	PKR	Non Development	148000	148000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
230	01 NO REVO 4X4 TOYOTA PICK UP 04 NOS TYRE TUBELESS SIZE 265/65R17 DUNLOP	GOODS	4	PKR	Non Development	400,000	400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
231	03 NOS VIGO 4X4 TOYOTA PICK UP, 12 NOS TYRE TUBELESS SIZE 255/70R15 DUNLOP	GOODS	12	PKR	Non Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
232	19 NOS TOYOTA PICK UP REVO SHAP S/CABIN, 76 NOS TYRE TUBELESS SIZE 205/70R15C GENERAL PAK	GOODS	76	PKR	Non Development	30,40,000	30,40,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
233	23 NOS TOYOTA PICK UP VIGO SHAPE S/CABIN, 92 NOS TYRE TUBELESS SIZE 195R14 GENERAL PAK	GOODS	92	PKR	Non Development	3,680,000	3,680,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
234	04 NOS SUZUKI CULTUS OLD SHAPE, 16 NOS TYRE TUBELESS SIZE 155/80R13 GENERAL PAK	GOODS	16	PKR	Non Development	400,000	400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
235	02 NOS HONDA CITY, 08 NOS TYRE TUBELESS SIZE 175/65R15 GENERAL PAK	GOODS	8	PKR	Non Development	200,000	200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
236	07 NOS ISUZU PICK S/CABIN, 28 NOS TYRE TUBELESS SIZE 205/70R15C GENERAL PAK	GOODS	28	PKR	Non Development	1120,000,	1120,000,	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
237	02 NOS ISUZU TRUCK, 12 NOS TYRES FIXED AND 04 NOS SPARE TYRE. SIZE 11-00R20 LONGMARCH CHINA	GOODS	12	PKR	Non Development	1,800,000	1,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
238	02 NOS MITSUBISHI P/UP 4X4, 08 NOS TYRE TUBELESS SIZE 255/75R15 DUNLOP	GOODS	8	PKR	Non Development	800,000	800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
239	05 NOS SUZUKI CULTUS NEW SHAPE, 20 NOS TYRE TUBELESS SIZE 165-65R14 GENERAL PAK	GOODS	20	PKR	Non Development	400,000	400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
240	17 NOS SUZUKI HIROOF, 68 NOS TYRE WITH TUBE SIZE 4.50X12 GENERAL PAK	GOODS	68	PKR	Non Development	1,700,000	1,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
241	44 NOS SUZUKI PICK UP, 176 NOS TYRE WITH TUBE SIZE 4.50X12 GENERAL PAK	GOODS	176	PKR	Non Development	44,00,000	44,00,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	For Operational and Maintenance Activities
242	BATTERIES BATTERY 12V. 11 PLATES (195mm x 128mm x 228mm)	GOODS	56	PKR	Non Development	12,88,000	12,88,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	USED FOR SUZUKI PICKUPS SUZUKI HI-ROOF'S AND SUZUKI CULTUS SBU BALOCHISTAN

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
243	BATTERIES BATTERY 12V. 15 PLATES (306mm x 173mm x 225mm)	GOODS	52	PKR	Non Development	20,80,000	20,80,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	USED FOR TOYOTA PICK UP / ISUZU PICK UP/ MITSUBISHI / NISSAN DOUBALE CABIN 4X4 / TOYOTA VIGO / REVO 4X4 DOUBLE CABIN AND WELDING PLANTS/COMPRESSOR SBU BALOCHISTAN
244	BATTERIES BATTERY 12V. 19 PLATES (505mm x 182mm x 257mm)	GOODS	4	PKR	Non Development	200,000	200,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	USED FOR ISUZU TRUCK, SBU BALOCHISTAN
Grand Total Estimated Cost						504,396,486						
Distribution Lower Sindh												
Line Pipe												
1	LINE PIPE BARE 2" NB x 0.154" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER & LINE PIPE E.R.W. API 5L GRADE 'B' LINE PIPE 1/2" NB x 0.109" WT. PLAIN ENDS	GOODS	310, 72	PKR	Non Development	709,364	709,364	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2	LINE PIPE 2" NB x 0.154" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER COATED	GOODS	35300	PKR	Non Development	70,896,520	70,896,520	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	LINE PIPE BARE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS SMALL DIAMETER	GOODS	310	PKR	Non Development	1,780,640	1,780,640	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4	LINE PIPE 1" NB x 0.133" API 5L GRADE 'B' PSL-1, WT. BEVELLED ENDS SMALL DIAMETER COATED	GOODS	40950	PKR	Non Development	38,374,245	38,374,245	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5	WRAPPED 3/4" SERVICE PIPE SCREWED ENDS, SMALL DIAMETER	GOODS	44750	PKR	Non Development	19,656,438	19,656,438	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1, 4" NB x 0.188" WT. BEVELLED ENDS PRE-COATED SMALL DIAM	GOODS	103610	PKR	Non Development	503,503,156	503,503,156	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1,PRE COATED 6", SMALL DIAMETER	GOODS	7500	PKR	Non Development	60,000,000	60,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1,PRE COATED 8" x 0.219" WT	GOODS	11200	PKR	Non Development	168,000,000	168,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	LINE PIPE ERW/SAW, API 5L Grade 'B'. PSL 1,PRE COATED 12" x	GOODS	2180	PKR	Non Development	14,649,600	14,649,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
10	POLYETHYLENE PIPE (PE- 100) 20mm	GOODS	13430	PKR	Non Development	1,111,198	1,111,198	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
11	POLYETHYLENE PIPE (PE- 100) 40mm	GOODS	6270	PKR	Non Development	1,818,237	1,818,237	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12	POLYETHYLENE PIPE (PE- 100) 63mm	GOODS	47050	PKR	Non Development	23,889,167	23,889,167	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13	POLYETHYLENE PIPE (PE- 100) 125mm	GOODS	17420	PKR	Non Development	33,655,440	33,655,440	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14	POLYETHYLENE PIPE (PE- 100) 180mm	GOODS	9130	PKR	Non Development	37,332,570	37,332,570	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15	PIPE GI 1/2" NB x 0.104" WT. ENDS THREADED TO BS-21	GOODS	165000	PKR	Non Development	54,933,450	54,933,450	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16	STEEL PLUG VALVE 2" FLANGED ENDS, RF CLASS 150, WRENCH OPERATED.	GOODS	260	PKR	Non Development	17,203,680	17,203,680	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17	STEEL PLUG VALVE 4" x CLASS 150 FLANGED ENDS RF	GOODS	98	PKR	Non Development	19,916,021	19,916,021	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18	LUBRICATED TAPER PLUG VALVES 6" FLANGED STEEL CLASS 150 RF	GOODS	10	PKR	Non Development	5,186,406	5,186,406	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19	LEAK CLAMP 3" LONG FOR 3/4" NB PIPE	GOODS	LEAK CLAMP 3" LONG FOR 3/4" NB PIPE = 22	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20	LEAK CLAMP 6" LONG FOR 3/4" NB PIPE	GOODS	LEAK CLAMP 6" LONG FOR 3/4" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21	LEAK CLAMP 6" LONG FOR 1" NB PIPE	GOODS	LEAK CLAMP 6" LONG FOR 1" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22	LEAK CLAMP 6" LONG FOR 2" NB PIPE	GOODS	LEAK CLAMP 6" LONG FOR 2" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23	LEAK CLAMP 6" LONG FOR 6" NB PIPE	GOODS	LEAK CLAMP 6" LONG FOR 6" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24	LEAK CLAMP 12" LONG FOR 1" NB PIPE	GOODS	LEAK CLAMP 12" LONG FOR 1" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25	LEAK CLAMP 12" LONG FOR 2" NB PIPE	GOODS	LEAK CLAMP 12" LONG FOR 2" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26	LEAK CLAMP 9" LONG FOR 6" NB PIPE	GOODS	LEAK CLAMP 9" LONG FOR 6" NB PIPE = 15	PKR	Non Development	1,277,875	1,277,876	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27	LEAK CLAMP 3" LONG FOR 1" NB PIPE	GOODS	LEAK CLAMP 3" LONG FOR 1" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28	LEAK CLAMP 3" LONG FOR 2" NB PIPE	GOODS	LEAK CLAMP 3" LONG FOR 2" NB PIPE = 22	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
29	LEAK CLAMP 9" LONG FOR 4" NB PIPE	GOODS	LEAK CLAMP 9" LONG FOR 4" NB PIPE = 22	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30	LEAK CLAMP 6" LONG FOR 4" NB PIPE	GOODS	LEAK CLAMP 6" LONG FOR 4" NB PIPE = 45	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31	LEAK CLAMP 12" LONG FOR 4" NB PIPE	GOODS	LEAK CLAMP 12" LONG FOR 4" NB PIPE = 22	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32	LEAK CLAMP 12" LONG FOR 6" NB PIPE	GOODS	LEAK CLAMP 12" LONG FOR 6" NB PIPE = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33	LEAK CLAMP 12" LONG FOR 8" NB PIPE	GOODS	LEAK CLAMP 12" LONG FOR 8" NB PIPE = 18	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34	LEAK CLAMP 10" LONG FOR 8" NB PIPE	GOODS	LEAK CLAMP 10" LONG FOR 8" NB PIPE = 18	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125 CAPACITY 105,000-115,000 SCFH AT 10 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE	GOODS	4	PKR	Non Development	12,339,358	12,339,358	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 165,000-170,000 SCFH AT 12 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE	GOODS	8	PKR	Non Development	24,678,717	24,678,717	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37	2"O Regulator	GOODS	8	PKR	Non Development	1,380,000	1,380,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38	2-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125 CAPACITY 32000-35000 SCFH AT 10 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE	GOODS	8	PKR	Non Development	24,678,717	24,678,717	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
39	4-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 165,000-170,000 SCFH AT 12 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE	GOODS	4	PKR	Non Development	12,339,358	12,339,358	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40	2-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125 CAPACITY 32000-35000 SCFH AT 10 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE	GOODS	14	PKR	Non Development	43,187,754	43,187,754	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41	2-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 125 CAPACITY 32000-35000 SCFH AT 10 PSIG INLET PRESSURE AND 8 PSIG OUTLET PRESSURE	GOODS	64	PKR	Non Development	197,429,734	197,429,734	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42	6-INCH SPRING LOADED SELF OPERATED REGULATOR CLASS 250 CAPACITY 390,000-400,000 SCFH AT 20 PSIG INLET PRESSURE AND 15 PSIG OUTLET PRESSURE	GOODS	8	PKR	Non Development	41,811,951	41,811,951	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43	REGULATOR 1" x CLASS 125 NPTF. CAPACITY 4000-5000SCFH AT 15PSIG INLET & 8PSIG OUTLET. & REGULATOR 1" NPTF. CAPACITY 900-1600SCFH AT 8PSIG INLET & 8INCH WC. OUTLET.	GOODS	32, 3	PKR	Non Development	225,029	225,029	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44	1/2" SPECIAL SWIVEL & NUT ASSEMBLY WITH STEEL PLATE (STRAIGHT)(ALUMINUM) WITH RUBBER WASHERS(PACKING 50 PIECES IN NEW CARTON).	GOODS	64500	PKR	Non Development	42,441,000	42,441,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45	SELF OPERATED REGULATORS 1/2"Ø & SELF OPERATED REGULATORS REGULATOR 3/4" NPTF. CAPACITY 500-600SCFH AT 8 PSIG INLET & 8 INCH WC.OUTLET. (AS PER SPECS. SOR-002/14 REV-04)	GOODS	135000, 12	PKR	Non Development	137,740,560	137,740,560	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46	SERVICE VALVE 3/4" X 1/2" (WITHOUT TAIL PIECE)	GOODS	96965	PKR	Non Development	192,960,350	192,960,350	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
47	Rubber Washer For Meter	GOODS	470000	PKR	Non Development	1,395,900	1,395,900	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48	Rubber Washer For Service Valve	GOODS	235000	PKR	Non Development	1,273,700	1,273,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49	TRANSITION FITTING 4" X 125mm	GOODS	184	PKR	Non Development	3,220,000	3,220,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50	TRANSITION FITTINGS 2" X 63 mm	GOODS	242	PKR	Non Development	1,633,500	1,633,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51	TRANSITION FITTING 3/4" X 20mm	GOODS	14975	PKR	Non Development	7,637,250	7,637,250	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52	TRANSITION FITTING 1" X 40mm	GOODS	224	PKR	Non Development	535,360	535,360	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53	PIPE WRAP TAPES/ 4" Tape - 3 Ply	GOODS	448	PKR	Non Development	5,360,768	5,360,768	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	GAUGE PRESSURE 6" DIAL, RANGE 0-15 PSIG. CON. 1/2"	GOODS	116	PKR	Non Development	1,032,400	1,032,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	GAUGE PRESSURE 6" DIAL RANGE 0-100 PSIG. CON. 1/2"	GOODS	30	PKR	Non Development	476,250	476,250	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
56	GAUGE PRESSURE 6" DIAL, RANGE 0-10 PSIG. CON. 1/2"	GOODS	94	PKR	Non Development	836,600	836,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
57	GAUGE PRESSURE 6" DIAL, RANGE 0-30 PSIG. CON. 1/2"	GOODS	130	PKR	Non Development	2,013,700	2,013,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
58	GAUGE PRESSURE 6" DIAL, RANGE 0-50 PSIG. CON. 1/2"	GOODS	50	PKR	Non Development	793,750	793,750	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
59	GAUGE PRESSURE 6" DIAL, RANGE 0-200 PSIG.1/2" CON.	GOODS	8	PKR	Non Development	127,000	127,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
60	FILTER ELEMENT FOR 2" 'INSTROMET' GIP DRY GAS FILTERS & FILTER ELEMENT FOR 4" 'GIP DRY GAS FILTERS	GOODS	40, 60	PKR	Non Development	106,960	106,960	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
61	DRY GAS FILTERS FILTER DRY GAS 2" x 150RF CONNECTIONS	GOODS	34	PKR	Non Development	1,600,176	1,600,176	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
62	FILTER ELEMENT 'PECO' FOR 2" DRY GAS FILTERS & FOR 4" DRY GAS FILTERS	GOODS	80, 60	PKR	Non Development	214,000	214,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
63	FILTER DRY GAS 4" x CLASS 150 FLANGED RF CONNECTIONS	GOODS	38	PKR	Non Development	3,381,962	3,381,962	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
64	FILTER DRY GAS 6" x 150RF CONNECTIONS	GOODS	4	PKR	Non Development	491,800	491,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
65	ELEMENT FILTER FOR 6" x CLASS 150 DRY GAS FILTER (5 MICRON)	GOODS	20	PKR	Non Development	468,800	468,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
66	ELEMENTS PECO FILTER FG-336 (ONE MICRON) (4.5" OD x 3.12" ID X 36" LONG)	GOODS	800	PKR	Non Development	1,561,200	1,561,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
67	W.ELECTRODES SIZE 1/8" E6010 (10kg.TIN)	GOODS	1041	PKR	Non Development	856,705	856,705	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
68	W.ELECTRODES SIZE 5/32" E6010 (10kg.TIN)	GOODS	1310	PKR	Non Development	1,078,082	1,078,082	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
69	GREASE STICK AUDCO 733 'A' (6mm DIA x 40mm LONG)	GOODS	40	PKR	Non Development	264,360	264,360	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
70	GREASE STICK AUDCO 733 'B' (10mm DIA x 40mm LONG)	GOODS	40	PKR	Non Development	290,800	290,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
71	GREASE STICK AUDCO 733 'C' (13mm DIA x 50mm LONG) (40 STICKS/TIN) & GREASE STICK AUDCO 733 'D' (16mm DIA x 35mm LONG) (24 STICKS/TIN)	GOODS	120, 20	PKR	Non Development	1,067,640	1,067,640	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
72	PIPE WRAP TAPES/ 4" Tape - 2 Ply	GOODS	448	PKR	Non Development	10,488,128	10,488,128	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
73	Insulation Sleeves 5/8" x 1"	GOODS	3076	PKR	Non Development	129,192	129,192	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
74	Domestic Meters (New)	GOODS	17500	PKR	Non Development	153,545,000	153,545,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
75	PAINT ENAMEL 'BEIGE'	GOODS	200	PKR	Non Development	120,000	120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
76	PAINT SYNTHETIC ENAMEL 'PACIFIC BLUE'	GOODS	56	PKR	Non Development	105,560	105,560	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
77	PAINT SYNTHETIC ENAMEL 'SIGNAL RED'	GOODS	719	PKR	Non Development	1,366,100	1,366,100	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
78	PAINT SYNTHETIC ENAMEL 'ALUMINIUM' (SILVER)	GOODS	752	PKR	Non Development	1,391,200	1,391,200	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
79	PRIMER (BUTYL RUBBER) (AS PER SPECS.CP(D)/ C&W REV.15)	GOODS	1802	PKR	Non Development	3,333,700	3,333,700	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
80	Patch closure (450 mm wide x 100 mm long)	GOODS	17571.6	PKR	Non Development	5,870,109	5,870,109	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
81	COATING MATERIAL HEAT SHRINK SLEEVES 450MM X 30M	GOODS	289	PKR	Non Development	25,423,619	5,870,109	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
83	COUPLER 125mm EF	GOODS	352	PKR	Non Development	382,174	382,174	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
84	COUPLER 180mm EF	GOODS	91	PKR	Non Development	205,201	205,201	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
85	COUPLER 20mm EF	GOODS	29950	PKR	Non Development	3,658,650	3,658,650	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
86	COUPLER 40mm EF	GOODS	1790	PKR	Non Development	473,402	473,402	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
87	COUPLER 63mm EF	GOODS	2418	PKR	Non Development	740,462	740,462	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
88	ELBOW 90 DEG 125mm EF & ELBOW 90 DEG 63mm EF & REDUCING ELBOW PE 125mm X 63mm(ELECTRO FUSION)	GOODS	52, 63, 4	PKR	Non Development	186,194	186,194	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
89	END CAP	GOODS	END CAP 63mm EF = 157	PKR	Non Development	112,259	112,259	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
90		GOODS	END CAP 125mm (BUTT FUSION) = 35	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
91		GOODS	END CAP 180mm (BUTT FUSION) = 9	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
92	EQUAL TEE	GOODS	EQUAL TEE 125mm EF = 17	PKR	Non Development	212,407	212,407	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
93		GOODS	EQUAL TEE 180mm EF = 18	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
94		GOODS	EQUAL TEE 63mm EF = 63	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
95	REDUCING TEE 125mm X 63mm EF & REDUCING TEE 63mm X 40mm EF	GOODS	52, 6	PKR	Non Development	238,664	238,664	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
96	Tee Reducing 180mm x 125mm EF	GOODS	27	PKR	Non Development	229,254	229,254	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
97	TAPPING SADDLE 40mm on 125mm (EF) & TAPPING SADDLE 40mm on 180mm (EF)	GOODS	302, 9	PKR	Non Development	499,357	499,357	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
98	TAPPING SADDLE 20mm ON 125mm	GOODS	3222	PKR	Non Development	4,056,441	4,056,441	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
99	TAPPING SADDLE 20mm on 40mm (EF)	GOODS	597	PKR	Non Development	478,097	478,097	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
100	TAPPING SADDLE 20mm ON 63mm	GOODS	8770	PKR	Non Development	6,201,360	6,201,360	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
101	TAPPING SADDLE 40mm on 63mm (EF)	GOODS	329	PKR	Non Development	433,631	433,631	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
102	TAPPING SADDLE 63mm ON 125mm EF	GOODS	367	PKR	Non Development	771,377	771,377	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
103	TAPPING SADDLE 63mm ON 180mm EF & TAPPING SADDLE 63mm ON 63mm EF	GOODS	36, 16	PKR	Non Development	120,057	120,057	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
104	TAPPING SADDLE 125mm ON 180mm EF	GOODS	36	PKR	Non Development	171,377	171,377	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
105	ELBOW MI 1/2" NB 90 DEG SCREWED	GOODS	48950	PKR	Non Development	3,406,798	3,406,798	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
106		GOODS						FY 26-27	FY 26-27	FY 26-27	FY 26-27	
107		GOODS						FY 26-27	FY 26-27	FY 26-27	FY 26-27	
108	TEE EQUAL MI 1/2" SCREWED	GOODS	97600	PKR	Non Development	9,509,802	9,509,802	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
109	NIPPLE HEXAGONAL 1/2" NB SCREWED	GOODS	142850	PKR	Non Development	10,856,600	10,856,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
110	ELBOW REDUCING 90DEG, 3/4" x 1/2" MI SCREWED	GOODS	9400	PKR	Non Development	994,409	994,409	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
111	SOCKET REDUCING MI 3/4" x 1/2" SCREWED	GOODS	9400	PKR	Non Development	253,800	253,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
112	SOCKET MI 1/2" SCREWED	GOODS	182100	PKR	Non Development	9,125,067	9,125,067	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
113	UNION MI 1/2" NB FEMALE SCREWED	GOODS	119450	PKR	Non Development	5,136,350	5,136,350	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
114	UNION MI 3/4" NB FEMALE SCREWED	GOODS	47000	PKR	Non Development	9,813,248	9,813,248	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
115	ELBOW 1/2" NB 90DEG, 3000 PSI CWP NPTF, A105	GOODS	192	PKR	Non Development	107,436	107,436	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
116	UNION 1/2" NB 3000 LBS NPTF,ASTM A105	GOODS	192	PKR	Non Development	112,765	112,765	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
117	PLUG	GOODS	PLUG 1/2" NB HEX. HEAD 3000 CWP NPTM,ASTM A105 = 416	PKR	Non Development	269,351	269,352	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
118		GOODS	PLUG MI 1" NB SQ. HEAD SCREWED = 62	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
119		GOODS	PLUG MI 1/2" NB SQ. HEAD SCREWED 292	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
120	VALVE BALL 1" NB 150 PSI, SCREWED FEM.	GOODS	30	PKR	Non Development	109,590	109,590	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
121	VALVE BALL 1/2" NB 150PSI, SCREWED FEM.	GOODS	88	PKR	Non Development	149,600	149,600	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
122	BARREL NIPPLE 1/2" X 3"	GOODS	150150	PKR	Non Development	7,447,440	7,447,440	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
123	Needle Valves Screwed 1/2"	GOODS	491	PKR	Non Development	341,245	341,245	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
124		GOODS						FY 26-27	FY 26-27	FY 26-27	FY 26-27	
125	CAP PIPE	GOODS	CAP PIPE 1" NB x 0.133" WT SCH40 BEVELLED ENDS = 128	PKR	Non Development	100,000	100,001	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
126		GOODS	CAP PIPE 2" x 0.154" WT SCH40 BEVELLED ENDS = 122	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
127		GOODS	CAP PIPE 4" x 0.237" WT. A234 WPB = 103	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
128		GOODS	CAP PIPE 6" x 0.280" WT. A234 WPB = 2	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
129		GOODS	CAP PIPE 8" x 0.322" WT. A234 WPB = 24	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
130	POLYETHYLENE (PE100) PIPE FITTINGS/TRANSITION FITTING 6" X 180mm	GOODS	18	PKR	Non Development	441,000	441,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
131	Elbows	GOODS	ELBOW 45 DEG. LRE 1" NB x 0.133" WT SCH.40 BEVELLED ENDS = 16	PKR	Non Development	978,866	978,866	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
132		GOODS	ELBOW 45 DEG. LR 2" x 0.154" WT. A234 WPB = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
133		GOODS	ELBOW 45 DEG. LR 4" x 0.237" WT. A234 WPB = 103	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
134		GOODS	ELBOW 45 DEG. LR 6" x 0.280" WT. A234 WPB = 3	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
135		GOODS	ELBOW 45 DEG. LR 8" x 0.322" WT. A234 WPB = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
136		GOODS	ELBOW 90 DEG. LR 2" x 0.154" WT. A234 WPB = 460	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
137		GOODS	ELBOW 90 DEG. LR 1" x 0.133" WT. A234 WPB = 112	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
138	TEE EQUAL	GOODS	ELBOW 90 DEG. LR 4" x 0.237" WT. A234 WPB = 299	PKR	Non Development	270,310	270,311	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
139		GOODS	ELBOW 90 DEG. LR 6" x 0.280" WT. A234 WPB = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
140		GOODS	ELBOW 90 DEG. LR 8" x 0.322" WT. A234 WPB = 32	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
141		GOODS	ELBOW RED. 90DEG LR 2" x 1" .154"/.133" WT A234WPB = 15	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
142		GOODS	TEE EQUAL 4" x 0.237" WT A234 WPB = 89	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
143		GOODS	TEE EQUAL 2" x 0.154" WT A234 WPB = 215	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
144		GOODS	TEE EQUAL 1"x.133" WT A234 WPB = 64	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
145		GOODS	TEE EQUAL 6" x 0.280" WT A234 WPB = 06	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
146		GOODS	TEE EQUAL 8" x 0.322" WT A234 WPB = 02	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
147	Elbow & Tee Reducing	GOODS	ELBOW REDUCING LR 90 DEG. 4" x 2" 0.237"/0.154" WT. A234 WPB = 57	PKR	Non Development	384,721	384,722	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
148		GOODS	ELBOW REDUCING LR 90 DEG. 6" x 4" 0.280"/0.237" WT. A234 WPB = 1	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
149		GOODS	TEE REDUCING 6" x 6" x 4" 0.280"/0.237" WT. A234 WPB = 21	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
150		GOODS	TEE REDUCING 2" x 2" x 1" 0.154"/0.133" WT. ASTM A234 WPB = 69	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
151		GOODS	TEE REDUCING 4" x 4" x 2" SCH.40 A234 WPB = 201	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
152		GOODS	TEE REDUCING 6" x 6" x 2" 0.280"/0.154" WT. A234 WPB = 29	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
153	REDUCER CONCENTRIC	GOODS	REDUCER CONCENTRIC 8" x 6" 0.322"/0.280" WT. A234 WPB = 6	PKR	Non Development	233,661	233,661	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
154		GOODS	REDUCER CONCENTRIC 8" x 4" 0.322"/0.237" WT. A234 WPB = 4	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
155		GOODS	REDUCER CONCENTRIC 6" x 4" 0.280"/0.237" WT. A234 WPB = 14	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
156		GOODS	REDUCER CONCENTRIC 6" x 2" 0.280"/0.154" WT. A234 WPB = 13	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
157		GOODS	REDUCER CON. 4" x 3" 0.237"/0.216" WT. A234 WPB = 20	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
158		GOODS	REDUCER CONCENTRIC 4" x 2" 0.237"/0.154" WT. A234 WPB = 179	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
159		GOODS	REDUCER CONCENTRIC 2" x 1" 0.154"/0.133" WT. A234 WPB = 225	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
160	FLANGES	GOODS	FLANGE BLIND 2" RF CLASS 150, A105	PKR	Non Development	2,984,782	2,984,782	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
161		GOODS	FLANGE BLIND 4" CLASS 150 RF, A105 = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
162		GOODS	FLANGE BLIND 6" CLASS 150 RF = 4	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
163		GOODS	FLANGE WELD NECK 4" CLASS 150 FF = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
164		GOODS	FLANGE WELD NECK 6" RF CLASS 300 BORE 6.065" A105 = 8	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
165		GOODS	FLANGE WELD NECK 2" CLASS 150 FF = 144	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
166		GOODS	FLANGE WELD NECK 2" CLASS 150 RF BORE 2.067" ASTM A105 = 672	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
167		GOODS	FLANGE WELD NECK 3" NB CL. 150 RF BORE 3.068" = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
168		GOODS	FLANGE WELD NECK 4" DIA. RF CLASS 150, ASTM A105 = 276	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
169		GOODS	FLANGE WELD NECK 6" RF CLASS 150 BORE 6.065" A105 = 8	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
170	SERVICE TEES/TEE SERVICE 3/4"Ø	GOODS	8790	PKR	Non Development	4,834,500	4,834,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
171	SERVICE TEE 2"	GOODS	42	PKR	Non Development	1,288,617	1,288,617	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
172	STOPPLE FITTING 4" CLASS 150/H17255	GOODS	12	PKR	Non Development	1,734,156	1,734,156	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
173	TEE FLANGED 4" CLASS 150/H17505 & TEE FLANGED 6" CLASS 150	GOODS	60, 2	PKR	Non Development	16,599,604	16,599,604	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
174	BOLT 1" x 6"	GOODS	BOLT 1" x 6" = 392	PKR	Non Development	931,036	931,037	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
175	BOLT 3/4" X 4."	GOODS	BOLT 3/4" x 4" = 432	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
176	BOLT 3/4" X 4.1/2"	GOODS	BOLT 3/4" x 4 1/2" = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
177	BOLT 3/4" X 4-3/4"	GOODS	BOLT 3/4" x 4 3/4" = 200	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
178	BOLT 5/8" X 3"	GOODS	BOLT 5/8" x 3" = 1,840	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
179	BOLT 5/8" x 3.1/2"	GOODS	BOLT 5/8" x 3 1/2" = 5,644	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
180	ODORANT OIL	GOODS	150	PKR	Non Development	39,044,198	39,044,198	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
181	SHEET JOINTING COMPRESSED NON - ASBESTOS FIBRE 'HP' 1/8" THICK x 60" x 80" W/O. WIRE	GOODS	100	PKR	Non Development	5,308,000	5,308,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
182	TAPE CAUTION 150mm WIDE x 500m LONG	GOODS	537	PKR	Non Development	959,082	959,082	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
183	TAPE TEFLON 12mm WIDE x 15m LONG	GOODS	4875942	PKR	Non Development	5,314,777	5,314,777	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
184	Kerosine Oil	GOODS	200	PKR	Non Development	52,058,930	52,058,930	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
185	THINNER 3 LITR/TIN	GOODS	2350	PKR	Non Development	1,527,500	1,527,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
186	MISC Items	GOODS	OIL LIQUID PENETRATING (RUSTOLENE) = 120	PKR	Non Development	324,121	324,121	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
187		GOODS	BRUSH PAINT 2" = 24	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
188		GOODS	PAINT BRUSH 4" = 24	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
189		GOODS	CABLE WELDING 50 mm² = 4	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
190		GOODS	GOGGLES COLOUR GLASSES = 40	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
191		GOODS	GLASS CLEAR 4 1/4" x 2" x 1/8" = 80	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
192		GOODS	GREASE MULTI PURPOSE = 60	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
193		GOODS	WELDING GLOVES (Pair) = 12	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
194		GOODS	WIRE BRUSH 5 ROWS = 60	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
195		GOODS	COTTON WASTE WHITE (IN BAGS OF 50 KG.) = 10	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
196	GOODS	BATTERY CELL / ALKALINE BATTERY R-145 D-1.5V SIZE FOR PRESSURE RECORDER = 200	PKR	Non Development	FY 26-27	FY 26-27	FY 26-27	FY 26-27				
Total Estimated Cost						2,256,719,531						
(PART K) Grand Total of SGM (SBU-US)						2,761,116,017						
(PART L) DIRECT REPORTEE TO DMD												
Billing Department												
1	Meter Reading	SERVICE S	2569200	PKR	Non-Development	179,000,000	Revenue	Published	FY 26-27	FY 26-27	FY 26-27	
2	Bill Delivery	SERVICE S	3383556	PKR	Non-Development	117,000,000	Revenue	Published	FY 26-27	FY 26-27	FY 26-27	
Grand Total						296,000,000						
Stores Department												
1	BATTERIES	GOODS	BATTERIES BATTERY 12V, 13 PLATES (L260 to 305 ,W170 to 175,H 224 to 230)mm, (75 to 85) AH, (FRESH STOCK NOT MORE THAN THREE MONTHS OLD). = 177	PKR	Non Development	2,446,069	2,446,069	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
2		GOODS	BATTERY CELL ALKALINE BATTERY 1.5V SIZE AAA 0%MERCURY & 0%CADMIUM EXPIRY: MIN. 5 YEARS FACTORY PRINTED ON EACH CELL & PACKING: IMPORTED [PACKING: 02 CELLS PER SEALED PACKING & 25 PACKS IN A NEW CATRON] (AS STORES PER SAMPLE) = 133	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
3	CROCKERY CHINAWARE	GOODS	CROCKERY CHINAWARE CUP WITH SAUCER, 6 CUP COMPLETE SET IN NEW BOX GOOD QUALITY (AS PER SAMPLE) = 18	PKR	Non Development	403,658	403,658	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
4		GOODS	CROCKERY CHINAWARE PLATE CURRY, 6 PLATES IN NEW BOX GOOD QUALITY (AS PER SAMPLE) = 105	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
5		GOODS	CROCKERY CHINAWARE PLATE LARGE SIZE, 6 PLATES IN NEW BOX GOOD QUALITY (AS PER SAMPLE) = 25	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
6		GOODS	CUTLERY CHINAWARE RICE DISH (AS PER APPROVED SAMPLE) = 02	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
7		GOODS	CUTLERY CHINAWARE TABLE SPOON, 6 SPOONS IN NEW BOX GOOD QUALITY (AS PER SAMPLE) = 26	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
8		GOODS	CUTLERY CHINAWARE TEA SPOON, 6 SPOONS IN NEW BOX GOOD QUALITY (AS PER SAMPLE) = 150	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
9	10	GOODS	GENERAL CONSUMABLES BEAUTY SOAP 95 TO 100 GRAMS WHITE COLOUR GOOD QUALITY (AS PER SAMPLE) = 4285	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
		GOODS	GENERAL CONSUMABLES DRINKING WATER GLASS DISPOSIBLE SIZE: HEIGHT 3.25" x TOP DIAMETRE 2.75" x BOTTOM DIAMETRE 2" [PACKING: 30 IN A PACK & 10 PACKS IN A NEW CARTON] (AS PER APPROVED SAMPLE) = 9080	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
11	GENERAL CONSUMABLES	GOODS	GENERAL CONSUMABLES DRINKING WATER GLASS MATERIAL: GLASS TRANSPARENT GOOD QUALITY (AS PER SAMPLE) = 1233	PKR	Non Development	1,400,969	1,400,969	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
12		GOODS	GENERAL CONSUMABLES ELECTRIC KETTLE CORDLESS JUG CAPACITY 01 LTR EXTERNAL WATER LEVEL INDICATOR AUTOMATIC/MANUAL SWITCH OFF WITH CONCEALED HEATING STAINLESS STEEL PLATE [PACKING: 01 KETTLE IN A BOX & 4 BOXES PER NEW CARTON] (AS PER SAMPLE) = 38	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
13		GOODS	GENERAL CONSUMABLES TISSUE BOX 150 X 2 PLY MULTI COLOUR SOFT & GENTLE GOOD QUALITY [PACKING: 20 BOXES PER NEW CARTON] (AS PER SOR/SAMPLE) = 2155	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
14		GOODS	GENERAL CONSUMABLES WASHING SOAP 200 GRAMS EACH COLOUR: LIGHT OFFWHITE (PACKING: 04 NOS.) GOOD QUALITY (AS PER SAMPLE) = 470	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
15		GOODS	MEDICAL GENERAL CONSUMABLES GLUCOMETER LITHIUM BATTERY CELL 3 VOLT SIZE: CR2032 [PACKING: 10 CELLS IN A SEALED STRIP & 20 STRIPS IN A NEW CARTON] (AS PER SAMPLE) = 2	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
16		GOODS	MISCELLANEOUS MATERIAL MAXI ROLL (AS PER SOR/SAMPLE) = 33	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
17		GOODS	TOWEL BATH SIZE FINE QUALITY ABSORBENT FANCY BORDER 100% COTTON YARN SIZE: 27" X 54" WEIGHT 550650GRAMS WHITE [PACKING: EACH TOWEL IN SEALED PLASTIC BAG, 10 TOWELS IN NEW CARTON] (AS PER SAMPLE) = 109	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
18		GOODS	PRINTED STATIONERY BOOK GATE PASS FOR VEHICLES ON NCR PAPER, SIZE 7" x 4.1/2", ORIGINAL 'PINK' & 2ND COPY 'WHITE', 100 SETS PER BOOK. (APER SPECIMEN REF STRS/F/022/2005) = 169	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
19		GOODS	PRINTED STATIONERY LETTER HEAD S.S.G.C. 1ST SHEET SIZE (A4) (8.27" x 11.69") 210mm x 297mm ON 80GM, GOOD QUALITY OFFSET PAPER (STRIP PACK OF 100 SHEETS) AS PER SAMPLE = 11856	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
20		GOODS	PRINTED STATIONERY VEHICLE LOG BOOK 50 PAGES IN A BOOK (AS PER SPECIMEN) = 214	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
21		GOODS	TABLE STATIONARY PEN BALL POINT BLACK (GOOD QUALITY)AS PER SAMPLE. =3399	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
22		GOODS	TABLE STATIONERY INK FOR STAMP PAD BLACK (GOOD QUALITY AS PER SAMPLE) = 52	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
23		GOODS	TABLE STATIONERY BINDER CLIPS 3/4" WIDTH GOOD QUALITY (12 IN PACK) (AS PER SPECIMEN) = 516	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
24		GOODS	TABLE STATIONERY BOOK PEON W/O BLOTING 8.1/4" x 5.1/2" x 100 PAGES GOOD QUALITY AS PER SAMPLE. = 41	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
25		GOODS	TABLE STATIONERY BOX FILE COVER FOR PROJECTS SIZE 12" x 11" x 3" PLASTIC COATED WITH IMPORTED CLIP (AS PER SAMPLE). = 87	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
26		GOODS	TABLE STATIONERY COMPANY SECRETARY ORING PLASTIC FILE 2 HOLES WITH IMPORTED CLIP SIZE 12" x 9" x 1.1/4" (SIZE A4) COLOUR SEA GREEN GOOD QUALITY (AS PER SAMPLE) = 132	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
27		GOODS	TABLE STATIONERY ENVELOPE BROWN 12" x 10" ON 65GM TO 70GM (GOOD QUALITY) AS PER SAMPLE = 21111	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
28		GOODS	TABLE STATIONERY HIGHLIGHTER GREEN COLOUR (GOOD QUALITY) AS PER SAMPLE = 385	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
29	STATIONERY Items	GOODS	TABLE STATIONERY MARKER BLACK (5mm) REGULAR TIP (GOOD QUALITY) AS PER SAMPLE = 505	PKR	Non Development	601,960	601,960	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
30		GOODS	TABLE STATIONERY PAD RULED SMALL 8.1/2" x 5.1/4" (100 SHEETS/PAD) IMPORTED (GOOD QUALITY) AS PER SAMPLE = 511	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
31		GOODS	TABLE STATIONERY PENCIL STANDARD SIZE (GOOD QUALITY) AS PER SAMPLE = 69	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
32		GOODS	TABLE STATIONERY PENCIL STANDARD SIZE WITH RUBBER GOOD QUALITY (AS PER SAMPLE) = 1290	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
33		GOODS	TABLE STATIONERY PLASTIC REPORT FILE (220230) X (305315) MM TRANSPARENT FRONT COVER AND OPAQUE BACK COVER (NAVY BLUE COLOUR) MADE FROM STRONG PVC WITH INNER POCKET INSIDE BACK COVER GOOD QUALITY (AS PER SPECIMEN) = 161	PKR	Non Development	153,375	153,375	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
34		GOODS	TABLE STATIONERY POSTIT FLAGS 25.4 MM X 43.2 MM RED COLOUR (100 FLAGS PER PACK) GOOD QUALITY (AS PER SAMPLE) = 173	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
35		GOODS	TABLE STATIONERY RUBBER BAND LARGE COLOUR:OFF WHITE MATERIAL: LATEX WITH POWDER TO AVOID MELTING MIXING IN HIGH TEMPERATURE WEIGHT:100GM (GOOD QUALITY) AS PER SAMPLE. =96	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
36		GOODS	TABLE STATIONERY SELFADHESIVE REMOVABLE NOTES (SIZE 76mm X 51mm) PACK OF 100 CHITS GOOD QUALITY (AS PER SPECIMEN) =91	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
37		GOODS	TABLE STATIONERY SIGNATURE PEN BLACK 0.7MM GEL INK LEGIBLE WRITING TAMPER PROOF FOR ANY MODIFICATION AND WASHING TRANSPARENT BODY MATERIAL RUBBER GRIP FEMALE THREADED STEEL COVER FOR NIB WITH CAP (GOOD QUALITY AS PER SAMPLE). = 288	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
38		GOODS	TABLE STATIONERY STAPLE REMOVER GOOD QUALITY AS PER SAMPLE. = 191	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
39		GOODS	TABLE STATIONERY STAPLER PIN SIZE 10 NO. (AS PER SAMPLE) = 115	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
40		GOODS	TABLE STATIONERY TO DO NOTING DIARY 100 RULED PAGES DATE LINE ON TOPRIGHT OF EVERY PAGE WITH SPIRAL BINDING SIZE 4" X 8" GOOD QUALITY (AS PER SAMPLE) = 68	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
41		GOODS	YELLOW DUSTER SIZE 30" X 20" GOOD QUALITY [PACKING: 5 DUSTERS IN SEALED PLASTIC BAG & 50 DUSTERS PER NEW CARTON] (AS PER SAMPLE) = 284	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
42		GOODS	PRINTED STATIONERY COVER FILE BLUE WITH SSGC MONOGRAM(SIZE 133/4" X 21 1/2") WITH DORI 350GRAM CARD PAPER (AS PER SPECIMEN) = 4024	PKR	Non Development			FY 26-27	FY 26-27	FY 26-27	FY 26-27	
43		GOODS	REGISTER RULED 200 PAGES SIZE 12.1/2" X 7.3/4" WITH 2 COLOUR MACHINE RULLING ON 65 To 70 GRAM CENTURY PAPER(GOOD QUALITY) WITH 24 OZ. GATTA TIGHT CLOTH BINDING.ABRI (TITLE PAGE) COLOUR FERROZI WITH SSGC MONOGRAM IN SINGLE COLOUR. =710	PKR	Non Development	201,498	201,498	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
44		GOODS	TABLE STATIONERY COMPANY SECRETARY DRING PLASTIC OFFICE FILE SIZE 12".1/4 x 10" x 1.1/2" COLOUR BLUE (AS PER APPROVED SAMPLE) = 282	PKR	Non Development	139,590	139,590	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
45		GOODS	TABLE STATIONERY CORRECTION PEN (8 ml) (GOOD QUALITY) AS PER SAMPLE = 772	PKR	Non Development	158,800	158,800	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
46		GOODS	TABLE STATIONERY PAPER OFFSET 80 GRAMS 8.25" x 11.69" (A4) (210mm x 297mm)(ONE REAM OF 500 SHEETS) 'IMPORTED' = 2000	PKR	Non Development	3,718,000	3,718,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
47	TYRES/TUBES/FLAPPERS	GOODS	TABLE STATIONERY/PEN BALL POINT BLUE (GOOD QUALITY AS PER SAMPLE)=32033	PKR	Non Development	476,395	476,395	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
48		GOODS	TABLE STATIONERY/PIN STAPPLE STANDARD (1000PINS/PACKET) (GOOD QUALITY) AS PER SAMPLE =4250	PKR	Non Development	248,243	248,243	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
49		GOODS	TABLE STATIONERY/PLASTIC L FOLDERS SIZE A4 TRANSPARENT/WHITE COLOUR LENGTH 121/4 X WIDTH 81/4 (PACK SIZE: 12 FOLDERS) (GOOD QUALITY) AS PER SAMPLE = 3336	PKR	Non Development	102,749	102,749	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
50		GOODS	TYRES/TUBES/FLAPPERS/TYRE 4.50 x 12 8PLY (AS PER APPROVED SAMPLE) = 71	PKR	Non Development	386,126	386,126	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
51		GOODS	TYRES/TUBES/FLAPPERS/TYRE TUBELESS = 38	PKR	Non Development	738,188	738,188	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
52		GOODS	TYRES/TUBES/FLAPPERS/TYRE TUBELESS WITH NOZZLE SIZE 265/65 R 17C, = 72	PKR	Non Development	3,342,240	3,342,240	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
53		GOODS	TYRES/TUBES/FLAPPERS/TYRE TUBELESS WITH NOZZLE.SIZE 205/70 R 15 C, = 99	PKR	Non Development	2,657,160	2,657,160	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
54	Expense on disposal of Retired assets	SERVICES		PKR	Non Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
55	Repair and maintenance Building	SERVICES		PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	
Grand Total Estimated Cost						21,675,020						
(PART L) Grand Total of DIRECT REPORTEE TO DMD						317,675,020						

(PART M) REVENUE BUDGET

MISCELLANEOUS												
1	Store & Spares	GOODS		PKR	Non Development	1,419,000,000	1,419,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
2	Printing & Stationary	GOODS		PKR	Non Development	31,000,000	31,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
3	Bill Printing Charges	GOODS		PKR	Non Development	85,000,000	85,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
4	Insurance & Royalty	SERVICES		PKR	Non Development	168,000,000	168,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
5	Miscellaneous	GOODS		PKR	Non Development	135,000,000	135,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
TOTAL						1,838,000,000						
(PART M) Grand Total of REVENUE BUDGET						1,838,000,000						

(PART N) CAPITAL BUDGET

1	Approach path from NHA road to SMS Haji Shahar Stone Pitching of SMS Haji Shahar	SERVICES	1	PKR	Non Development	3,500,000	3,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
2	Bricks paver block remaining area of RO infront of new constructed rooms, back side of main store, front of generator roon and CP rooms, Car parking area.	SERVICES	3000	PKR	Non Development	3,600,000	3,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
3	Building Renovation at GM&CF-Larkana, GM&CF-Quetta, GM&CF-Sukkur	SERVICES	3	PKR	Non Development	9,000,000	9,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
4	Car service area drainage renovation	SERVICES	1	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
5	Care taker rooms renovaton at 07 no. of locations	SERVICES	7	PKR	Non Development	3,500,000	3,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
6	CC Flooring of pipe line yard at compressor station HQ Shikarpur & Checker Plate for trench line	SERVICES	2	PKR	Non Development	2,320,000	2,320,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
7	Civil maintenance/ renovation of MVA G-2 boundary wall plaster / minor repair and caretaker room plaster etc	SERVICES	12500	PKR	Non Development	3,125,000	3,125,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
8	Construction work at different locations	SERVICES	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
9	Construction for mass concreting in HQ section, 42" KMP-256 & 42" KMP-266	SERVICES	1	PKR	Non Development	3,750,000	3,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
10	Construction of 02 Nos. new watch tower at HQ Sibi as per security directives.	SERVICES	2	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
11	Construction of Approach Path at V/A Adam X-1 (100 RFT), Masoo Bhurgari V/A (100 RFT) and POD Nur Bangla (1000 RFT)	SERVICES	3	PKR	Non Development	7,920,000	7,920,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
12	Construction of Cathodic Protection Labortary	SERVICES	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
13	Construction of CC drains around RO Larkana.	SERVICES	1	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
14	Construction of CC flooring at following SMS Spezend KMP-330 MVA Spezend KMP-329 CC flooring and repairment of Boundry Wall of SMS Rakhshan KMP-340	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
15	Construction of earth filled approach path for SMS Jongal	SERVICES	1	PKR	Non Development	1,800,000	1,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
16	Construction of fiber sheds placed on steel structure for vehicle parking area	SERVICES	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
17	Construction of Hall	SERVICES	1	PKR	Non Development	4,500,000	4,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
18	Construction of new drainage system with mainholes	SERVICES	1	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
19	Construction Of New one room inventory Store for keeping costly consumables and spares.	SERVICES	1	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
20	Construction of Pantry & Tea Bar for Executive / Staff	SERVICES	1	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
21	Construction of Prayer Room (Masjid)	SERVICES	1	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
22	Construction of Prayer Room (Masjid)	SERVICES	1	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
23	Construction of Shed for Court Case Properties	SERVICES	1	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
24	Construction of Shed over courtyard folding type with fine cloth in 'MUSJID' Area.	SERVICES	1	PKR	Non Development	554,400	554,400	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
25	Construction of Store Room near CRD Entrance at Pipe Yard Sukkur	SERVICES	234	PKR	Non Development	1,404,000	1,404,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
26	Construction of Workshop / stores	SERVICES	1	PKR	Non Development	2,640,000	2,640,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
27	Corrugated sheets	SERVICES	100	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
28	CPS Solar Room	SERVICES	2	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
29	Demolishing & Re-Construction of Generator Room at RO Sukkur & Demolishing and construction of Watchman's room at Pipe Yard Sukkur	SERVICES	288	PKR	Non Development	1,584,000	1,584,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
30	Demolition and reconstruction of 25 washrooms/toilets Additionally, construction of 3 new washrooms and a changing area for the MU section	SERVICES	30	PKR	Non Development	1,800,000	1,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
31	Demolishing of Existing female washrooms and Re-construction of new standard female washrooms at RO Sukkur	SERVICES	221	PKR	Non Development	1,326,000	1,326,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
32	Dismantling of tilted boundary wall, construction of new wall & raising of main gate (3 ft.)	SERVICES	1	PKR	Non Development	2,400,000	2,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
33	Earth filled ROW (1 Km each side) both in U/S & D/S of MVA-72 QPL	SERVICES	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
34	Earth filled ROW approach path between Jacobabad bypass road to MVA Jacobabad KMP 34.5	SERVICES	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
35	Earth filling for backfillin of exposed line KPD-24" dia on KMP-04, total area of filling 32000 CFT and total area of slope 12000CFT (Total 44000 CFT)	SERVICES	3	PKR	Non Development	1,215,000	1,215,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
36	Extension & Raising HQ-Quetta of Boundry Wall	SERVICES	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
37	Extension and Raising of Boundry wall with razor wire at SMS Phulji	SERVICES	110	PKR	Non Development	1,375,000	1,375,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
38	Fabrication of Metal Stairs	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
39	Fabrication of Metal Stairs	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
40	Fabrication of Metal Stairs	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
41	False Ceiling with LED lights at GM&CF-Hyderabad	SERVICES	1	PKR	Non Development	5,550,000	5,550,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
42	Fibre Glass Overhead Tank (1000 Gal) with Fibre Shade	SERVICES	2	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
43	Flooring for R&D Hall at GM&CF KT	SERVICES	1	PKR	Non Development	2,025,000	2,025,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
44	Flooring Secondary Containment for Diesel Tanks capacity 12000 and 16000 litres also secondary containmet for used oil drums.	SERVICES	1	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
45	Garage Offices Roof renovation	SERVICES	1	PKR	Non Development	1,150,000	1,150,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
46	Gravel Laying / Crush filling in plant area	SERVICES	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
47	Heavy Duty MS Fix Rackss at GM&CF KT	SERVICES	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
48	Immunity plot the remaining Parking area requires Paver work at Regional Office, Hyderabad	SERVICES	1	PKR	Non Development	4,800,000	4,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
49	Land For Aysha-Aminah Gas Field Integration Pipeline Project	SERVICES	1	PKR	Non Development	40,000,000	40,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
50	Land For Kunnar-Pasaki Gas Field Integration Pipeline Project	SERVICES	1	PKR	Non Development	60,000,000	60,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
51	Land For Nur Bagla Gas Field Intergration Pipeline Project	SERVICES	1	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
52	Land For Sinjhoru Gas Pipeline Project	SERVICES	1	PKR	Non Development	100,000,000	100,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
53	Lightweight Structure for Masjid at P&C Building 3rd Floor	SERVICES	1	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
54	logo re-modelling at Head Office	SERVICES	3	PKR	Non Development	7,000,000	7,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
55	Motor-bikes parking sheds steel inside RO Sukkur	SERVICES	1680	PKR	Non Development	6,720,000	6,720,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
56	New Construction of following industrial buildings required - lube oil store at compressor area (16'x14' sft) - vehicle workshop (16'X14' sft)	SERVICES	2	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
57	Paver Block for TBS meter area & Overhead Fiber Water Tank Approx. 3000 Gallons (As per Specifications)	SERVICES	3	PKR	Non Development	4,400,000	4,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
58	Paver Block road construction at R/S, V/A Thari Mohabat CC Flooring of 20" dia regulation at MVA Thari	SERVICES	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
59	Paver Block under MW Tower at HQ SKP (App 1800 SQ FT)	SERVICES	1	PKR	Non Development	630,000	630,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
60	Paver Blocks 7600 Square Feet & Paver Block under Solar Modules at RS-1 (App 700 SQ FT)	SERVICES	2	PKR	Non Development	3,545,000	3,545,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
61	Polyurethane (PU) Flooring for Industrial Section at GM&CF - Hyderabad	SERVICES	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
62	Protective work (Stone Patching + Concrete work) 18" Dia IRPB line at Karchat Nadi KMP 373 & KMP 464 16"& 20" Dia ILBP lines at MP 332 16" Dia ILBP line at MP 327 42" & 30" RLNG lines at KMP 14 24" Dia Bajara line at KMP 434	SERVICES	7	PKR	Non Development	7,136,000	7,136,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
63	Re-Carpeting of existing Roads at KT & PVC Vinyl Tile (1500 Square foot) for 05 Nos executive room	SERVICES	1500, 1	PKR	Non Development	6,225,000	6,225,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
64	Re-Construction of carpeted road inside HQ Sibi around executive mess and residential area.	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
65	Re-Construction of HQ Sibi Boundary wall Enclosure behind the club and staff residential area.	SERVICES	1	PKR	Non Development	700,000	700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
66	Reconstruction/Revamping of Adam-X installation which includes construction of Boundary wall, Relocation of Gate, construction of plinth protection, plaster of boundery wall upto 3 feet , Flooring of boundery wall at Adam X1.	SERVICES	3	PKR	Non Development	2,715,000	2,715,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
67	Removal & Re-construction of Stores's Roof at Pipe Yard Yard Sukkur & Renovation of "MUSJID"	SERVICES	1000, 1	PKR	Non Development	5,500,000	5,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
68	Renovation of wash rooms 06 Nos. main Ro Building (Exec & Staff) including door replacement, sewerage, sanitation work and wash basin 02 Nos. replacement of doors 07 Nos.	SERVICES	1	PKR	Non Development	480,000	480,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
69	Renovation & Industrial area Roof waterproofing which includes MPLI building, Garrage workshop, Electrical building and section-iv	SERVICES	1	PKR	Non Development	6,780,000	6,780,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
70	Renovation and Rock wall on HQ-Sibi Masjid	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
71	Renovation at GM&CF-Hyderabad	SERVICES	1	PKR	Non Development	2,250,000	2,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
72	Renovation of 05 Nos Care taker room of size 12'x14' at locations: - SMS lakhi MP-62, - SMS sher Ali jatoi MP-50 - SMS-Ranipur, - SMS Khairpur, - SMS Kumb.	SERVICES	5	PKR	Non Development	850,000	850,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
73	Renovation of 05 nos. old care taker rooms at following locations: SMS 60 Mile, SMS 68 mile, SMS Nawabshah, SMS-Mehar Ali, MVA MP-140	SERVICES	5	PKR	Non Development	1,250,000	1,250,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
74	Renovation of all Excecutive (3-Nos) and General washrooms (4-Nos)	SERVICES	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
75	Renovation of Bathrooms - Sales Department	SERVICES	2	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
76	Renovation of HQ-Quetta Masjid and attached Washrooms	SERVICES	2	PKR	Non Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
77	Renovation of of boundary wall, RS-Golarchi (200 Rft)	SERVICES	1	PKR	Non Development	2,200,000	2,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
78	Renovation of Police Dormitory	SERVICES	1	PKR	Non Development	1,400,000	1,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
79	Renovation of Staff Dressing Room	SERVICES	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
80	Renovation of T-3 (A) Bungalow	SERVICES	1	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
81	Renovation of T-4 Employees Quarters (Each consisting of 960 sft) 02 Nos. quarters	SERVICES	2	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
82	Renovation of T-4 Empolyees Quarters (Each consisting of 960 sft) 04 Nos. Quarters	SERVICES	4	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
83	Renovation of T-5 Employees Quarters (Each consisting of 960 sft) 02 Nos. quarters	SERVICES	2	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
84	Renovation of T-5 Empolyees Quarters (Each consisting of 960 sft)	SERVICES	4	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
85	Renovation of Work shop Building wash room (Including Tile work, WC , wash basin)	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
86	Renovation Work of different Floors of Head office Building & Renovation works of Measurment Transmission building	SERVICES	2	PKR	Non Development	3,360,000	3,360,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
87	Renovatioon of drainage channel within HQ-1	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
88	Repair of CC flooring at 4Nos lacements: - SMS Sukkur II MP-69 1/2 (3500sft), - SMS Setharja(1500sft), - MVA Khairpur(2500sft), - MVA Nara(1500sft),	SERVICES	4	PKR	Non Development	2,700,000	2,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
89	Replacement of water lines Pipelines: - 4"dia old Water pipeline from O/H tank to HQ residantail area 2500 Rft - 4" dia Fire hydrant pipeline of HQ 500 Rft	SERVICES	1	PKR	Non Development	4,500,000	4,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
90	Revamping & renovation of Boundary wall at HQ-3 which includes civil work & allied jobs	SERVICES	3	PKR	Non Development	5,823,000	5,823,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
91	Revamping & renovation work at MVA & POD Golarchi KMP-08 which includes civil work of Boundary wall, Flooring & other allied jobs	SERVICES	3	PKR	Non Development	4,251,000	4,251,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
92	Revamping & renovation work at SMS Khaskeli KMP-26 which includes civil work of Boundary wall, Flooring & other allied jobs	SERVICES	3	PKR	Non Development	3,384,000	3,384,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
93	Revamping & renovation work at sms Tandojam KMP-95 which includes civil work of Boundary wall, Flooring & other allied jobs	SERVICES	3	PKR	Non Development	1,970,870	1,970,870	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
94	Revamping & renovation work at V/A & SMS Tando Muhammad Khan KMP-57 which includes civil work of Boundary wall, Flooring & other allied jobs	SERVICES	3	PKR	Non Development	2,505,000	2,505,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
95	Revamping / Renovation / Maintenance, KT Ground	SERVICES	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
96	Revamping / Renovation / Maintenance, KT Gym	SERVICES	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
97	Revamping / Renovation / Maintenance, KT Sports Complex	SERVICES	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
98	Revamping / Renovation / Maintenance, Tennis Court	SERVICES	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
99	Screeding and waterproofing work	SERVICES	11	PKR	Non Development	11,359,500	11,359,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
100	Septic Tank & Store Room	SERVICES	5	PKR	Non Development	7,688,000	7,688,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
101	Tilling work at washrooms with washbasin cocks, flash tanks Tools with labour fitting & Fixing civil works etc of Transport section at Regional Office, Hyderabad & Tender Room Renovation Work	SERVICES	2	PKR	Non Development	4,150,000	4,150,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
102	Watch Towers for CRF(Condensate recovery facility) 02 Nos.	SERVICES	2	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
103	Water Proofing Work of CSD Building - Head Office	SERVICES	1	PKR	Non Development	2,400,000	2,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
104	Workshop roof Renovation	SERVICES	1	PKR	Non Development	2,300,000	2,300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
105	Repair/Overhaul of Solar T-60 Gas Turbine Engine S/No. 2354 T (Comp Unit F HQ-2) Including FAT and FSR Installation Charges	SERVICES	0.5	PKR	Non Development	325,000,000	325,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
106	Repair/Overhaul of DR-990 Unit B Gearbox	SERVICES	1	PKR	Non Development	30,000,000	30,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
107	Compressor Unit Panels, Station Control Panel & Battery Banks (60 Cells / 20 Cells)	SERVICES	2	PKR	Non Development	24,000,000	24,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
108	Overhaul of GUASCOR Gas Generator SFGLD-560	SERVICES	1	PKR	Non Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
109	Portable Air Compressor, Diesel Engine Driven, Max Output 15kW, Max Pressure 10 Bar, Displacement 0.784	SERVICES	2	PKR	Non Development	20,000,000	20,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
110	Buffer Air (Barrier) Seals for Solar T-60 Compressor Sealing System	SERVICES	2	PKR	Non Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
111	Battery Bank for Generators - HQ-2 Compressor Station	SERVICES	1	PKR	Non Development	8,000,000	8,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
112	Overhaul of Generac Gas Genset 144 KW	SERVICES	1	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
113	Overhaul of Caterpillar Gas Generator 120 KW KAR-00457/CTS-00545	SERVICES	1	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
114	Supply, Installation & Commissioning of HMI, Harness and ESM of Volvo TAD 734 Diesel Generator at HQ-2 Nawabshah	WORKS	1	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
115	Main Bus Bar Coupler Circuit Breaker 4000A - HQ-2 Compressor Station	GOODS	1	PKR	Non Development	3,500,000	3,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
116	GUASCOR Gas Generator FGLD 240 Main Circuit Breaker 800A - HQ-3 Compressor Station	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
117	GUASCOR Gas Generator SFGLD 560 Main Circuit Breaker 2000A - HQ-2 Compressor Station	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
118	Solar Compressor Units Main Circuit Breaker 800A - HQ-2 Compressor Station	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
119	Desktop Computers (Business) & Laptops	GOODS	274	PKR	Non Development	86,600,000	86,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
120	Servers (Rack Mounted / GIS / ERM / Legal / Billing / DR Upgrade)	GOODS	19	PKR	Non Development	107,500,000	107,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
121	Storage & Backup Equipment (NAS Storage, Tape Drives)	GOODS	3	PKR	Non Development	54,000,000	54,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
122	Printers (Laser, Ink Tank, Color, Heavy Duty, Multifunction Printer/Scanner/Copier) & Scanners (Heavy Duty)	GOODS	299	PKR	Non Development	57,650,000	57,650,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
123	Plotters & Large Format Printers	GOODS	7	PKR	Non Development	13,700,000	13,700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
124	Photocopier Machines	GOODS	20	PKR	Non Development	20,000,000	20,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
125	Network Equipment (Routers, Switches, KVM)	GOODS	46	PKR	Non Development	22,750,000	22,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
126	Network Security Equipment (Web Application Firewall)	GOODS	1	PKR	Non Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
127	UPS Systems (5KVA UPS, 1KVA UPS)	GOODS	112	PKR	Non Development	14,600,000	14,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
128	Biometric Machines	GOODS	20	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
129	Android Based Mobile Devices for CMS	GOODS	60	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
130	Multimedia Equipment	GOODS	4	PKR	Non Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
131	Professional Camera with Accessories	GOODS	1	PKR	Non Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
132	AED (Automatic Electrical Defibrillation Device) With Chest Pads & Adjustable Ladder	GOODS	2	PKR	Non Development	900,000	900,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
133	Air Conditioner 1.0 Ton	GOODS	1	PKR	Non Development	50,100,000	50,100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
134	Automatic Voltage Stabilizer & Automatic Room Heater Electric Element (Fan Type) & Electric Stand Fan & Electric Room Heater	GOODS	28	PKR	Non Development	2,290,000	2,290,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
135	Biometric Access Control Sytem for Radio room & Server Room at KT	GOODS	2	PKR	Non Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
136	Bracket Fan & Louver Fans & Pedestal Fan	GOODS	164	PKR	Non Development	2895000	2895000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
137	Camera CCTV	GOODS	52	PKR	Non Development	15502000	15502000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
138	Ceiling fan	GOODS	46	PKR	Non Development	828000	828000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
139	Company Wide Furniture	GOODS	9.5	PKR	Non Development	31440000	31440000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
140	Deep Freezer & Desert Air Cooler	GOODS	35	PKR	Non Development	5060000	5060000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
141	Digital Camera	GOODS	41	PKR	Non Development	1950000	1950000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
142	ECG Machine & Donkey Pumps with motor	GOODS	4	PKR	Non Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
143	Electric Water Cooler & Electric Insect Killer	GOODS	39	PKR	Non Development	5070000	5070000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
144	Exhaust fan & Bottle Warmer	GOODS	45	PKR	Non Development	700000	700000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
145	Fire Alarm System / Smoke Detector / Fire Extinguisher	GOODS	49	PKR	Non Development	3000000	3000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
146	Flood light fixture with pole & Fumigation Spray Hand Pump	GOODS	5	PKR	Non Development	1,100,000	1,100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
147	Four Wheel Trolly/ Cart & Hand Dryer For Wash Room	GOODS	2	PKR	Non Development	525,000	525,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
148	Gas Heater (Nas Gas), Gas Iron, Gas Stove & Gas Geysers	GOODS	39	PKR	Non Development	3,340,000	3,340,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
149	Hand Held Computers (with complete accessories)	GOODS	100	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
150	Hand Pallet	GOODS	7	PKR	Non Development	1,400,000	1,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
151	Horse pipe & Oxygen Gas Cylinder With Flow Meter including prefilled oxygen gas Maximum Capacity Of 6 Kg Oxygen Gas, Heavy Duty Material For Emergency Rooms And For The Ambulances (As Per Spec.)	GOODS	2	PKR	Non Development	275,000	275,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
152	Hydraulic leg press machine	GOODS	1	PKR	Non Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
153	LEDs different type and sizes	GOODS	32	PKR	Non Development	3905000	3905000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
154	Meter Trolley & Mercurial Sphygmomanometer, Nylon Cuff With D-Ring, Non Stop Pin Manometer, 2 Tube Bladder for Child /Adult /Peads (As Per Specs.) & Leverage shoulder press machine & Medical emergency Folding Stretcher (Aluminum Alloy)	GOODS	13	PKR	Non Development	1,085,000	1,085,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
155	Microwave Oven	GOODS	1	PKR	Non Development	1330000	1330000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
156	Multi Function Projector	GOODS	2	PKR	Non Development	800,000	800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
157	Paper Shredder & Photocopier Machine & scanner	GOODS	42	PKR	Non Development	4630000	4630000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
158	Portable water Pump & Physical Access Control unit	GOODS	2	PKR	Non Development	550,000	550,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
159	Projector for Conference / Meeting Room	GOODS	1	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
160	Refrigerator & Freezer	GOODS	17	PKR	Non Development	3450000	3450000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
161	Room Heater (Gas Fired) & Seated rowing	GOODS	10	PKR	Non Development	850,000	850,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
162	Security camera (CCTV)	GOODS	6	PKR	Non Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
163	Shed for Siting Area of Security Guards at TBS & Steel Hanger Frame	GOODS	101	PKR	Non Development	510,000	510,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
164	Smart Television & Speakers and Mike	GOODS	3	PKR	Non Development	700,000	700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
165	Stabilizer & Suction Machine	GOODS	5	PKR	Non Development	745,000	745,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
166	Tower Lights (400 Wt) & Triple Layer Water Tank & Tool box	GOODS	13	PKR	Non Development	550,000	550,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
167	UPS	GOODS	33	PKR	Non Development	2150000	2150000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
168	Voice Recording Machine	GOODS	1	PKR	Non Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
169	Water Dispenser & Water Filtration System with UV sterilizer and O3 filtration elements size 10".	GOODS	197	PKR	Non Development	14,600,000	14,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
170	Actuator for Caterpiller Generator 3412 & 3406. & Wheel Chair & Water Rotary Pump & Weight Machine	GOODS	6	PKR	Non Development	12,285,000	12,285,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
171	Air compressor & Air Circuit Breaker 1250 ATP.	GOODS	19	PKR	Non Development	86000000	86000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
172	Air Curtains (3 and 4 Feet)	GOODS	5	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
173	Air Dryer (flow rate of 21000 l/min)	GOODS	1	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
174	Air Jet (For Spin Test)	GOODS	2	PKR	Non Development	8,460,000	8,460,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
175	Asphalt Concrete Cutter	GOODS	1	PKR	Non Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
176	Automatic Screw tightening machine for G1.6 Gas meter's side plates (C2 Stage)	GOODS	1	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
177	Butt Fusion Machine & Battery operated stacker & Bench Grinding Machine, Blower Machine & Buffer Machine	GOODS	14	PKR	Non Development	10425000	10425000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
178	Calibration of Pressure Loss Tester-ATEQ(Controller)	GOODS	4	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
179	Calorimeter	GOODS	1	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
180	Cargo Lift	GOODS	2	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
181	Cathodic Protection Unit	GOODS	5	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
182	Cold Cut machine	GOODS	2	PKR	Non Development	51,750,000	51,750,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
183	Complete Solar System	GOODS	18	PKR	Non Development	94600000	94600000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
184	Compressor (Sullair)	GOODS	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
185	Condenser Pump 1900 Gpm	GOODS	2	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
186	Control Valve 6" & 8" dia with Pneumatic Pressure Controller	GOODS	8	PKR	Non Development	53,200,000	53,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
187	Cooling Tower (150 Ton)	GOODS	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
188	Cooling Tower Fan Blade (One Set Consist of Four Blade & Base)	GOODS	4	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
189	Cooling Tower PVC Fills	GOODS	3000	PKR	Non Development	2,400,000	2,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
190	Cotail Machine (SideBoom Pipelayer)	GOODS	1	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
191	DCVG Survey equipment	GOODS	3	PKR	Non Development	16,500,000	16,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
192	Dewatering Pump	GOODS	17	PKR	Non Development	3350000	3350000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
193	Drilling Machine	GOODS	29	PKR	Non Development	2425000	2425000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
194	Electric Welding Plants	GOODS	2	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
195	Electro Fusion Machine	GOODS	22	PKR	Non Development	9500000	9500000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
196	Emergency Shutdown System & Fiber Water Tank	GOODS	2	PKR	Non Development	8,200,000	8,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
197	Excavator Wheel Type with Bucket & Dozer Blade.	GOODS	1	PKR	Non Development	7,000,000	7,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
198	Floor-type Air Conditioners – 4 Ton	GOODS	3	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
199	Flow Computer	GOODS	2	PKR	Non Development	24,000,000	24,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
200	Fork Lifter Battery operated	GOODS	2	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
201	Generators different Types electrical & Gas	GOODS	81	PKR	Non Development	94950000	94950000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
202	Gluing Pump For Glue Dispensing machine	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
203	Grass - Bush cutting Machine	GOODS	7	PKR	Non Development	2100000	2100000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
204	Grinder Machine & Hand Grinder	GOODS	8	PKR	Non Development	2,120,000	2,120,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
205	Hand Pallet Truck (3 Ton)	GOODS	5	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
206	Hangers for Painting Section	GOODS	1000	PKR	Non Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
207	Hilti Hammer Machine (Electric Operated)	GOODS	8	PKR	Non Development	800,000	800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
208	HO Waukesha#2 Top overhauling 550 KVA	GOODS	1	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
209	Industrial Dessicants and Humidifier	GOODS	1	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
210	Leak clamp	GOODS	6	PKR	Non Development	16905000	16905000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
211	Leak testing Machine	GOODS	1	PKR	Non Development	700,000	700,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
212	LPG Leak Detector	GOODS	1	PKR	Non Development	7700000	7700000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
213	LPG Vaporizer Tank	GOODS	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
214	Mass Flow meter for LPG decanting vapor line along with Flow computer as Totalizer	GOODS	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
215	Meter Cleansing Machine	GOODS	1	PKR	Non Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
216	Micro Processor Based Protection Relay of Medium Voltage Panel	GOODS	2	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
217	Mold Injection Molding Machines (Various Types)	GOODS	2	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
218	Monoblock Submersive Pump 10HP & MS Pipe Squeezing Machine	GOODS	4	PKR	Non Development	687,500	687,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
219	Multimeter	GOODS	6	PKR	Non Development	1,080,000	1,080,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
220	Mutli-function Pressure and Temperature Calibrator	GOODS	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
221	Non-Return Valve NRV Testing Bench for V-3 Gas meters	GOODS	1	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
222	Odorizer Unit (Large)	GOODS	1	PKR	Non Development	20,000,000	20,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
223	One No. Passenger Lift	GOODS	1	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
224	Overhead Crane for Industrial Testing Section	GOODS	1	PKR	Non Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
225	PE Pipe Squeezing Machine & PE Pipe Scrubber (UNIPREP 4" & 63x250mm)	GOODS	31	PKR	Non Development	5,535,000	5,535,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
226	Pipe bender & Pipe Cutter (Steel) 1/2" to 3/4" dia	GOODS	12	PKR	Non Development	1110000	1110000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
227	Pipe Squeezing Hydraulic Pump	GOODS	1	PKR	Non Development	20600000	20600000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
228	Portable Welding Plant	GOODS	1	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
229	PRV (multi-port type)	GOODS	2	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
230	Punching Machine	GOODS	4	PKR	Non Development	1,300,000	1,300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
231	R.O Hyderabad CAT#2 (3412) Top overhauling 350 KVA	GOODS	1	PKR	Non Development	13,000,000	13,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
232	Renovation of of tubewell # 01 & 02	GOODS	1	PKR	Non Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
233	Repairing of existing moulds (Nos. 05 molds of G1.6)	GOODS	5	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
234	Repairing of G1 ducting of G1.6 and G4 hall	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
235	Replacement of Field Prover	GOODS	1	PKR	Non Development	19,000,000	19,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
236	Replacement of SMS and Filtration Valves FE/FE	GOODS	1	PKR	Non Development	30,000,000	30,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
237	Roto gauge for LPG Storage Tank	GOODS	1	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
238	Sand blast Machine	GOODS	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
239	SLUDGE SUBMERSIBLE PUMP 2" & Sewerage disposal pump	GOODS	8	PKR	Non Development	1,050,000	1,050,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
240	Solar Charge Regulator	GOODS	6	PKR	Non Development	6,000,000	6,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
241	Solar Modules	GOODS	46	PKR	Non Development	1,150,000	1,150,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
242	Solar Panels	GOODS	1	PKR	Non Development	9550000	9550000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
243	Sonic Nozzles as spares for 10 no. Calibration test benches	GOODS	10	PKR	Non Development	7,500,000	7,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
244	Split Type Air Conditioner (1.5 Ton, Inverter)	GOODS	5	PKR	Non Development	900,000	900,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
245	Steel Pipe Bender Machine & Squeezing Machine	GOODS	7	PKR	Non Development	1,350,000	1,350,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
246	Steel Pipe squeezing machine	GOODS	18	PKR	Non Development	12,600,000	12,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
247	Supply of centrifugal pump with electric motor	GOODS	3	PKR	Non Development	1,200,000	1,200,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
248	T-Drilling Machine Mueller 3/4" to 2" dia (All Accessories)	GOODS	10	PKR	Non Development	8,240,000	8,240,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
249	Threading Machines (1½" & 2") – For pipe threading operations	GOODS	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
250	Tractor (with pipeline layer assembly) / Equalivant	GOODS	2	PKR	Non Development	29,000,000	29,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
251	Transformer Rectifier with Built in RMU	GOODS	35	PKR	Non Development	31500000	31500000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
252	Trucks	GOODS	9	PKR	Non Development	153000000	153000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
253	Turbo Monitor (For TOC Prover)	GOODS	1	PKR	Non Development	1,692,000	1,692,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
254	Turbo Prover	GOODS	1	PKR	Non Development	4,230,000	4,230,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
255	Ultrasonic Cleaner for cleaning sonic nozzles (Cap: 10Litres)	GOODS	1	PKR	Non Development	600,000	600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
256	Ultrasonic Generator with builtin 35 Hz (For MU section)	GOODS	4	PKR	Non Development	14,000,000	14,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
257	Under water leak test machine	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
258	Upgradation of fire hydrant system basement at Head Office	GOODS	1	PKR	Non Development	2,500,000	2,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
259	Upgradation of Gluing Machine for G1.6 gas meters	GOODS	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
260	Upgradation of Under ground/Overhead Water Pipe Line and pums and motors at basement storage tanks at Head Office	GOODS	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
261	Variable Frequency drive Unit (VFD) 22 Kw	GOODS	4	PKR	Non Development	6,400,000	6,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
262	Volumetric Flow Meter with Transmitter	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
263	Water purification RO Plant	GOODS	1	PKR	Non Development	1,000,000	1,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
264	Water Tanker	GOODS	1	PKR	Non Development	36,000,000	36,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
265	Welding Plant	GOODS	14	PKR	Non Development	80000000	80000000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
266	WELDING PLANT	GOODS	3	PKR	Non Development	19,500,000	19,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
267	Woodward Governor (Speed control card)	GOODS	1	PKR	Non Development	5,000,000	5,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
268	Zero Pressure Regulator for Guascor Generators.	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
269	MS Exchange Server Subscription Model Licenses for 3000 Users	GOODS	1900	PKR	Non Development	45,600,000	45,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
270	CC&B Additional Licenses qty.50,000 with one year support	GOODS	100000	PKR	Non Development	30,000,000	30,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
271	Oracle Application Additional User licenses for ERP modules	GOODS	1	PKR	Non Development	25,000,000	25,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
272	CC&B Oracle ASM Implementation	GOODS	1	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
273	CC&B Reporting Tool for Online Reports	GOODS	1	PKR	Non Development	15,000,000	15,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
274	Microsoft SQL Enterprise Edition 4 Core Licenses	GOODS	1	PKR	Non Development	10,000,000	10,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
275	Software's compliance	GOODS	1	PKR	Non Development	7,500,000	7,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
276	Virtualization Licenses	GOODS	1	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
277	Trellix Antivirus Additional Licenses	GOODS	500	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
278	Oracle Learning Subscription	GOODS	2	PKR	Non Development	3,600,000	3,600,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
279	Concurrent User Licenses for Digitization, Archiving, Logging & Tracking workflow Solution	GOODS	10	PKR	Non Development	3,500,000	3,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
280	MS Exchange Server Licenses 4 Servers	GOODS	4	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
281	MySQL Enterprise Edition Licenses	GOODS	1	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
282	PABX System for R.O Nawabshah	GOODS	1	PKR	Non Development	4,000,000	4,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
283	Batteries for SCADA RTUs	GOODS	35	PKR	Non Development	3,850,000	3,850,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
284	LT Cable - 3 phase from compressor to HQ	GOODS	1	PKR	Non Development	3,000,000	3,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
285	Smart Pressure Transmitters	GOODS	4	PKR	Non Development	2,400,000	2,400,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
286	UPS Battery Bank 12 volt 134 Ah	GOODS	34	PKR	Non Development	2,040,000	2,040,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
287	48 V Battery Bank	GOODS	2	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
288	24V Battery Bank	GOODS	2	PKR	Non Development	2,000,000	2,000,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
289	Telecom Network 24 Ports Managable Switches	GOODS	5	PKR	Non Development	1,500,000	1,500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
290	Grinders	GOODS	78	PKR	Non Development	2,172,000	2,172,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
291	Accelylene empty Cylinders & Adjustable screw & Adjustable Spanner	GOODS	23	PKR	Non Development	628,250	628,250	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
292	Chain Block (Manual Hoist) Capacity: 3 Ton, heavy-duty steel body, alloy steel load chain, with safety hooks & Chain Block (1ton) with Tripod stand & Blower Heavy Duty Industrial & Battery charger	GOODS	7	PKR	Non Development	780,000	780,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement

ANNUAL PROCUREMENT PLAN FOR 2026-27 For EPADs 2.0
(under Rule 8 and 9 of the Public Procurement Rules 2004)

Name of the Procurement Agency: Sui Southern Gas Company Limited

1	2	3	4	5	6	7	8	9	10	11	12	13
Sr. No.	Procurement Title	Procurement Type	Statement of Requirement/ Quantity required	Currency	Development/ Non Development	Estimated Cost (PKR)	Allocation (PKR)	Tentative Date of Procurement Notice	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
293	Chain Pulley Set with Tripod Stand & Cordless impact wrench with combination tool set & Cordless Pressure Washer & Dewatering Pump & DIE SET	GOODS	17	PKR	Non Development	1,190,000	1,190,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
294	Digital Micrometer + Digital Multimeter + Digital Pressure Gauge + Digital Temperature Gauge + Digital Vernier Caliper	GOODS	32	PKR	Non Development	2,040,000	2,040,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
295	Electrical Clamp meter, Electrical Screw driver for MU section & Endomotor	GOODS	6	PKR	Non Development	1,050,000	1,050,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
296	Fiber Splicer machine & fiber tools power source meter & Fire Proof Dress/Blanket + Fitter Tools Kit & Fluke 2040 Electrical Cable Locator	GOODS	9	PKR	Non Development	680,000	680,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
297	Gas Cutter with complete set & G Clamp 6 Inches	GOODS	4	PKR	Non Development	625,000	625,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
298	Gas Leak Detector + Gasco Seeker with Manual Plunger + Grease Gun + Grinder + Hand Die for Thread + High-Speed Hand Piece + Heavy-Duty Rechargeable Light	GOODS	31	PKR	Non Development	2,155,000	2,155,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
299	Hydraulic Crimping Tool + Hydraulic Hand Pallet Lifter + Insulation Resistance Tester + Lead Apron + Lifting Belts (1 Ton) + Light Test Meter	GOODS	11	PKR	Non Development	815,000	815,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
300	Network Tool (square driver set pluss humer AC/DC Ampere meter cable taster fiber stripper) & Measuring Wheel & Metal Sheet Thickness Gauge & Manual pallet truck 2 ton & Loose Tools (Lot)	GOODS	8	PKR	Non Development	1,512,500	1,512,500	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
301	Oil Drum Secondary Containment	GOODS	2	PKR	Non Development	500,000	500,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
302	Pipe Wrench	GOODS	108	PKR	Non Development	552000	552000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
303	Plunger Bar + Portable TRU (24V/24A) + Pneumatic Screw Driver Set + Power Grinder + Pressure Recorder + Pull-Out Coating Test Unit + Ratchet Die	GOODS	66	PKR	Non Development	5,185,000	5,185,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
304	Road Breaker & Salt contamination test unit & Scalar & Slow Speed Hand Piece & Sound test meter & TDS & pH Meter(Digital Type) & Spanner Set Heavy Duty & Ultrasonic thickness meter & Temperature Gun	GOODS	13	PKR	Non Development	1,450,000	1,450,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
305	Vise Pipe & Welding Clamp & VICE with TriPort Stand (1" to 2") & Vacuum Gauge (Analog type)	GOODS	77	PKR	Non Development	1031000	1031000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
306	Welding Plant	GOODS	3	PKR	Non Development	1200000	1200000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
307	Welding Umbrella	GOODS	18	PKR	Non Development	525,000	525,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
308	Work Shop Tools (Vise Pipe 1/4" to 2" Die & Stand & X-Ray Sensor	GOODS	2	PKR	Non Development	575,000	575,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
309	Pickups	GOODS	83	PKR	Non Development	505,800,000	505,800,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
310	Car Differnet CCs	GOODS	19	PKR	Non Development	117,100,000	117,100,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
311	Van	GOODS	24	PKR	Non Development	126,300,000	126,300,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
312	Motorcycle	GOODS	122	PKR	Non Development	35,380,000	35,380,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
313	Others items	GOODS	2865.5	PKR	Non Development	347,032,000	347,032,000	FY 26-27	FY 26-27	FY 26-27	FY 26-27	Operational Requirement
	Total Capital Estimated Cost					4,149,753,020						
	(PART N) Grand Total of CAPITAL BUDGET					4,149,753,020						
	GRAND TOTAL (PART A+B+C+D+E+F+G+H+I+J+K+L+M+N)					47,992,820,343						